



ADOBE DAM/DESERT HILLS

AREA DRAINAGE MASTER PLAN

Study Schedule

					2002					2003							
Tasks	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Data Collection																	
Floodplain Delineation																	
Alternatives Formulation																	
Flood Response Plan																	
Alternatives Evaluation																	
Recommended Alternative																	
Public Meetings																	

Next Steps: Input from the community is part of the Data Collection task. Once all information is gathered, the study team will begin developing possible solutions to identified flooding and drainage problems. The residents will be asked to evaluate those possible solutions at the next set of public meetings.