



## **Maricopa County - Queen Creek Landfill Remediation Project**

*Update for two-week period ending 2/3/2023*

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

### **Sampling and Monitoring**

- VOC Sampling was performed for all wells on the landfill site MW-1 through MW-8.

### **Drilling Operations**

- The installation and development of MW-6, MW-7, and MW-8 was completed.
- Awaiting acceptance of drill cuttings and IDW liquid waste profile for disposal from the site.

### **Communications**

- Held a meeting with ADEQ, HGC, and Maricopa County to amend the pending Consent Order for inclusion of PFAS sampling, as well as provide clarity on other sampling questions, time frames, and language associated with the RAP within the Consent Order.
- Held a meeting with representatives from HGC, the Town of Queen Creek, and Maricopa County to establish final locations for the 4 off-site monitoring wells.
- Held a meeting with Gunn Communications, Inc to establish a communication strategy for informing the community of upcoming activities associated with the off-site well drilling.

### **Upcoming Activities**

- Conduct a site walk on 2/6/23 with representatives from the Town of Queen Creek, HGC, and Cascade drilling to finalize drilling locations, access, and any modifications to public access adjacent to drilling operations.
- Facilitate site agreements between Town of Queen Creek and Maricopa County Real Estate departments.

Please visit [Maricopa.gov/5848](https://www.maricopa.gov/5848) for additional information or email [landfillprojects@maricopa.gov](mailto:landfillprojects@maricopa.gov).