



Maricopa County - Queen Creek Landfill Remediation Project

Update for two-week period ending 12/9/2022

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

Sampling and Monitoring

- Next sampling is planned for January 2023.

Drilling Operations

- Drilling of three wells on the landfill property was scheduled to begin on December 5, 2022, **but had to be delayed due to heavy rains in the days prior to prevent damage to the landfill surface. Set up on site is underway as of Friday, December 9.**
 - Final locations were determined at an on-site meeting on 11/16
 - Notice of Drilling flyers were distributed to residents within ½ mile
 - Noise barriers will be used
 - Drilling will be between 7am and 6pm Monday – Friday only
 - See web site at www.maricopa.gov/5848

Communications

- No meetings in the last two weeks.

Upcoming Activities

- 12/9/22 – Cascade Drilling to start set up for well installations on landfill property
- MC to work with the Town of Queen Creek to select locations for two off-site monitoring wells.

Please visit Maricopa.gov/5848 for additional information or email landfillprojects@maricopa.gov.