



Maricopa County - Queen Creek Landfill Remediation Project

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

Drilling Operations

Drilling will start on March 20 at MW-11 and is expected to be completed on March 24. The schedule for remaining 3 off-site well locations are as follows:

MW-10 (Sonoqui Wash trail) – Mar 27-31

MW-12 (Natalie Way) – Apr 3-7

MW-9 (HPEC) – Apr 10-14

Well development – Apr 17–21 (likely in the same order as drilling, about 1 day at each location)

Roll-off bins will be stored at location MW-10 for a total of 2 weeks from Mar 20-31; and for 1 week each (during drilling) for locations MW-12 and MW-9.

Liquid IDW drums will hopefully be stored for less than 1 week at each location during well development.

Communications

The Easement Agreement between the Town of Queen Creek and Maricopa County for the four off-site well locations was signed by the BOS on March 15.

A communications outreach plan has been developed for Town of Queen Creek residents to provide information about drilling activities two weeks prior to the start of drilling. Outreach was conducted during the week of March 6th for homes around the drilling area of MW-11. Outreach was conducted for homes around the drilling area for MW-10.

Copies of outreach communications will also be posted on the QCLF project page. The Outreach Implementation Schedule is as follows:

MW Location	Drilling Schedule	Outreach Schedule – Door-to-Door and Mailer, Email to *HOAs
MW 11	March 20-24	March 6
MW 10	March 27-31	March 13
MW 12	April 3-7	March 20
MW 9	April 10-14	March 27

Sampling

Groundwater results for the sampling of on-site wells MW-6, MW-7 and MW-8 for 40 CFR Part 258 Appendix II list analytes were tabulated and submitted by the County to ADEQ. There were

no concentrations above reporting limits for SVOCs, chlorinated acid herbicides, pesticides, PCBs or dioxin for the new wells.

Reporting

No activity

Permitting

A no objection letter was issued by the Flood Control District (FCD) for the Right-of-Way permit application for the two Sonoqui Wash Trail well installations (MW-10 and MW-11). A Floodplain Use permit was also issued by FCD for these well locations. A ToQC encroachment permit was issued for the well location on Natalie Way (MW-12).

Please visit Maricopa.gov/5848 for additional information or email landfillprojects@maricopa.gov.