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Meeting Purpose

• Define Project Purpose and Need
• Outline Stakeholder Involvement 



District Flood Control Dams



Powerline FRS, Vineyard Road FRS, Rittenhouse FRS (PVR)

Project Background:

• Three Flood Control Dams Built by SCS (Now NRCS)                
from 1967 to 1969

• PVR Dams Modified with Central Filters: 1991, 1983, 1979

• District is Local Sponsor

• District Operates and Maintains Under Agreements with NRCS

• ADWR is Regulatory Agency

• Located on Arizona State Land Department (ASLD) Property within 
Superstition Vistas area



Modified Easement Area



Powerline FRS, Vineyard Road FRS, Rittenhouse FRS (PVR)

Project Background:

• PVR Dams Total 11.6 Miles in Length

• PVR Dams Max. Heights: 21 Ft, 16.5 Ft, 24.3 Ft

• Total Flood Storage of 12,600 Acre-Feet

• Provide 100-year Flood Protection for 169 Square Miles

• Year 2000 Census Downstream Population: 157,000 



Why are we Rehabilitating or Replacing the 
Dams?

• Potential for Overtopping During Large Flood Event 
(PMF)

• Embankment Cracking

• Foundation Deficiencies

• Outlet Pipe Deficiencies

• Earth Fissures: Powerline FRS 

• Land Subsidence: Powerline FRS,                        
Vineyard Road FRS (North Third of Dam)



Project Goals 
• Primary District Goal Is Long-Term Flood Protection 
• Minimized Project Footprint is A Secondary Goal

Project Objectives
• Develop and Evaluate Alternatives for Rehab or 

Replacement of The PVR Dams
• Select an Implementable Alternative
• Have NRCS be a Cost Share Partner
• Have Construction Completed in 10 to 15 Years



Overall Project Milestones

• Planning Study -2 years, (started Sept. 09)

 See Work Chart for Work Assignments

• Rehabilitation Plan/EA and Watershed Agreement 

• Final Design – 1.5 years – after Planning Study

• IGA with NRCS

• Construction in Phases  



Issues for Consideration:
Win-Win Project

• NRCS Project Partner: NED Alternative
• Environmental considerations
• Public Meetings
• Project Stakeholders Involvement
• Future Plans by Others: Roadway crossings and 

utilities
• Multi-Use and Landscape Aesthetics –By others



Regional Context Summary
• Land Use
 Apache Junction / Pinal County/ Mesa / 

Queen Creek
 Superstition Vistas
 Portalis

• Transportation
 Scenario B Framework (Superstition Vistas)

• Street / Light Rail

 ADOT Planning Corridors
• AZ 802
• North South Fwy



Regional Context Summary
• Open Space / Parks
 Pinal County

• Apache Junction
• Superstition Vistas
• Portalis

 Maricopa County
• Maricopa Trail

• Wildlife Corridors
• Site Analysis



Next Steps for Stakeholders
• Today – Develop Goal of Project
• 2nd Stakeholder Meeting
 Brainstorm alternatives and narrow down 

to 10
• 1st Public Meeting 
• 3RD Stakeholder Meeting
 Recommendation for 4 alternatives

• 2nd Public Meeting
• 3rd Public Meeting



Stakeholder Involvement

• Stakeholder Issues
• Define Goals
• Stakeholder Expectations



Rehabilitation or Replacement of:    
Powerline FRS

Vineyard Road FRS
Rittenhouse FRS

Questions/Discussion ?
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