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ATTENTION

ALL PROSPECTIVE BIDDERS

A.R.S. Section 34-201 requires that construction bid proposals be accompanied by a certified check, cashiers

check or surety bond for ten percent (10%) of the total amount of the bid.

All bonds must be executed solely by a surety company or companies holding a Certificate of Authority to

transact surety business in Arizona, issued by the Director of the (State) Department of Insurance.

Bonds (bid, payment and performance) executed by an individual surety or sureties are not in compliance

with the Arizona Revised Statutes. Bids received containing bid bonds not in compliance with the Arizona

Revised Statutes will be considered as being non-responsive. The use of District-supplied bond forms is

required.

Please submit your bids accordingly.
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY

INVITATION FOR BID

BID OPENING DATE: October 29,1998@2:00 p.m.

PROJECT LOCATION: The project is located at Skunk Creek between 51 st Avenue and 74th Avenue

PROPOSED WORK: The proposed work includes the excavation of a channel and placement of 9",
12" and 18" gabions. Larger gabions are used for construction of 13 grade control structures. The
armoring of the channel is to contain and convey the 100 year storm through this reach of Skunk Creek
and the removal of the floodplain.

BIDS:

SEALED BIDS for the proposed work will be received by the Flood Control District of Maricopa County,
2801 West Durango Street, Phoenix, Arizona 85009 until 2:00 p.m. (phoenix time) on October 29,1998,
and then publicly opened and read at 2801 West Durango Street, Phoenix, Arizona 85009. All bids are to
be marked in accordance with Section 102.9 of the MAG Uniform Standard Specifications and addressed
to the Chief Engineer and General Manager, Flood Control District of Maricopa County, 2801 West Durango
Street, Phoenix, Arizona 85009. No bids will be received after the time specified for bid opening. All bids
must be submitted on proposal forms furnished by the Flood Control District and included in the Proposal
Pamphlet. The Board of Directors reserves the right to reject any and all bids and to waive any informality
in any bid received.

ELIGmILITY OF CONTRACTOR:

The bidder shall be required to certify that it has the appropriate "A" Contractor's license in the State of
Arizona to perform the before-mentioned type of work. Certification shall be on the form provided herein.

The bidder may be required to furnish an affidavit as evidence of previous satisfactory performance in the
above-mentioned type of work.

PRE-BID CONFERENCE:

A MANDATORY Pre-Bid conference will be held on October 14,1998 at 2:00 p.m in the Flood Control
District New River Conference Room, 2801 West Durango Street, Phoenix, Arizona. All potential
contractors and subcontractors are required to attend this pre-bid conference in order to submit a bid for the
project. Contractors should be prepared at that time to submit in writing and discuss any comments
concerning this solicitation.

Questions or items for clarification may be addressed to the Contracts Manager, in writing, at least
five (5) days prior to bid opening date. Questions received after this deadline may not be accepted.
Responses to all questions submitted will be sent to all planholders by addenda. Verbal interpretations, unless
specifically addressed by addendum, shall not be binding nor have any legal effect.

Contract FCD 98-19 Page 1 of 25
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CONTRACT TIME:

All work on this Contract is to be completed within two hundred seventy (270) calendar days after date
of Notice to Proceed

MBE/WBE PARTICIPATION:

It is the policy of the Flood Control District of Maricopa County to endeavor to ensure in every way possible
that minority and women-owned business enterprises have every opportunity to participate in providing
professional services, purchased goods, and contractual services without being discriminated against on the
grounds of race, religion, sex, age, disability, or national origin.

The Maricopa County Minority and Women-Owned Business Enterprise Program, effective January 1, 1992,
is incorporated herein by reference.

Two Affidavits are included herein. The first form, the "MlWBE Assurances Affidavit", must be
completed and submitted with the bid -Failure to do so may be cause for rejection of the bid. IfMlWBE
goals have been established, the first and second low bidders must complete and return the second form,
"Actual MlWBE Participation Affidavit", to the Minority Business Office, with a copy to the Flood Control
District, by 4:00 p.m. on the seventh calendar day after bid opening,

For this contract, a goal often percent (10%) MBE/WBE is established for Minority/Women-Owned
Business Enterprises. Complete instructions and additional forms are available from the Maricopa County
Minority Business Office, located at 2901 West Durango Street, Phoenix, Arizona, telephone number 506
8656. Failure to implement "good faith" efforts in accordance with the Maricopa County Minority Business
Enterprise Program to the satisfaction of Maricopa County may result in rejection of the bid.

PROJECT PLANS, SPECIAL PROVISIONS AND CONTRACT DOCUMENTS:

These construction documents consist of two sets of construction plans, numbered Contract 98-06 and
Contract 98-19. The specifications consist of one set of Supplementary General Conditions and one set
of Special Provisions, both identified as Contract 98-19, and are applicable to both sets of construction
plans.

Plans and Construction Specifications may be obtained from the Flood Control District of Maricopa County,
2801 West Durango Street, Phoenix, Arizona 85009 upon payment of $51.00 by check, payable to the
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY. This payment will not be refunded. Mail
orders for project documents must include an additional $7.50 for first class U.S. postage and handling. The
total $58.50 will not be refunded. Regardless of circumstances, we cannot guarantee mail delivery.

Each bid must be accompanied by a Bid Bond executed on the District-supplied bond form, cashier's or
certified check or postal money order equal to 10 percent (10%) of the bid, made payable to the FLOOD
CONTROL DISTRICT OF MARICOPA COUNTY as a guarantee that if the work is awarded to the bidder,
the bidder will within ten (10) days of receipt ofthe Proposal Acceptance, enter into proper contract and bond
condition for the faithful performance of the work, otherwise, said amount may be forfeited to the said
BOARD OF DIRECTORS.

I
I Contract FeD 98-19 Page 2 of 25
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PRINCIPLE ITEMS AND APPROXIMATE QUANTITIES

QUANTITY UNIT DESCRIPTION

38,800 CY Special Excavation

700,500 CY Earthwork for Open Channels

36,900 CY 9" Gabions

10,200 CY 12" Gabions

17,900 CY 18" Gabions

I
I Contract FCD 98-19 Page 3 of 25
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BID

TO THE BOARD OF DIRECTORS
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
PHOENIX, ARIZONA

Gentlemen:

The following Bid is made for Skunk Creek Channel Improvements Project, FCD 98-19, in the County
of Maricopa, State of Arizona.

The following Bid is made on behalf of

and no others. Evidence of authority to submit the bid is herewith furnished. The bid is in all respects fair
and is made without collusion on the part of any person, firm, or corporation mentioned above, and no
member or employee of the Board of Directors is personally or financially interested, directly or indirectly,
in the bid, or in any purchase or sale of any materials or supplies for the work in which it relates, or in any
portion of the profits thereof.

The Undersigned certifies that the approved Plans, Supplementary General Conditions, Special
Provisions, Forms of Contract, Bonds, and Sureties authorized by the Board of Directors and constituting
essential parts of the bid, have been carefully examined and also that the work site has been personally
inspected.

The Undersigned declares that the amount and nature of the work to be done is und~rstood and that at
no time will misunderstanding of the Plans, Construction Specifications, Special Provisions, Supplementary
General Conditions, or conditions to be overcome, be pled. On the basis of the Plans, Construction
Specifications, Special Provisions, Supplementary General Conditions, the Forms of Contract, Bonds, and
Sureties proposed for use, the Undersigned proposes to furnish all the necessary machinery, equipment, tools,
apparatus, and other means of construction, to do all the work and to furnish all the materials in the manner
specified and to finish the entire project within the time hereinafter proposed and to accept, as full
compensation therefore, the sum of various products obtained by multiplying each unit price, herein bid for
the work or materials, by the quantity thereof actually incorporated in the complete project, as determined
by the Engineer or Architect.

The Undersigned understands that the quantities mentioned herein are approximate only and are subject
to increase or decrease and hereby proposes to perform all quantities of work, as either increased or
decreased, in accordance with the provisions of the Specifications, at the unit price bid in the Bidding
Schedule.

The Undersigned further proposes to perform all extra work that may be required on the basis provided
in the Specifications and to give such work personal attention and to secure economical performance.

Contract FCD 98-19 Page 4 of 25
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The Undersigned further proposes to execute the Contract Agreement and furnish satisfactory Bonds
and Sureties within ten (10) days of receipt of Notice of Bid acceptance, TIME BEING OF THE
ESSENCE. The Undersigned further proposes to begin work as specified in the Contract attached hereto,
and to complete the work within two hundred seventy (270) calendar days from the effective date specified
in the Notice to Proceed, and maintain at all times a Payment and Performance Bond, approved by the Board
of Directors, each in an amount equal to one hundred percent of the contract amount. This Bond shall serve
not only to guarantee the completion of the work on the part of the Undersigned, but also to guarantee the
excellence of both workmanship and material and the payment of all obligations incurred, said Bonds and
Sureties to be in full force and effect until the work is finally accepted and the provisions of the Plans,
Specifications, and Special Provisions fulfilled.

The Undersigned acknowledges receipt of the following addenda, attached these to the bid package,
and has included their provisions in the bid:

A bid bond in the amount and character named in the Invitation to Bid, and amounting to not less than
ten (10) percent of the total bid, is enclosed. The bid bond is submitted as a guaranty of good faith that the
Bidder will enter into a written contract to do the work, as provided, if successful in securing the award
thereof. It is therefore agreed that if the Undersigned withdraws its bid at any time except as herein provided,
or if the bid is accepted and the Undersigned fails to execute the Contract and furnish satisfactory Bonds and
Sureties as herein provided, the Flood Control District of Maricopa County shall be entitled and is hereby
given the right to retain the said Bid Bond as liquidated damages.

The Undersigned has enclosed the required bid security to this Bid.

I

I
I

I
I
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I
I

Addendum No.-----
Addendum No.-----
Addendum No.-----
Addendum No.-----
Addendum No.-----

Contract FCD 98-19

Dated------
Dated------

Dated------
Dated------
Dated------

Page 5 of 25
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BID SCHEDULE

Contract FCD 98-19 Skunk Creek Channel Improvements

ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE
EXTENDED

AMOUNT
,

105 Partnering L.S. 1 5,000.00 5,000.00

107-1 NPDES/SWPPP Permits L.S. 1

107-2 Public Information and Notification Allowance L.S. I 15,000.00 15,000.00

107-3 Project Signs Allowance L.S. 1 5,000.00 5,000.00

202 Mobilization L.S. I

209 Special Excavation C.Y. 38,800

215 Earthwork for Open Channels C.Y. 700,500

219-1 9" Gabions w/Filter Fabric C.Y. 36,900

219-2 12" Gabions w/Filter Fabric C.Y. 10,200

219-3 18" Gabions w/Filter Fabric C.Y. 17,900

219-4 9: PVC-Coated Gabions w/Filter Fabric c.Y. 3,350

220 Riprap Construction (Culvert Outlet Protection w/Filter Fabric, d50= 14") C.Y. 410

345 Adjust Manhole EA. 3

350 Removal of Existing Improvements L.S. 1

401 Traffic Control L.S. I

430 Landscaping and Planting AC. 101

505-1 Concrete (Class AA) C.Y. 40

505-2 Drop Inlet (MAG Detail 501-5) EA. 4

525 Pneumatically Placed Mortar (3" Shotcrete Cover) S.Y. 30,700

618-1 24" RCP (Class III) L.F. 40

Page 6 of25
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BID SCHEDULE

Contract FCD 98-19 Skunk Creek Channel Improvements

ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE
EXTENDED
AMOUNT

618-2 24" RCP End Section EA. I

621-1 18" CMP (16 Gauge) L.F. 132

621-2 18" CMP End Section EA. 6

621-3 24" CMP (16 Gauge) L.F. 614

621-4 24" CMP End Section EA. 14

621-5 30" CMP (16 Gauge) L.F. 32

621-6 30" CMP End Section EA. 1

621-7 42" CMP (16 Gauge) L.F. 136

621-8 42" CMP End Section EA. 3

621-9 60" CMP (16 Gauge) L.F. 315

621-10 60" CMP End Section EA. 3

622-1 Back Flow Check Valve (24" dia., RV Series 37G) EA. I

727 Reinforcing Steel (Grade 60) LBS. 5,100

770-1 Trash Rack EA. 4

770-2 Access Barrier (ADOT Std. 13.75,60") EA. 3

TOTAL BID AMOUNT WRITTEN IN NUMBERS:

TOTAL BID AMOUNT WRITTEN IN WORDS:

Page 7 of25



IF BY A FIRM, PARTNERSHIP OR L.L.c. (LIMITED LIABILITY COMPANY

** Name and Address of Each Member, or each Manager ofL.L.C. per Operating Agreement

*Incorporated under the Laws of the State of Names and Addresses of Officers:

*The name of the State under which the Laws of the Corporation was Chartered and name, title and business
address of the President, Secretary, and Treasurer must be shown.

Page 8 of 25

(Address)

(Address)

(Telephone Number)

(Corporation Address)

(Telephone Number)

(Address)

(Telephone Number)

(Address)

(Firm Address)

(Date)

(Date)

(Pnnted Name - Iitle)

(S ignature)

IF BY AN INDIVIDUAL:

(8 Ignature)

By:
-~--"-:-:r..-r:...,,..,...,~""""'T":""'<""------

(Treasurer)

**The name and post office address of each member of the Firm or Partnership must be shown, or of each
Manager of an L.L.C., also address of the registered office of the L.L.C.

(Firm Name)

By:----,nT""""-.,-----."....,.r-or------nr-r-:-
(81gnature - TItle) (Date

Contract FCD 98-19

(Secretary)

(Printed Name - Title)

IF BY A CORPORATION

(Corporate Name)

By:
--;:::-;-------,------------;:;:::--:----c--

(President)

I
I
I
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SUBCONTRACTOR LISTING

As required in Section 102.6 of the Supplementary General Conditions, the following is a listing of
Subcontractors and material suppliers (including any M/WBE participation) that are to be used in the event
the undersigned should enter into contract with the Owner. Although this list will not be considered as final
commitment on the part of the successful proposer, any Subcontractor changes from those listed must have
Owner's written approval prior to commencement of Subcontractor work on site.

(Signature)

I Contract FCD 98-19 Page 9 of 25
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I SURETY BOND

KNOW ALL MEN BY THESE PRESENTS:

Signed and sealed this __ day of , A.D., 199_

WHEREAS, the said Principal is herewith submitting its proposal for Contract FCD 98-19, Skunk Creek
Channel Improvements Pro.ject.

That we, , as Principal, (hereinafter called the Principal), and the
_________________, a corporation duly organized under the laws of the State of
___----,-__--::-_' as Surety, (hereinafter called the Surety), are held and firmly bound unto the Flood
Control District of Maricopa County as Obligee, in the sum often percent (10%) ofthe total amount of the
bid of Principal, submitted by him to the Flood Control District of Maricopa County, for the work described
below, for the payment of which sum, well and truly to be made, the said Principal and the said Surety, bind
ourselves, our heirs, executors, and administrators, successors and assigns, jointly and severally, firmly by
these presents, and in conformance with the Arizona Revised Statutes.

Principal

Surety Name
By:----------------
Title:---------------

By:
--:------:-----,------,----,-------

(Printed Name) (Signature)
Title:---------------

Agency Address and Phone Number:

Agency of Record, State of Arizona

NOW, THEREFORE, if the Flood Control District of Maricopa County shall accept the proposal of the
Principal and the Principal shall enter into a contract with the Flood Control District of Maricopa County in
accordance with the terms of the proposal and give the Bonds and Certificates of Insurance as specified in
the Standard Specifications with good and sufficient Surety for the faithful performance of the contract and
for the prompt payment of labor and material furnished in the prosecution of the contract, or in the event of
the failure of the Principal to enter into the contract and give such Bond and Certificate ofInsurance, ifthe
Principal pays to the Flood Control District of Maricopa County the difference not to exceed the penalty of
the bond between the amount specified in the proposal and such larger amount for which the Flood Control
District of Maricopa County may in good faith contract with another party to perform the work covered by
the proposal then this obligation is void. Otherwise it remains in full force and effect, provided, however,
that this bond is executed pursuant to the provisions of Section 34-20 I, Arizona Revised Statutes, and all
liabilities on this bond shall be determined in accordance with the provisions of the section to the extent as
if it were copied at length herein.

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Bond Number:---------

ATTACH SURETY POWER OF ATTORNEY

I
Contract FCD 98-19 Page 10 of 25



AFFIDAVIT BY CONTRACTOR
CERTIFYING THAT THERE WAS NO COLLUSION

IN BIDDING FOR CONTRACT

STATE OF-----
County of _ ~SS

I
I
I

I

__________ being first duly sworn, deposes and says:

That he/she is of bidding on Contract

FCD 98-19 for Skunk Creek Channel Improvements Project, in the County of Maricopa, State of

Arizona.

That, in connection with the above-mentioned project, neither he/she, nor anyone associated with the

aforesaid business, has, directly or indirectly, participated in any collusion, entered into any contract,

combination, conspiracy or other act in restraint of trade or commerce in violation of the provisions of

A.R.S. Section 34-251, Article 4, as amended.

(Signature of Affiant)

I
I
I
I
I
I
I

Subscribed and sworn to before me this _ day of , 1998

(Notary Public)

My Commission Expires

Contract FCD 98-19 Page 11 of 25
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CERTIFICATION OF LICENSE

Pursuant to A.R.S. Section 32-1169, I hereby state that I hold a current contractor's license, duly issued by
the office of the Registrar of Contractors for the State of Arizona, said license has not been revoked, that the
license number is: that my privilege license number (as required by A.R.S. Section 42-
1305) is: ; and that, if any exemption to the above licensing requirements is
claimed;

(1) The basis for the claimed exemption is:~ and;

(2) The name(s) and license number(s) of any general, mechanical, electrical, or plumbing contractor(s) to
be employed on the work are:

IT IS UNDERSTOOD THAT THE FILING OF AN APPLICATION CONTAINING FALSE OR

INCORRECT INFORMATION CONCERNING AN APPLICANT'S CONTRACTOR'S LICENSE OR

PRIVILEGE LICENSE WITH THE INTENT TO VOID SUCH LICENSING REQUIREMENTS IS

UNSWORN FALSIFICATION PUNISHABLE ACCORDING TO A.R.S. SECTION 13-2704.

Signature of Licensee

Date:---------------
Company:~ _

Contract FCD 98-19 Page 12 of 25
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
MINORITYIWOMEN-OWNED BUSINESS ENTERPRISE PROGRAM

MBEIWBE ASSURANCES AFFIDAVIT

NOTE: FAILURE TO COMPLETE AND SUBMIT TIllS AFFIDAVIT WITH THE BID
PROPOSAL MAY BE CAUSE FOR REJECTION OF THE BID.

The undersigned, fully cognizant of the Flood Control District of Maricopa County MBE/WBE Program
requirements and of the goal established, hereby certifies that in the preparation of this bid,

__________________(the entity submitting the bid)

(CHECK ONE)

_ Will meet the established goal for participation by Minority/Women-Owned Business Enterprises.

Will provide the necessary documentation to Minority Business Office to establishthat a good faith effort
- was made.

The first and second low bidders will specify their MBE/WBE participation on the Actual Participation
affidavit or provide documentation of their good faith efforts not later than 4:00 p.m., the seventh calendar
day following the bid opening. If participation is "None", the documentation shall provide bidder's good faith
efforts to obtain the participation. This documentation will be reviewed by the MBa to determine whether
in fact a comprehensive "good faith" effort has been implemented. The required affidavit shall be obtained
by the apparent first and second low bidders from the Minority Business Office, 2901 West Durango Street,
Phoenix, Arizona 85009, Telephone 506-8656, following the bid opening and verbal notification from the
Procurement Officer of the Procurement Agency; a SAMPLE affidavit form for reference purposes follows.

Name of firm

By:
Sign-a--;tu-re-------------

Title
STATE OF )

----- )ss
County of )

Subscribed and sworn to before me this _ day of , 1998

Notary Public

My Commission Expires: _

I Contract FCD 98-19 Page 13 of 25
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
MINORITY/wOMEN OWNED BUSINESS ENTERPRISE PROGRAM

ACTUAL MBEIWBE PARTICIPATION AFFIDAVIT
(NOTE: COMPLETED AFFIDAYIT MUST BE SUBMllTED WITHIN SEVEN CALENDAR DAYS

FOLLOWING THE BID OPENING).

Name of Contractor

Contact Penon

Street No.

City State Zip

Project/Contnct Number FCD 93-19
Contract MlWBE Goal:~

Total Amount of Contract, _

The undersigned hal entered into I formal agreement with the MBElWBE SUbcoDsultantslsubcontracton Isuppliers listed above, in the eucution of this contract with Maricopa
County.

TOTALS (DolllrsIPercenllge) _

I
I
I

MinoritylWomen Owned Firm Type of Work Contract Percentage

I
I

I

Signature

Title

STATEOF _

}ss

County of _

Subscribed and sworn to before me this day of by ~,..__-::__:_::_------

Notary Public

My commission Expires: _

I
Contract FCD 98-19 Page 14 of 25
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I MARICOPA COUNTY

MINORITYIWOMEN-OWNED BUSINESS ENTERPRISES PROGRAM

Total DIMIWBE Subcontract Amount: $--------------

Total paid to this Subcontractor to date: $ _

Amount Paid to this DIMIWBE
Subcontractor this invoice: $--------------

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

DIMIWBE PARTICIPATION REPORT
(To be attached with Each Request for Pay)

Date:---------

General ContractorlPrime Consultant:
Contact Person:
Address:
Telephone Number:
Fax Number:

Project Description:
Contract Number:
For Pay Period of (indicate dates):

DIMIWBE Subcontractor/Subconsultant Name:
Contact Person:
Address:
Telephone Number:

Type of Firm:
Type of Work performed for this project:

Total DIMIWBE Contract Goal this project =__ %

Total DIMIWBE Participation
on this contract to date %

cc: Maricopa County Infrastructure
Contracts and DIWIMBE Office
2901 West Durango Street
Phoenix, Arizona 85009

Contract FCD 98-19 Page 15 of 25
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CONTRACTAGREEMffiNT

THIS AGREEMENT, made and entered into this _ day of , 1998 by and between the
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY, hereinafter called the Owner, acting by and
through its BOARD OF DIRECTORS, and , hereinafter called the
Contractor.

WITNESSETH: That the said Contractor, for and in the consideration of the sum of ($ ) to be
paid to him by the Owner, in the manner and at the times hereinafter provided, and of the other covenants
and agreements herein contained, hereby agrees for himself, heirs, executors, administrators, successors, and
assigns as follows:

ARTICLE I - SCOPE OF WORK: THE Contractor shall construct, and complete in a workmanlike and
substantial manner and to the satisfaction of the Chief Engineer and General Manager, a project for the Flood
Control District of Maricopa County, designated as Contract FCD 98-19, Skunk Creek Channel
Improvements Project, and furnish at its own cost and expense all necessary machinery, equipment, tools,
apparatus, materials, and labor to complete the work in the most substantial and workmanlike manner
according to the Plans and Construction Specifications on file with the Flood Control District of Maricopa
County, 2801 West Durango Street, Phoenix, Arizona, and such modifications of the same and other
directions that may be made by the Flood Control District of Maricopa County as provided herein.

ARTICLE II - CONTRACT DOCUMENTS: The Construction Specifications, i.e. Invitation to Bid,
Plans, Standard Specifications and Details, Supplementary General Conditions, Special Provisions, Addenda,
if any, Proposal, Affidavits, Performance Bond, Payment Bond, Certificates of Insurance, and Change
Orders, if any, are by this reference made a part of this Contract and shall have the same effect as though all
of the same were fully inserted herein.

ARTICLE III - TIME OF COMPLETION: The Contractor further covenants and agrees at its own
proper cost and expense, to do all work as aforesaid for the construction of said improvements and to
completely construct the same and install the material therein, as called for by this agreement free and clear
of all claims, liens, and charges whatsoever, in the manner and under the conditions specified within two
hundred seventy (270) calendar days following notice to proceed.

ARTICLE- IV - PAYMENTS: For and in consideration of the faithful performance ofthe work herein
embraced as set forth in the Contract Documents, which are a part hereof and in accordance with the
directions of the Owner, through its Engineer and to its satisfaction, the Owner agrees to pay the said
Contractor the amount earned, computed from actual quantities of work performed and accepted or materials
furnished at the unit bid price on the Proposal made a part hereof, and to make such payment in accordance
with the requirements of A.R.S. Section 34-221, as amended. The Contractor agrees to discharge its
obligations and make payments to its subcontractors and suppliers in accordance with A.R.S. Section 34-221.

I
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ARTICLE V - TERMINATION: The Owner hereby gives notice that pursuant to A.R.S. Section 38
511(A) this contract may be canceled without penalty or further obligation within three years after execution
if any person significantly involved in initiation, negotiation, securing, drafting or creating a contract on
behalf of the Owner is, at any time while the contract or any extension of the contract is in effect, an
employee or agent of any other party to the contract in any capacity or a consultant to any other party of the
contract with respect to the subject matter of the contract. Cancellation under this section shall be effective
when written notice from the Chief Engineer and General Manager of the Owner is received by all of the
parties to the contract. In addition, the Owner may recoup any fee for commission paid or due to any person
significantly involved in initiation, negotiation, securing, drafting or creating the contract on behalf of the
Owner from any other party to the contract arising as a result of the contract.

ARTICLE VI - NEGOTIATION CLAUSE: Recovery of damages related to expenses incurred by the
Contractor for a delay for which the Owner is responsible, which is unreasonable under the circumstances
and which was not within the contemplation of the parties to the contract, shall be negotiated between the
Contractor and the Owner. This provision shall be construed so as to give full effect to any provision in the
contract which requires notice of delays, provides for arbitration or other procedure for settlement or provides
for liquidated damages.

ARTICLE VII - COMPLIANCE WITH LAWS: The Contractor is required to comply with all Federal,
State and local ordinances and regulation. The Contractor's signature on this contract certifies compliance
with the provisions of the 1-9 requirements of the Immigration Reform Control Act of 1986 for all personnel
that the Contractor and any subcontractors employ to complete this project. It is understood that the Owner
shall conduct itself in accordance with the provisions of the Maricopa County Procurement Code.

ARTICLE VIII - MBEIWBE PROGRAM: The Owner will endeavor to ensure in every way possible
that minority and women-owned business enterprises shall have every opportunity to participate in providing
professional services, purchased goods, and contractual services to the Owner without being discriminated
against on the grounds of race, religion, sex, age, disability, or national origin. The Maricopa County
Minority Business Program implemented January I, 1992, is incorporated by reference.

ARTICLE IX - ANTI-DISCRIMINATION PROVISION: The Contractor agrees not to discriminate
against any employee or applicant for employment because of race, religion, color, sex, national origin, age,
or disability and further agrees not to engage in any unlawful employment practices. The Contractor further
agrees to insert the foregoing provision in all subcontracts hereunder.

I
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IN WITNESS WHEREOF: Five (5) identical counterparts of this Contract, each of which shall for all
purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on the
date and year first above written.

Party of the First Part

By---::=-=-_~_-,--- ---:c:;-:-~----;,..--_
(Printed Name) (Signature)

I
I

Title:---------------
Date:---------------

Tax Identification Number

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
PARTY OF THE SECOND PART

Date
By:

-=--:----;::--.,....-=:-:----------,:::---
Chairman, Board of Directors

RECOMMENDED BY:

Chief Engineer and General Manager Date
Flood Control District of Maricopa County

I
I
I

ATTEST:

I
I
I
I

LEGAL REVIEW

Approved as to form and within the
powers and authority granted under
the laws of the State of Arizona to
the Flood Control District.

Clerk of the Board Date

District, General Counsel Date
By:

---=,..,....---:---::::----;--;::------,------=----

Contract FCD 98-19 Page 18 of 25



I
I
I

STATUTORY PAYMENT BOND PURSUANT TO TITLE 34
CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES

(penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

I

I
I

That, (hereinafter called the Principal), as Principal, and
-:---=-__.,,-- --,-~-___:___:"__:__:'='""""__:"____,_a corporation organized and existing under the laws of
the State of , with its principal office in the City of (hereinafter called the
Surety), as Surety, are held and firmly bound unto the Flood Control District of Maricopa County, in the
County of Maricopa, State of Arizona (hereinafter called the Obligee), in the amount of

----,------;---;--7"

($ ), for the payment whereof, the said Principal and Surety bind themselves, and their
heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Flood Control District of
Maricopa County, dated the day of , 1998 for Contract FCD 98-19, Skunk Creek
Channel Improvements Pro:rect: which contract is hereby referred to and made a part hereof as fully and
to the same extent as if copied at length herein.

Witness our hands this day of , 1998

The prevailing party in a suit on this bond shall recover as a part ofthe judgment reasonable attorney
fees that may be fixed by ajudge of the court.

NOW, THEREFORE, THE CONDITION OF TillS OBLIGATION IS SUCH, that if the Principal
promptly pays all monies due to all persons supplying labor or materials to the Principal or the Principal's
Subcontractors in the prosecution of the work provided for in the contract, this obligation is void. Otherwise
it remains in full force and effect.

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of the Title 34, Chapter
2, Article 2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with
the provisions, conditions and limitations of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the
same extent as if they were copied at length in this agreement.

Seal

By:
-;:;--;-""7---;--:;-;------;--;::;-:---,--------
Printed Name and Signature

Surety

By:
Titl-e-:---------------

Title:----------------

Principal

ATTACH SURETY POWER OF ATTORNEY

Agency Address and Phone Number:

Agency of Record, State of Arizona

I
I
I
I
I
I
I
I
I
I
I
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STATUTORY PERFORMANCE BOND PURSUANT TO TITLE 34
CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES

(penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, hereinafter called the Principal, as
Principal, and a corporation organized and
existing under the laws ofthe State of , with its principal office in the City of

--,---.-=-=-~-:-(hereinafter called the Surety), as Surety, are held and firmly bound unto the Flood Control District
---;;"'~....,

of Maricopa County, in the County of Maricopa, State of Arizona, in the amount of---:__----,;---:----,---,-~

($ ), for the payment whereof, the said Principal and Surety bind themselves, and their heirs,
administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Flood Control District of
Maricopa County, dated the __ day of , 1998, for Contract FCD 98-19, Skunk
Creek Channel Improvements Project, which contract is hereby referred to and made a part hereof as fully
and to the same extent as if copied at length herein.

Agency Address and Phone Number:

Agency of Record, State of Anzona
Principal

Title:---------------

Seal

By:----------------

Surety

Title:

BOND NUMBER:

AITACH SURETY POWER OF AITORNEY

Witness our hands this day of__, 1998.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees
that may be fixed by ajudge of the court.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal
faithfully performs and fulfills all of the undertakings, covenants, terms, conditions and agreements of the
contract during the original term of the contract and any extension of the contract, with or without notice to
the Surety, and during the life of any guaranty required under the contract, and also performs and fulfills all
of the undertakings, covenants, terms, conditions and agreements of all duly authorized modifications of the
contract that may hereafter be made, notice of which modifications to the Surety being hereby waived; the
above obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2,
Article 2, Arizona Revise Statutes, and all liabilities on this bond shall be determined in accordance with the
provisions, conditions and limitations of Title 34, Chapter 2, and Article 2, Arizona Revised Statutes, to the
same extent as if they were copied at length in this agreement.

By:
(Pn-n-:-te-dr""N~am-e"l"'")------r(""S-lgn-a':'""tu-r-e)~-

I
I
I
I
I
I
I
I
I
I
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INDEMNIFICATION

To the fullest extent pennitted by law, the Contractor shall defend, indemnify and hold hannless the District,
Maricopa County, , their agents, representatives, officers, directors, officials, and employees from
and against all claims, damages, losses and expenses (including but not limited to attorney fees, court costs,
and the cost of appellate proceedings), relating to, arising out of, or resulting from the Contractor's work or
services. The Contractor's duty to defend, hold hannless and indemnify the District, its agents,
representatives, officers, directors, officials, and employees shall arise in connection with any claim, damage,
loss or expense that is attributable to bodily injury, sickness, disease, death, or injury to, impainnent, or
destruction of property including loss of use resulting therefrom, caused in whole or in part by any act or
omission by the Contractor, anyone the Contractor directly or indirectly employs, or anyone for whose acts
the Contractor may be liable, regardless of whether it is caused in part by a party indemnified hereunder,
including the District.

The amount and type of insurance coverage requirements set forth below will in no way be construed as
limiting the scope of the indemnity in this paragraph.

For all other hazards, liabilities, and exposures: To the fullest extent pennitted by law, the Contractor
shall defend, indemnify and hold harmless the District, its agents, representatives, officers, directors, officials,
and employees from and against all claims, damages, losses and expenses (including but not limited to
attorney fees, court costs, and the cost of appellate proceedings), relating to, arising out of or resulting from
the Contractor's work or services. Contractor's duty to defend, hold harmless, and indemnify the District,
its agents, representatives, officers, directors, officials, and employees shall arise in connection with any
claim, damage, loss or expense that is attributable to bodily injury, sickness, disease, death, injury to,
impainnent or destruction of property including loss of use resulting therefrom, caused in whole or in part
by any act or omission of the Contractor, anyone the Contractor directly or indirectly employs, or anyone for
whose acts the Contractor may be liable, regardless of whether it is caused in part by a party indemnified
hereunder, including the District.

The amount and type of insurance coverage requirements set forth below will in no way be construed as
limiting the scope of the indemnity in this paragraph.

INSURANCE REQUIREMENTS

Without limiting any of its obligations or liabilities, the Contractor, at the Contractois own expense, shall
purchase and maintain the hereafter stipulated minimum insurance with companies duly licensed, possessing
a current A.M. Best, Inc. rating of B++6, or approved unlicensed to do business in the State of Arizona with
policies and fonns satisfactory to the County.

All insurance required herein shall be maintained in full force and effect until all work required to be
perfonned under the tenns of the Contract is satisfactorily completed and fonnally accepted; failure to do so
may, at the sole discretion of the District, constitute a material breach of this Contract.

The Contractor's insurance shall be primary insurance as respects the District, and any insurance or self
insurance maintained by the District shall not contribute to it.

Any failure to comply with the claim reporting provisions of the policies or any breach of the policy warranty
shall not affect coverage afforded under the policies to protect the District.

The policies, except Workers' Compensation, shall contain a waiver of transfer rights of recovery
(subrogation) against the District, its agents, representatives, directors, officers, and employees for any claims
arising out of the Contractor's work or service.
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The policies may provide coverage which contain deductibles or self insured retentions. Such deductible
and/or self insured retentions shall not be applicable with respect to the coverage provided to the District
under such policies. The Contractor shall be solely responsible for the deductible and/or self insured
retentions and the District, at its option, may require the Contractor to secure the payment of such deductible
or self insured retentions by a surety bond or an irrevocable and unconditional letter of credit.

The District reserves the right to request and to receive, within 10 working days, certified copies of any or
all of the above policies and/or endorsements. The District shall not be obligated, however, to review same
or to advise the Contractor of any deficiencies in such policies and endorsements, and such receipt shall not
relieve the Contractor from, or be deemed a waiver of the Districts right to insist on, strict fulfillment of the
Contractor's obligations under this Contract.

The insurance coverage, except Workers' Compensation and Professional Liability, required by this Contract
shall name the District, its agents, representatives, officers, directors, officials, and employees as Additional
Insureds.

General Liability. The Contractor shall maintain Commercial General Liability insurance with a limit of
not less than $5,000,000 for each OCcurrence with a $5,000,000 Products and Completed Operations Limit
and $5,000,000 General Aggregate Limit, and include coverage for bodily injury, broad form property
damage, personal injury, products/completed operations and blanket contractual covering, but not limited to,
the liability assumed under the indemnification provisions of this Contract, which coverage will be at least
as broad as the Insurance Service Office, Inc. Policy Form CG 00011093 or any replacements thereof. The
coverage shall not exclude X, C, U.

Such policy shall contain a severability of interest provision, and shall not contain a sunset provision or
commutation clause, nor any provision which would serve to limit third party action over claims.

The Commercial General liability additional insured endorsement will be at least as broad as the Insurance
Service Office, Inc. Additional Insured, Form B, CG 20101093, or replacements thereof.

Any failure to comply with the reporting or other provisions of the policies including breaches of warranties
shall not affect coverage provided to the District.

If required by this contract, the Contractor subletting any part of the work awarded to the Contractor shall
purchase and maintain, at all times during prosecution of the work under this Contract, an Owner's and
Contractor's Protective Liability insurance policy for bodily injury and property damage, including death,
which may arise in the prosecution of the work or Contractors operations under this contract. Coverage shall
be on an occurrence basis with a limit not less than $1,000,000 per occurrence, and the policy shall be issued
by the same insurance company that issues the Contractor's Commercial General Liability insurance.

Automobile Liability. The Contractor shall maintain CommerciallBusiness Automobile Liability insurance
with a combined single limit for bodily injury and property damage of not less than $2,000,000 each
occurrence with respect to the Contractor's any owned, hired, and non-owned vehicles assigned to or used
in performance of the Contractor's work or services. Coverage will be at least as broad as coverage code 1,
"any auto" (Insurance Services Office, Inc. Policy Form CA 00011293, or any replacements thereof). Such
insurance shall include coverage for loading and off-loading hazards. If hazardous substances, materials, or
wastes are to be transported, MCS 90 endorsement shall be included and $5,000,000 per accident limits for
bodily injury and property damage shall apply.

Workers' Compensation. The Contractor shall carry Workers' Compensation insurance to cover obligations
imposed by federal and state statutes having jurisdiction of Contractor's employees engaged in the
performance of the work or services; and Employer's liability insurance of not less than $1,000,000 for each
accident, $1,000,000 disease for each employee, and $1,000,000 disease policy limit.
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In case any work is subcontracted, the Contractor will require the subcontractor to provide Workers'
Compensation and Employer's Liability to at least the same extent as required of the Contractor.

Builders' Risk (property) Insurance. The Contractor shall purchase and maintain, on a replacement cost
basis, Builders' Risk insurance in the amount of the initial Contract amount as well as subsequent
modifications thereto for the entire work at the site. Such Builders'Risk insurance shall be maintained until
final payment has been made or until no person or entity other than the District has an insurable interest in
the property required to be covered, whichever is earlier. This insurance shall include interests of the District,
the Contractor, and all subcontractors and sub-subcontractors in the work during the life of the Contract and
course of construction, and shall continue until the work is completed and accepted by the District. For new
construction projects, the Contractor agrees to assume full responsibility for loss or damage to the work being
performed and to the structures under construction. For renovation construction projects, the Contractor
agrees to assume responsibility for loss or damage to the work being performed at least up to the full Contract
amount, unless otherwise required by the Contract documents or amendments thereto.

Builders' Risk insurance shall be on an all-risk policy form and shall also cover false work and temporary
buildings and shall insure against risk of direct physical loss or damage from external causes including debris
removal, demolition occasioned by enforcement of any applicable legal requirements, and shall cover
reasonable compensation for Architect's service and expenses required as a result of such insured loss and
other "soft costs" as required by the Contract.

Builders' Risk insurance must provide coverage from the time any covered property becomes Contractor's
control and/or responsibility, and continue without interruption during construction or renovation or
installation, including any time during which the covered property is being transported to the construction
installation site, and while on the construction or installation site awaiting installation. The policy will
provide coverage while the covered premises or any part thereof are occupied. Builders Risk insurance shall
be primary and not contributory.

If the Contract requires testing of equipment or other similar operations, at the option of the District, the
Contractor will be responsible for providing property insurance for these exposures under a Boiler Machinery
insurance policy.

Required coverages may be modified by an amendment to the Contract documents.

Certificates of Insurance

Prior to commencing work or services under this Contract, the Contractor shall furnish the District with
Certificates of Insurance, or formal endorsements as required by the contract, issued by the Contractor's
insurer(s), as evidence that policies providing the required coverages, conditions and limits required by this
Contract are in full force and effect. Such certificates shall identify this Contract number and title.

Subcontractor: The Contractor shall include all subcontractors as insureds under its policies or shall furnish
separate certificates and endorsements for each subcontractor. If a policy does expire during the life of the
Contract, a renewal Certificate of the required coverage must be sent to the District at least fifteen (15) days
prior to the expiration date.

In the event any insurance policy(ies) required by this Contract is(are) written on a "claims made" basis,
coverage shall extend for two years past completion and acceptance of the work or services and as evidenced
by annual Certificates of Insurance.

Insurance evidenced by this Certificate shall not expire, be canceled, or materially changed without fifteen
(15) days prior written notice to the District. If a policy does expire during the life of the contract, a renewal
Certificate must be sent to the District fifteen (15) days prior to the expiration date.
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I FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
CERTIFICATE OF INSURANCE

PROJECT TITLE' Skunk Creek Channel Improvements

NAME AND ADDRESS OF fNSURANCE AGENCY fNSURANCE COMPANIES AFFORDfNG COVERAGES

Company A
Letter

Company B
Lener

Company
CLetter

NAME AND ADDRESS OF fNURED Company D
Letter C
Company E
Letter

Company F
Letter

This is to certify that policies of insurance listed below have been issued to the insured named above and are in force at this time

CO. POLICY EFFECTIVE EXPIRATION
LTR TYPE OF fNSURANCE NUMBER DATE DATE LIMITS

(MM/DDIYY) (MMJDDIYY)

COMMERCIAL GENERAL

181 LIABILITY FORM GENERAL AGGREGATE $5.000.000

181 PREMISES OPERATIONS PRODUCTS/COMPLETED $5,000.000
181 CONTRACTUAL

OPERATIONS

181 BROAD FORM PROPERTY
DAMAGE BODILY INJURY AND $5,000,000

181 EXPLOSION & COLLAPSE
PROPERTY DAMAGE

181 PRODUCTS/COMPLETED PERSONAL INJURY $5,000,000
OPERATIONS HAZARD

181 UNDERGROUND HAZARD EACH OCCURRENCE $5,000,000

181 fNDEPENDENT CONTRACTORS

181 PERSONAL fNJURY

COMPREHENSIVE AUTO
181 LIABILITY & NON-OWNED EACH OCCURRENCE $2,000,000

0 EXCESS LIABILITY NECESSARY IF
UNDERLYING NOT
ABOVE MINIMUM

181 WORKERS' COMPENSATION AND STA11JTORY

EMPLOYERS' LIABILITY
each accident $1,000,000

0 ENGINEERS PROFESSIONAL EACH CLAIM AND

LIABILITY ANNUAL AGGREGATE

181 OTHER In addition to the Flood Control District, add Maricopa County, the City of Peoria and the City of Glendaleas
additional insured.

Except for Professional Liability Insurance and Workers' Compensation Insurance, the Flood Control District of Maricopa County is added as an additional insured on thos
types of policies described herein which are required to be furnished by this contract entered into between the insured and the Flood Control District. To the extent provide
in this contract, insured shall hold harmless the Flood Control District of Maricopa County from liability arising out of any services provided or duty performed by insure
as required by statute, law, purchase order or otherwise required, with the exception ofliability for loss or damage resulting from the sole negligence of Flood Control Distric
its agents, employees or indemnities. It is agreed that any insurance available to the named insured shall be primary of other sources that may be available. It is furthe
agreed that no policy shall expire, be canceled, or materially changed to affect the coverage available to the District without thirty (30) days written notice to the District
THIS CERTIFICATE IS NOT VALID UNLESS COUNTERSIGNED BY AN AUTHORIZED REPRESENTATIVE OF THE fNSURANCE COMPANY.

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY DATE ISSUED
2801 West Durango Street

Phoenix, Arizona 85009
AUTHORIZED REPRESENTATIVE

I
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It is further agreed that:

The above cost of damages incurred by the Flood Control District of Maricopa County, Maricopa

County, the City of Peoria and the City of Glendale, or any of their departments, agencies, officers or

employees, or others aforesaid shall include in the event of an action, court costs, expenses for litigation and

reasonable attorneys fees.

The Contractor hereby agrees to indemnify and save harmless the Flood Control District of Maricopa

County, Maricopa County, the City of Peoria and the City of Glendale or any of their departments,

agencies, officers or employees, from and against all loss, expense, damage or claim of any nature

whatsoever which is caused by any activity, condition or event arising out of the performance or

nonperformance of any of the provisions of this Agreement, with the exception of liability for loss resulting

from the sole negligence ofthe Flood Control District, its agents, employees, or indemnities.

The Flood Control District of Maricopa County, Maricopa County, the City of Peoria and the City of

Glendale shall, in all instances, be indemnified against all liability, losses and damages of any nature for or

on account of any injuries to or death of persons or damages to or destruction of property arising out of or

in any way connected with the performance or nonperformance of this Agreement, except such injury or

damage as shall have been occasioned by the sole negligence of the Flood Control District of Maricopa

County, Maricopa County, the City of Peoria and the City of Glendale.

I
I
I
I
I
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Firm:--------------------
Principlal: _

By:---------------------
Title:--------------------
Date:------,....--------------
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY

SUPPLEMENTARY GENERAL CONDITIONS

CONTRACT FCD 98-19

SKUNK CREEK CHANNEL IMPROVEMENTS
74TH AVENUE TO 51ST AVENUE

PCN 3620130 & 3620230



SUPPLEMENTARY GENERAL CONDITIONS

(3) Add to the definition of the phrase "Contract Documents," the phrase "Supplementary General
Conditions."

(6) Change the definition of the term "Owner" to the Flood Control District of Maricopa County, acting
through it's legally constituted officials, officers, or employees.

(2) Change the definition of the phrase "Budget Project" to being a project financed by funds set aside
in the annual budget or otherwise approved by the Flood Control District of Maricopa County Board
of Directors.

Page 2 of 17PCN 3620130 & 3620230SGC's for Contract FCD 98-19

(5) Change the definition for the phrase "Notice of Award" to a letter from the Flood Control District of
Maricopa County advising Contractor that it is the successful bidder and the Flood Control District
of Maricopa County has accepted its proposal.

(4) Change the definition of the term "Engineer" to being the person appointed by the Flood Control
District of Maricopa County Board of Directors to the office of Chief Engineer and General
Manager of the Flood Control District of Maricopa County acting directly or through its authorized
representative, the Chief of the Flood Control District of Maricopa County Planning and Project
Management Division.

SPECIFICATIONS
Except as otherwise amended in these Supplementary General Conditions and the Construction Special
Provisions, construction of this project shall be in accordance with all applicable Maricopa Association of
Governments (MAG) Uniform Standard Specifications and Uniform Standard Details, dated 1998,
together with the Maricopa County Department of Transportation (MCDOT) Supplements to the Uniform
Standard Details, dated 1993.

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
CONTRACT FCD 98-19

SKUNK CREEK CHANNEL IMPROVEMENTS
74TH AVENUE TO 51ST AVENUE

PCN 3620130 & 3620230

PRECEDENCE OF CONTRACT DOCUMENTS
This Contract and its designated documents, whether taken separately or together, are to be interpreted
according to full intent, meaning, and spirit, and shall be deemed to mutually explain each other and to be
descriptive of any materials to be furnished and the work to be performed under this Contract. In cases of
any difference or discrepancy between the Contract documents, the order of precedence shall be (a)
Addendum to the Invitation for Bids, (b) the Contract form, (c) Supplementary General Conditions, (d)
Construction Special Provisions, (e) Project Plans, (f) MCDOT Supplements to the Uniform Standard
Details, and (g) MAG Uniform Standard Specifications and Uniform Standard Details.

Subsection 101.2 - Definitions and Terms:
(1) Change the definition of the phrase "Board of Supervisors" to being the Board of Directors acting

under the authority of the laws of the State of Arizona and in their capacity of the Board of Directors
of the Flood Control District of Maricopa County.
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I
(7) Add the definition for Maricopa County Minority Business Office (MBO), the office responsible for

administering the Maricopa County Minority and Women Owned Business Enterprise Program.

(8) Add the definition for the Maricopa County Minority and Women Owned Business Enterprise
Program as being the Program adopted by the Board of Supervisors effective January I, 1992.

I
Subsection 102.4 - Examination of the Plans, Special Provisions, and Site Work: Add the following:
The soil borings logs and geotechnical report, including ground water conditions, are available for review
at the Owner's office, and Contractors are encouraged to do so. Existing moisture conditions shall be no
basis for claim for additional monies or time extensions. The Contractor shall manipulate the existing
soil as required to achieve stable soil conditions and the required densities, as well as safe and stable side
slopes during construction activities.

(H) If the Owner's bond forms are not utilized.

(1) If the statement from bidder's insurance carrier as required by Subsection 103.6 is not included.

(I) If the entire specifications document is not returned.

(G) If any addenda are not acknowledged and attached.

Page 3 of 17PCN 3620130 & 3620230

Subsection 102.5 - Preparation of Bid: Add the following:
Bids, including the Bidding Schedule, must be legibly written in ink or typed, with all prices given in
numerals. In case of a conflict between the unit bid price and the extension, the unit bid price shall
govern.

Subsection 103.6 - Contractor's Insurance: Add the following:
A statement from bidder's insurance carrier shall be included in the proposal certifying that it will furnish
the specified kind and amounts of insurance to the bidder if it is awarded the contract. As required by
law, the statement will be from an insurance carrier or carriers authorized to do business in the State of

Subsection 102.6 - Subcontractors' List: Add the following:
A list of subcontractors and suppliers (including any M/WBE participation) intended to be used on the
project shall be submitted with the bid, on the form provided in the Proposal. Although this list will not
be considered as final commitment on the part of the successful proposer, any subcontractor changes
from those listed must have Owners written approval prior to work performed on site by a subcontractor.

The bidder's Arizona State Contractor's License number and the classification under which it proposes to
perform the work shall be shown on the proposal. An "A" General Engineering License is required for
this contract. The two lowest bidders may be required to provide certification of prior sa.tisfactory
completion for similar construction and to furnish a copy of their license and the renewal certificate.

Subsection 102.7 - Irregular Proposals: Add the following:
(F) If the Maricopa County Minority and Women-Owned Business Enterprises Assurances Affidavit is

not completed and submitted.

SGC's for Contract FCD 98-19

It shall be the responsibility of prospective bidders to determine, prior to submission of a bid, if any
addenda have been issued by the Flood Control District. This may be accomplished by calling
602-506-150 I. Any addendum issued, if not already bound into the Special Provisions, shall be
attached and included as part of the Specifications and any quantities on the Bidding Schedule
requiring change shall be adjusted to the new figure by pen and ink. Bids which do not have
appropriate addenda attached, show appropriate changes to the Bidding Schedule, and
acknowledge receipt of addenda in the Proposal may be invalid.
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Arizona, or countersigned by an agent of the carrier authorized to do business in the State of Arizona.
Concurrently with the execution of the contract, Contractor shall furnish a Certificate ofInsurance using
the included Certificate, that names the additional insureds as set out in the Certificate. The Certificate
shall also name the additional insureds as Certificate Holders. The types of insurance and the limits of
liability shall be as indicated on the included form.

Subsection 103.6.1(D) - Contractor's Insurance: Add the following:
Include additional insureds as indicated on the included Certificate of Insurance.

Subsection 103.6.2 - Indemnification of the Contracting Agency Against Liability: Add the
following:
Additionally, Contractor shall execute the Indemnification found in the Contract Documents.

Subsection 104.1 - Work to be Done: Add the following sentence to 104.1.1:
All water for construction purposes, drinking water, lighting, temporary electric power, heat, and
telephone service shall be arranged and provided for as per requirements of the work by Contractor at his
expense.

Subsection 104.1.2 Maintenance of Traffic: Add the following:
Principal construction features for the project are the excavation of a channel and the installation of
gabions and gabion mattresses.

No interruption of traffic will be permitted on Bell Road, Union Hills Drive, 51 st Avenue, 59th Avenue,
and 67th Avenue.

V
The Con~aHor shall a ~o maint~in access to all local businesses and residences.
Sc.l-l7~JI" ~ Ji~r. ;h1 "1:' ~ br/t.... I

Subsection 104.2. - Chan es: tIP bp fJ.~ f,!/OVl/(\...f
The Owner may at any time, by written order, and without notice to the sureties, if any, make changes
within the general scope of this contract in anyone or more of the following:

(A) Drawings, designs, or specifications;

(B) Method or manner of performance of the work;

(C) Owner-furnished facilities, equipment, materials, services, or site;

(D) Directing acceleration in the performance of the work.

Any other written or oral order from the Owner that causes a change shall be treated as a change order
under this section provided that the Contractor gives the Owner written notification within two work days
after receipt of such direction stating:

(A) The date, nature, and circumstances of the conduct regarded as a change;

(B) The particular elements of the contract performance for which the Contractor is seeking an equitable
adjustment under this section, including any price or schedule adjustments;

(C) The Contractor's estimate of the time by which the Owner must respond to the Contractor's notice
to minimize cost, delay, or disruption of performance.

The Contractor shall diligently continue performance of this contract to the maximum extent possible in
accordance with its provisions. Except as provided in this section, no order, statement, or conduct of the
Owner shall be treated as a change or entitle the Contractor to an equitable adjustment. If any change
under this section causes an increase or decrease in the Contractor's cost of, or the time required for, the

I
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performance of any part of the work under this contract, the Owner shall make an equitable adjustment
and modify the contract in writing.

The equitable adjustment shall not include increased costs or time extensions for delay resulting from the
Contractor's failure to provide notice or to diligently continue performance. No proposal for the
Contractor for an equitable adjustment shall be allowed if asserted after final payment under this contract.

Subsection 104.2.~-Cost Estimates or Price Proposals: A P fJ~~((~ f#~ f
The Contractor and any lower-tier subcontractors shall submit itemized cost estimates or price proposals
for any owner-directed change order or Contractor-initiated claim.

Cost estimates or pricing proposals shall be itemized to include direct labor by man-hours, individual
craft, hourly wage rate and verifiable labor burden. Other direct costs shall include rental and operator
rates for rented or owned equipment, material trucking expenses and other costs clearly identified and
directly allocable to contract performance. Material costs shall be itemized by item description,
quantity(s) for each item, unit price per item, including applicable sales tax markup, and extended total
price per item. The Contractor shall provide copies of material supplier quote sheets, invoices or
purchase orders, as appropriate.

Lump sum cost estimates or price proposals shall be rejected and returned to the Contractor for
itemization as described above. Failure of the Contractor to submit properly itemized cost estimates or
price proposals shall not constitute an excusable delay and result in a change order being unilaterally
priced as the Owner's fair estimated price.

Subsection 104.2~-Value Engineering: /fPll ~~o 116 vJv:{i
(A) General. The Contractor is encouraged to voluntarily develop, prepare, and submit value

engineering change proposals (VECPs). The Contractor shall share in any instant contract savings
realized from accepted VECPs, in accordance with paragraph (f) below. The Owner reserves the
right to make alterations to the contract, in accordance with procedures elsewhere within this
contract. Such alterations will not be eligible for inclusion in any VECP.

(B) Definitions.
Contractor's development and implementation costs means those costs the Contractor incurs on a
VECP in developing, testing, preparing, and submitting the VECP as well as those costs incurred by
the Contractor to make the changes required by the Owner's acceptance of the VECP.

Owner costs means those owner costs that result directly from developing and implementing the
VECP, such as any net increases in the cost of testing, operations, maintenance, and logistical
support. The term does not include the normal administrative costs of processing the VECP.

Instant contract savings means the estimated reduction in Contract cost of performance resulting
from acceptance of the VECP, minus the allowable Contractor's development and implementation
costs, minus subcontractors' development and implementation costs (see paragraph (g) below).

Value engineering change proposal (VECP) means a proposal that (I) requires a change to the
contract; (2) results in reducing the contract price or estimated cost without impairing essential
functions or characteristics; and (3) does not involve a change in deliverable end item quantities,
schedule, or a change to the contract type.

(C) VEep Preparation. As a minimum, the Contractor shall include in each VECP the information
described in subparagraphs (I) through (7) below. If the proposed change affects contractually
required schedule and cost reporting, it shall be revised to incorporate proposed VEep
modifications. The VECP shall include the foHowing:
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(D) Submission. The Contractor shall submit VECPs to the Owner's Engineer.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency,
i.e., costs of operation or maintenance.

(2) If the VECP is not accepted, the Owner shall notify the Contractor in writing, explaining the
reasons for rejection.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted,
including any suggested specification revision.
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(4) A description and estimate of costs the Owner may incur implementing the VECP, such as test
and evaluation and operating and support costs. This is an estimate based only on the
Contractor's understanding of additional efforts to be expended by the Owner, should the VECP
be accepted. The final cost will be determined by the Owner.

(4) Any VECP may be accepted, in whole or in part, by the Owner's award of a change order to this
contract, citing this subsection. The Owner may accept the VECP, even though an agreement on
price reduction has not been reached, by issuing the Contractor a notice to proceed with the
change. Until a notice to proceed is issued or a change order incorporates a VECP to this
contract, the Contractor shall perform in accordance with the existing contract. The Owner's
decision to accept or reject all or any part of any VECP shall be final and not subject to disputes
or otherwise subject to litigation.

(3) A separate, detailed cost estimate for the affected portions of the existing contract requirements
and the VECP. The cost reduction associated with the VECP shall take into account the
Contractor's allowable development and implementation costs, including any amount
attributable to subcontracts under paragraph (g) below.

(1) A description of the difference between the existing contract requirement and that proposed, the
comparative advantages and disadvantages of each, a justification when an item's function or
characteristics are being altered, and the effects of the change on the end item's performance.
All design changes must be submitted on 24"x36" standard drawing sheets along with
supporting calculations. Each drawing sheet and at least the content sheet of the calculations
shall be sealed by an Engineer registered in the State of Arizona.

(3) The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted
by the Owne~.

(6) A statement ofthe time by which a contract modification accepting the VECP must be issued in
order to achieve the maximum cost reduction, noting any effect on the contract completion time
or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved and previous Owner actions, ifknown.

SGC's for Contract FCD 98-19

(E) Owner Action.
(1) The Owner shall notify the Contractor of the status of the VECP within 15 calendar days after

receipt from the Contractor. If additional time is required, the Owner shall notify the Contractor
within the IS-day period and provide the reason for the delay and the expected date of the
decision. The Owner will process VECPs expeditiously; however, it shall not be liable for any
delay in acting upon a VECP.

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

(F) Cost Sharing.
(I) Rates. The Owner's share of savings is determined by subtracting the Owner's costs from

instant G.ontract savings and multiplying the result by 50 percent. The Contractor's share shall
be the remaining 50 percent.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be
authorized by a change order to this contract to accept the VECP, reduce the contract price or
estimated cost by the amount of instant contract savings, and provide the Contractor's share of
savings by adding the amount calculated to the contract price.

(G) Subcontracts. The Contractor may include an appropriate value engineering clause in any
subcontract. In computing any adjustment in this contract's price under paragraph (f) above, the
Contractor's allowable development and implementation costs shall include any subcontractor's
allowable development and implementation costs clearly resulting from a VECP accepted by the
Owner under this contract, but shall exclude any value engineering incentive payments; provided
that these payments shall not reduce the Owner's share of the savings resulting from the VECP.

Subsection 105.1- Authority of Engineer: Add the following:
Subsection 105.1.1 - Engineer's Evaluation: Engineer will be allowed a reasonable time within which
to evaluate each proposal or submittal made pursuant to subsections 105.2.1, 105.3.1 and 106.4,
(contained herein) but such time shall not exceed 20 calendar days. Engineer will be the sole judge of
acceptability. No "or-equal" or substitute will be ordered, installed or utilized without Engineer's prior
written acceptance which will be evidenced by either a Change Order or an approved Shop Drawing.
Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or
other surety with respect to any "or-equal" or substitute. Engineer will recordtime required by Engineer
and Engineer's Consultants in evaluating substitutes proposed or submitted by Contractor pursuant to
subsections 105.3.1 and 106.4(B) (contained herein) and in making changes in the Contract Documents
(or in the provisions of any other direct contract with Owner for work on the project) occasioned thereby.
Whether or not Engineer accepts a substitute item so proposed or submitted by Contractor, Contractor

shall reimburse Owner for the charges of Engineer and Engineer's Consultants for evaluating each such
proposed substitute item.

, '

Subsection 105.2.(,- Plans and Shop Drawings: Add the following:
A) Shop drawings means drawings, submitted to the Engineer by the Contractor pursuant to the

contract, showing in detail (i) the proposed fabrication and assembly of structural elements and (ii)
the installation (i.e., form, fit and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance
and testda.ta, and similar materials furnished by the Contractor to explain in detail specific portions
of the work required by the contract.

B) Product Data is information on manufactured items, either stock or modified, and includes
descriptive literature, operating data, performance curves, certified dimensional drawings, wiring or
schematic control diagrams, piping, instrumentation, parts lists, and operating, maintenance and
lubrication manuals.

Subsection 105.3 - Conformity with Plans and Specifications: Add the following:
Subsection 105.3.1 - Substitute Construction Methods or Procedures: Ifa specific means, method,
technique, sequence or procedure of construction is shown or indicated and expressly required by the
Contract Documents, Contractor may furnish or utilize a substitute means, method, technique, sequence
or procedure of construction acceptable to Engineer. Contractor shall submit sufficient information to
allow Engineer, in Engineer's sole discretion, to determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents. The procedure for review by Engineer will be
similar to that provided in subparagraph 106.4(B).
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Subsection 105.5 - Cooperation of Contractor: Add the following:
Subsection 105.5.1- Partnering: The Owner intends to encourage the foundation of a partnering
relationship with.the Contractor and its subcontractors. This partnering relationship will be structured to
draw on the strength of each organization to identify and achieve reciprocal goals. The objectives are
effective and efficient contract performance intended to achieve completion within budget, on schedule,
and in accordance with plans and specifications.

This partnering relationship will be bilateral in makeup. Any cost associated with effectuating partnering
will be covered by the bid item. The initial partnering workshop shall be scheduled after award of the
contract, and prior to the Notice to Proceed, and shall be facilitated by a third party competent in the
fundamentals of partnering, and mutually acceptable to Contractor and Owner. The Contractor shall be
responsible for scheduling, coordinating, and hiring the third party facilitator, and planning all of the
partnering meetings in consultation with the Engineer. The Owner will be responsible to notify and
coordinate attendance at the partnering meetings by other agencies. To achieve the desired partnering
relationships, the Contractor will need to encourage attendance by its major subcontractors on the project.
Follow-up workshops will be held periodically throughout the duration of the contract as agreed to by the
Contractor and Owner.

An integral aspect of partnering is the resolution of disputes in a timely, professional, and non-adversarial
manner. Alternative dispute resolution (ADR) methodologies will be encouraged in place of the more
formal dispute resolution procedures. ADR will assist in promoting and maintaining an amicable
working relationship to preserve the partnering relationship. ADR in this context is intended to be a
voluntary, non-binding procedure available for use by the parties to this contract to resolve any dispute
that may arise during performance.

Payment for Partnering will be made on the basis of invoices of actual costs, and will be for a total
amount not to exceed the amount shown in the bid schedule for the item.
ITEM 105-1- PARTNERING

Subsection 105.5.2 - Pre-Construction Meeting: After award of the contract and prior to the
commencement of the work or mobilization, a pre-construction meeting shall be scheduled at a location
and time to be agreed upon between the Owner and the Contractor. The Contractor shall make all
necessary arrangements to have key personnel of his company and of his principal subcontractors present
at the meeting. Each representative shall have authority to make commitments and act for his firm. The
purpose ofthe pre-construction meeting is to discuss any specific concerns or potential problems that the
Contractor is aware of, to provide general information appropriate to the contract, to identify responsible
individuals for various functions within each organization, and to develop tentative dates for the start of
construction. T}le Contractor shall submit to the Engineer during the pre-construction meeting the
following documents:

I) Mix design composition
2) Manufacturer's certification for all materials
3) Matet:ial data safety sheets
4) Preliminary work schedule
5) Preliminary traffic control plan
6) Shop drawings
7) Emergency telephone numbers
8) Signing authority letter
9) Name and telephone number of the certified safety professional

The pre-construction meeting will cover topics such as critical elements of the work schedule, payment
application and processing of invoices. Additionally, a scheduled start date for the work will be
determined.

I
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The following phone numbers should put the Contractor in contact with the proper personnel:

The Contractor shall be responsible to take minutes of the construction progress meetings and distribute
copies to all meeting participants. The meeting minutes shall be distributed within 48 hours of the
meeting. At the subsequent construction progress meeting, the minutes will be attested or revised, as
appropriate. The cost for attendance at meetings, and preparation and distribution of meeting minutes
shall be incidental to the project and no extra payment will be made.

The Contractor shall be responsible to take minutes ofthe pre-construction meeting and distribute copies
to all meeting participants. The meeting minutes shall be distributed within 48 hours of the meeting. At
the subsequent construction progress meeting, the minutes will be attested or revised, as appropriate. The
cost for attendance at the pre-construction meeting, and preparation and distribution of meeting minutes
shall be incidental to the project and no extra payment will be made.

Subsection 105.5.3 -Construction Progress Meetings:
Construction progress meetings shall be scheduled weekly, or as considered necessary by the Owner.
The Contractor shall make all arrangements to have key personnel of his company and of his principal
subcontractors present at all progress meetings; representatives shall have authority to make
commitments and act for their firms. The Contractor shall assume full responsibility to act for and
commit any subcontractor employed by the Contractor, whether or not such subcontractor is represented
at the meeting.
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506-1501
484-5343
937-0902
371-6969
263-1100

PCN 3620130 & 3620230

Flood Control District
Southwest Gas, Bob Sprague
U.S. West Communications (US West), Holy
Arizona Public Service, Steve Goodman
Blue Stake

Subsection 105.6 - Cooperation with Utilities: Add the following:
An attempt has been made to determine the location of all underground utilities, drainage pipes, and
structures; however, it shall be the Contractor's responsibility to cooperate with the pertinent utility
companies so that any obstructing utility installation(s) may be adjusted. The location of the underground
and overhead utilities as shown on the plans is based on the best available information. The Contractor
shall not assume that this represents an exact location ofthe line. No guarantee is made to the accuracy
of the location shown on the plans. The Contractor shall determine for himself the exact location of all
utilities. Should Contractor's operations result in damage to any utility the location of which has been
brought to its attention, he shall assume full responsibility for such damage. There also exists the strong
likelihood that other abandoned older and undocumented underground utility and irrigation lines exist
within the project area. Contractor shall contact Arizona Blue Stake (telephone number 263-1100) a
minimum of two (2) working days before beginning any underground work. In addition, Blue Stake
notification(s) shall be maintained on a current basis.

During the construction progress meeting the Owner's representative will act as chairman and will advise
the Contractor of any administrative matters connected with the contract. The Contractor shall submit for
review his two-week rolling schedule. The Contractor's representative at these meetings shall be
prepared to discuss and resolve construction problems and concerns, material delivery and vendor data
submittals status, construction progress as measured against the Contractor's approved construction
schedule and the Contractor's short range construction activities as provided on his two-week rolling
schedule. The Contractor shall not be relieved of his responsibility to fulfill all of the terms of the
contract as a result of any inferences drawn or suggestions made available at these meetings.

SGC's for Contract FCD 98-19
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D. As-built plans sealed by an Engineer registered in the State of Arizona shall be provided by the
Contractor to the Owner prior to project close out.

B. Before any construction work is started, the Engineer shall perform all base surveys and cross
sections of existing conditions that may be required as a basis for quantity determination.

C. The Contractor shall submit original construction surveyor's notes duly signed by a Registered Land
Surveyor to the Engineer at the end of the project. Copies of the survey notes shall be submitted to
the Engineer at the first weekly meeting after being generated.

Subsection 105.8 - Construction Stakes, Lines, and Grades: Add the following:
A. The Engineer will furnish a Benchmark which the Contractor will use to set line and grade for all

constructioll. All other surveying required for the project shall be the Contractor's responsibility.
The Engineer will not set any construction stakes.
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Subsection 106.1- Source of Materials and Quality: Add the following:
Select Material, Aggregate Base, Mineral Aggregate, concrete, steel products and pipe shall be obtained
from commercial sources. Contractor shall pay all royalties, or any other charges or expenses, incurred
in connection with the securing and hauling of the material. Contractor will be required to furnish
Engineer with a list of its proposed commercial sources prior to use, and shall present certificates stating
that the material produced from any commercial sources is in accordance with the Uniform Standard
Specifications and these Supplementary General Conditions.

(B) Substitute Items: If in Engineer's sole discretion an item does not qualify as an "or-equal" item under
subparagraph 106.4 (A), it will be considered a proposed substitute item. Contractor shall submit
sufficient information as provided below to allow Engineer to determine that the item of material or
equipment proposed is essentially equivalent to that named and an acceptable substitute therefor.
The procedure for review by Engineer will include the following and may be supplemented in the
Special Provisions and as Engineer may decide is appropriate under the circumstances. Requests for
review of proposed substitute items of material or equipment will not be accepted by Engineer from
anyone other than Contractor. IfContractor wishes to furnish or use a substitute item of material or

SGC's for Contract FCD 98-19

(A) "Or-Equal": If in the Engineer's sole discretion an item of material or equipment proposed by
Contractor is functionally equal to that named and sufficiently similar so that no change in related
Work will be required, it may be considered by Engineer as an "or-equal" item, in which case review
and approval ofthe proposed item may, in Engineer's sole discretion, be accomplished without
compliance with-some or all of the requirements for acceptance of proposed substitute items.

Subsection 106.4 - Trade Names and Substitutions: Replace with the following:
Whenever an item of material or equipment is specified or described in the Contract Documents by using
the name of a proprietary item or the name of a particular Supplier, the specification or description is
intended to establish the type, function and quantity required. Unless the specification or description
contains or is followed by words reading that no like, equivalent or "or-equal" item or no substitution is
permitted, other items of material or equipment of other Suppliers may be accepted by Engineer under the
following circu~stances:

The Contractor shall perform all work in strict accordance with the contract documents and shall be
responsible for ensuring all work is in full compliance with the quality and design requirements contained
in the contract documents. The contractor shall be fully responsible for providing any necessary testing
or inspection at his own expense to verify the contract requirements are met. The Engineer, or his
designated representative(s), shall have the right to perform inspections, surveillances and audits of the
activities of the Contract, lower-tier subcontractor and vendors involved in the performance of the
Contract to assure that the required levels of quality are achieved.
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equipment, Contractor shall first make written application to Engineer for acceptance thereof,
certifying that the proposed substitute will perform adequately the functions and achieve the results
called for by the general design, be similar in substance to that specified and be suited to the same
use as that specified. The application will state the extent, if any, to which the evaluation and
acceptance of the proposed substitute will prejudice Contractor's achievement of completion on
time, whether or not acceptance of the substitute for use in the Work will require a change in any of
the Contract Documents (or in the provisions of any other direct contract with Owner for work on
the project) to adapt the design to the proposed substitute and whether or not incorporation or use of
the substitute in connection with the Work is subject to payment of any license fee or royalty. All
variations of the proposed substitute from that specified will be identified in the application and
available maintenance, repair and replacement service will be indicated. The application will also
contain an itemized estimate of all costs or credits that will result directly or indirectly from
acceptance of such substitute, including costs of redesign and claims of other Contractors affected
by the resulting change, all of which will be considered by Engineer in evaluating the proposed
substitute. Engineer may require Contractor to furnish additional data about the proposed substitute.

(C) Contractor's Expense: All data to be provided by Contractor in support of any proposed "or-equal"
or substitute item will be at Contractor's expense.

The Contractor shall grade all construction yards, easements and limits of construction which are
disturbed by construction or construction related activities to the lines and grades shown on the plans; or
as a minimum, where no line or grade is shown, to a condition similar to or better than the pre-existing
condition.

Subsection 106.5 - Contractors Marshaling Yards: Add the following:
The Contractor shall obtain approval of the Engineer when using vacant property to park and service
equipment and store materials for use. The Contractor will obtain prior written approval of the property
owner for such use and submit a copy of the approval to the Engineer prior to use of the property.

1. Storm water Pollution Prevention Plan (SWPPP) for the project, including certification of
compliance form. Contractor shall be required to develop, implement, update and revise the
SWPPP, as necessary, in order to assure compliance with the EPA permit requirements. The
SWPPP shall be retained on the project site at all times during construction.
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Subsection 107.2.1- NPDES Permit Requirements: Add the following:
A. This project is subject to the National Pollutant Discharge Elimination System (NPDES) Storm

water requirements for construction sites under the Environmental Protection Agency (EPA)
General Permit for Arizona. Under provisions of that permit, the Contractor shall be designated as
permittee, and shall take all necessary measures to assure compliance with the NPDES General
Permit for Arizona as well as all other applicable Federal, State and local laws, ordinances, statutes,
rules and regulations pertaining to Storm water discharge. As the permittee, the Contractor is
responsible for preparing, in a manner acceptable to the EPA, all documents required by this
regulation, including but not necessarily limited to:

SGC's for Contract FCD 98-19

Subsection 107.2 - Permits: Replace with the following:
Contractor shall obtain all permits and licenses, including but not limited to those required by law; pay all
charges, fees, taxes, and provide all notices necessary and incidental to the due and lawful prosecution of
the work. Permits for earth moving may be obtained from Air Pollution Control, Maricopa County
Department of Environmental Management, 2406 South 24th Street, Suite E-214, Phoenix, Arizona
85034, telephone number 506-6700. The cost for the earth moving dust control permit is $80 plus $8 per
acre. There are approximately (160) acres in this project. The above permit costs are subject to change.
It is the responsibility ofthe Contractor to verify these costs.
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3. Notice of Termination (NOT) of coverage under NPDES General Permit for Arizona.

C. Contractor shall submit the completed and duly signed NOI forms no later than forty-eight (48)
hours prior to the initial start of construction on the project to the following agencies:

2. Notice ofIntent (NOI) to assure compliance with the NPDES General Permit for Arizona,
including certification of signatures.

B. Preliminary copies of the NOI and the SWPPP shall be submitted to Owner during the
preconstruction meeting and shall be subject to review by Owner prior to implementation.
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A copy to: Storm Water Coordinator
Arizona Department of Environmental Quality
P.O. Box 600
Phoenix, Arizona 85001-0600

EPA Storm water Notice of Intent
P.O. Box 1215
Newington, VA 22122

F. Upon project completion, acceptance and demobilization, Contractor shall submit its completed,
duly executed NOT form to the EPA, with a copy to the Arizona Department of Environmental
Quality (and the appropriate municipality), at the address listed in Section (B) above, thereby
terminating all NPDES permit coverage for the project. Contractor shall then surrender to Owner
copies of the SWPPP, inspection information and all other documents prepared and maintained by
the Contractor in compliance ofthe NPDES General Permit. Contractor shall retain the originals of
such documents for a period of three (3) years following the completion ofthe project.

Fines and penalties imposed by the EPA against Owner or the Contractor for Contractor's failure to
comply with any of the requirements ofNPDES General Permit of Arizona shall be borne by the
Contractor.

E. Contractor warrants that its employees and Subcontractors of any tier and their employees shall at all
times comply with all applicable laws, ordinances, statutes, rules and regulations set forth by all
federal, state and local governments and the Environmental Protection Agency in connection with
NPDES Permitting requirements and laws and regulations pertaining to air, groundwater and surface
water quality.

Failure by the Contractor (or Subcontractors of any tier) to submit NOl's within the mandated time

frame shall result in delay of the construction start date, and no claim for extension of time will be
granted for such delay. A copy ofthe completed NOI shall be posted at the construction site.

D. Inspections of all Storm water pollution control devices on the project shall be performed by
Contractor on a monthly basis and following each rainfall of 0.50 inches or more in a 24-hour period
at the project site as required under provisions of the NPDES General Permit for Arizona.
Contractor shall prepare reports on such inspections and retain the reports for a period of three years
following the completion ofthe project. Inspection reports shall be submitted monthly to Owner
along with progress payment requests. Additionally, Contractor shall maintain all Storm water
pollution control devices on the project in proper working order, which shall include cleaning and/or
repair during the duration of the project.

G. The Lump Sum price for the SWPPP shall include all material, labor, and all other costs relating to
the preparation, installation and maintenance of the SWPPP during project construction, including
assuring proper operatien of the pollution control devices installed, and all maintenance, cleaning,
and disposal costs associated with clean-up and repair following storm events, runoff or releases on
the project. The Lump Sum price for the SWPPP shall be inclusive of all costs, and no additional
claims shall be made by Contractor under any other specification provision of these documents,

SGC's for Contract FCD 98-19
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including Changed Conditions. Payment for this bid item shall be upon final completion and
acceptance ofthe project, as per Section 109.1.

If any Regulated Substance, asbestos, or other type of contamination is encountered that results in a
.. changed condition, then a change order may be issued in accordance with the contract.

Payment for NPDES/SWPPP permit requirements shall be made on the basis of lump sum for all work
described in Subsection 107.2 .1 for:
ITEM 107-1 NPDES/SWPPP PERMITS

Subsection 107.6.3 Public Information and Notification: Add the following:
The Contractor shall employ a specialty public information service as a subcontractor to provide the
community relations program for the project as described herein. The name and address ofthe public
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If the delay impacts the CPM in such a manner that Contractor is prevented from continuing work on any
portion of the project, and Owner issues a suspension ofwork order, then Contractor shall be entitled to
compensation in the form of a one-time payment of Demobilization and Remobilization costs, which
shall be no more than 6 percent of the original bid item for mobilization.

Contractor will provide Owner with a statement certifying that all personnel (Contractor and
Subcontractor) employed by Contractor or by a Subcontractor on the job site have received the required
Hazard Communication Standard training.

Subsection 107.5.4 Contractor's Status During any Hazard Remediation: If remediation of any
discovered ReIDllated Substance, contamination or asbestos is necessary, the Owner will address the
problem, and if this interferes with the project's critical path, then the CPM and project schedule will be
reviewed and revised as mutually acceptable by the Engineer and Contractor to minimize the impact to
the total project schedule. An extension in contract time for any delay to Contractor then resulting will
be granted by Owner in accordance with Subsection 108.7.

H. Copies of all required forms and guidance for preparing the SWPPP are available in the "Drainage
Design Manual for Maricopa County, Volume III Erosion Control." The manual is available at the
Flood Control District, 2801 West Durango Street, Phoenix, Arizona 85009.

Subsection 107.5.3 - Compliance with the Arizona Communication Standard: Owner will provide
Contractor with Material Safety Data Sheets (MSDS) for any products known to exist on the site that are
deemed health hazards. Contractor will provide a copy of Owner-provided MSDS to all Subcontractors.

Subsection 107.5: Add the following:
The entire construction site shall be considered a "Hard Hat Area" and all personnel in the area will be
required to wear a hard hat.

Subsection 107.4 - Archeological Reports: Add the following:
Any cultural and/or paleontological resource (historic or prehistoric site or object) discovered by the
Contractor, or any person working on his behalf, shall be immediately reported to the Engineer. The
Contractor shall suspend all operations in the immediate area of such discovery until written authorization
to proceed is issued by the Engineer. An evaluation of the discovery will be made by authorized
personnel and the Engineer to determine appropriate actions to prevent the loss of significant cultural or
scientific resources.

Contractor will provide Owner and all Subcontractors with MSDS for any products that have or are
deemed health hazards that will be brought onto the site or created on the site by either Contractor or by
any Subcontractors.
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2. Printing and distribution of public notices and/or newsletters.

The Contractor shall submit a final report/evaluation of the Public Information and Notification process
performed for this project. This report shall be submitted before the Contractor receives final payment.

The Contractor"shall submit a Public Information and Notification Plan to the Engineer at the pre
construction meeting. No payments shall be made for this item until the Engineer approves the plan.

1. Distributing a pre-construction information letter to all residents, business, schools, farm
operations, etc. within an area ~ mile north and south of Skunk Creek from 74th Avenue to 51 st
Avenue.
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The Contractor will be required to furnish a private line telephone to be used solely for receiving
incoming calls from local citizens with questions or complaints concerning construction operations or
procedures. The Contractor shall publish this phone number and maintain a 24-hour answering service.
The answering service shall be operated by Contractor personnel during all hours that work is being
performed on the job site. The Contractor shall maintain a log of incoming calls, responses, and action
taken which shall be submitted to the Engineer weekly and/or upon request.

information subcontractor shall be submitted with the bid as specified in subsection 102.6 of the
Supplementary General Conditions. Contractor shall work closely with his subcontractor in developing
and carrying out the community relations program, but shall not expect to actually perform the work of
providing the public information services. Contractor shall submit a history of the subcontractor's
qualifications and experience in public information services at the pre-construction conference for
acceptance by the Engineer. The community relations program shall be designed to run the full length of
calendar days in the contract for this project. The program will include but not be limited to:

The Contractor will use these or other means to inform the local citizens of necessary operations which
create high noise levels, street closures, limited access, detour locations, haul route and material delivery
routes, hours of construction and disruption of bus, trash, school bus and other delivery/pick-up routes.

Payment will be based on invoices, and will be for a total amount not to exceed the amount shown in the
bid schedule for the item, "PUBLIC INFORMAnON AND NonFICAnON ALLOWANCE", for work
performed in notifying and coordinating with the local population impacted by this project. To cover the
cost for administration and supervision, the. General Contractor may add an amount equal to not more
than 5 percent of the accumulated total invoiced billing for actual public information services provided by
a Subcontractor. This cost for administration and supervision will be considered included in the
"PUBLIC INFORMAnON AND NOTIFICAnON ALLOWANCE".

The plan and work which is eligible for reimbursement shall include: meetings with impacted businesses,
schools, emergency services, residents, etc.; scheduling; preparation and distribution of newsletter at least
bi-weekly; and maintaining a 24-hour telephone hot line for complaints.

1. Name of Contractor
2. 24-hour telephone complaint number
3. Brief description of the project
4. Name of Contractor project Superintendent
5. Name of Engineer
6. Name of area supervisor
7. Construction schedule including anticipated work hours
8. Traffic regulations including lane restrictions

SGC's for ContractFCD 98-19

Prior to the start ofwork, the Contractor shall notify, by letter, all affected businesses and residents of
construction plans and schedules within the geographic area identified above. In addition, all schools and
emergency services which serve the geographic area will also be notified even though they may be
located outside the geographic area described above. The letter shall contain, as a minimum, the
following information:
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ITEM 107-2 - PUBLIC INFORMATION AND NOTIFICATION ALLOWANCE

C. The Contractor shall take all necessary action to protect the public from the construction work area

A. The Contractor shall protect-in-place at all times all existing utilities.

Subsection 107.10 - Contractor's Responsibility for Work: Add the following:
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B. Storm water runoff in the area generally flows into and through Skunk Creek. The Contractor shall
take all necessary precautions to protect his work and prevent damage that may be caused by such
runoff and ponding.

Subsection 108.2 - Subletting of Contract: Add the following:
For this project, Contractor shall perform, with its own organization, work amounting to 50 percent or
more of the total contract cost.

Subsection 107.9 - Protection and Restoration of Property: Add the following:
The Contractor shall protect-in-place all existing structures and other features as identified on the plans.

D. The Contractor shall take all necessary action to ensure that all construction materials are stored in
such a maimer that storm runoff from the storage area does not reach adjacent properties.

Subsection 107.6.4 - Project Signs:
Contractor shall provide and install nine (9) project information signs before beginning construction. The
signs will inform the public ofthe forthcoming project, construction dates, and suggested alternate travel
routes. Project signs shall include the names of all agencies participating in the project. Signs shall be
constructed in accordance with the Project Sign Information drawing to be provided to the Contractor at
the pre-construction meeting. The signs shall be installed at the location(s) approved by the Engineer.
The Contractor shall maintain the signs as necessary, and update the information as requested by the
Engineer. Payment shall be made according to the allowance in the Bidding Schedule in installments of
50% upon installation, and the remaining 50% upon final payment for the work.
ITEM 107-3 PROJECT SIGNS ALLOWANCE

The Contractor will grade all Temporary Construction and Permanent Easement areas, and project areas
which are disturbed during construction to the lines and grades shown on the plans, or as a minimum,
where no lines and grades are shown, to a condition similar to or better than the pre-existing condition.

The Contractor shall limit all construction activities to the areas shown in the plans and shall not disturb
any areas other than as required for construction as shown on the plans.

Subsection 107.8 - Use of Explosives: Add the following:
Because of the proximity residences and businesses, the use of explosives will NOT be permitted for any
construction activities on the project.

SGC's for Contract FCD 98-19

Subsection 108.1 - Notice to Proceed: Delete Paragraph (A) and replace with the following:
(A) Contractor shall commence work within seven (7) calendar days after the date of the Notice to

Proceed and complete all work within two hundred and seventy (270) calendar days beginning the
day following the effective date specified in the Notice to Proceed.

Subsection 108.4 - Contractor's Construction Schedule: Delete in its entirety and replace with the
following:
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Contractor shall be solely responsible for the planning, scheduling and execution of the work to assure
timely completion ofthe project.

Contractor shall submit a proposed work schedule to Engineer at the pre-construction meeting for review
before starting work using the Primavera or other similar software program that is acceptable to the
Engineer. Weekly updates shall be submitted to Engineer at the weekly coordination meeting.

Subsection 108.4.1 - Contractor's Billing Schedule: The Contractor shall furnish the Engineer an
Estimated Billing Schedule which shall include the estimated amount of each billing for the total project
at the preconstruction conference, and thereafter at monthly intervals as agreed to between the Contractor
and Engineer.

Subsection 108.5 - Limitation of Operations: Add the following:
Should Contractor elect to perform any work after regular working hours, on weekends, or legal holidays,
with or without written approval of Engineer, any charges incurred by Owner for inspection of the work,
surveys or tests of materials will be deducted from monies due or to become due to Contractor.
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The "complete-in-place" rate shall include but not necessarily be limited to all labor, material and
equipment costs for preparation, installation, construction, modification, alteration or adjustment of the
items, which shall include all costs for salaries and wages, all payroll additives to cover employee
benefits, allowances for vacation and sick leave, company portion of employee insurance, social and
retirement bene,fits, all payroll taxes, contributions and benefits imposed by any applicable law or
regulation and any other direct or indirect payroll-related costs. The rate shall also include but not
necessarily be limited to all costs for indirect charges or overhead, mileage, travel time, subsistence,
materials, freight charges for material to Contractor's facility or project site, equipment rental,
consumables, tools, insurance to the levels specified in Section 103.6, CONTRACTOR'S INSURANCE,
all applicable taxes, a~ well as Contractor's fee and profit. This rate shall further include all site clean-up
costs and hauling of construction debris to disposal sites designated by the Engineer.

Payment shall not be made for unused materials.

Payment will be made for only those items listed in the proposal and will not be made in accordance with
the measurement and payment provisions of the MAG Standard Specifications where this differs from the
items listed in the proposal. All materials and work necessary for completion of this project are included
in proposal items. Any work or materials not specifically referred to in these items are considered
incidental to the item and are included in the unit price.

Subsection 108.9 - Failure to Complete on Time: Add the following:
The actual cost per calendar day incurred by the District for Administrative and Inspection Services on
this project will be added to the daily charges as indicated by TABLE 108, LIQUIDATED DAMAGES,
and will be deducted from monies due or to become due to the Contractor for each and every calendar
day that work shall remain incomplete after the time specified for the completion of the work in the
proposal, or as adjusted by the Engineer. Nothing contained in this provision shall prohibit the Owner
from deducting from monies due or to become due to the Contractor for any other costs incurred by the
Owner directly attributable to the delay in completing this contract.

SGC's for Contract FCD 98-19

Subsection 109.2 - Scope of Payment: Add the following:
In addition to the contained provisions, the work under this section shall consist of preparatory work and
operations, including but not limited to, the movement of personnel, equipment, supplies and incidentals
to the project site; the establishment of all offices, buildings and other facilities necessary for work on the
project, and for all other work operations that must be performed and costs incurred prior to beginning
work on the various items on the project site.
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(C) The Contractor's monthly pay estimates will be initially processed by the Engineer during the last
week of the month covered.

It is the responsibility of the bidders to contact all municipalities in the area to determine if they will
charge Contractor sales taxes or any other fees for work on this project. Any such taxes or fees shall be
paid by Contractor.

(B) Delete second and third paragraphs and replace with the following:
The final payment will be made to Contractor by Owner within thirty (30) days following receipt of
Engineer's final estimate and receipt by Owner of Consent of Contractor's Surety to said final
payment. If payment will be longer than thirty (30) days as aforesaid, Owner will provide
Contractor specific written findings for reasons justifying the delay in payment.

Subsection 109.7 - Payment for Bond Issue and Budget Projects:
(A) To third paragraph, add:

Payment or release of retained funds shall be made to the Contractor within thirty (30) days
following final payment to the Contractor [reference (B) following], and Contractor furnishing to
Engineer satisfactory receipts for all labor and material billed and waivers of liens from any and all
persons and Subcontractors holding claims against the work. Additionally, Contractor shall furnish a
completed Certificate of Performance to Engineer evidencing it has satisfactorily discharged all its
duties in connection with the work to be performed under this Contract. The form of Certificate of
Performance shall be provided to Contractor by the Engineer.
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SECTION 201 - CLEARING AND GRUBBING

SECTION 202 - MOBILIZATION

Add this Section to the MAG Uniform Standard Specifications.

201.2 - Preservation of Property: Add the following to this subsection:
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201.7 - Payment, Removal and Disposal of Trees: Delete this subsection.

Clearing and Grubbing, including the removal of trees, is considered incidental work and will not be a
separate pay item. The cost of this work is to be included in the cost ofitem 215, Earthwork for Open
Channels.

201.5 - Payment, Clearing and Grubbing: Add the following to this subsection:

202.1 - Description:

Unless otherwise indicated on the plans or directed by the Engineer, organic soils, grasses, brush, trees,
vegetation, and other objectionable material shall be stripped and removed from the limits of construction
prior to any fill or excavation. The cleared and grubbed materials shall be removed from the project site by
the Contractor and disposed of in alegal manner. The disposal site shall be approved by the Engineer prior
to being used by the contractor.

201.1 - Description: Add the following to this subsection:

201.6 - Measurement, Removal and Disposal of Trees: Delete this subsection.

Clearing and Grubbing shall conform to Section 20 I of the MAG Uniform Standard Specifications except
as modified herein.

Trees and other vegetation, which are not to be removed or disturbed during construction, will be delineated
by the Flood Control District prior to the beginning of any construction. It shall be the contractor's
responsibility to maintain the delineation, as directed by the Engineer, throughout the duration ofthe contract.
Any damage to such trees or vegetation shall be mitigated, as directed by the Engineer, at the contractor's
expense.

The office shall be a building or mobile trailer erected at a location convenient to the project. The
Contractor's and the Engineer's offices shall not be in the same building or mobile trailer although the offices

This work shall consist of providing and maintaining a furnished Field Office for the exclusive use of and
occupancy by the Engineer and the Engineer's staff.

The work under this section shall consist of preparatory work and operations, including but not limited to,
the movement of personnel, equipment, supplies and incidentals to the project site; the establishment of all
offices, buildings and other facilities necessary for work on the project, and for all other work and operations
that must be performed and costs incurred prior to beginning work on various items on the project site.

.!1 ~ ~,. 'L--
Field Office:
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1. First Aid Kit.

g. Electricity - Contractor shall provide electric power and pay for all electric services.

j. Potable water supply or service
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f. Fire Extinguisher - Two non-toxic, dry chemical, fire extinguishers meeting Underwriters Laboratories,
Inc. approval for Class A, Class B, and Class C fires with a minimum rating of 2A:2B: 10C.

d. Toilet - A commode and wash sink in a separately enclosed room within the building or mobile trailer,
properly ventilated and complying with applicable sanitary codes. Contractor shall provide water and
sewer services.

c. Telephone, answering, paper FAX, copying machines - two (2) telephones with two (2) outside line for
the exclusive use of the Engineer. The Contractor will pay for the cost of the line and local calling
charges. Long distance charges made on this line will be paid for by the District.

The field office shall be an approved and weatherproof building or mobile trailer providing a minimum of
300 square feet of clear floor space, not including the toilet area. The structure shall have a minimum ceiling
height of seven (7) feet and shall be provided with weatherproof doors equipped with adequate locking
devices. Windows shall also be provided with adequate locking devices. The Contractor shall also provide
the following:

a. Lighting - Electric light, non-glare type luminaries to provide a minimum illumination level at desk height
level.

shall be located next to each other or within reasonable walking distance. The Contractor shall obtain
approval from the property owner upon site selection of the field office.

The Contractor may furnish equivalent facilities in an existing building provided such facilities and building
are located to provide convenient access to the job site and is approved by the Engineer.

b. Heating & Cooling - Adequate electrically powered equipment to maintain an ambient air temperature
of 72 degrees F plus or minus 8 degrees.

The office shall be fully equipped and made available for the Engineer's use and occupancy prior to the start
ofany contract work and not later than 10 days after the notice to proceed. The Engineer will notify the
Contractor, in writing, ofthe acceptability of the Field Office provided. The Contractor shall maintain the
field office in operating condition until seven (7) days after acceptance of the contract work.
All facilities shall be maintained in good operating condition and appearance by the Contractor for the
designated period, after which all portable buildings or trailers, fencing, surfacing, and utilities shall be
removed from the site, the areas cleaned and seeded if required and left in a neat and acceptable condition.

e. Maintenance - The Contractor shall maintain all facilities and furnished equipment in good working
condition.

h. Furnishings - Two office desks with drawers, two office chairs (padded, swivel type) one drafting table
(adjustable height 3 feet by 6 feet), one 8' conference table, eight folding chairs, one draftsman's stool,
and a four drawer legal file cabinet.
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209.1.1 - Hazardous Waste:

SECTION 209 - SPECIAL EXCAVATION

ITEM 202 - MOBILIZATION

Add this Section to the MAG Uniform Standard Specifications.
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The contractor is solely responsible for all costs and permits associated with the disposal of special
excavation materials. The disposal site shall be approved by the Engineer prior to being used by the
contractor.

Section 209.1 - Description:

The work under this section shall consist of the excavation and disposal of debris and rubble in the areas
designated on the plans as special excavation and shown on the typical sections included herein or as directed
by the Engineer. The debris and rubble may include but not be limited to wood, landscape rubble, yard
trimmings, tree trunks, construction debris, bricks, metal, concrete rubble, soil, and rock. This material is
to be removed as necessary to ensure a stable foundation for the gabion bank protection to be provided. The
final depth of required excavation shall be determined by the Engineer based upon field observation.

Payment shall be made on the basis of the lump sum price bid and shall be full compensation for supplying
and furnishing all materials, facilities, and services and performing all work involved as specified herein. The
lump sum price bid shall not exceed three (3%) percent of the total project bid amount exclusive of
mobilization. No additional payment will be made for occupancy and services during periods of contract
extension of time due to engineering changes.

202.3 - Basis of ~ayment:

The special excavation material may be used as backfill in the area designated on the typical sections
included herein, if so ordered by the Engineer. Special excavation material used as backfill shall be placed
and compacted in accordance with Section 211, Fill Construction, of the MAG standard specifications.

If the remediation of any discovered hazardous waste interferes with the project schedule, the schedule will
be revised as mutually acceptable by the Owner and Contractor to minimize the impact to the total project

Upon completion ofthe project, the contractor shall excavate, remove and dispose ofthe top one (1) foot of
soil in the staging area at the southwest comer of 54th Avenue and Skunk Creek, as indicated on the plans,
to the satisfaction of the Engineer.

Based on the available information from the analysis oftest pits, it is not anticipated that hazardous wastes
will be encountered. However, should the Contractor encounter materials, which are, believe to be potentially
hazardous, the Contractor shall immediately communicate this to the Engineer. The Contractor shall stop
working in the area as directed by the Engineer. The area of suspected hazardous waste shall be barricaded
by the Contractor. The Engineer will be responsible for having the suspected hazardous appropriately
evaluated. Should the presence ofhazardous waste be verified, normal excavation and removal activities will
be suspended in the area and the action necessary to remediate the hazardous waste will be taken. At that
time, a change to the contract to account for the disruption of normal activities will be negotiated with the
contractor.
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209.2 - Measurement:

ITEM 209 - SPECIAL EXCAVATION

SECTION 211 - FILL CONSTRUCTION

The Contractor shall compute the quantity of special excavation by the average end area method.
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Quantities of special excavation, as computed from cross-section areas described above, shall be paid for by
the cubic yard at the contract unit price for Item 209 ofthe Bid Schedule. The price for Item 209 shall cover
all costs associated with the excavation, removal, backfill, and disposal of special excavation materials within
the limits identified on the plans.

The work under this section shall consist of placing and compacting suitable material as required to support
gabion or gabion mattress bank protection and to provide a minimum ofone-foot soil cover over the in-place
gabion or gabion mattress bank protection, as shown in the plans and specified herein. The work will include
furnishing the fill materials, watering, grading, shaping, and compaction. Embankment shall be constructed
to a smooth and uniform surface and in close conformity to the lines, grades, dimensions, and cross-sections
shown on the Plans or established by the Engineer. All material shall be free oforganics and debris, and shall
be graded such that voids cannot be observed. Nesting of large gravel or rubble shall not occur. Existing
channel excavation materials are suitable for this purpose.

211.1- Description: Add the following to this subsection:

Fill Construction shall conform to Section 211 of the MAG Uniform Standard Specifications except as
modified herein.

schedule. An extension of time resulting from any delay to the Contractor may be granted by the Owner, if
necessary, in accordance with Subsection 108.7.

The Contractor shall cross-section the finished excavation at the same locations as the existing ground cross
sections were taken.

The Contractor shall cross-section the existing ground after clearing and grubbing and prior to any
excavation. Cross-sections shall be taken perpendicular to the construction control line with sufficient survey
points to describe the existing ground surface. Cross-sections shall be taken at a minimum of 100 foot
stations, angle points in the alignment, at the begin and end of curves, or as requested by the Engineer.

The Contractor shall plot the existing ground and excavation limits at a scale of 1" = 5' both horizontal and
vertical on standard 24" x 36" cross-section sheets.

If the delay impacts the project schedule in such a manner that the Contractor is prevented from continuing
work on any portion of the project, and the Owner issues a suspension of work order, then the Contractor
shall be entitled to compensation in the form of a one-time payment for Demobilization and Remobilization
costs, which shall be no more than six (6) percent of the original bid item for mobilization.

The Contractor shall provide copies of cross-section survey notes, plotted cross-sections, and average end
area volume calculations to the Engineer.

Section 209.3 - Payment:
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211.1.1 - Soil Cover:

This item of work shall consist of the construction of the one-foot soil cover over the finished gabion bank
protection, as shown on the project plans. The work will include furnishing the fill materials, placing,
watering, grading, shaping, and compacting. The soil cover shall be constructed to a smooth and uniform
surface and in close conformity to the lines, grades, dimensions, and cross-sections shown on the Plans or
established by the Engineer. Existing channel excavation materials four-inches or less in diameter are
suitable for this purpose.

The placement and compaction of the soil cover shall be done exclusive of the provisions of Section 211.
Up to three (3) test sections of 100 square yards of soil cover each shall be used to establish the optimum

placement and compaction procedures for the remainder of the soil cover. The final placement and
compaction procedures to be used shall be submitted in writing to the Engineer and shall be approved by the
Engineer prior to placing the remaining soil cover.

211.5 - Measurement: Replace this subsection with the following:

Measurement of fill construction will not be required. The quantity of fill used to build embankments and
grade channel banks will be that in-place, and constructed in accordance with this section, within the limits
and dimensions shown on the plans.

211.6 - Payment: Replace this subsection with the following:

SECTION 215 - EARTHWORK FOR OPEN CHANNELS

215.7 - Measurement: Replace this subsection with the following:

Open channels for the purpose ofthis section shall mean open lined or unlined trapezoidal channels.

215.1 - Description: Replace this subsection with the following:
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Measurement of earthwork for open channels will not be required unless evidence indicates that the required
quantity of excavation varies from the bid schedule quantity by more than five (5) percent. The contractor
shall advise the Engineer in writing and submit evidence in the form of a construction survey. The Engineer

A disposal site has been provided for the disposal of clean excavated material. For information concerning
this site call Mr. Dick Hanson of Layne Construction LLC at 602-852-3403.

The project mapping used to develop the plans shall serve as the record survey and shall be the basis for
computing all earthwork quantities, unless an alternate survey is provide by the Contractor and approved by
the Engineer for such use.

Earthwork for Open Channels shall conform to Section 215 of the MAG Uniform Standard Specifications
except as modified herein.

Earthwork for open channels shall consist of clearing and grubbing, stripping, excavation, fill, backfill,
compaction, grading, removal, hauling, and disposal of excess excavated material and debris.

No payment will be made for fill construction. The cost of such construction will be incidental to the cost
of excavation described in Section 215 and bid under Item 215.
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219.2.1 - Rock

219.2 - Materials:

ITEM 215 - EARTHWORK FOR OPEN CHANNELS

SECTION 219 - GABIONS
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The work under this section shall consist of furnishing all materials, including filter fabric, and constructing
gabion bank protection, gabion bank protection aprons, and gabion grade control structures in accordance
with the details shown on the plans and the requirements of these specifications.

219.1 - Description:

Add this Section to the MAG Uniform Standard Specifications.

shall determine the quantity adjustment. The quantity upon which payment will be made will be the bid
schedule quantitY plus or minus the adjustment that exceeds five (5) percent of the bid schedule quantity.

This specification covers the use of galvanized steel wire mesh baskets filled with stone used as channel bank
protection, outfall structures, weirs and drop structures, and grade control structures.

Earthwork for open channels will be paid for by the cubic yard at the contract price of Item 215 of the Bid
Schedule. The pay quantity of earthwork for open channels will be computed as the number of cubic yards
of channel excavation measured between the lines and limits shown on the contract plans. Such price shall
include clearing and grubbing, stripping, excavation, fill, backfill, compaction, grading, hauling, removal,
and disposal of excess excavated material and debris.

Neither variation of shrink or swell of material from those shown on the plans, nor variations of shrink or
swell from contractor-obtained sources will be reason for establishing a quantity adjustment.

Section 215.8 - Payment: Replace this subsection with the following:

(A) General
Rock shall be sound and durable, free from clay or shale seams, cracks or other structural defects. The Bulk
Specific Gravity (SSD) shall be determined in accordance with the requirements ofAASHTO T-85 and shall
be a minimum of 2.4. Control of the gradation will be by visual inspection.

The source from which the stone will be obtained shall be selected within 45 days of the time when it will
be required in the work. The acceptability of the rock will be determined by the Engineer. If testing is
required, suitable samples of rock shall be taken at least 25 days in advance of the time when its use is
expected to begin. The approval of some rock fragments from a particular quarry site shall not be construed
as constituting the approval of all rock fragments taken from that quarry.

No rock source is designated. It shall be the contractor's responsibility to negotiate for the material, obtain
the right-of-entry, and pay all royalties and damages.

. SP's for Contract FCD 98-19
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219.2.2 - Metal Items

(A) Wire Fabric

(C) Tie Wires

(B) Gabions
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Wire for gabion fabric shall conform to the following requirements in accordance with QQW-461-G, Class
3, and Finish 5 - Soft:

Rock for gabions and gabion slope mattresses shall be well-graded, according to the gabion manufactureIO s
specifications, except that rock shall not be less than four (4) inches for gabions (counterforts), three (3)
inches for slope mattresses, or greater than two-thirds the depth of the gabion or gabion mattress in median
diameter.

Miscellaneous fittings and hardware shall be of the type and size provided by the manufacturer of the major
item to which they apply and shall be galvanized in accordance with the requirements ofAASHTO M 232.

(B) Miscellaneous Fittings and Hardware

Tie wires shall be ofgood commercial quality and the gauge shall be as specified by the gabion manufacturer,
except that the minimum weight ofthe zinc coating shall be 0.30 of an ounce per square foot. At the option
of the contractor, approved locking wire fasteners may be used on gabions, slope mattresses, or wire fabric
in lieu of tie wires.

SP's for Contract FCD 98-19

*Tenstle strength and elongatIon shall be measured before fabncatIOn ofthe mesh.

Wire for Fabric (diameter) 2.2 mm (0.0866") ±2.5%

Wire for Selvedges and Comers (dia.) - not less than 2.7 mm (0.1063") ±2.5%

Selvedge Rod Wire (dia.) - not less than 3.0 mm (0.1181 ") ±2.5%

Wire for Binding and Connecting (dia.) 2.2 mm (0.0866") ±2.5%

Tensile Strength (psi) 60.0 -75.0*

Elongation (percent) - not less than 12%*

Weight of Zinc Coating for All Wire 0.70 oz.lsq. ft.
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219.2.3 - Bedding Material

Geotextile filter fabric shall be supplied in accordance with and conform to the following material
requirements:

Bedding Material shall consist of granular material having a maximum dimension of four inches and shall
be free of clay or organic material.

Minimum average roll values represent the average test results for a lot in the weaker direction when sampled
according to ASTM D 4354 and tested according to the test method specified above. If the average grad
elongation of the fabric is greater than 115 percent at break, the elongation will be acceptable if the grab
tensile strength requirement is met prior to or at 115 percent elongation.
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PROPERTY REQUIREMENT TEST METHOD

Grab Tensile Strength (lbs.) 200 ASTM D 4632

Grab Elongation at Break (%) IS min &115max ASTMD4632

Puncture Strength (psi) 75 ASTM D 4833

Burst Strength (lbs.) 320 ASTMD3786

Trapezoidal Tear (lbs.) 50 ASTMD4533

Permittivity, second 0.50 minimum ARIZ 730
-

Apparent Opening Size, flm 106 - 600 ASTM D 4751
-

Ultraviolet Stability (%) 70 ASTMD4355

219.2.4 - FilterFabric~~-

/~
Geotextile filter fabric to be used under gabion bank protection, as called out on the project plans, shat(be
a woven monofilament fabric or nonwoven fabric consisting only of long chain polymeric filaments such as
polypropylene or polyester formed into a stable network such that the filaments retain their relative position
to each other. The fabric shall be inert to commonly encountered chemicals, resistant to rot and mildew, and
shall have no tears or defects, which adversely affect or alter its physical properties.

The identification, packaging, handling, and storage of the geotextile fabric shall be in accordance with
ASTM D4873. Fabric rolls shall be furnished with suitable wrapping for protection against moisture and
extended ultraviolet exposure prior to placement. Each roll shall be labeled or tagged to provide product
identification sufficient to determine the product type, manufacturer, quantity, lot number, roll number, date,
and the project number and name to which it is assigned. Rolls will be stored on the site or at another
identified storage location in a manner, which protects them from the elements. If stored outdoors, they shall
be elevated and protected with a waterproof, light colored, opaque cover. At no time shall the fabric be
exposed to sunlight for a period exceeding 14 days.

SP's for Contract FCD 98-19
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219.3.3 - Gabion Mattress

219.3.1 - General

219.3.2 - Filter Fabric

219.3- Construction Requirements:
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The gabion mattress bed shall be excavated to the width, line and grade as shown on the plans. The mattress
shall be founded on this bed and laid to the lines and dimensions required. Excavation for toe or cut-offwalls
shall be made to the neat lines of the wall.

Areas on which bank protection is to be constructed shall be cleared, grubbed, and excavated or backfilled
in accordance with the requirements of the appropriate sections of these special provisions and MAG
specifications to produce a ground surface in reasonable conformance with the lines and grades shown on
the project plans or established by the Engineer.

Placement of the gabions or gabion mattresses shall be done in such a manner as not to damage the fabric.
If in the opinion ofthe Engineer, the fabric is damaged or displaced during placement of the gabion or gabion
mattress to the extent that it cannot function as intended the contractor shall remove the rock and replace the
filter fabric.

The filter fabric shall be attached to the bottom and side ofthe gabions or gabion mattresses that make up the
outside perimeter of a finished bank protection unit. Typically, this attachment will be made horizontally
along the top-of-bank and end-of-pron, and vertically along the upstream and downstream limits of each
continuous unit of bank protection.

Where designated on the plans or called for by the Engineer, all wire used in the fabrication of gabions or
gabion mattresses, and in the wiring operations during construction shall, after zinc coating, have extruded
onto it a coating ofpolyvinyl chloride(PVC). The coating shall be as specified by the gabion manufacturer,
but shall nowhere be less than 0.015 inches thick. It shall be capable of resisting deleterious effects ofnatural
exposure to weather, acidic soils, storm water, groundwater, and salt water, and shall not show any material
differences in its initial characteristics.

Placement of gabions or gabion mattresses through water will not be permitted unless otherwise approved
by the Engineer.

The strips of filter fabric shall be placed to provide a minimum 24-inch overlap along each joint. On
horizontal joints, the uphill strip shall overlap the downhill strip. On vertical joints the upstream strip shall
overlap the downstream strip. The fabric shall be protected at all times during construction from extensive
exposure to sunlight.

Filter fabric shall be placed on all areas to receive gabions or gabion mattress, as shown on the project plans,
prior to placement of the gabion or gabion mattresses. The surface to receive the filter fabric shall be free of
obstructions, depressions, and debris. The fabric shall be loosely laid and not placed in a stretched condition.

219.2.5 - PVC C()ating
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219.3.4 - Gabions

Slope mattresses shall be filled with at least two layers of stone.

All perimeter edges ofthe mattresses are to be securely selvedged or bound so that the joints formed by tying
the selvedges have at least the same strength as the body of the mesh.

The exposed face or faces shall be hand-placed using selected rocks to prevent bulging ofthe gabion cell and
to improve appearance.
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Gabions shall be placed to conform with the project plan details. Rock shall be placed in close contact in the
unit so that maximum fill is obtained. The units may be filled by machine with sufficient handwork to
accomplish requirements of this specification.

Gabions shall consist of a uniform hexagonal wire mesh woven in a double twist pattern with openings of
approximately 3.25 inches by 4.50 inches, fabricated in such a manner as to be non-raveling, and designed
to provide the required flexibility and strength.
Gabions shall be fabricated in such a manner that the sides, ends, lid and diaphragms can be assembled at the
construction site into rectangular units of the specified sizes. Gabions are to be of single unit construction,
the base, ends and sides either to be woven into a single unit or one edge of these members connected to the
base section of the unit in such a manner that strength and flexibility at the point of connection is at least
equal to that oHhe mesh.
Where the length of the gabion exceeds its horizontal width, the gabion is to be equally divided by
diaphragms, of the same mesh and gauge as the body of the gabions, into cells whose length does not exceed
the horizontal width. The gabion shall be furnished with the necessary diaphragms secured in proper position
on the base section in such a manner that no additional tying at this junctUre will be necessary. All perimeter
edges of gabions are to be securely selvedged or bound so that the joints formed by tying the selvedges have
at least the same strength as the body of the mesh.

Before the mattress units are filled the longitudinal and lateral edge surfaces ofadjoining units shall be tightly
connected by means ofwire ties placed every four inches or by a spiral tie having a complete loop every four
inches. The lid edges of each unit shall be connected in a similar manner to adjacent units.

The gabion (counterfort) bed shall be excavated to the width, line and grade as shown on the plans. The
gabions shall be founded on this bed and laid to the lines and dimensions required. Excavation for toe or cut
off walls shall be made to the neat lines ofthe wall.

Mattresses shall be placed to conform with the details shown on the project plans. Rock shall be placed in
close contact within the unit so that maximum fill is obtained. The units may be filled by machine with
sufficient handwork to accomplish the requirements of this specifications.

Mattresses shall be fabricated in such a manner that the sides, ends, lid and diaphragms can be assembled at
the construction site into rectangular units of the specified sizes. Mattresses are to be of single unit
construction, the base, ends and sides either to be woven into a single unit or one edge of these members
connected to the base section of the unit in such a manner that strength and flexibility at the point of
connection is at least equal to that of the mesh.

Mattresses shall consist of a uniform hexagonal wire mesh woven in a double twist pattern with openings of
approximately 2.50 inches by 3.25 inches, fabricated in such a manner as to be non-raveling, and designed
to provide the required flexibility and strength.

I
I
I
I
I
.1
I
I
I
I
I

,I

I
I
I
I
I
I
I



219.4 - Measurement:

Empty gabions stacked on filled gabions shall be laced to the filled gabion at the front, side and back.

219.3.7 - Connections to Existing Gabions or Gabion Mattresses

219.3.6 - Removal of Existing Gabions or Gabion Mattresses
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The last lift of stone in each cell shall be level with the top ofthe gabion in order to properly close the lid and
provide an even surface for the next course.

219.3.5 - Pipe Penetrations

Gabion bank protection shall be adjusted, as required, to accommodate and conform to the shape of storm
drain pipe outlets which must penetrate the bank protection, while providing complete bank protection, as
designed, around the full circumference of the pipe. The cost of this work shall be incidental to the cost of
the gabion construction and shall be included in the bid prices for Items 219-1, 219-2,219-3 and 219-4.

All gabion units shall be tied together each to its neighbor along all contacting edges in order to form a
continuous connecting structure.

Each cell of the 3_6-inch thick gabions shall be filled in three (3) lifts 12 inches. Two connecting tie wires
shall be placed between each lift in each cell. All connecting tie wires shall be looped around two mesh
openings and the ends of the wires shall be securely twisted to prevent loosening. Care shall be taken to
protect the vertical panels and diaphragms from being bent during filling operations.

The accepted quantities of gabions and gabion mattresses, measured as provided above, will be paid for at
the contract unit price per cubic yard for Items 219-1 through 219-4. This price shall be full compensation
for the work, complete in place, including furnishing and installing the gabions, gabion mattresses, rock, filter
fabric, wire ties, and miscellaneous metal items, as required.

ITEM 219-1- 9" GABIONS WIFILTER FABRIC

Gabions and/or gabion mattresses will be measured by the cubic yard by computing the volume of the rock
filled wire baskets used. The small quantity of counterfort gabions (36") is included in the Bid Item 219-3
- 18" gabions with filt~r fabric.

219.5 - Payment:

The removal of existing gabions or gabion mattresses, as required, shall be incidental to the cost of gabion
construction and shall be included in the bid prices forItems 219-1, 219-2, 219-3 and 219-4. Existinggabion
baskets or mattresses that are removed become the property of the contractor and cannot be reused. The
existing stone fill may be salvaged and reused, with the approval of the Engineer, if it meets the required
gradation specification.

All connections to existing gabions or gabion mattresses shall be standard, full-depth, butt connections, in
accordance with the manufacturer's specifications, and shall be made along manufactured joints. Existing
gabions shall not be cut along lines other than manufactured joints, unless approved in advance by the
Engineer. Repair of existing gabions or gabion mattresses shall be incidental to the cost of gabion
construction and shall be included in the bid prices for Items 219-1, 219-2, 219-3 and 219-4.

SP's for Contract FCD 98-19
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220.2 - Materials:

SECTION 220 - RIPRAP CONSTRUCTION

ITEM 219-2 -12" GABIONS WIFILTER FABRIC

ITEM 219-3 -18" GABIONS WIFILTERFABRIC
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Areas on which riprap is to be placed shall be cleared, grubbed, excavated, or backfilled in accordance with
the MAG Standard Specifications and these Special Provisions. The areas shall be graded and dressed to
produce a ground surface in reasonable conformance with the lines and grades shown on the plans or
established by the Engineer. All soft or spongy material shall be removed to the depth directed by the
Engineer and replaced with approved material. Filled area shall be compacted as specified in Section 211
- Fill Construction for "Embankment".

220.3 - Preparation of Ground Surfaces:

The source from which the rock will be obtained shall be selected within 45 days of the time when the rock
will be required in the work. The acceptability of the rock will be determined by the Engineer on the basis
of test results furnished by the Contractor. Suitable samples of rock shall be taken in the presence of the
Engineer at least 45 days in advance ofthe time when the use ofthe rock is expected to begin. The approval
of some rock fragments from a particular quarry site shall not be construed as constituting the approval of
all rock fragments taken from the quarry. The Contractor shall provide the Engineer with test reports from
an independent testing laboratory to establish that the sampled rock has a minimum specific gravity (Bulk
SSD) of2.50 per ASTM C127. Rock shall contain no swelling type clay.

Rock used for riprap shall be sound and durable, free from clay or shale seams cracks or other structural
defects and shall have a specific gravity of at least 2.50.

Control of gradation will be by visual inspection. The Contractor shall provide two samples of rock of at
least five (5) cubic yards each, meeting the gradation specified herein. One sample shall be provided at the
quarry and one sample at the construction site. The sample at the construction site may be a part of the
furnished riprap covering. These samples shall be used as a frequent reference for judging the gradation of
the riprap supplied. Any difference of opinion between the Engineer and the Contractor shall be resolved
by dumping and checking the gradation oftwo random truckloads of rock. Mechanical equipment, a sorting
site, and labor needed to assist in checking gradation shall be provided by the Contractor at no additional cost
to the District.

220.1 - Description:

ITEM 219-4 - 9" PVC COATED GABIONS WIFILTER FABRIC

Replace Section 220 of the MAG Uniform Standard Specifications with the following:

The work shall consist of furnishing all plant, labor, equipment, and materials and performing all work
necessary, including excavation and backfill, to place a protective covering of erosion-resistant material at
culvert outlets, as shown on the plans, or as directed by the Engineer.

No source of rock is designated. It shall be the Contractor's responsibility to negotiate for the material, obtain
the right-of-entry, and pay all applicable royalties and damages.
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220.4.2 - Placement

220.4.1- Filter Fabric

220.4 - Plain Riprap:

Material to be used for riprap shall conform to the gradation below:
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RIPRAP GRADAnON

Diameter Percent Passing

21-24" 100
17-20" 85
14-16" 50
6-8" 15

SP's for Contract FCD 98-19

The larger rocks shall be well distributed and the entire mass of rock shall conform to the gradation specified
in Subsection 220.4. All material going into riprap protection shall be so placed and distributed that there
will be no large accumulations of either the larger or smaller sizes of rock.

Rock for riprap shall be placed in the prepared basin in a manner, which will produce a reasonably well
graded mass of rock with a minimum practicable percentage ofvoids and will not tear or displace the filter
fabric. The entire mass of rock shall be placed so as to be in conformance with the lines, grades, and
thicknesses shown on the plans. Riprap shall be placed to its full course thickness at one operationand in
such manner as to avoid displacing the underlying material. Placing the riprap in layers, or by dumping into
chutes, or by similar methods likely to cause segregation, will not be permitted. Riprap thickness shall be
as shown on plan.

Min. permeability:
Max. AOS:
Type:

1.6x10-3 ft.lsec.
O.6mm
Mirafti 140n, TYPAR 3401, TRIVERA Spunbound 1112 or
Approved Equal

Overlap: 18-inch minimum at Fabric Edge
Filter fabric overlaps shall be pinned using steel securing pins, 3/16-inch diameter, 18 inches long, pointed
at one end and fitted with a 1.5-inch diameter metal washer at the other end. Pins shall be placed along the
overlap at approximately three feet on center.

A base upon which loose riprap is to be placed is to be constructed of a filter fabric. The filter fabric material
shall conform to the following specifications:

Placement of riprllP and/or filter fabric through water will not be permitted unless otherwise approved, in
writing, by the Engineer.

It is the intent of these specifications to produce a fairly compact riprap protection in which all sizes of
material are placed in their proper proportions. Hand placing or rearranging of individual rocks by
mechanical equipment may be required to the extent necessary to secure the results specified.
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SECTION 350 - REMOVAL OF EXISTING IMPROVEMENTS

220 - RIPRAP CONSTRUCTION

220.6 - Measurement:

SECTION 225 - WATERING
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Removal of Existing Improvements shall conform to Section 350 of the MAG Uniform Standard
Specifications except as modified herein.

225.3 - ConstT':lction Equipment: Add the following to this subsection:

225.1 - Description: Replace this subsection with the following:

225.5 - Payment: Add the following to this subsection:

The Contractor s~all maintain the riprap protection until accepted, and any material displaced by any cause
shall be replaced to the lines and grades shown on the plan at no additional cost to the District.

The quantities of riprap construction shall be measured by the cubic yards of riprap, in place, within the limits
of dimensions shown on the plans. Quantities of riprap in excess of design requirements may be disposed
of within the project limits by placement in the embankment or excavation backfill. No measurement shall
be made for quantities in excess of design requirements. No measurement shall be made for filter fabric.

220.7 - Payment:

Watering shall conform to Section 225 of the MAG Uniform Standard Specifications except as modified
herein.

Payment for loose riprap will be made for the number of cubic yards of riprap in place, as measured above,
on the basis of unit prices stipulated in the Bid Schedule for Item 220 and shall include preparation of ground
surfaces and trenching. No separate payment shall be made for filter fabric. Cost of filter fabric is incidental
to the cost of loose riprap. No payment shall be made for quantities of riprap in excess of design
requirements.

The Contractor shall obtain the necessary permits required under the County Air Pollution Statutes. It shall
be the responsibility of the Contractor to keep the construction site moistened to prevent pollution of air,
water and adjacent property.

The work under this section shall consist of furnishing and applying all water required for the control of dust,
for the safety and convenience ofthe traveling public, and for the reduction ofthe dust nuisance to adjacent
property.

There is no pay item for watering.

The use of pressure pumps and spray bars on all sprinkling equipment used for the application ofwater will
be required. The use of gravity flow spray bars and splash plates will not be permitted.
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SECTION 401 - TRAFFIC CONTROL

ITEM 350 - REMOVAL OF EXISTING IMPROVEMENTS

350.2 - Construction Method: Add the following to this subsection:

401.2 - Traffic Control Devices: Add the following to this subsection:
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At the time of the pre-construction conference, the Contractor shall submit a detailed traffic control plan for
review and approval. The plan shall show all measures, including types and sizes of signs, barricades, with
their placement and spacing. Locations of all signs, as well as the scheduled duration of closure for each dip
crossing, shall be coordinated with the City of Glendale and the Maricopa County Department of
Transportation, Traffic Engineering Division before approval by the Engineer (contact Mr. Greg Holverson,
Senior Inspector - 506-8744). The 54th Avenue and 57th Avenue dip crossings shall not be closed during the
same time period.

401.4 - Traffic Control Measures: Add the following to this subsection:

Traffic Control shall conform to Section 401 of the MAG Uniform Standard Specifications except as
modified herein.

Payment for removal of all existing improvements shall be the Contract lump sum price for Item 350 of the
Bid Schedule. This lump sum price shall be full compensation for the item complete, as described herein or
on the plans.

This work shall consist of removal of existing fence, block masonry or brick walls, concrete pads, grouted
riprap, ditch linings, bank protection, gabions and gabion mattresses, and miscellaneous pipe, culverts, end
sections, and headwalls from within the limits of the construction, as necessary, to accomplish the work.
Specific items include, but are not limited to, the existing grouted riprap within the channel at the mouth of
the 55th Avenue Drain, the existing concrete foundation slab located in the staging area at the southwest
quadrant of 54th Avenue and Skunk Creek, and the concrete headwall and flapgate located at Station 202+20,
south bank. Holes, cavities and trenches resulting from the removal of structures shall be backfilled in
accordance with Section 211 and 215.

401.1 - Description: Add the following to this subsection:

350.4 - Payment: Add the following to this subsection:

All materials unless designated on the plans or by the Engineer for salvaged, reuse, or relocation shall become
the property of the Contractor and shall be immediately removed from the job site and properly disposed of.

350.1 - Description: Add the following to this subsection:

The number and kind ofbarricades, signs, delineators, barriers, and all other traffic control devices and the
approval of the Contractor's method of application of all traffic control measures, shall not relieve the
Contractor of the responsibility of protecting the work, the workers, and the traveling public.

Traffic control will be necessary during construction to close existing roadway dip crossings at 54h Avenue,
57th Avenue, and 69th Avenue during construction as indicated on the project plans.
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ITEM 401 - TRAFFIC CONTROL

SECTION 430 - LANDSCAPING AND PLANTING

430.2 - General: Replace this subsection with the following:

430.3 - Lawn Areas: Replace this subsection with the following:
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Straw Mulch: Straw shall be applied over the seed, fertilizer and mulch. The rate of application shall be 1.75
tons per acre. The straw shall be applied by commercial mulch blowing equipment, and shall be of good
quality with no signs of rot.

The seed shall not remain in the hydroseeder for longer than one (1) hour.

Seed - as specified in Section 795 of these special provisions
Wood Fiber Mulch - 500 pounds/acre
Fertilizer - 160804 Commercial Fertilizer - 200 pounds/acre

430.1- Description: Delete Paragraph 3.

Landscaping and Planting shall conform to Section 430 of the MAG Uniform Standard Specifications except
as modified herein.

401.7 - Payment: Replace this subsection with the following:

The areas to be seeded shall be the channel invert, the soil-covered channel foreslopes, and the top and
backslope of any levee, berm or excavated surface constructed as shown on the project plans.

The seed, fertilizer and mulch shall be mixed in the required amount of water to providea homogeneous
slurry and then "uniformly applied under pressure at the following rates per acre:

Seeding Window: All seeding shall be done from October 1 through December 31. Only if delays are due
to events outside the control of the Contractor, seeding shall be conducted from February 15 through March
31.

Unless otherwise specified, fill constructed in accordance with Section 211 and in-place soils will be prepared
and conditioned, as directed by the Engineer, for utilization as topsoil. The Engineer shall inspect and
approve these areas prior to seeding.

This shall be considered full compensation for performing all work and for furnishing all labor, equipment,
and materials required to erect, install, maintain, and remove traffic control devices.

The traffic control will be paid for at the lump sum price for the type specified on the design plans and under
Item 401 in the Bid Schedule.

The Contractor shall provide and maintain all necessary signs, barricades, and panels during any construction
activity, which prevents or interrupts traffic from using any roadway.
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430.8 - Plant Guarantee and Maintenance: Delete this subsection.

ITEM 430 - LANDSCAPING AND PLANTING

430.6 - Header Installation: Delete this subsection.

SECTION 525 - PNEUMATICALLY PLACED MORTAR
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Payment for pneumatically placed mortar (shotcrete) will be made at the unit price per square yard
completed, in-place, and accepted. The payment shall be full compensation for furnishing all labor, tools,

525.12 - Payment: Replace this subsection with the following:

Reinforcement shall be attached to the top of the gabion mattresses as indicated on the plans.

Pneumatically Place Mortar (Shotcrete) shall conform to Section 525 of the MAG Uniform Standard
Specifications except as modified herein.

430.10 - Measurement and Payment: Replace this subsection with the following:

430.4 -Decomposed Granite Area: Delete this subsection

430.5 - Tree, Shrub, and Ground Cover Planting: Delete this subsection.

Wood Fiber Mulch: Following the hydroseeding operation, Psyllium mucilloid organic tackifier, and wood
fiber mulch shall be mixed in the required amount of water to produce a homogeneous slurry and the
hydromulch is placed under pressure at the following rates per acre (dry weight):

Wood Fiber Mulch - 1500 lbs.
Psyllium tackifier - 130 lbs.

430.9 - Plant Establishment Period: Delete this subsection.

525.1 - Description: Replace this subsection with the following:

525.2 - Dry Mix Process: Do not use this subsection.

525.4 - Reinforcing Steel: Modify this subsection with the following:

The work under this section shall consist of furnishing all materials, including reinforcing steel, and
pneumatically placing, by means of suitable equipment and competent operators, premixed concrete. The
fine and coarse aggregate for the wet process shall use gradation no. 2. Where specified by the Plans, the
minimum depth of pneumatically placed mortar (shotcrete) covering the gabion wire baskets or mattresses
shall be three (3) inches distributed as follows: a minimum depth oftwo (2) inches of shotcrete shall be over
the top gabion wire, and a minimum depth of one (1) inch of shotcrete shall be under the top gabion wire,
unless directed otherwise by the Engineer.

Seeding, fertilizing, and mulching will be paid for at the contract unit price bid per acre for Item 430 and the
actual number of acres seeded. The price shall be full compensation for accepted work, including furnishing
all labor, water, materials, tools, equipment, and incidentals, required to place the materials, as shown on the
plans or as directed by the Engineer.
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SECTION 621 - CORRUGATED METAL PIPE AND ARCHES

SECTION 618 - STORM DRAIN CONSTRUCTION

ITEM 525 - PNEUMATICALLY PLACED MORTAR

525.13 - Measurement: Add this subsection.
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Flared end sections shall be measured by the number of units installed.

621.1 - Description: Add the following to this subsection:

Corrugated Metal Pipe and Arches shall conform to Section 621 of the MAG Uniform Standard
Specifications except as modified herein.

Measurement of pneumatically placed mortar (shotcrete) shall be by the square yard of surface area according
to the limits shown and called for on the plans.

Storm Drain Construction shall conform to Section 618 of the MAG Uniform Standard Specifications except
as modified herein.

618.1- Description: Add the following to this subsection:

ITEM 618-1 - 24" RCP (CLASS DI)

ITEM 618-2 - 24" RCP END SECTION

618.6 - Payment: Add the following to this subsection:

The work under this section shall consist of furnishing corrugated metal pipe and all other materials required
for installing the pipe, including excavating, furnishing, placing and compacting backfill material, all in
accordance with the details and schedules shown on the plans and the requirements of these specifications.

Payment for reinforced concrete pipe (RCP) shall be made at the unit price per linear foot, installed and
accepted, as bid under Item 618-1 of the Bid Schedule. Payment for flared reinforced concrete end sections
shall be made at the unit price for each, installed and accepted, as bid under Item 618-2 of the Bid Schedule.

equipment, and m~terials, including reinforcing steel, required to accomplish all work in conformity with the
plans and specifications.

618.5 - Measurement: Add the following to this subsection:

The work under this section shall consist of furnishing reinforced concrete pipe and all other materials
required for installing the pipe, including excavating, furnishing, placing and compacting backfill material,
all in accordance with the details and schedules shown on the plans and the requirements of these
specifications. Special sections, fittings, elbows, branch connections, tapered inlets, end sections, connectors,
couplings, and other such items shall be of the same material and coating as the pipe to which they are
attached, unless otherwise stated in these specifications.
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SECTION 622 - BACKFLOW CHECK VALVE

ITEM 621-1 - PIPE CLUVERT (18" CMP, 16 GAUGE)

ITEM 621-2 - PIPE CULVERT END SECTION (18" CMP)

ITEM 621-6 - PIPE CULVERT END SECTION (30" CMP)
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621.5 - Measurement: Add the following to this subsection:

Flared end sections shall be measured by the number of units installed.

621.6 - Payment: Add the following to this subsection:

Add this Section to the MAG Uniform Standard Specifications.

Payment for corrugated metal pipe (CMP) shall be made at the unit price per linear foot, installed and
accepted, as bid under Item 62 I-odd #s of the Bid Schedule. Payment for flared end sections shall be made
at the unit price for each, installed and accepted, as bid under Item 621- even #s of the Bid Schedule.

ITEM 621-3 - PIPE CULVERT (24" CMP, 16 GAUGE)

Special sections, fittings, elbows, branch connections, tapered inlets, end sections, connectors, couplings, and
other such items shall be of the same material and coating as the pipe to which they are attached, unless
otherwise stated in these specifications.

ITEM 621-10 - PIPE CULVERT END SECTION (60" CMP)

ITEM 621-9 - PIPE CULVERT (60" CMP, 16 GAUGE)

ITEM 621-5 - PIPE CULVERT (30" CMP, 16 GAUGE)

ITEM 621-4 - PIPE CULVERT END SECTION (24" CMP)

622.1 - Description:

ITEM 621-7 - PIPE CULVERT (42" CMP, 16 GAUGE)

The valves are to be all rubber ofthe flow-operated check type and be designed to slip inside the pipe. The
valve is to be fastened to the inside ofthe pipe with vendor-supplied expanding clamps. The port area shall
contour down to a duckbill, which shall allow passage offlow in one direction while preventing reverse flow.
The flexible duckbill sleeve shall be one-piece rubber construction with nylon reinforcement. The
manufacture must have a minimum of 5 years experience manufacturing elastomeric check valves. The
manufacturer must have flow test data available from an accredited hydraulics laboratory to confirm pressure

ITEM 621-8- PIPE CULVERT END SECTION (42" CMP)

The work under this section shall consist of furnishing and installing a backflowcheck valve on corrugated
metal pipe that drain low lying areas on the back side of levees. The size and location shall be as shown and
detailed on the plans and described in these specifications.
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622.2 - Installation:

622.2 - Measurement:

SECTION 795 - LANDSCAPE MATERIAL

SECTION 770 - TRASH RACK AND ACCESS BARRIER
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16.0%
8.0%
4.0%
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Ammoniacal nitrogen (N)
Available phosphoric acid (P203)
Water soluble potach (1<20)

drop data. The company name, plant location, valve size, and serial number shall be bonded to the check
valve.

All check valves shall be Series 37G, as manufactured by the Red Valve Company, Inc. of Carnegie, PA
15106, or approved equal. (Reference the following catalogue drawing.)

The check valve size is to match that ofthe pipe and is to be installed at the first pipe joint below the inlet.
The duckbill shall be vertical and pointing in the downstream direction.

Payment per bid items 770-1 and 770-2.

Check valves shall be measured by the number of units installed.

See plans for details.

622.3 - Payment:

Landscaping Material shall conform to Section 795 ofthe MAG Uniform Standard Specifications except as
modified herein.

ITEM 622 - BACKFLOW CHECK VALVE (24," RV Series 37G)

Payment for check valves shall be made at the unit price for each, installed and accepted, as bid under Item
622-1 of the Bid Schedule.

795.2 - Topsoil: Delete this subsection

795.1 - General: Add the following to this subsection:

Payment for landscape materials will be made in accordance with Section 430.

SP's for Contract FCD 98-19

Areas to be seeded shall be prepared and seeded in conformance with Section 430 ofthese special provisions.

795.3 - Soil Fertilizing Materials: Add the following to this subsection:

Fertilizer: Where fertilizer is furnished from bulk storage, the Contractor shall furnish a supplierD
certification of analysis and weight. Fertilizer shall be a hard prill type fertilizer, which is uniform in
composition, pelleted, dry, and free flowing. Guaranteed usable analysis of fertilizer shall be as follows:
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795.5 - Chemical Soil Conditioner: Delete this subsection.

795.6 - Seeds: Add the following to this subsection:

795.4 - Organic Soil Conditioners: Replace this subsection with the following:

When slow release nitrogen forms are used in the fertilizer mixture, they shall be derived from sulfur-coated
urea, urea formaldehyde, plastic or polymer coated prills or isobuylenediurea.
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10.0%
99.0%

0.8%
4.8 to 5.5

I gram ofwater/IOO grams fiber

16.0%
1.5%
0.1%
0.1%
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Percent Moisture Content
Percent Organic Matter
Percent Ash Content
pH
Water Holding Capacity (minimum)

Sulphur _
Iron (Fe) (chemical)
Manganese (MN) (chelated)
Zinc (Zn) (chelated)

Straw Mulch: Straw mulch materials shall consist of wheat, barley, oat, or rye straw. The mulch
material shall be air dry, reasonably light in color, and shall not be musty, caked or otherwise of low quality.
The use of mulch that contains noxious weeds will not be permitted. The Contractor shall provide a method
satisfactory to the Engineer for determining weight of mulch furnished.

Psyllium Mucilloid Organic Tackifier: The material shall be a totally organic substance supplied in dry,
powdered form, at least 70 percent of which is 92 percent pure mucilloid, derived from Plantago ovata
insularis husk. The material shall be water-soluble, non-toxic, hydrophilic and shall not inhibit germination.

Seed shall be labeled in accordance with Arizona State laws and the U.S. Department of Agriculture Rules
and Regulations under the Federal Seed Act in effect on the date of invitations for bids. Bag tag figures will
be evidence of purity and germination. No seed will be accepted with a date of test of more than nine (9)
months prior to the date of delivery to the site.

Seed shall be certified to be the latest season' crop and shall be delivered in original sealed packages bearing
the producer's guaranteed analysis for percentages of mixtures and pure live seed. Seed shall be labeled in
conformance with U.S. Department of Agriculture Rules and Regulations under the Federal Seed Act and
applicable state seed laws. Seed that has become wet, moldy, or otherwise damaged will not be acceptable.

Wood Fiber Mulch: The mulch material shall consist of virgin wood fibers manufactured expressly form
whole wood chips. The chips shall be processed in such a manner as to contain no growth or germination
inhibiting factors. Fiber shall not be produced from recycled material such as sawdust, paper, cardboard or
residue from pulp and paper plants. The wood cellulose fibers of the mulch must maintain uniform
suspension in water under agitation. The wood fiber mulch shall blend with grass seed, fertilizer and other
additives to form a homogeneous slurry. The wood fiber mulch shall conform to the following specifications:

SP's for·Contract FCD 98-19
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The District Ecologist shall respond in writing prior to bid opening to accept or reject the recommended seed
substitute.

The Contractor shall submit a list of seed suppliers that he has contacted and the source from which he is
ordering seed.

If specified seed is not available, the Contractor shall submit recommended substitutesin writing ten (l0)
days prior to bid opening to the District Ecologist for prior approval.

795.7 - Plants, Trees, and Shrubs: Delete this subsection.
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6.0
2.0
3.0
1.5
1.0
1.0
3.0

PLS/Acre

Total 17.5
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Larrea Duvaricata
Lupinus sparsijlorus
Cassia covesii
Sphaeralcea ambigua
Plantago insularis
Aristidapurpurea

Ambrosia deltoidea

Scientific NameCommon Name

Creosote Bush
Desert Lupine
Desert Cassia
Globe Mallow
Indian Wheat
Purple Three-Awn
Triangle-leaf Bursage

SP's for Contract FCD 98-19

795.6.1 - Ordering Seed

The seed mixture shall be proportioned by weight as follows:

795.8 - Miscellaneous Materials: Delete this subsection.
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
Skunk Creek Channel Improvements Project

CONTRACT FCD 98-19
PCN 3620130 and 3620230

ADDENDUM NO.1
OCTOBER 21, 1998

The above documents are herein modified. The provisions of said documents applicable to
modifications remain unchanged unless specifically indicated otherwise herein. Addendum No.1
Forms a part of the Contract Documents and modifies them as follows:

To the Supplementary General Conditions

SGC Page 4-6 of 17

Subsection 104.2.3, 104.2.4, and 104.2.6 re-number accordingly 104.2.3 becomes 104.2.6,
104.2.4 becomes 104.2.7, and 104.2.6 becomes 104.2.8

SGC Page 7 of 17

Subsection 105.2.1 should be 105.2

SGC Page 13 of 17

Add the following to Subsection 107.2:

Subsection 107.2.2- Protection of Environmental Resources:
The Contractor shall ensure that the following environmental specifications are performed during
the construction of the flood control structure. Environmental concerns shall be included as a part
of the weekly progress meeting

A) Endangered Species
A review of information from the Arizona Game and Fish Heritage Data Management System has
been assessed and current records of special status species indicate that the proposed activity
would not affect federally listed endangered or threatened species, or their critical habitat.
However, should construction activities encounter plants or animals that are designated as
endangered or threatened, construction will be in accordance with the Endangered Species Act of
1973 (Public law 93-205)

B) Handling of Protected Species
The Contractor shall notify the District Engineer seven days in advance of the commencement of
all clearing operations so that arrangements can be made for a designated Ecologist to survey the
area immediately prior to clearing, for the presence of any federally-listed endangered or
threatened species, or their critical habitat.

The Contractor shall alert his personnel to the possible presence of listed protected species in the
project area and ofthe procedure to be followed should they be encountered during the work.
Illustrations of the species shall be provided to all personnel involved in the clearing operation.
The Contractor shall contact the Engineer if any of these special status species are encountered.



, ' ..

C) Archaeological Resource
Findings from an archaeological survey conducted on the site indicated that there were no
significant historical sites in the area of the channel improvement. However, in the event that
historic or archaeological artifacts (i.e., pottery shards, bones) are discovered while
accomplishing activities authorized by this permit, the Contractor shall immediately cease work
in the area of the discovery. The District will notify the Army Corp ofEngineers (ACOE) to
ensure compliance with the requirements ofthe National Historic Preservation Act of 1966
(Public Law 104-182). The Contractor and the Engineer are restricted from entering any
archaeological site on or adjacent to the project area. If artifacts are identified they will be
marked and the area secured with fencing and taped off as a restricted area.

In the event that human remains (i.e., bones) are uncovered during construction, work is to cease
immediately at that location and the human remains and any associated grave goods be avoided
and protected in place. The Contractor shall immediately contact the Engineer to arrange for
proper treatment, evaluation, and disposition of these remains. The area will be marked and
secured with fencing and taped off as a restricted area until such time that the remains can be
identified and removed.

D) Vegetation Protection:
Immediately prior to clearing, an ecologist shall survey the area for protected status species in
accordance with the Arizona Game and Fish Guidelines and the Arizona Department of
Agriculture Native Plant Law.

The Contractor shall report any changes in the project boundaries to the Engineer. Project
boundaries will be marked with ribbon to restrict equipment from impacting off-site areas. All
vegetation removal will comply with the Arizona Native Plant Law (1991). The vegetation to be
left in place or salvaged will be flagged by the Engineer prior to the removal activities.

In accordance with the Arizona Department ofAgriculture, the Flood Control District is only
exempt from the Arizona Native Plant Law with respect to construction projects on existing
canals, laterals, and ditches in accordance with the ARS Title 3-915. Consequently, the District
has notified the Department ofAgriculture concerning the removal ofplants during the
construction of the channel. The Department ofAgriculture will make the appropriate
arrangements for tree salvage in the areas of impact prior to construction.

In accordance to Executive Order 91-06, on riparian resources, selected portions of specific
reaches in which the elevation of the design invert shall remain unchanged with the current
channel invert, shall be reserved for "vegetation management". Vegetative management will
allow for specific quantities of preferred vegetation (i.e.,blue palo verde) to remain in place
within the channel invert. These specific reaches of the channel have been identified in the 404
permit conditions and shall be identified by flagging (i.e., ribbon) prior to the beginning of
channel construction.

E) Noxious Weed Proliferation:
Heavy equipment that is brought in to the project from outside state lines shall be steam cleaned
for removal of noxious weeds prior to entrance within the project, subject to approval by the
Engineer.

F) Conduct of Operations for Environmental Protection:
In recognition of the State ofArizona Executive Orders pertaining to the protection of riparian
areas and resources (Executive Order No. 89-16 and 91-06), the Contractor shall exercise



precaution at all times to preserve all vegetation outside the clearing limits throughout the project.
Where warranted by the proximity of sensitive areas (i.e., those occurring on lands managed by
the USDA) fencing shall be installed and maintained though out the project.in order to keep
equipment and personnel from straying outside the construction limits. Based on a review by the
Arizona Game and Fish, there have been no sensitive areas identified at the site.

G) Good Housekeeping Practices
The SWPPP shall specify the Contractor's good housekeeping practices and requirements,
including vehicle wash-down areas, onsite and offsite tracking control, protection of equipment
storage and maintenance areas, and sweeping off highways and roadways related to hauling
activities. Recommendations for good housekeeping practices for the SWPPP include but are not
limited to the following list:

1) The Contractor shall take sufficient precautions, considering all conditions, to prevent
pollution of streams, lakes, and reservoirs with fuels, oil, bitumen, and calcium chloride,
fresh Portland cement, fresh Portland cement concrete, raw sewage, muddy water,
chemicals or other harmful materials. None of these materials shall be discharged into
any channels. The SWPPP shall meet and include the implementation of spill prevention
and material management controls and practice to preventthe release of pollutants into
stormwater. The SWPPP shall also provide storage procedures for chemicals and
construction materials, disposal procedures, cleanup procedures, the contractor's plans
for handling such pollutants, and other pollution prevention measures as required. No
hazardous chemicals or waste shall be stored in the channel at any time.

2) Machinery service and refueling areas shall be located away from streambeds or washes.
Where the Contractor's working area encroaches on a running or intermittent stream,
barriers shall be constructed and maintained between the working areas and the
streambed adequate to prevent the discharge of any contaminants. In the event of a leak,
the Engineer shall be notified and all necessary precautions shall be conducted to contain
the spill and remove the contaminated soil promptly. The soil shall be placed on plastic
and disposed of accordingly. Excavated areas shall be backfilled with material from an
approved borrow area free of hazardous waste.

3) Mechanical equipment shall not be operated in running streams. All equipment shall be
removed from the channel at the close of day to anticipate unforeseen precipitation
events, which may damage equipment and ultimately degrade waters of the U.S..

II) Protection and Restoration of Property and Landscape:
Disposal of debris from construction operations shall be limited to only those areas inside the site
boundaries. All construction material is to be stockpiled or disposed of off-site and shall not
encroach on running or intermittent streams, or other waters of the U.S.

Oily or greasy substances originating from the Contractor's operations shall not be placed where
they will later enter a stream or watercourse.

Immediately prior to clearing, the Engineer will survey the area for protected status species by
conducting a site survey of the proposed location of the impacted area.

Following the clearing and grubbing activity, the work area shall be restored after construction to
an environmentally acceptable condition. All construction materials shall be removed and
properly disposed of outside of the lOO-year floodplain. All disturbed project areas within waters



of the u.s. shall be re-seeded by the Contractor with an approved local native seed mix, and
watercourse morphology shall be re-established to match pre-construction configurations where
appropriate.

I) Trees, Shrubs and Plants
The work under this section shall include the removing ofvegetation within the proposed channel
boundaries and re-seeding with native vegetation along the right ofway. All vegetation removal
shall comply with the Arizona Native Plant Law (1991). In accordance to the Arizona
Department ofAgriculture, the Flood Control District is exempt from the Arizona Native Plant
Law with respect to construction projects on existing canals, laterals, and ditches in accordance
with the ARS Title 3-915. However, in accordance to executive order no. 89-16, related to
streams and riparian resources, efforts shall be made to minimize or avoid any impact to plants
outside ofthe proposed channel boundaries and limit impact to the right ofway on each side of
the channel.

J) Dust Suppression
Water for dust suppression, if used shall not contain contaminants that could violate ADEQ water
quality standards for surface waters or aquifers.

K) Heavy Equipment Access
Mechanized equipment shall not be operated in stream channels or live streams except as may be
necessary to construct crossings or barriers and fill for channel modifications.

Equipment access shall be limited to those areas where there shall be the least environmental
impact. This would include limiting access and exit points into the channel to avoid any excess
impact to the channel configuration and the existing right ofway.

Fill material used in the construction ofthe channel shall be obtained from a source free of
hazardous materials or from acceptable borrow areas (areas above the 100 % design baseline
elevation) within the channel below the high water mark.

Excavated material (i.e., stock piles) shall be removed from the channel to avoid sedimentation in
the channel due to unforeseen precipitation and flooding events.

SGC Page 14 of17

Subsection 107.6.3 change paragraph 7 to read as follows: ... preparation and distribution of the
newsletters (which shall be at the Engineer's discretion); and maintaining ...

To the Construction Special Conditions

SPPage 4-24

In paragraph 2 under the Subsection 202.1 - Description change office size to 500 square feet.

SPPage9

In Subsection 219.2.1- Rock replace paragraph (B) Gabions with the following:

(B) Gabions



..

Rock for gabions and gabion slope mattresses shall be well-graded, according to the gabion
manufacturer's specifications, except that rock shall not be less than four (4) inches for gabions,
three (3) inches for slope mattresses, or greater than two-thirds the depth of the gabion or gabion
mattress in median diameter.

SPPage9

In Subsection 219.2.2 - Metal Items replace paragraphs A, B, &C with the following:
Wire mesh, tie wire, fasteners, and related hardware for gabions and mattresses shall conform to
the requirements of sections 2 and 3 of the attached USDA - NRCS specification.

SP Page 10-24

Delete Subsection 219.2.3 - Bedding Material

SP Page 11-24

Subsection 219.2.5 PVC coating, increase required PVC coating thickness to 0.02 inches.
Replace Subsection 219.3.3- Gabion Mattress with the following: Gabion mattresses shall be
placed, assembled and filled in accordance with the requirements of sections 5 and 6 of the
attached USDA-NRCS specification.

SP Page 12-24

Replace subsection 219.3.4- Gabions with the following: Gabions shall be placed, assembled and
filled in accordance with the requirements of sections 5 and 6 of the attached USDA-NRCS
specification.

SP Page 24-24

Subsection 795.6.1- Ordering Seed; Change to read as follows: ... recommended substitutes shall
be submitted to the Engineer for review and approval.

FLOOD CONROL DISTRICT
OFNUUUCOPACOUNTY

Edward A. Raleigh, P.E.
Engineering Division Manager

By:-------------
Michael S. Ellegood P.E.

Chief Engineer and General Manager

By:
--=--=-:----::-::---:-:----:------
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UNITED STATES DEPARTMENT OF AGRICULTURE
NATIONAL RESOURCES CONSERVATION SERVICE

USDA-NRCS

CONSTRUCTION SPECIFICATION

64. WIRE MESH GABIONS AND MATTRESSES
TWISTEP (WOVEN) OR WELPED MESH

The work shall cons~s

installing rock

.~.~

2. TYPES

Gabions shall consist of rectangular wire mesh formed
containers filled with rock. Gabions will conform to one
of the following types:

Woven Mesh - Non-raveling double twisted hexagonal wire
mesh, consisting of two wires twisted together in two 180
degree turns.

Welded Mesh - Welded wire mesh with a uniform square or
rectangular pattern and a resistance weld at each
intersection. The welded wire connections shall conform
with the requirements of ASTM A 185, including wire
smaller than W1.2 (0.124 in.) i except that the welded
connections shall have a minimum average shear strength
of 70% and a minimum shear strength of 60% of the minimum
ultimate tensile strength of the wire.

Gabions shall be furnished as baskets or mattresses, as
specified in Section 8. Baskets and mattresses shall be
fabricated within a dimension tolerance of plus or minus
5 percent.

Baskets - Baskets have a height of 12 inches or greater.

Mattresses - Mattresses have a thickness of 12 inches and
less.

3. MATERIALS

Gabions shall be fabricated, assembled and installed in
accordance with the nominal wire sizes and dimensions
found in Tables 1 and 2, using the following materials,
unless otherwise specified in Section 8.

Wire for fabrication and assembly shall be hot dipped
galvanized. The wire shall have a minimum tensile
strength of 60,000 psi. Galvanized steel wire shall
conform to ASTM A 641, class 3, soft temper.

NRCS 64-1 1/97
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TABLE 1 (Minimum Requirements) *

GABION BASKETS - Height 12, 18 or 36 Inches: Length as
Specified

T~e Mesh Wire PVC Total Galvanized
o Wire Size Diameter Coating Diameter Coating

Inches Inches Inches Inches oz/SF

Woven 3 1/4 x 4 1/2 0.118 None 0.118 0.80
Mesh 3 1/4 x 4 1/2 0.105 0.02 0.145 0.80

Selvage 0.153 None 0.153 0.80
0.132 0.02 0.172 0.80

Lacing & 0.086 0.02 0.126 0.70
Internal
Connecting
Wire

Welded 3 x 3 0.118 None 0.118 0.80
Mesh 3 x 3 0.105 0.02 0.145 0.80

Spiral 0.105 0.02 0.145 0.80
Binder

TABLE 2 (Mintmuro Re~irements)*

GABION MATTRESSES - Height 6, 9. or 12 Inches: Length as
Specified

T~e Mesh Wire PVC Total Galvanized
o Wire Size Diameter Coating Diameter Coating

Inches Inches Inches Inches oz/SF

Woven 2 1/2 X 3 1/4 0.086 0.02 0.126 0.70
Mesh

Selvage 0.105 0.02 0.145 0.80

Lacing & 0.086 0.02 0.126 0.70
Internal
Connecting
Wire

Welded 1 1/2 x 3 0.080 0.02 0.120 0.70
Mesh

Spiral 0.105 0.02 0.145 0.80
Binder

*NOTE: The wire sizes and PVC coating thickness shown are
nominal sizes.

The wire sizes include the galvanizing coating
thickness.
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When Epoxy or Polyvinyl Chloride (PVC) coated wire is
specified in Section 8, the galvanized wire shall be
coated by fusion bonded epoxy; or fusion bonded,
extruded, or extruded and bonded PVC material. The wire
coating shall be colored black, gray, green or silvery;
and the initial properties of the PVC coating shall meet
the following requirements:

(a) . Specific Gravity: In the range of 1.30 to 1.40,
ASTM D 792.

(b) Abrasion Resistance: The percentage of weight loss
shall be less than 12%, when tested according to
ASTM D 1242, Method B at 200 cycles, CSI-A Abrader
Tape, 80 Grit.

(c) Brittleness Temperature: Not higher than 15 F, ASTM
D 746.

(d) Tensile Strength: Extruded Coating - Not less than
2,980 psi., ASTM D 412. Fusion Bonded Coating - Not
less than 2,275 psi., ASTM D 638.

(e) Modulus of Elasticity: Extruded Coating - Not less
than 2,700 psi. at 100 percent strain, ASTM D 412.
Fusion Bonded Coating - Not less than 1980 psi. at
100 percent strain, ASTM D 638.

(f) Ultraviolet Light Exposure: A test period of not
less than 3000 hours, using apparatus type E at 63
C, ASTM G 23.

(g) Salt Spray Test: A test period of not less than
3000 hours, ASTM B 117.

After the exposure to ultraviolet light and the salt
spray test as specified above, the PVC coating shall not
show cracks, blisters, splits, nor noticeable change of
coloring (surface chalk). In addition, the specific
gravity, resistance to abrasion, tensile strength, and
modulus of elasticity shall not change more than 6
percent, 10 percent, 25 percent and 25 percent
respectively, from their initial values.

The wire sizes shown in Table 1 and 2 are the size of the
wire after galvanizing and before coating with PVC.

Spiral binders are the standard fastener for welded mesh
gabion baskets and mattresses, and shall be formed from
wire meeting the same quality and coating thickness
requirements as specified for the gabion baskets and
mattresses.
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Alternate fasteners for use with wire mesh gabions,
such as ring fasteners, shall be formed from wire meeting
the same quality and coating thickness requirements as
specified for the gabions.

Standard fasteners and alternate fasteners must provide a
minimum strength of 1,400 lb. per lineal foot for gabion
baskets and 900 lb. per lineal foot for gabion
mattresses. When used to interconnect gabion baskets or
mattresses with PVC coating, ring fasteners shall be made
of stainless steel and spiral fasteners will be PVC
coated. All fasteners shall meet all of the closing
requirements of the gabion manufacturer in addition to
any requirements specified in Section 8.

Rock shall conform to the quality requirements in
Material Specification 523, unless otherwise specified in
Section 8. At least 85 percent of the rock particles, by
weight, shall be within the predominant rock size range.

Gabion Basket Predominant Minimum Rock Max. Rock
or Mattress Rock Size Dimension Dimension

Height Inches Inches Inches
-------------- ------------ ------------ ---------
12,18 & 36 Inch 4 to 8 4 8

Basket

6, 9 & 12 Inch 3 to 6 3 6
Mattress

At least 30 days prior to delivery to the site, the
Contractor shall inform the COTR in writing of the source
from which the rock will be obtained, and include the
test data and other information by which the material was
determined by the Contractor to meet the specification.
The Contractor shall provide the COTR free access to the
source for the purpose of obtaining samples for testing
and source approval.

Bedding or filter material, when specified, shall meet
the gradation shown on the plans or as specified in
Section 8, and the requirements of Material Specification
521. Geotextile, when specified, shall conform to the
requirementp specified in Section 8, and those of
Material Specification 592.

aa~~~on which the gabions are to
cut or and graded lines and grades

~~~~=c~rregularities, loose
all fore' atter shall be

When fill is re d, it
conforming to the spec~~~"~__
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~~auirements. Gabions and bedding or specified

geoc 'les shall not be placed until the foun n
preparatio . completed, and the subgra rfaces
been inspected approved by the

Compaction of bedding 0
as specified in S on 8. The
material sh e to grade and
windr Geotextile shall be installed in

the requirements of Construction

5. ASSEMBLY AND PLACEMENT

Unless otherwise specified in Section 8, the assembly and
placement of gabions shall be in accordance with the
following procedures:

Assembly - Rotate the gabion panels into position and
join the vertical edges with fasteners for gabion
assembly. Where lacing wire is used, wrap the wire with
alternating single and double half-hitches at intervals
between 4 to 5 inches. Where spiral fasteners are used
for welded wire mesh, crimp the ends to secure the
spirals in place.' Where ring type alternate fasteners
are used for basket assembly, install the fasteners at a
maximum spacing of 6 inches. Use the same fastening
procedures to install interior diaphragms where they are
required.

Interior diaphragms will be required where any inside
dimension exceeds three feet. Diaphragms will be
installed to assure that no open intervals are present
that exceed three feet.

Placement - Place the empty gabions on the foundation and
interconnect the adjacent gabions along the top, bottom,
and vertical edges using lacing wire. Wrap the wire with
alternating single and double half-hitches at intervals
between 4 to 6 inches. Unless otherwise specified in
Section 8, lacing wire will be the only fastener allowed
for interconnecting woven mesh gabions. Spiral fasteners
are commonly used for the assembly and interconnection of
welded mesh gabions. Spirals are screwed down at the
connecting edges then each end of the spiral is crimped
to secure it in place. Lacing may be used as needed to
supplement the interconnection of welded mesh gabions,
and the closing of lids.

Interconnect each layer of gabions to the underlying
layer of gabions along the front, back, and sides.
Stagger the vertical joints between the gabions of
adjacent rows and layers by at least one half of a cell
length.
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6. FILLING OPERATION

After adjacent empty woven wire gabion units are set to
line and grade and common sides properly connected,' they
shall be placed in straight line tension and stretched to
remove any kinks from the mesh and to gain a uniform
alignment. Welded mesh gabions do not require stretching.
Staking of the gabions may be done to maintain the
establIshed proper alignment prior to the placement of
rock. No stakes shall be placed through geotextile
material. Connecting lacing wire and other fasteners (as
allowed), shall be attached during the filling operation
to preserve the strength and shape of the structure.

Internal connecting cross-tie wires shall be placed in
each unrestrained gabion cell greater than 18 inches in
height, including gabion cells left temporarily
unrestrained. Two internal connecting wires shall be
placed concurrently with rock placement, at each 12 inch
interval of depth. In woven mesh gabions these cross
ties will be placed evenly spaced along the front face
and connecting to the back face. All cross-tie wires
shall be looped around two mesh openings and each wire
end shall be secured by a minimum of five 180 degree
twists around its self after looping.

In welded mesh gabions these cross-ties or stiffeners
will be placed across the corners of the gabions (at 12
inches from the corners) providing a diagonal bracing.
Lacing wire or preformed hooked wire stiffeners may be
used.

The gabions shall be carefully filled with rock, either
by machine or hand methods, ensuring alignment, avoiding
bulges, and providing a compact mass that minimizes
voids. Machin~ placement will require supplementing with
hand work to ensure the desired results. The cells in
any row shall be filled in stages so that the depth of
rock placed in anyone cell does not exceed the depth of
rock in any adjoining cell by more than 12 inches. Along
the exposed faces, the outer layer of stone shall be
carefully placed and arranged by hand to ensure a neat,
compact placement with a uniform appearance.

The last layer of rock shall be uniformly leveled to the
top edges of the gabions. Lids shall be stretched tight
over the rock filling using only approved lid closing
tools as necessary. The use of crowbars or other single
point leverage bars for lid closing is prohibited as they
may damage the baskets. The lid shall be stretched until
it meets the perimeter edges of the front and end panels.
The gabion lid shall then be secured to the sides, ends,
and diaphragms with spiral binders, approved alternate
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fasteners, or lacing wire wrapped with alternating single
and double half-hitches in the mesh openings.

Any damage to the wire or coatings during assembly,
placement and filling shall be repaired promptly in
accordance with the manufacturer's recommendations or
replaced with undamaged gabion baskets.

7. MEASUREMENT AND PAYMENT

nit
paYment

or,
and

For items of work for which specific unit
ices are established in the contract; the volume 0

ro k will be measured within the neat lines of the
str ture and computed to the nearest cubic yard.
PaYme t for gabions will be made at the contract
price, nd includes the wire mesh and rock. Su
will be onsidered full compensation for all
materials, equipment and all other items nec
incidental 0 completion of the work.

which specific unit
tract, the surface area

Method 2 For 'terns of work for which sp ific unit
prices are esta 1ished in the contract, the volume of the
gabions will be asured within the n t lines of the
gabion structure a d computed to the earest cubic yard.
PaYment for the gab ns will be mad at the contract unit
price, and includes t e wire mesh, rock and specified
bedding material or ge extile. uch paYment will be
considered full compensa ion fo all labor, materials,
equipment and all other i ms ecessary and incidental to
the completion of the work.

Method 3 For items of
prices are established
will be measured withi
mattress structure an square
yard. PaYment for t e gabion mattr s will be made at
the contract unit ice, and includes the wire mesh and
rock. Such paYme will be considered u11 compensation
for all labor, terials, equipment and 11 other items
necessary and . cidental to the comp1etio of the work.

Method 4 items of work for which speci 'c unit
prices are stablished in the contract, the s face area

asured within the neat lines of the bion
structure and computed to the nearest s are

yard. aYment for the gabion mattress will be rna at
c ntract unit price, and include the wire mesh, ock
pecified bedding material or geotexti1e. Such

ent will be considered full compensation for all
or, materials, equipment and all other items necessa

nd incidental to the completion of the work.
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