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LOOKING SOUTH FROM OSBORN
(MAY 88)
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LOOKING NORTH FROM OSBORN
(MAY 88)
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OLD CROSS-CUT STUDY
NETWORK DIAGRAM II
(F3 CONF. TO APRIL 89 DECISION)
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Ave.
Ave.

Ann. Benefits
Ann. Costs

Benefit Cost Ratio

OLD CROSS-CUT CANAL
Benefit Cost Ratio
(From F3 Conference to Oct 88)
(Millions of $ at 8 5/8%)

F3 (2/88) Rev. (10/88)
$1.599 $0.463
1.720 1.894

0.93 0.27
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MILESTONES

OLD CROSS-CUT CANAL

COMPLETION DATE

SCHEDULED/ACTUAL
INITIATE STUDY 5/85 5/85
PUBLIC WORKSHOPS 2/87 2/87
CONFERENCE #1 (F3) 2/88 2/88

DRAFT REPORT OF NO FURTHER
FEDERAL ACTION TO SPD 4/89 4/89



REPORTS RECOMMENDING NO FEDERAL ACTION
APPLICABLE REGULATIONS

1. EC 1105-2-168

“+..1f there is no potential for a ..implementable plan...a report for
transmittal to the Congress shall be prepared in accordance with ER 1105-2-10,
para l-6c and ER 1105-2-60, para l-6a(2).

2. ER 1105-2-10, para l-6¢

"...1f it becomes apparent the eriteria in paragraph 1-11 (recommendation
for implementation) cannot be met, division commanders shall terminate or
reclassify studies. When no recommendation for Federal action is to be made,
the goal will nevertheless be to conclude the study in such a way that a useful
product can be provided to local interests."

3. ER 1105-2-60, para 1-6a(2)

"Final reports recommending...no Federal action...shall be organized and
processed generally in the same manner as those recommending Federal action.
However, such reports may be abbreviated to the essential information needed to
support the recommendation..."



SECTION 5
MILESTONES

OLD CROSS—-CUT CANAL

Completion Date

Scheduled/Actual
Initiate Study 5/85 5/85
Public Workshops 2/87 2/87
Conference #1 (F3) 2/88 2/88
Conference #2 (F4) 12/88 *
Draft Feasibility Report to SPD 4/89 *
Field ILevel Coordination 6/89 *
Final Public Meeting 6/89 *
Final Feasibility Report to SPD 8/89 *
Final Feasibility Report to BERH 9/89 *

* April 1989 position paper and recommendation to SPD will determine
milestone schedule.



KEY ACTIVITIES

OLD CROSS-CUT CANAL

PREVIOUS 90 DAYS

SPD GUIDANCE TO REVIEW AND CONFIRM ACTIONS SINCE F3 CONFERENCE
MEETINGS WITH FCD AND CITY TO EXPLORE OPTIONS

TECHNICAL SECTION REVIEW AND REAPPRAISAL

NEXT 90 DAYS

PREPARE DRAFT REPORT RECOMMENDING NO FURTHER FEDERAL ACTION

PROVIDE DRAFT TO SPD BY APRIL 1989




FINDINGS

OLD CROSS-CUT CANAL REVIEW

* CITY CANNOT COMMIT TO CONSTRUCTION AND FUNDING OF LOCAL STORM
DRAIN SYSTEM

* TECHNICAL SECTION REVIEW CONFIRMED FINDINGS SINCE F3

* SUBSEQUENT MEETINGS WITH LOCALS/DISTRICT TECH SECTIONS COULD
NOT DEVELOP A POSITIVE SOLUTION
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LOOKING SOUTH AT WILLETTA BRIDGE
(MAY 88)

LOOKING NORTH AT MCDOWELL BRIDGE
(MAY 88)



LOOKING SOUTH AT CURVE IN CHANNEL
SOUTH OF HOLLY ST. (MAY 88)
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LOOKING NORTH AT HOLLY STREET BRIDGE
(MAY 88)



LOOKING SOUTH AT HOLLY ST. PEDESTRIAN
BRIDGE & DROP STRUCTURE (MAY 88)
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BANK STABILIZER SOUTH OF HOLLY STREET
(MAY 88)
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LOOKING NORTH AT THOMAS RD. BRIDGE
(MAY 88)

LOOKING SOUTH FROM THOMAS
(MAY 88)



LOOKING SOUTH AT OSBORN ROAD CROSSING

(MAY 88)

LOCALIZED EROSION OF INDIAN SCHOOL
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OLD CROSS CUT CANAL SOUTH OF INDIAN SCHOOL
(MAY 88)

SCHOOL (MAY 88)



INDIAN SCHOOL BRIDGE OUTLET LOOKING SOUTH (WEST SIDE)
(MAY 88)
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BRIDGE OUTLET LOOKI
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INDIAN SCHOOL
(MAY 88)

NG SOUTH (EAST SIDE)



LOOKING SOUTH FROM INDIAN SCHOOL
(MAY 88)

INDIAN SCHOOL BRIDGE LOOKING NORTH
(MAY 88)



LOOKING SOUTH AT INDIAN SCHOOL ROAD
(OCT. 88)

GATES AT ARIZONA CANAL; LOOKING NORTH, ARIZONA CANAL
DRY FOR MAINTENANCE (MAY 88)
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LOOKING SOUTH FROM THE ARIZONA CANAL
(MAY 88)

LOOKING SOUTH AT GATES INTO ARIZONA CANAL WHICH IS DRY
FOR MAINTENANCE (MAY 88)



LOCALIZED EROSION SOUTH OF ARIZONA CANAL
(MAY 88)



GATES AT ARIZONA CANAL
(MAY 88)

m » el _~
LOCALIZED EROSIONI\OF THE ARIZONA CANAL

(MAY 88) yﬁ/\
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GATES AT ARIZONA CANAL OPENED FOR DRAINING THE CANAL
(OCT. 88)

GATES AT ARIZONA CANAL OPENED FOR DRAINING THE CANAL
(1/2 HOUR LATER) (OCT. 88)



GATES AT ARIZONA CANAL, LOOKING NORTH ALONG OLD CROSS
CUT CANAL (OCT. 88)

STORM GRATE AT 64TH. STREET
(ocT 88)



LOOKING SOUTH AT OSBORN
(JUNE 79)





