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PROJECT: Elliot Road Bridges over RWCD Floodway & Canal
Sl CONSTRUCTION SCHEDULE A,
CONTRACT NO. 82-31 %
DATE: December 9, 1982
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ADDENDUM NO. 5
November 5, 1982

FCD Contract No. 82-3] Page 1 of ]
:% TO CONTRACT DOCUMENTS

ENTITLED: Elliot Road Bridges at RWCD Canal and Floodway

OWNER: FLOOD CONTROL DISTRICT of Maricopa County

The above documents are herein modified. 'The provisions of said

documents applicable to these modifications remain unchanged unless
specifically indicated otherwise herein. This Addendum forms a part of
the Contract Documents and modifies them as follows:

1. On the BIDDING SCHEDULE-ITEM 622-3, Page 4 of 17, in the column I
labeled "Approximate Quantity," delete the number "170" and substitute
the number "340." In the column labeled "Description," delete the
number 48' and substitute the number 60" to denote pipe diameter.

2. On the ALTERNATE BIDDING SCHEDULE-ITEM 622-3, Page 9 of 17, in the
column labeled "Approximate Quantity" delete the number "170" and
substitute the number "340." In the column labeled "Description"
delete the number 48" and substitute the number 60" to denote pipe
diameter.

ITEM 622-3, Page 14 of 17, in the column labeled "Approximate

Quantity," delete the number "194" and substitute the number 388."

In the column labeled "Description," delete the number 48" and substitute
the number 60" to denote pipe diameter.

3. To the Construction Special Provisions, Page 11 of 13, add the following:
SECTION 622-PIPE CULVERT: Corrugated Metal Pipe, 60" diameter, if
furnished, as 60" Pipe Culvert at the Contractor's option, shall be
12 gauge.

4. On the Plans Sheets, No. 10 of 26, in the upper left corner, the note
reading "170 L.F.-48" Pipe Culvert (By-Pass) shall be changed to
read “340 L.F.-60" Pipe Culvert (By-Pass).

A1l other references to the By-Pass Pipe in the plans sheets shall be
changed from 48" to 60".




ADDENDUM NO. 4
November 1, 1982

FCD Contract No. 82-3] Page 1 of 1

TO CONTRACT DOCUMENTS

ENTITLED: Elliot Road Bridges at RWCD Canal and Floodway

OWNER: FLOOD CONTROL DISTRICT of Maricopa County

The above documents are herein modified. "The provisions of said
documents applicable to these modifications remain unchanged unless
specifically indicated otherwise herein. This Addendum forms a part of
the Contract Documents and modifies them as follows:

1. In the Construction Special Provisions page 3 of 11 add the following
section: "SECTION 105.8 CONSTRUCTION STAKES, LINES AND GRADES: The
project control Tine and bench mark elevation.are shown on the drawings
and will be established by the Engineer. The Contractor shall establish
offset stakes and temporary bench marks for referencing the designated
construction lines and grades. The Contractor shall provide all rough
grade, fine grade, and structural reference lines and shall be
responsible for their conformance with the plans and specifications.

Survey work shall be performed by a qualified and experienced surveyor
under the supervision of a licensed land surveyor.

No separate payment will be made for construction surveying and the cost
thereof shall be included in the price bid for related items of work."




ADDENDUM NO. 3
October 27, 1982

FCD Contract No. 82-3] Page 1 of

TO CONTRACT DOCUMENTS

ENTITLED: Elliot Road Bridges at RWCD Cana] and Floodway

OWNER: FLOOD CONTROL DISTRICT of Maricopa County

The above documents are herein modified. "The provisions of said
documents applicable to these modifications remain unchanged unless
specifically indicated otherwise herein. This Addendum forms a part of
the Contract Documents and modifies them as follows:

1. 1In the INVITATION FOR BIDS, Page 1 of 5, delete the date
"November 4, 1982" and substitute the date "November 10, 1982"
as the date scheduled for bid opening.

2. To the Construction Special Provisions, add the following:

SECTION 108: The Contractor shall give priority to the construction
of the canal bridge and shall have it completed to such an extent
that the canal shall be in usable condition, i.e., carry irrication

water, by February 15, 1983.

SUBSECTION 104.2.4: Any request for change in the design of any bridge
member, i.e., beam thickness on the canal bridge, requested by the
Contractor must be accompanied by calculations indicating that the
requested change conforms to the design standards as indicated by the
plans.
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ADDENDUM NO. 2
October 21, 1982

FCD Contract No. 82-31 Page,l\of]‘ﬂéb
Py -;’Al;r 0’

TO CONTRACT DOCUMENTS

ENTITLED: Elliot Road Bridges at RWCD Canal and Floeodway

OWNER: FLOOD CONTROL DISTRICT of Maricopa County
The above documents are herein modified. ‘The provisions of said

documents applicable to these modifications remain unchanged unless
specifically indicated otherwise herein. This Addendum forms a part of
the Contract Documents and modifies them as follows:

1 - To the Construction Special Provisions;, add the following:
Subsection 107.2 Permits:

The Contractor shall be responsible to obtain the necessary permit from
the Roosevelt Water Conservation District to work within the canal
right-of-way. Application should be made to:

Grant Ward

Roosevelt Water Conservation District
P. 0. Box 168

Higley, Arizona 85236



ADDENDUM NO. 1
October 7, 1982

FCD Contract No. 82-31 Page 1 of

TO CONTRACT DOCUMENTS

ENTITLED: Elliot Road Bridges at RWCD Canal and Floodway

OWNER: FLOOD - CONTROL DISTRICT of Maricopa County

The above documents are herein modified. The provisions of said documents -
applicable to these modifications remain unchanged unless specifically
indicated otherwise herein. This Addendum forms a part of the Contract
Documents and modifies them as follows:

1. To the Construction Speciél Provisions, add the following:

€ONTRACT TIME: Add the following: "If the contract is awarded on the -
ALTERNATE BID, the total time allowed for completion of:all ‘work on:the.
‘project shall be one hundred twenty (120) calendar days after the date.
of Notice to Proceed."

2. The amount of $350.00 per calendar day or the actual costs incurred by
the Pistrict for Engineering and Inspection Services, whichever is less,
will be added to the Daily Charges as indicated by TABLE 108 -
LIQUIDATED DAMAGES and will be deducted from monies due or to become due
to the Contractor for each and every calendar day that work shall remain-
uncompleted after the time specified for the completion of the work in
the proposal, or as adjusted by the Engineer.
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INVITATION FOR BIDS
(Construction Contract)

Project: Elliot Road Bridges at RWCD Ref: Invitation FCD 82-31
Canal and Floodway Date: October 5, 1982
Issued by: Flood Control District
Maricopa County

Location: Elliot Road at the RWCD. Canal, approximately 0.2 miles east of .
: Power Road.

SEALED BIDS, IN SINGLE €OPY FOR THE WORK DESCRIBED HEREIN WILL BE RECEIVED
UNTIL 2:00 P.M. LOCAL TIME AT THE PLACE OF THE BID OPENING, NOVEMBER 4, 1982,
IN THE OFFICE OF THE FLOOD CONTROL DISTRICT OF MARICOPA COUNTY, 3335 WEST
DURANGO STREET, PHOENIX, ARIZONA, 85009, AND AT THAT TIME PUBLICLY-OPENED.

ALTERNATIVE BIDS CONSISTING OF A COMBINED PROPOSAL -AS-QUTLINED HEREIN AND IN
SEPARATE PROPOSAL PAMPHLET IFB FCD 82-30 MAY BE SUBMITTED FOR CONSIDERATION.

BID SECURITY IN AN AMOUNT OF NOT LESS THAN FIVE PERCENT (5%) OF THE TOTAL
'BID PRICE MUST BE SUBMITTED WITH EACH BID. THE BID SECURITY MAY BE IN
THE FORM OF A BID BOND, CASHIER'S CHECK, POSTAL MONEY ORDER, OR CASH.

THE BID SECURITY WILL BE MADE PAYABLE TO THE FLOOD CONTROL DISTRICT OF
MARICOPA COUNTY AS A GUARANTEE THAT IF THE WORK IS AWARDED TO THE BIDDER,
HE WILL, WITHIN TEN (10) DAYS FROM THE DATE OF SUCH AWARD, ENTER INTO
PROPER CONTRACT AND BOND CONDITIONS FOR THE FAITHFUL PERFORMANCE OF THE
WORK. OTHERWISE, SAID AMOUNT WILL BE FORFEITED TO THE FLOOD CONTROL
DISTRICT. BID SECURITY, WILL BE RETURNED AS PRESCRIBED BY MAG 103.

THE SUCCESSFUL BIDDER SHALL BE REQUIRED TO FURNISH PERFORMANCE AND PAYMENT
BONDS IN PENAL SUMS NOT LESS THAN ONE HUNDRED PERCENT (100%) RESPECTIVELY,
'OF THE ORIGINAL AMOUNT OF THE CONTRACT.

'DESCRIPTION OF WORK:

«ConStructioh'of>a'concrete floodway bridge, concrete or steel. canal bridge,
“canal control structure, approach road and related miscellaneous items.

INVITATION FOR BIDS
NO. FCD 82-31 ~ Page ]l of 5




THE WORK SHALL COMMENCE WITHIN SEVEN (7) CALENDAR DAYS AND BE COMPLETED
WITHIN ONE HUNDRED TWENTY (120) CALENDAR DAYS AFTER RECEIPT OF THE NOTICE
TO PROCEED.

ALTERNATE BID. THE WORK SHALL BE COMPLETED WITHIN ONE HUNDRED TWENTY (120)
CALENDAR DAYS AFTER RECEIPT OF THE NOTICE TO PROCEED,

NOTICE: THE BID SCHEDULE SPECIAL PROVISIONS, INSTRUCTIONS TO BIDDERS,
UNIFORM STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION, 1979 EDITION
(MAG) AND REVISIONS AND SUPPLEMENTS THERETO, DRAWINGS LISTED UNDER THE
CONTENTS, WILL BE INCORPORATED IN AND BECOME A PART OF THE RESULTANT CONTRACT.

CHERIE PENNINGTON, CLERK
BOARD OF DIRECTORS

FLOOD CONTROL DISTRICT OF
'MARICOPA COUNTY

INVITATION FOR BIDS Page 2 of 5
NO. FCD 82-31




FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
INVITATION FOR BIDS, FCD
INSTRUCTIONS TO BIDDERS

Explanation to Bidders. Any explanations desired by the bidder, questions,
or items for clarification regarding the meaning or interpretation of - :
the invitation for bids, drawings, specificationy etc., may be addressed

to the Chief. Engineer and General Manager, preferably in writing, prior

to the pre-bid conference. Any answers, 1nterpretat10ns or clarifications
affecting the cost will be addressed to all bidders in an addendum to the . .
invitation. The receipt of an addendum by the bidder must be acknowledged .
in the space provided on the bid form or. by letter or telegram received

before the time set for the bid opening. Oral explanations or instructions |
~given before the award of the contract will not be binding.

Conditions Affecting the Work. B1dders should visit the site and take
such other steps as may be reasenab]y necessary to ascertain the nature
of the work, the general and local conditions which can affect the work
and the cost thereof. Failure to do so will not relieve bidders-from
responsibility for estimating properly the difficulty or cost of success-
fully performing the work. (See MAG 102 4)

B1dder s Qualifications. Before-a bid is considered for award, .a b1dder
may be requested by -the Chief Engineer and General Manager of the Flood
Control District. to submit-a: statement regarding his previous experience
in performing comparable: work, his business and-technical organization,
financial resources, and pTant ava11ab1e to be used 1n perform1ng the

work.

Bid Guarantee. Where a bid guarantee 1s requ1redmhywthe Anvitation for

bids, failure to furnish a bid guarantee in the proper form and amount,
by the time set for open1ng of bids, may be cause for reJectlon of: the

bid.

If the successful bidder, upon acceptance of his bid by the Flood Control
District with the period specified herein for acceptance (sixty days if

~-no period. 15«spec1f1ed)mfalls -to execute.such furtherscontractual..

documents, if any, and give such bond(s) as may be required by the. terms :
of the bid as accepted within the time specified (ten days if no period
is specified) after receipt of the forms: by him, his contract may be
terminated for default. In such event he shall be liable for any cost

of procuring the work which exceeds the amount of his bid, and the bid .
guarantee shall be available toward offsetting such difference.

INVITATION FOR BIDS
- NO. FCD 8231 Page 3 of 5
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10.

the construction of th
- {1FB: FCD. 82-30):and,

Preparation of Bids. Bids shall be submitted on the forms furnished,
or copies thereof, and must be manually signed. If erasures or other
changes appear on the forms, each erasure or change must be initialed
by the person signing the bid. Unless specifically authorized in the
invitation for bids, telegraphic bids will not be considered.

No bid will be considered unless all items in the bid schedule are
priced. In case of an error in the extension of price, the unit
price shall govern. The quantities listed on the bid schedule on
which unit prices are requested are estimates only.

UYnless called for, alternate bids will not- be considered.

Modifications of bids already submitted will be considered if received
at the office designated in the 1nv1tat1on for bids by the time set
for opening -bids. _

As an inducement for a reduction in the amount of the bid(s) submitted,
an alternate bid may be submitted, cons1st1ng of a combined proposal for
asél inerRoadrBridges at RWCD:Capal and-Floodway
vel) E111ot Road Brtd&es at RWCD Ganal

andzEloodwa;

Bidders shall acknowledge the receipt of and agree that the. proposal
submitted is based on any Addenda issued with or subsequent to the :-
proposal pamphlet. Acknowledgement shall be indicated on the last page
of the Bidding Schedule.

Submission of Bids. Bids must be sealed, addressed to the Chief Engineer
and General Manager, Flood Control District of Maricopa County,

3335 West Durango, Phoenix, Arizona, 85009, and marked to identify the
bid to the referenced Contract FCD Number Failure to appropriately .
identify the bid may result in a premature opening of, or a failure to- open,-.
such bid. . The name of the bidder shall be on the outs1de of the envelope.

(See MAG 102.9. ) : .

Withdrawal of Bids or Mod1ficat1ons Bids may be withdrawn by written
request received from the bidder prior to the time set for the opening .
of bids.

Public Opening of Bids. Bids will be publicly opened at the time and

- place set for the opening in the invitation for bids. Their content
- will be made public for the information of bidders and others interested.

who may be present either in person or by representative.

The contract(s) will be awarded either to the separate low bidder(s) on each
bridge contract or to the low and/or best responsible bidder of the- :
ALTERNATIVE (Combined bridge contractes)

Specifications. Specifications referred to herein shall include all
revisions and amendments in effect on the date of issuance of the
invitation for bids. These instructions, Special Instructions to .
Bidders, and the herein contained Construction Special Provisions
supplement the Uniform Standard Specifications herein referred to by
"MAG" section number of paragraph number; however, in case of conflict,
these instructions and Special Provws1ons supersede the Uniform
Standard Specifications (MAG).

FCD 82-31
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
INVITATION FOR BIDS, FCD
SPECIAL INSTRUCTIONS TO BIDDERS
o
Location of the Work
“ : E11fot Road at the RWCD Canal, approximately 0.2 miles east of Power Road.
' Contract Plans, Special Provisions and Contract Documents: Plans, Special
Provisions, and forms for proposal, Bidding Scheudle, Contract Agreement
and Performance Bond may be obtained from the Flood Control District of
Maricopa County, 3335 West Durango Street, Phoenix, Arizona, upon payment of
i : .$15(00.by,checg;payable-to~the FLOOD CONTROL DISTRICT OF MARICOPA COUNTY. .
L s payment will not be refunded. “Theaplans: sheets may:-be.purchased: separately
. _¢Qﬁa@ﬁghinefundab1effééﬁoff$10,00. e S - B
APPROXIMATE QUANTITY (MAJOR ITEMS)
: UNIT DESCRIPTION
® c.Y. Excavation
Tons : Asphalt Concrete
L.F. Drilled Shafts
S L.F. Concrete Piles
1250 , - cY. Class A & B Concrete
o -260,000 Lbs, - -..Reinforcing Steel =
® 1 Ea. - Precast Concrete Beam
IR L e o . S , ~ (Alternate) .. '
. 24000 Lbs - . . - Structural:Steel
: ! ' (Alternate)
‘and such other pertinent items as are necessary for. the completion of the
@ - ‘project=as-shown on the plans or as called for-in the Special Provisions or -
in the Maricopa Association of Governments Uniform Standard Specifications
for Public Works Construction. o " '
L ] v
CHERIE PENNINGTON, CLERK'
BOARD OF DIRECTORS
FLOOD CONTROL DISTRICT OF
MARICOPA COUNTY
e INVITATION FOR BIDS
NO. FCD 82-31 Page 5 of 5
®
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
(Construction Contract)

® BID FORM

Project: El1iot Road Bridges at RWCD Canal Invitation FCD 82-31
and Floodway Date: October 5, 1982

Locat1on Elliot Road at the RWCD Canal, approxlmately 0.2 miles east of
® : - Power Road.

- To: Chief Engineer and General Manager

' Flood Control District of Maricopa County
3335 West Durango
Phoenix, Arizona 85009

The following Proposal is made on‘beha]f of - '_, —

] | - and no others. The Total’contract
amount of this proposal 1s {in. words)_-Alternate A '

® ‘ o . __and _:.-_ . /100 dollars (1n flgures)

; . y~(1n=words) Alternate B

and‘ " /160 dollars, (1n f1gures)

. This amount being the sum total of the extended
amount for each pay item on the Bidding Schedules.

Evidence of authorlty to submit the Proposal is herewith furnished. The
Proposal is in all respects fair and is made without collusion on the part
~of any person, firm, or corporation mentioned above, and no member or
v',employee of the Flood Control District Board of :Bigectors is- persona]]y or
‘:fflnanc1a11y interested; directly or 1nd1rect]y in . the Proposal :
“purchase ‘or sale of. any materials or. suppl1es for. the_work in
"re]ates or: in: any port1on of the profwts thereof 3 AR

The Undersigned cert1f1es that the approved P]ans Un1form Standard Spec1f1-
® cations for Public Works Construction, 1979 Edition (MAG) and revisions and
suppiements thereto, together with the Special Provisions, forms of Contract
~ and Bond authorized by the Board of Directors and constituting essential parts
of this Proposal, have been carefully examined, and also that the site of__
the work has been persona]ly 1nspected _ :

) -~ The Unders1gned dec'lares that the amount and nature of the: wq'
~~ is understood and that at no time will misunderstanding of the:
Specifications, Special Provisions, or conditions to be overcome, be plead
On the basis of the Plans, Spec1f1cat10ns, Special Provisions, the forms
of Contract, and the Bond proposed for use, the Undersigned proposes to
furnish all the necessary machinery, equipment, tools, apparatus, and other
P means of construction, to do all the work and to furnish all the materials
‘ in the manner specified and to finish the entire project within the time

° PROPOSAL |
CONTRACT FCD 82-31 . Page 1 of 17

-




hereinafter proposed and to accept, as full compensation therefor, the

sum of various products obtained by multiplying each unit price, herein
bid for work or materials, by the quantity thereof actually incorporated

® in the completed project, as determined by the Chief Engineer and General
’ Manager, Flood Control District of Maricopa County.

The Undersigned understands that the quantities mentioned herein are
approximate and are subject to increase or decrease and hereby proposes
to perform all quantwties of work, as either increased or decreased, in
accordance with the provisions of the Specifications, at the unit price

.. bid in the Bidding Schedule.

Furthermore. in consideration of the proximity of the preJects and the
" reduced mobilization and overhead costs realized therefrom, and as an

, inducement for the award of a single contract for the construction of
° both the Baseline Road Bridges at the RWCD Canal and. Fldodway.{FFB FCD 82-30)
and -the E11iot Road Bridges at the RWCD Canal and Floodway (IFB FCD -
82-31), the total alternate bid contract amount of this proposal is (in words)'
(Alternate A1) o
' o _and -
i007dellars, Tin figures) e I .
P (Alternate B-1) | . |
: i057doiiars, {in figures)
This amount being the sum total of the extended amount for each pay 1tem on
the ALTERNATE BIDDING SCHEDULE.
o
.
°

PROPOSAL '
- CONTRACT FCD 82-31 Page 2 of 17

-




® o » * e ° ° ° e °
E1liot Road Bridges N

at R.W.C.D. Canal and Floodway | ‘ Page3 of 7
BIDDING SCHEDULE -

Project: N : FLOODWAYVBRIDGE, APPROACHES AND MISCELLANEQUS

Contract: FCD 82-31

T Rpproximate | o Unit Cost (in writing) , Extended
Item No. | Quantity | Unit | Description ‘ __and /100 dollars Unit Cost Amount
215 4600 | C.Y. | Channel Excavation
225 410 | MiGal.| Watering
301 1450 S.Y. | Subgrade Preparation
310-1 480 - th Select Mdferia]
310-2 - 510 | Ton Aggregate Base
315 1.5 Ton BituminouS%PFime:Coaf
321-C-3/4 170 Ton | Asphalt Concrete
350 1 L.S. Removal of'Existfng
: Improvements
420 | 210 - L.F. Chain Lfnk Fence
502 . 145 L.F. Drii]ed Shaft
‘ Foundations
s05-1 | 1033 C.Y. | Class A Concrete




E11iot Road Bridges
‘ o Page 4 of 17
at R.W.C.D. Canal and ’F]‘@Odway : BIDDING SCHEDULE
Project: FCD 82-31 Floodway bridge, approaches and miscellaneous
1Approximate ' a  ' —  ;3_" Unit Cost (in writing) - : Extended
Item No. | Quantity | Unit .Descriptiqn : and /100 dollars . Unit Cost Amount
505-2 o8 C.Y. |Class B Concrete | |
505-3 | 251,100 | Lb. [Reinfor¢ing Steel | :
505-4 S Ea. |Outlet Structure MAG
| 501-4 “
525 2400 S.F. |Canal Lining
622-1 39 L.F. |24" pipe Culvert
622-2 45 | L.F. |36" Pipe Culvert.
622-3 170 L.F, [48" Pipe Culvert
635 1050 L.F. |Tailwater Ditch
Sub-Total

Floodway Bridge
Approaches and Miscellaneous




® o ® ) ° o ° .. °

Elliot Road Bridges

R , L Page 5 of 17
at R.W.C.D. Canal and:'Flood’wa,y_ " BIDDING SCHEDULE

a Alternate A - Concrete Beam
Project: Canal Bridge and Control Stiructure
Contract: FCD 82-31
_ Approximate _ R Unit‘ﬁoSt;(in writing) . Extended
Item No. | Quantity Unit | Description and _ - /100 dollars Unit Cost Amount
420 29 L.E. |Chain Link Fence
501-1 688 L.F. |Furhishing Concrete
_ Piles N
501-2 676 L.F. . |Driving Concrete Piles
505-1 85 C.Y. Class A Concrete
505-2 56 C.Y. [Class B Concrete
505-3 14,300 Lb.  |Reinforcing Steel
506 16 Ea.  |Precast Concrete Beams
520 17 L.F.  |Pipe Railing

Sub-total
Alternate A

ConcreteBeam Canal Bridge .
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E11iot Road Bridges '

o Page6 of 17
at R.w.C.D. Canal and Floodway
» - _ BIDDING SCHEDULE
o Alternate B - Steel Beam Canal Bridge

Project: and Control Structure |
Contract: FCD 82-31
S Roproximate T | UnTE Cost [1n writing) T . Extended
_Item No. | Quantity | Unit | Description ( and /100 dollars | Unit Cost Amount
420 300 | L.F. |Chain Link Fence
501-2 656 | L.F. |Furnishing ConcretePiles
501-3 654 L.F.  |Driving Concrete Piles
505-1 144 | .Y, . |Class A Concrete
505-2 52 c.Y. C]Ess B Concrete
505-3 23,690 Lb, qunfqrcing Steel
515 28,850 Lb,  |Structural Steel

[ T -
520 17 “L,F,.  |Pipe Railing

. ' .

{

X

z

Sub~total
Alternate B
Steel Beam Canal Bridge




ELLIOT ROAD BRIDGES Page 7 of 17
AT R.W.C.D. CANAL AND FLOODWAY
e Contract: FCD 82-31

BIDDING SCHEDULE SUMMARY

Alternate A - Concrete Beam Canal Bridge

Floodway Bridge, Approaches and Miscellaneous

Canal Bridge and Control Structure

o
Total

® Alternate B. - Steel Beam Canal Bridge~
Floodway Bridge, Approaches and Miscellaneous
Canal Bridge and Control Structure
Total

° ota
The Bidder hereby acknowledges rece1pt of and agrees his proposal is based on
the following Addenda

K4

]

e

®
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E]1ipt Road Bridges : é
at R.W.C.D. Canal and F1oodw5y - é. , ALTERNATE Page 8 of 17
i : & BIDDING SCHEDULE
Project:. FLOODWAY BRIDGE, APPROACHES AND MISCELLANEOUS
Contract: FCD 82-31
Approxﬁmaté ) SRR ; Unit Cost (1in writing) Extended
[tem No. | Quantity | Unit_ : De§hriptf0n f~~ _ _Yand' /100 dollars ~q§jt-Cost Amount
215 4600 | C.Y. | Channel Excavation o “ 0
225 410 - M.Gal. Watering‘
301 1450 | s.¥. | Subgrade Preparation
310-1 480 Ton | Select Material
310-2 510 Ton Aggregat§ Base
315 1.5 Ton | Bituminous Prime Coat
321-C-3/4 170 Ton Asppa]t_Coq;ngte -
350 1 LS. | Removal‘of Existing :
: - : Imprqyements
420 210 L.F. | Chain Link Fence
502 145 L.F. | Drilled Shaft
: - Foun@g;ions
505-1 _ 1033 cév.>‘4 Cla;s:Aggbncééte‘; e

o




Elliot Road Bridges

| ' ALTERNATE Page 9 of 17
at R.M.C.D. Canal and Floodway . BIDDING SCHEDULE
Project: , F]oodWﬁy bridge, approaches and miscellaneous
Contract: FCD 82-31
. Abp}oximate‘ S L Unit Cost (1n writing) ‘ Extended
[tem No. Quantity __Unit | Deseription. and /100 dollars Unit Cost Amount
505-2 98 c.Y. "Cléss B Concrete
505-3 251,100 Lb. |Reinforcing Steel
505-4 1 Ea. Outlet Structure MAG
501-4
525 2400 | S.F. |[Canal Lining
622-1 39 L.F. 24" Pipe Culvert
622-2 45 | L.F. |36" Pipe Culvert
622-3 170 L.F. [48" Pipe Culvert
635 1050 L.F. |Tailwater Ditch
Sub-Tota]l
o ' : Floodway Bridge

Approaches and Miscellaneous

Sub-total to be inc]Uded on ALTERNATE BIDDING SCHEDULE
SUMMARY for Alternate A-1 and Alternate B-1 bids.




-Elliot Road Bridges
ALTERNATE : \ Pagel0 of 17
BIDDING SCHEDULE
Alternate A1- Concrete Beam
Project: - Canal Bridge and Control Structure

at R.W.C.D. Canal and Floodway

Contract: FCD 82-3]

' Approximate | T Unit Cost (3n writing) ' . Extended
Item No. | Quantity »Uhit‘ , Dgscriptionsf ‘ and =~ /100 dollars Unit Cost Amount
420 28 | LF. |chain Link Fence
501-1 688 L.F. Furnishiﬁg Concrete

: Piles _

501-2 676 L.F.  |Driving Concrete Piles
505-1 85 c.Y. Class A Concrete

505-2 56 C.Y. |Class B Concrete

505-3 14,300 Lb. Reinforcing Steel

506 16 Ea.  |Precast Concréte Beams
520 17 | YL.F. Pipe Railing

Sub-total

Alternate A-l
ConcreteBeam Canal Bridge




E11iot Road Bridges

: v Page 1l of 17
at R.W.C.D. Canal and Floodway ALTERNATE

BIDDING SCHEDULE

Alternate Bi- Steel Beam Canal Bridge

Project: and Control Structure

Contract: FCD 82-31

Unit Cost (in writing) Extended

~ Approximate | Lok ' -
Item No. Quantity | Unit | Description and /100 dollars | .Unit Cost Amount
420 | 30 | L.F,  _Chain Link}Féhce
501-2 656 L.F. Furnishing Concretz Piles
501-3 654 L}F, Driving Concrete Piles
505-1 144 1 C.Y. Class A Concrete
505-2 52 C.Y. [Class B Concrete
505-3 | 23,690 Lb.  |Reinforcing Stee
515 28,850 Lb.  [Structural Steel
520 17 L,F. Pipe Railing

Sub-total

Alternate B-l
Steel Beam Canal Bridge
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ALTERNATE
BIDDING SCHEDULE

Project: Baseline Road Bridges at RWCD Canal & Floodway

Contract: FCD 82-30

Unit Cost (in.writing) o Extended

vApproximate' i . .
[tem Ko, Quantity - Unit : De;cription; ' and /100 dollars Unit Cost Amount
215 5,400 C.Y. ‘IChannel Excavation
225 600 M.Gal. Watering . .
301 0.33 Mile | Subgrade Preﬁ@ration
310-1 1,023 Ton | Aggregate Base
310-2 1,815 Ton | Select Materia]
315 10 | Ton - Bitgmineus;Piihe Coat
321-C 3/4 | 603 Ton _ |Asphaltic Concrete _
350 ] L.S. Removal of Existing

_ Improvements

415 57 ‘L.F. ‘ Bridge Guard Rail .
420 | 236 L.F. |Chain Link Fence .
501-1 {1,090 L.F. |Concrete Piles-Furnished




Page ]?of 17

ALTERNATE
BIDDING SCHEDULE

Project: Baseline Road Bridges at RWCD Canal & Floodway

contract: FCD 82-30

Approximate v : Unit Cost (in writing) , .' Extended
Item o, | Quantity Unit | Description. . and /100 dollars Unit Cost Amount
501-2 1,090 L.F. Concrete PileS—Qriven
502 829 L.F. Drilled Shaft Foundations
505-1 1,519 C.Y. Class A Concrete
505-2 192 c.Y. Class B Concrete
505-3 309,000 1bs. Reinforcing Steel
505-4 _ 1 | ea. | Junction Bbx; Special
Detail

506 : 20 ea. | Precast Concrete Beams
515 3 ea. Deck Units
520 17 L.F, Pipe Railing’
525 5,000 | S.F. |Canal Lining "

148" Corrugated Metal
621 144 L.F. Pipe




¢ ¢ e e e e e ® o °
ALTERNATE
BIDDING SCHEDULE

Project: Baseline Road Bridges at‘RWCB;GénaTji?Fioodway

Contract: FCD 82-30

‘ APPrOximatef° 'i?w ' Unjt Tost (in writing) — T Extended

ItemlNo. Quantity

ki and /100 dollars | Unit Cost Amount
622-1 25 _ i,/ﬁiﬁf | ‘ '

622-3 | 194 ",LQF.

623 13 | s.F.

625_ 1 | Ea.

634 o7 oL I

635 | 24 __L.F. Cencrete Lined Bitgh

ROV 3%
o

Total

Total to be included on ALTERNATE
BIDDING SCHEDULE SUMMARY for
Alternate A-1 and Alternate B-1
bids.




ELLIOT ROAD BRIDGES & BASELINE ROAD BRIDGES
AT R.W.C.D. CANAL AND FLOODWAY

Contract: FCD 82-31
FCD 82-30

ALTERNATE

BIDDING SCHEDULE SUMMARY

Altenn&te'AéT'GQnQ?ete»Beam‘ﬁﬁﬂai'ﬁﬂfd!e”

Baseline Road Bridges

Elliot Read Floodway Bridge, \
‘Approaches” and ‘Miscellaneous:. ~

ET]iot'RoadGCanaliénidge.andfContro1iStrUCtUre
Total | |

Alternate B-1 Steel Beam Canal Bridge

Baseline Road Bridges -

E114ot Road F]oodWay Bridge,
Approaches and M1sce11aneous

"_E111ot Road Canal Br1dge and Contro] Structure
Tota] |

Page 15 of 17

The Bidder hereby acknow]edges receipt of and agrees his proposal is based

on the fo110w1ng Addenda




The Undersigned further proposes to execute the Contract Agreement and
furnish satisfactory Bonds within ten (10) days from the date of award,
PY time being of the essence. The Undersigned further proposes to begin
the work as specified in the Contract attached hereto, and to complete
the work within the time limits as specified in the Special Provisions
and maintain at all times a Contract Bond, approved by the Board of
Directors, in an amount equal to one hundred percent (100%) of the total.
bid. This bond shall serve not only to guarantee the completion of the -
work on the part of the Undersigned, but also to guarantee the exce]lence
of both workmanship and material and the payment of all ob11gat1ons
incurred, said Bond to be:in full force and effect until the work is
finally accepted and the provisions of the Plans, Spec1f1cat1ons, and
Special Prov1s1ons are fulfilled.

® A Proposal guaranty in the amount and ‘character named in the Invitation
for Bids is enclosed amounting to not less than five percent (5%) of the
total bid, which Proposal guaranty is submitted as a guaranty of the good -
faith of the'B1dder -and  that the Bidder will enter into written centract,
as prev1ded to do the work, if successful in securing the award thereof;
and it is hereby agreed that If at.any time other than as provided in-the
Propesal’ requ1rements an 'cen : ns the Undersigned should withdraw this
- Proposal, or if the Prop cepted and. there should be failure op:: .
the part of the Undersigni xectute the Contractiand: furnish satis ory.::
Bond as herein provided, ‘the Flood Control District of Maricopa County:-in:
either of such events, shall be entitled and is hereby given the r1ght to
retain the said Proposal guaranty as- liquidated damages. :

g Date: _ .19 .

~IF BY AN INDIVIDUAL:

» (Name)f,l-e ‘ ,.*ffT': o v (AddreSs)
¢ - (Firm Name) - — (Firm Address).

By':

*Name and Address of Each Member:

K
PROPOSAL | . .
CONTRACT NO. FCD 82-31 Page16 of 17
e




o
Py Date: e » 19
IF _BY A CORPORATION:
¢ ~(Corporate Name) ~ {Corporation Address)

By:

**Incorporated under the Laws of

. Names and Addresses of Officers:

(President) o ' (Address)
®

{Secretary) (Address)
PR (Treasurer) T , (Address)

post offlce address of -each member of the flrm or. partnership

**The name of the State under wh'lch the Taws: of the Corporatmn was
: chartered and names, title, and busmess address of the President,
e e ow Sacpetary ;- and- Treasurer must=be™shown ™

PROPOSAL | o .
CONTRACT NO. FCD 82-31 o Page 17.0f 17,
{
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CONSTRUCTION SPECIAL PROVISIONS
FOR

ELLIOT ROAD BRIDGES
AT RWCD CANAL AND FLOODWAY
CONTRACT FCD 82-31

LOCATION OF THE WORK: .This project is located on E1liot Road at the RWCD
Canal, 0.2 miles east of Power Road. ,

“{PROBOSED#NORK:[ The work conSists of constructing a concrete floodway. - =~
‘bridge, concrete or steel beam canal bridge, approaches, canal control

structure and other miscellaneous items of work required for- the
completion of the project. '

SPECIFICATIONS: The work embraced herein and as shown on the plans for the
truction of this project shall be done in accordance with the Maricopa
Assoctation of Govermments Uniform Standard Specifications for Public Works
_Construction dated 1979 and the current revisions thereto together with the
s Highway Department Supplement te the Uniform Standard
-ed .August 3, 1981 and October 19, 1981 -and-the Construction
ained herein. - o . o LN

}._

an& shall comp ,ie all work on the project ﬁﬁthﬁn one hund
calendar days after the date of Notice to Proceed. o

PROGRESS-SCHEDULE:' The Contractor shall submit his proposed work progress
schedule to the Engineer for approval before starting the work. .

 ITEM-COMMENTS: - The herein contained Construction Special Provisions. s
~ ‘the Uniform Standard Specifications and. the Maricopa County Highway

plemen ifor tandard Specifications; however, Tcase
ede the Uniform Standard Spec A

‘ ~Select material, aggregate -base-and mineral aggr e shall be
.0l i=from-commercial sources. The Contractor shall pay all royalLies or any
other*Chargesfor;expenses'inCurred~in'connection.hﬁth the securing and hauling

of the material. 'The Contractor wi
1ist of his proposed commercial sources prior to use; and shall present - .
satisfactor: nce that the material produced from any commercial source will
meet the:spe ;ions as noted and these Special Provisions: fo .such material.

OUR

~ SOIL ‘BORINGS:' ”5¢,ingginf0rmation is availab]eAfbrtQiewing,atithe Floodi
' ContfqifDistrlctxpf Maricopa County. ST Lo

WORK STANDARDS: ~ The Contractor shall comply with Sections 103 and 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330) as supplemented
by Department of Labor Regulations (29 CFD Part 5). S

% _CONSTRUCTION SPECIAL PROVISIONS . — .
_CONTRACT NO. FCD 82-31 Page 1 of 13

11 be required. to furnish the Enginéer'with‘a

e N




WATER, LIGHT, POWER, HEAT, TELEPHONE:  Al1 water for construction purposes,
drinking water, lighting, temporary electric power, heat and telephone
service shall be arranged for and provided for the requirements of the work

¢ by the Contractor at his expense.

PROGRESS SCHEDULE: The Contractor shall submit his proposed 3
schedule to the Chief Engineer and General Manager fgr gpprovg?rbeggggress

starting to work.

SUBSECTION 101. 2 - DEFINITIONS AND TERMS : Change the- def1n1t1on of Budget
Project to read as follows: - A project-financed ‘by funds set aside in the
‘annual budget or otherwise approved by the Board of Directors of: the Flood
Control Dwstr1ct of Marxcopa County ,

® 'Change the definition of Engineer to read as: follows The Ch1ef Engwneer and
General Manager of the Flood Control District of Maricopa. County act1ng
d1rect1y or through his duly authorized representat1ve

Change the definition of aner-to read.as follows: . The Flood- Control District
of Maricopa County, acting thre ‘through 1ts legally const1tuted off1c1a]s, off1cers
or emp}eyees : . :

‘nENQQM§ & SUBM ST OFiBIBDING- HE It shall be th
e sibility of pr@spectmve”b1dders;to'determ1ne,*pr1or to: subm1ss1on 0
avbwd, 1f any addendums have been issued. This may be accomplished by calling
602-262-1501. . Any addendum.issued, if not already bound into the Special :

P Provisions, must be included as a part of the Special Provisions and any - .
. quantities on the Bidding Schedule requ1r1ng change shall be. adausted by pen _

and ink, to the new figure.

'B1ds which do not include appropr1ate addendums and show appropr1ate changes
to the B1dd1ng Schedu]e sha]lvbe 1nva11d

- The: b1dder [3 Arnaena*State
'tlon need not be shown on. he‘1-ﬂ;,

may: be: requ1red to- prov1de cert1f1cat1on AR
similar construct1en. - S e

SECTION 103 6 CONTRACTOR S INSURANCI .i:Concurrently w1th the execut1on of the
contract the contractor shall furnish;a Certificate of Insurance The types
of 1nsurance and the 11m1ts of 11ab

,aperson T $ 500 000

- bod11y'{n3u acthccurrence> S | 000@000 S et
property damage = ‘500,600 -

%ECTI@N 165 2 - PLANS AND SHOP DRANINGS Shop drawings shall be submltted as .’
ollows: RS

Initial submittal for review and/or approval - Three (3) sets of plans
of which one (1) will be returned to the Contractor. v

Final submittal for approval - Five (5) sets of plans of which two (2)
.sets w111 be returned ‘toe the Contractor.

CONSTRUCTION SPECIAL PROVISIONS -
CONTRACT NO. FCD 82-31 Page 2 of 13
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SECTION 105.6 - COOPERATION WITH UTILITIES: When the Contractor's operations
result in damage to any utility, the location of which has been brought to
his attention, he shall assume full responsibility for such damage.

° The following telephone numbers as indicated should put the Contractor in contact
with the proper personnel:

Mountain Bell Telephone COMPANY .« v vvnennaenneenenennneaneennans. 263-3219
Salt River Project........ Ceesesreesiesacesstaseasaansentsasenes 273-2201

- " Arizona Public ServiCe.....cccieiirnciniiiiorerorecscsetctnaonns 271-7014

o _ Location Staking (A.P.S., Mtn. Bell, S R.P: ) . .Blue Stake. .....263-1100

> ' ‘Roosevelt Water Conservat1on D1str1ct..:;;,.,,...,. ...... veee e 963-3414
City of Mesa...... U O ..;.......q.....t834 -2516
Town of G1lbert....................J;...;;...;;;,.,.,.,.,., ...... .892-0956 -

o -vMar1copa County Highway Department R ER TR FRSRPPRETE eseens .262-3631

@ ~ See Exh1bit A that is attached to these Spec1a1 Prov1s1ons o . ot e

§QBSE£T£QN,IQ8.7 = QETERMINATION AND EXTENSION OF CONTRACT TIME:

_ The contractor shall be responsible for- having taken steps reasonably necessary to
'~ascerta1nAthe nature and locat1en of the work and the cond1t1ons wh1ch can affect

' :of'the work area durwng the per1od of the centract

Py If performance of .all or any part of the work is .suspended, delayed, or
interrupted by weather conditions or by a rise in the water level causing
unstable ground conditions, an extension of the period for contract
-performance equal to the lost days will be granted by the Flood Control

,E1st;;ct No claim for add1t1ona1 costs 1ncurred because of such delay will
~be.allowed. - S :

Eng1neer:for an extens1on of t1me settlng forth there1n the reasons: wh1ch he
believes will justify the granting of his request. If the Engineer determ1nes
that the contractor has proceeded with such -diligence as would normally have -

, ensured complet1on within the: contract time, and that the reasons stated to

i: ime".extension are valid, he may extend the time for completion in
onditions justify. The extended time for completion shall
then Fforce and effect, the same as though it were the or1g1na1
_t1me for comp]et1on .

s e

s et b e i g N

- CONSTRUCTION SPECIAL PROVISIONS ' : Page 3 of 13
- CONTRACT NO. FCD 82-31 : E




BTSN

No separaté payment will be made for structube excavation and baékf111 as such,

SECTION 206 - STRUCTURE EXCAVATION AND BACKFILL: Structure excavation consists
of the removal of material for the construction of the bridge pile caps and
substructure units in accordance with the plans and Section 206 of ~the ‘Uniform
Standard Specifications.

Structure backfill consists of furnishing, placing and compacting select material
and other backfill material in-accordance with the plans and Section 206 of the
Uniform Standard Specifications, except that the backf11] for  the floodway -
bridge piers may be excavated material,

Select Material shall conform to the requirements,af Section 702 of the Uniform
Standard Specifications,

and the cest thereof shall be included .in the price bid for the items to-which
they are appurtenant,

SECTION 215 - CHANNEL EXCAVATION: The work under this section consists of -the
‘excavation of the floodway channel in accerdance with the plans and Section 215
of the Uniform Standard Spec1f1cat10ns.

The excavated material shall be used to construct the approach road embankments
in accordance with Section 2-1 of the Un1form Standard Specifications,

After the floodway bridge substructure is comp]eted, the existing.floodway shall
be relocated through the proposed bridge excavation.

Volumes will be computed by the average and area méthod;

Payment for all work under this section will be made at the unit‘price bid per

cubic yard for ITEM NO. 215-CHANNEL EXCAVATION,

CONSTRUCTION SPECIAL PROVISIONS - ; ,
CONTRACT NO. FCD 82-31 Page 4 of 13
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SECTION 301 - SUBGRADE PREPARATION: The work under this section consists of
the preparation of subgrades for the approach road paving and bridge approach
slabs in accordance with the plans and Section 301 of the Uniform Standard
Specifications,

Direct payment will not be made for excavation, drainage excavation, structural
excavation, waste, haul, overhaul, clearing, rolling or for the d1sposa1 of
waste materials, except as: hereinafter noted.

: Any disposal area selected .by the Contractor shall be approved by the Engineer

* - prior to its use as such. Disposal of waste in approved areas shall be made

i in such a manner that natural drainage will not be b]ocked or d1verted unless
-s0 -directed by the: Engineer.

The earthwork quantities ‘shown on the plans are approximate and were’ determ1ned
during the design process. They are included to a1d the b1dder in formulat1ng

* his bid.

E QN 31@ = UNTREATED BASE: Select Material and Aggregate Base shall conform -
quirements of Section 702 of the Uniform Standard Specifications. Select
1 .and Aggregate Base shall be crushed in accordance w1th Sect1on 702 27
Mate %a sha]] be Type "A " v

trac.or W111 be requ1red to furn1sh the Engineer cert1f1ed we1ght ‘tickets ii?”fa
o ing all of the Select Material and Aggregate Base placed on the project. T
Final pay quant1t1es will be based upon the scale tickets accepted by the Engineer.

‘@ : SECTIONVBIS»-;BITUMINOUS PRIME COAT: The bituminous mater1a]s sha]] be Grade
: MC-70 or MC250 1iquid asphalt as determined by the Engineer: Prime coat sha11
be applied to the total width of the: Aggregate Base Material at the rate of
0.40 gallon per square yard unless otherwise specified by the Engineer, -

SECTION 321 ~ ASPHALT CONCRETE: The bituminous material to-be used ‘shall be
AR-4000 Pav1ng Asphalt -and shall comply with Sections 710°and ‘711 of“the

~ Uniform: Standard Specifications or AC- 30 and shall comp]y w1th _Table 705 1
as. mod1f1ed o ?October 16, 1981 S A

The m1nera1 aggregate shall meet the grad1ng requ1rements w1thm' the range of the
specified tolerances for Mix-Designation C-3/4 in accordance with: Section 710 of
the Uniform Standard Specifications and Maricopa County H1ghway Department
Supplement to the Uniform Standard Spec1f1cat1ons. : v

The work shall fully comply with Sect1on 321 except that no m1nera1 f111er or
b]end1ng sand will be requ1red _

1owed 1n

‘' In add1t1en'to pugmill type mixing plants DrwnBryer M1xers w1]1
é £ ‘accordance -with Standard Specifications 710.8; Thewmoasture cont

bituminous mixture immediately behind the paver shall tot exceed three" percent
If a drum dryer is used, the type of oil shall be AR-8000 or AC-30 as. spec1f1ed
above.

The proper propertiening of the material at the cold feed shall be determined by
e the Contractor and approved by the Engineer prior to the production of asphalt
t concrete. Production shall not commence until ca11brat1on tests 1nd1cate that an
: acceptab]e product/can be ebtained. : : :

CONSTRUCTION SPECIAL PROVISIONS Page 5 of 13




' floodway box

,ca]]ed out on 1_

The correct proportions of each aggregate size introduced into the mixer shall
be drawn from the storage bins by an approved type of continuous feeder which
shall supply the correct amount of aggregate in proportion to the bituminous
material and shall be so arranged that the proportion of each aggregate size
can be separately adjusted. The continuous feeder for the aggregate may be
mechanically or electrically activated.

The plant shall be equipped with a samp]wng device to take representative
composite samples of the cold feed. 'If tests indicate non-compliance with
specifications, operation shall cease until proper corrections have been

made

The product1on of the plant- sha]] be governed by the rate required to obtain
a thorough and uniform mixture of the materials. Mixing shall continue until
the ‘uniformity of coating, when tested in accordance with- the requ1rements of

- AASHTO T- 195, is at least 95- percent. L

SECTIGN 350 - REMOVAL OF. EXISTING IMPROVEMENTS :The work under this section -
shall consist of the. remova] and disposal of the concrete canal bridge and :
rigation factilities and any other

e plans or not, unless specif1ca]1y
cated by - other agenc1es

(ol vert, con: 01 structure'
obstacle to col ctio

Arrangements for disposal of 11 waste mater1a1 sha11 be the respons1b111ty of
the Contractor, except that: a11 usable pipe-culvert removed shall be stockp11ed
within the right-ofeway for salvage by the County.

If a Maricopa County landfill is selected for disposition of road constructlon
waste and/or debris, a Maricopa County Landfill Use Permit will be required,
Application for permit can be made at the Maricopa County Landfill O0ffice,

»located at 3325 Nest Durango Street, Phoenwx Ar1zona 85009 (Te]ephone‘269 2661).

‘determine what. partsvthey want sa1vaged

Payment for all work under: this section w111 be made at the Tump sum pr1ce bid
for ITEM No, 350 - REMOVAL OF EXISTING IMPROVEMENTS '

SECTION 401 = - TRAFFIC CONTROL: - Traff1c contro] sha11 .conform to the app11cab1e

paragraphs of Section 401 of the MAG Uniform Standard Speéaflcat1ons with
revisions, the County Supplement thereto and ‘these Special Provisions.

The number. and kind of barrlcades, s1gns, delineators, -sand berms and all other
traffic control devices can be subject to approval; however, approval-of traffic -
control devices and the approval of the Contractor's method of application of

all traffic control measures, shall not relieve the contractor of the respons1b111ty
of protecting the work, the workment and the traveling public.

A road closure is authorized, One week prior to closing the road, signs advising
of closure date and duratlon shall be placed for east and west bound traffic at
the bridge construction site.

CONSTRUCTION SPECIAL PROVISIONS - R
CONTRACT NO.' FCD 82-31 Page 6 of 13




Road closure signing shall be placed at the construction site as well as at the
E11iot Road intersections of E11sworth Road, Sossaman Road and Power Road.

The contractor shall install and maintain deceleration sand-berms (approximately
five feet high) in the path of through traffic prior to bridge construction or
excavation. Sand berms shall remain until the road is open to traffic or
construction presents less of a hazard than the berm.

‘A11'necéssary,signs and-barricades shall remain three working days beyond the
acceptance of the project by the District. ' - -
,SECTiON 420 - CHAIN LINK FENCE: The wOrk.under this sectioh consists of -
constructing chain 1ink fence on the bridge docks in accordance with the
plans and Section 420 of the Uniform Standard Specifications. - :

SECTION 501 - GONCRETE PILE FOUNDATIONS: The work under this section comsists
of constructing the concrete piles for the'cana1{bridge‘in.accordance:with the
plans and the applicable provisions of Section 501 of the Uniform Standard
Specifications. . ‘ o . : : '

thérete and~re1nfereingﬁStee]fwil] be paid for separately as indicated in
‘Section 505 - Concrete Structures. o o o .

'Payméht'for all'otheb'wcikfdnder_this*section wi]T'beimade at‘thekuhit pricé;pid-f'
per linear foot for ITEM NO. :501~1 ~ CONCRETE: PILES FURNISHED, and ITEM NO. " .
501-2 CONCRETE PILES-DRIVEN. S

CONSTRUCTION SPECIAL PROVISIONS '
CONTRACT NO. FCD 82-31 Page 7 of 13




SECTION 502 - DRILLED SHAFT FOUNDATIONS:

Description: This item shall govern for the construction of foundations
consisting of "reinforced concrete dilled shafts." Concrete shafts shall

P be placed in a drilled excavation. Foundations shall be constructed in
accordance with this item and in conformance with the deta1ls and dimensions
shown on the plans.

Materials. All concrete and materials shall be in accordance with the -
requirements of Section 505 of the Standard Specifications and the

° ‘requirements herein. Concrete shall be Class "A," unless otherwise shown

ot on the plans.  The maximum:size coarse aggregate shall be 1-1/2 inches

s for cased shafts. A‘retarder or water reducing agent will .be. required i
in all concrete when casting is used. Reinforcing steel shall conform tof BRI
the requirements of Section 727 of the Standard Spec1f1cat1on.; The s1zes

and dimensions shall be as shown on the p]ans =

e Eoenstruction Methods :

Excavation: The Contractor shall perform the excavation required for
the shafts, through whatever materials encountered, to the dimensions
and elevations shown on the plans or requiredtby the site'conditionSw

,;ShaixaalqgameHG#u“ ; 'exw1th1n ‘a to1erance of one inch per ten;feet of.
depth, ‘The axis of: haft at the top e]evat1on sha]l be within' three
inches of its plan location.

The plans indicate the expected depths and elevations where satisfactory
e : bearing material will be encountered. This information will be used as -

a basis for the contract. If satisfactory material is not encountered .

at plan elevation, the footing may be raised or lowered as determined by -
the Engineer. Alteration of plan depth shall be made to satisfactorily - - -
comply with the design requirements. Casing will be required when
-necessary to preéenticav;ng of the mater1a] or when necessahy xclude

’ ng-and:t Ted: excavat1on in which
p1aced w111 be: Teft: - etion of the Contractor, ex :
No extra compensation W111 be allowed for concrete requ1red to f111 an over’ ,
‘easing or-owersize: excavat1on o ; LRI

Where caving cond1t1ons and/or excess. groundwater is encountered, no: further:
“drilling will be‘allowed until a- constructwon method is employed which will
prevent -excessive caving that will make the excavation apprec1ably Targer than.
the size of casing to be used. Drilling in a mud slurry, or other method wh1ch. :
will control the size of excavation, w111 be required. '

If the excavation of the top of shaft is below ground level at the time of
concrete placement, a casing from ground elevation to a point below the -top-
of the shaft will be required to control caving of any material into the
freshly placed concrete.

CONSTRUCTION SPECIAL PROVISIONS e o
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L 2 Where casing is not required, any excavation for the shafts beyond the Tines
required by the plans shall be filled with Class "A" concrete at the
Contractor's expense. Where casings are used, the Contractor will be permitted
to backfill around the upper portions of the casing with pea gravel or other
granular material, but space shall be provided to allow for escape of muck,
slurry or water displaced by the concrete.

When casing is used, it shall be smooth and well oiled and shall extend
approximately to the top of the shaft.

Under normal operations, the removal of the casing shall not be started, until
a1l concrete placement is completed in the shaft. Movement of the casing for

=§' short pulls of a few inches, rotating, exerting downward pressure and tapping

i ' it to facilitate extraction will be permitted. When unusual conditiens warrant,
the casing may be pulled in partial.stages. A sufficient. head of concrete

shall be maintained above the bottom of the casing to overcome hydrestatic -
pressure, Casing extraction shall be at-a slow, uniform rate W1th the pull in
line with the center of the shaft.

The elevation of the top of the steel cage shall be carefully checked before
and after casing extraction. Generally, any upward mevement of the steel not
exceeding 2 inches, or any downward movement thereof not exceeding 6 inches -
~ per 20 feet of shaft length will be acceptable. Any upward movement of the
- concrete or. disp1acement of the. steel beyond the: above 11m1ts w111 be cause

The minimum length of'Steel reéhired fdr 1ap W1th column Stee] sha11 be '
maintained. Dowel bars may be used if the proper lap length is provided-
both into the shaft and into the column, :

® Material excavated from shafts, 1-nc1ud1vng drilling mud, and not used in
the backfi{11l around the completed bents or piers shall be disposed of as
directed by the Engtineer.

At the time concrete is. p]aced the excavation shall be free from -
e - accumulated seepage water. A1l Tloose material shall be- remeved fnom the
- - bottom 0 he excavation pr1or to p1ac1ng concrete.-e= - _

, sjsha11 provide suitable access, ndﬁlightang for proper
inspectlonaof the_completed excavation, to check the d1mens1ons and -
alignment of shafts. _ _ :

LA "~ Any requn‘ed T1ighting shall be: e]ectmc‘ Any: mechanical" eqmpment used "
within the excavation shall be operated by air or e1ectr1c1ty. The use
of- gaso]ine driven engines within the excavat1on for pump1ng or dr1111ng
w111 not be permitted ' Y e . e

® Reinforcin, Stee'l The cage of re1nforc1ng stee] cons1st1ng of 'londltudmal
, bars and Tateral ties shall be completely assemb]ed and p1aced as un1t
1mmediate1y prior to concrete placement,

If the shaft is lengthened, and the plans require full depth reinforcement,

the longitudinal bars required in the upper portion of the shaft shall be

® extended to. the bottom, with proper lateral reinforcement. These bars may
- : bé lap spliced. Any splices required shall be approved by the Engineer.

CONSTRUCTION SPECIAL PROVISIONS Page 9 of 13
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The cage shall be supported from the top by some positive method, to minimize
its slumping downward during concrete placement and/or extract1on of the
casing. The support shall be concentric with the cage to prevent racking
and distortion of the steel.. A minimum of one half of the vertical bars

® shall be supported.

In uncased shafts, concrete spacer blocks, or steel chairs shall be used at
sufficient intervals to insure concentric spacing for the entire length

of the cage. In cased shafts, concrete spacer blocks shall not be used,
Metal “chair" type spacers or bent pieces of steel bars shall be placed at -
® sufficient intervals around the steel cage to insure concentr1c spac1ng
inside the cas1ng o

Concrete:  The work shall be performed in accordance with the prOV1s1ons
of the Standard Specifications and the ‘requirements here1n

) Concrete shall be placed -as soon as. possib1e after all excavat1on is complete
and reinforcing steel placed and shall be of such workability that vibrating
or rodding will not be requwred

Concrete placing shall be continuous in the shaft to the construction Joint
1nd1cated on the: p1ans,

[o33 ; Iacedvthrough a suitable tube or- tremie:to.prevent i
segregat-on o} »materials “The ‘tube or tremie ‘shall be made~1n?sect10ns_to-
provide proper discharge and permit raising it as the placement progresses.
A nonjointed pipe may be used if sufficient openings of the proper size are
provided to allow for the flow of concrete into the shaft. -

The elapsed time from the beginning of concrete placement in the cased portion
of the shaft, until extraction of the casing is begun, sha]l not exceed one
hour.

Where a cap or:tie beam is requ1red to be placed monolithically with the
haft, a.t i terval w111 be. a]lowed for. p1ac1ng the requ1red form and

treafedla} pnescribed in the Standard Spec1f1cation, Sect1on 505

.-Acceptable drilled shafts (of the spec1f1ed d1ameter) complete
% 1 be measured by:the linear foot, - Shafts will be measured from. .
_ 1s‘or ‘dimension indicated on the plans, unless the Engineer directs -
@ , otherwise to'meet unusual conditions. .

'Measurement'

Payment:- Dri11ed shafts will be pald for at the unit pr1ce bid per Tinear
foot of drilled shaft of the specified diameter for ITEM NO. 502 - DRILLED SHAFT
FOUNDATIONS, Class "A" Concrete and Reinforcing Steel will be included in and -
pa1d for as items under Section 505.

Page10 of 13
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SECTION 505 - CONCRETE STRUCTURES:  The work under this section consists of
constructing in place the concrete portions of the bridges and approach slabs
in accordance with the plans and Section 505 of the Uniform Standard
Specifications. Other methods as described in Subsection 505.8 will-be
allowed in place of water curing.

The concrete shall conform to Section 725 and the reinforcing steel shall
conform to Section 727 of the Uniform Standard Specifications.

The use of fly ash will be permitted in all concrete mixes ‘in accordaﬁce with-
subsection 725.2,1,

Payment for all work under this section will be made at the unit price bid per
cubic yard for ITEM NO, 505-1 CLASS "A" CONCRETE and ITEM NO. 505-2 CLASS "B
CONCRETE and at the unit price bid per pound for ITEM NO. 505-3 REINFORCING-
STEEL, and at the unit price bid for ITEM NO. 505-4 OUTLET STRUCTURE, MAG 501-4,
respectively.

Plaster ditch;eenneetion;iSnnotlafpayditem;.the4costfthereafsshaT]}be
included in the unit price bid for outlet structure,

SECTION 515 - STEEL STRUCTURES: The work under this section consists of furnishing
and placing steel beams and .connections in accordance with the plans and Section
515 of the Uniform Standard Specifications. ‘ : '

The steel beams and connections shall conform to Section 770 and the paint to
Section 790 of the Uniform Standard Specifications. - ST

Payment for all work under this section will be made at the unit price bid per
pound for ITEM NO. 515 - STRUCTURAL STEEL, which price shall be full compensation
fOf'the jtem complete in place, including painting.

" SECTION 520 - PIPE.RAILING: : The work under.this section consists of constructing
i ailing on the canal control structure:{ - accordance withsthe ptans-and .
n 520 of ‘the Uniform Standard*Specificati SRR

10k 525 - CANAL LINING: ~The Work under this section consistsiof replacing

?cana1'l?hingf?ﬁﬁaécohdance with the plans and Section 525 of the Uniform Standard
- Specifications, o : S o 2
Canal 1ining shall be 3" thick handplaced concrete or 1%" thick pneumatically

placed mortar, both reinforced with.wire mesh.

1$ECTTGN€622f¥;PIPEchLVERT:;iThe’work;uﬁderfthis-section shall consist of

fuhnishing*and:pTacingip&pefculvertfof the size and at the Tocations as called
for-on the plans, = - ' ‘

Where the bidding schedule calls for the general term pipe culvert, the. Contractor
at his option, may furnish Reinforced Concrete Pipe Class 1II (Rubber Gasket)
conforming to the requirements of Section 735 of the Uniform Standard Specifications
or he may furnish 14 gauge Corrugated Metal Pipe (arch if specified) AASHTO
Designation M-190, Type "C". * A1l Corrugated Metal Pipe shall be outside bituminous
coated and shall conform to Section 621 of the Uniform Standard Specifications.

The'byﬂpass pipe shall be removed after the canal lining is completed'ahd stock~
piled as indicated under Section 350. : LT

CONSTRUCTION SPECIAL PROVISIONS Page 11 of 13
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SECTION 635 - TAILWATER DITCH: The work under this section consists of relocating
the existing tailwater ditch in accordance with the plans and the applicable
requirements of Section 205 of the Uniform Standard Specifications.

Measurement of this jtem will be to the nearest Tineal foot,

Payment will be made at the unit price bid per 1ineal foot for ITEM NO, 635 -
TAILWATER DITCH, ‘ ' _

CONSTRUCTION SPECIAL PROVISIONS Page 12 of 13
CONTRACT NO. FCD 82-31 -




GENERAL COMMENT: The cost of all work required under this contract as shown on
the plans for which there are no specific items shown on the Bidding Schedule,
shall be included in the prices bid for related items.

An attempt has been made to determine the location of all underground utilities
and to design the location and elevation of all irrigation and drainage pipes,
culverts and structures so as not to interfere with the existing utilities;
however, it shall be the Contractor's responsibility to cooperate with the
pertinent utility companies so that any obstructing utility installation may

o be adjusted.

The District reserves the right to adJust design grades or the location of
.dra1nage structures prior to construction, if it should.become necessary
-in the opinion of the Engineer, without add1t1ona1 cost to the District.

@ It shall be the Contractor's responsib111ty~to protect the structure and con-
. struction site from any excessive or detrimental flooding, within.the canal or
floodway right-of-way which may occur during the. construct1on pervcd and unt11

final acceptance of the comp]eted bridges by the Eng1neer

Upon completion of the construction,: the Contractor shall clear the canal and -
® floodway bed a‘n}d work area of a'll debris to the satisfaction of the ‘Engineer.

No' vehicular loads will be permitted on the bridges before the lapse of twenty-one
(21) days from the date of the last pour of concrete for the br1dge deck, unless
approval is obtained in writing from the Engineer. :

e The Contractor shall take special precautions to keep the area around the
bridges properly barricaded and marked with flares to prevent automotive
traffic from running into the canal or floodway crossing the new bridge
structures prior to the acceptance of the completed proaect by the Engineer.
The installation of any necessary conduits, brackets or piping or any other

- facility or work which may be performed for the accommodation of any. ut111ty,-
@ . ’shall be paid- for by the utility owner, The .Contractor shall’ makeall

- -arrangements that may be necessary for:the construction and any f1nanc1a1
-agreement shall be solely between the Contractor and the ut111ty -owner,

NGUARANTEE The Contractor sha]] guarantee the structures for one year- against
faulty materials, faulty workmanship and failure to meet the specifications

® requirements, . Said guarantee by the Contractor shall not apply to damage
caused by earthquakes or other acts of God;, land subsidence or faulty operat1ons
or any abuse of the structures by others.

®
°
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MARICOPA COUNTY LANDFILL
FEE SCHEDULE

EFFECTIVE - DECEMBER 16, 1981

CLASS 1 REFUSE shall include all loose, easily compactible matter of a unit size
which can be moved readily or handled by machinery or equipment normally used
in the operation of a landfill project. The fee shall be based upon the size of the
vehicle used to transport the refuse to the landfill. Landfills using scales will
charge by weight at $5.50 per ton.

1. Commercial Hauling

A. 1/2 - 3/4 - 1-ton truck or large trailer of comparable size
" (up to 3.8 cubic yards volume) CODE(A).....................$5.50/load
B. ' 11/2 to 3-ton trucks or large trailer of comparable size
{up to 10 cubic yards volume) CODE (B) « ¢ veescosencsonones +$14.50/l0ad
C. Garbage trucks or compactors-up to 20 cubic yards CODE (©) « . ...$29.00/10ad
D. Garbage trucks or compactors-up to-30 cubic yards CODE (D) . ... .$43.50/load
E. Garbage trucks or compactors-up to 40 cubic yards CODE (E) « ... +$58.00/1oad
‘F. Garbage trucks or compactors-up to 50 cubic yards CODE (F) . .... $72.50/load
G+ Garbage trucks or compactors-up to 60 cubic yards CO] CODE (G) .....$87.00/load

2. Dump trucks or, open semi trucks will be charged the next lower rate from

" their actual truck volume for loose or uncompacted Class 1 refuse apphcable
‘to items C through G above only. (Exception - Class 2 refuse will pay the
full rate as listed in paragraph 1 above.)

CLASS 2 REFUSE shall include trees, logs, stumps, construction wastes, or any .
other items of refuse of a unit size or weight such as to be difficult and costly

to move, handle or compact by normal landfill operations. Trees, logs, and stumps
must be trimmed and cut into pieces not exceeding six feet in length, or eighteen
inches in diameter. No construction refuse or demolished building material which

- is too large for the landfill equipment to handle readily will be accepted for
dumping. The dumping fees for commercial haulers shall be based«uponw&hessnze,
qua.ntxty a.nd nature of the refuse matenal and the umt size as follows:. R

--1; Constructwnrefuse CODE () veererennesannnoneian SameasClassl
2. Tn-es/wholetu'esCODE(T) teteceseccncsaseecsssss Fourtimes Class1
3. VehlclebodxesCODE(X) Ceeecerescssecescssssces $35.00 each
4. Barrels (30 to 55 gallons) CODE(R) ¢cvcevveveveesess.s Fourtimes Class1
Barrels crushed or cut into quarter sections ...+.++.... Same as Class 1

CLASS 3A REFUSE shall consist of non-hazardous liquid waste. Types of acceptable
liquid wastes include grease trap materials, chemical toilet waste, car wash: waste,
laundry waste, service station sump materials, steam cleaning rack waste, and
septic tank waste. Waste other than these listed above will NOT be accepted. :

1. Each liquid load will be assessed a fee for liquid waste testing at $1.50/load»
2. Each disposal of a non-hazardous liquid waste will be assessed according
to the non-hazardous liquid waste manifest at $2.00/500 gallons




CLASS 3B REFUSE shall consist of small dead animals of the household variety
(No livestock accepted) CODE (K) Same as Class 1

Residents hauling Class 1 refuse from home only - no charge.

Because of the inability to predict all types of refuse that might be presented

for disposal, the right to refuse dumping privileges, in the best interest of operating
and prolonging the life of the landfill, is reserved to the discretion of the landfill
operator. ‘-

A surcharge of $25 may be assessed to any user of a landfill, if their account is
not paid in full within 30 days after billing.

PERMITS MAY BE OBTAINED FOR AN ANNUAL FEE (NOT PRORATED) OF

$10 AT THE MARICOPA COUNTY LANDFILL DEPARTMENT, 3325 WEST

DURANGO STREET, PHOENIX, ARIZONA 85009 OR BY MAIL WITH FEE ATTACHED.
FOR FURTHER INFORMATION CALL 269-2661. A $50 TRUST FEE WILL ALSO

BE REQUIRED WHICH IS REFUNDABLE UPON CANCELLATION OF ACCOUNT.

NOTICE- SCAVENGING AT MARICOPA COUNTY SANITARY LANDFILLS
IS PROHIBITED. VIOLATORS WILL BE REFERRED TO THE SHERIFF'S
OFFICE FOR APPROPRIATE ACTION.




AFFIDAVIT 8Y CONTRACTOR
CERTIFYING THAT THERE WAS NO COLLUSION
[ J IN BIDDING FOR CONTRACT

STATE OF ARIZONA )
) ss.

COUNTY OF MARICOPA )

e
being first duly sworn, deposes and says:

That he is of
° (Title) {Name of Business)

That neither he, nor anyone associated with the said

| _ . , has, directly or indirectly,
(Name of Business)

@ v
B entered into- any-agreement, participated m any collusion, or otherwise

taken any action in restraint of free competitive bidding in connection

with the above-mentioned project.
®

{Name)
@
(Name of Business)

e Subscribed and sworn to before me this day of

19 . My commission expires: 19
@

~ (Notary Public)

®
® CONTRACT NO. FCD 82-31 Page 1 of 1
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CONTRACT
®
THIS AGREEMENT, made and entered into this day of » 19 _,
by and between
of the City of , County of , State of
party of the first part, hereinafter designated the CONTRACTOR, and the FLOOD
[ J CONTROL DISTRICT OF MARICOPA COUNTY, acting by and through its BOARD OF

DIRECTORS, a political subdivision of the State of Arizona, a body politic
with corporate power, party of the second part, hereinafter designated OWNER.

WITNESSETH: That the said Contractor, for and in consideration of the sum
to be paid him by the said Owner, in the manner and at the time hereinafter
o provided, and of the other covenants and agreements herein contained, and under
the penalties expressed in the bonds provided, hereby agrees, for himself, his
heirs, executors, administrators, successors, and assigns to as follows:

ARTICLE I-SCOPE OF WORK: The contractor shall furnish any and all labor,
materials, equipment, transportation, utilities, services and facilities
@ - required to perform all work for the construction.of Project No.

and to completely and totally construct the same and install the material
therein for the Owner, in a good and workmanlike and substantial manner and to
the satisfaction of the Owner through its Engineers and under the direction and
- supervision of the Engineer, or his properly authorized agents and strictly

o pursuant to and in conformity with the Plans and Specifications prepared by the
Engineers for the Owner, and with such modifications of the same and other
documents that may be made by the Owner through the Engineer or his properly
authorized agents, as provided herein,

ARTICLE IT-CONTRACT DOCUMENTS: The Invitation for Bids, Plans, Standard
@ Specifications and Details, Special Provisions, Addenda, if any, and Proposal,
as accepted by the BOARD OF DIRECTORS, Performance Bond, Payment Bond,
Certificates of Insurance, and Change Orders, if any, are by this reference
made a part of this Contract to the same extent as if set forth herein in full.

ARTICLE III-TIME OF COMPLETION: The Contractor further covenants and agrees
® at his own proper cost and expense, to do all work as aforesaid for the con-
struction of said improvements and to completely construct the same and install
the material therein, as called for by this agreement free and clear of all
claims, liéns, and charges whatsoever, in the manner and under the conditions
specified within the time, or times, stated in the proposal pamphiet.

o ARTICLE IV-PAYMENTS: For and in consideration of the faithful performance
of the work herein embraced as set forth in the Contract Documents, which are
a part hereof and in accordance with the directions of the owner, through its
Engineer and to his satisfaction, the Owner agrees to pay the said Contractor
the amount earned, computed from actual quantities of work performed and
accepted or materials furnished at the unit bid price on the Proposal made a

® part hereof, and to make such payment within forty (40) days after final
inspection and acceptance of the work.

CONTRACT NO. FCD 82-31
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IN WITNESS WHEREOF: Four (4) identical counterparts of this contract
each of which shall for all purposes be deemed an original thereof, have
been duly executed by the parties hereinabove named, on the date and year

first above written.

The Contractor agrees that this Contract, as awarded, is for the stated
work, and understands that payment for the total work will be made on
the basis of the indicated amount(s), as bid in the Proposal.

RECOMMENDED BY:

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
PARTY OF SECOND PART

By:

Chairman, -Board of Diréctors

Date:

ATTEST:

Chief Engineer and General Manager
Fleod Control District
of Maricopa County

Date:

CONTRACT NG. FCD 82-31

Clerk of the Board-
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Py STATUTORY PAYMENT BOND PURSUANT TO TITLE 34
CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES
: (Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

PY That,
(hereinafter called the Principal), as Pr1nc1pa], and

a corporation organized and existing under the laws of the State of
with its principal office in the City of s
® (hereinafter called the Surety), as Surety, are held and firmly bound unto the Flood
Control District of Maricopa County, State of Arizona (hereinafter called the Obligee)
: in the amount of _
dollars ), for the payment whereof, the said Principal and Surety
_bind themselves, and their heirs, administrators, executors ‘successors and assigns,
“ jointly and severally, firmly by these presents.
Py WHEREAS, the Principal has entered into a certain written contract with the.
Obligee, dated the day of , 19 , for

- which centract is hereby referred to and made a part hereof as fu]]y and to the same
extent as if copied at length herein.

rS NOW, THEREFORE, THE CONDITION OF THMIS OBLIGATION IS SUCH, that if the said
v Princ1pal shall prompt]y pay all moneys due to all persons supplylng labor or
materials to him or his subcontractors in the prosecution of the work provided
for in said contract, then this ebligation shall be void, otherwise to remain in
full force and effect.

- PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of
P Title 34, Chapter 2, Article 2, of the Arizona Revised Statutes, and all liabilities
‘ on this bond shall be determined in accordance with the provisions, of said Title,
Chapter, and Article, to the extent as if it were copied at length herein.

The prevailing party or any party which recovers judgment on this bond shall

be entitled to such reasonable attorney's fees as may be fixed by the court or a
Judge thereof.

1». Witness our hands this day of » 19
PRINCIPAL SEAL
e AGENCY OF RECORD ' BY:
AGENCY ADDRESS ' SURETY ‘ —SEAL
® BY:
POWER OF ATTORNEY SEAL
® CONTRACT NO. FCD 82-31 BY:
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STATUTORY PERFORMANCE BOND PURSUANT TO TITLE 34
CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That,
(hereinafter called the Principal), as Principal,and

a corporation organized and existing under the laws of the State of
with its principal office in the City of

{hereinafter called the Surety), as Surety, are held and firmly bound unto the

Flood Control District of Maricopa County, in the County of Maricopa, State of

Arizona, in the amount of

dollars ($ ' ), for the payment whereof, the said Principal and

Sureuy bind themselves, and their heirs, administrators, executors, successors and

assigns, jointly and several]y, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract w1th the
Flood Control District of Maricopa County, dated the day of
» 19 , for

which contract is hereby referred to and made a part hereof as fully and to the same
extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said
Princ1pal shall faithfully perform and fulfill all the undertakings, covenants,
terms, conditions and agreements of said contract during the original term of
said contract and any extension thereof, with or without notice to the Surety,
and during the life of any guaranty required under the contract, and shall also
perform and fulfill all the undertakings, covenants, terms, conditions, and :
agreements of any and all duly authorized modifications of said contract that
may hereafter be made, notice of which modifications to the Surety be1ng hereby
waived; then the above obligation sha]] be void, otherwise to remain in full .
force and effect;

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of
Title 34, Chapter 2, Article 2, of the Arizona Revised Statutes, and all. ,
liabilities on this bond shall be determined in accordance with the provisions
gf said Title, Chapter, and Article, to the extent as if it were copied at length
erein.

The prevalllng party in a suit on this bond shall be entitled to such
reasonable attorney's fees as may be fixed by a judge of the court.

Witness our hands this v day of s, 19
PRINCIPAL “SEAL
AGENCY OF RECORD
By:
AGENCY ADDRESS
SURETY SEAL
CONTRACT NO. FCD 82-3] BY:

PERFORMANCE BOND
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@
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
CERTIFICATE OF INSURANCE
CONTRACT FCD _ PROJECTY TITLE
NAME AND ADDRESS OF INSURANCE AGENCY TNSURANCE COMPANIES AFFORDING COVERAGES
‘ Company A
Letter
Company
! Letter E3
Company
Letter C
NAME AND ADORESS OF TNSURED Company D
Letter
@ Company E
Letter
Company
Letter
Company
Letter G
THIS IS TO CERTIFY THAT POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED
o -{ ABOVE AND ARE IN FORCE AT THIS TIME. . .
COMPANY LIMITS OF LIABILITY IN $1,000
! LETTER | TYPE OF INSURANCE POLICY NUMBER| EXPIRATION DATE|  MINIMUM each occurrence|
‘ : COMPREHENSIVE GENERAL BODILY INJURY $500
[:]LIABILITY FORM per person
® {3 premises OPERATIONS each occurrence| $1,000
[ contracTuaL - | PROPERTY DAMAGE|  $500
{:]BROAD FORM PROPERTY DAMAGE . OR
[ Jexpros1on & coLLapsE BODILY INJURY
AND $1,000
o PRODUCTS/COMPLETED PROPERTY DAMAGE
I operaTIONS HAZARD Combined
[_J uNDERGROUND HAZARD
[ 1noePENDENT CONTRACTORS
D PERSQNAL INJURY
g
COMPREHENSIVE AUTO :
DLIABILITY & NON-OWNED SAME AS ABOVE
"NECESSARY IF
[ excess LiasILITy UNDERLYING NOT
® ABOVE MINIMUM
DNORKERS‘ COMPENSATION STATUTORY
and
EMPLOYERS' LIABILITY each accident $100
OJother
[ :

- | The Flood Control District of Maricopa County is added as an additional insured as respects
work done for the District by the named insured as required by statute, contract, purchase
order or otherwise requested. It is agreed that any insurance available to the named
insured shall be primary of other sources that may be available. It is further agreed
tha§ no policy shall expire, be cancelled or materially changed to effect the coverage
available to the District without fifteen days written notice to the District. THIS

" CERTIFICATE IS NOT VALID UNLESS COUNTERSIGNED BY AN AUTHORIZED REPRESENTATIVE OF THE
INSURANCE COMPANY.

[ NAMF_AND: ADDRESS OF CERTIFICATE HOLDER ,,__' DATE [SSUED
FLOOD CONTROL DISTRICT OF MARICOPA COUNT
3335 HWest Durango Street

° Phoenix, Arizona 85009 _ AUTHORTZED REPRESENTATIVE
Page 1 of 2




It is further agreed that:

The Contractor hereby agrees to indemnify and save harmless the
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY, or any of its departments, agencies,
officers or employees, from and against all loss, expense, damage or claim of
any nature whatsoever which is caused by any activity, condition or event
arising out of the performance or nonperformance of any of the provisions of
this agreement. The Flood Control District of Maricopa County shall in all
instances be indemnified against all liability, losses and damages of any
nature for or on account of any injuries to or death of persons or damages
to or destruction of property arising out of or in any way connected with the
performance or nonperformance of this agreement, except such injury or damage
as shall have been occasioned by the sole negligence of the Flood Control
District of Maricopa County. Thé above cost of damages incurred by the
Flood Control District of Maricopa County or any of its court costs, expenses

for litigation and reasonable attorney's fees.

Date
Contractor
CERTIFICATE OF INSURANCE
CONTRACT FCD 82-31 Page 2 of 2






