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• 1.0 INTRODUCTION 

• 

• 

1.1 Purpose of Report 

The purpose of the McMicken Dam Outlet Channel Alternatives Report is to evaluate alternative 
designs and provided recommendations for upgrading the existing Outlet Channel which was 
designed by the US Army Corps ofEngineers I953/54 and built in 1956 (Ref I3 : USACE, I953 , 
Ref 14: USACE, I954 and Ref I5: USACE, I956). 

Work for this report was performed by Gannett Fleming, Inc. in association with URS Corporation 
(URS) for the District under Contract FCD 20 II C030, Work Assigmnent No. I-2 . 

A DVD, provided in Appendix F, includes an electronic copy of this report and electronic copies 
of the referenced design requirements and guidelines referenced in this report. 

1.2 Proposed Outlet Channel Alternatives 

The following alternatives are being investigated (refer to Figures 2-I through 2-5 and 3-I through 
3-4): 

I. Construct New Levee with Central Filter North of Existing Levee. The new levee 
will be designed to meet FEMA requirements for a minimum three (3) feet of 
freeboard . The existing levee will not be removed during the construction of the new 
levee in order to maintain the current level of flood protection during construction. 
The new levee would consist of a zoned earthfill structure with upstream and 
downstream structural fill and a central filter. The levee crest would have a 6-inch 
thick layer of aggregate base course. 

2. Modify Existing Levee with Upstream Filter. The modification of the existing 
levee would maintain the flood protection characteristics of the existing levee and 
will be designed to meet FEMA requirements, included a minimum three (3) feet of 
freeboard . Excavation of the upstream face of the levee during construction will result 
in a decrease in the level of flood protection. A structural fill section would be used 
as cover over the filter section. The levee crest would have a 6-inch thick layer of 
aggregate base course. 

3. Reconstruct Excavated Outlet Channel along Existing Alignment. The excavated 
Outlet Channel will eliminate the need for as much of the existing levee as feasible 
east of the US 60 and BNSF Railroad bridges and will be designed to meet the 
District's requirements for minimum one (I) foot freeboard . Both alternatives 3 and 
4 are similar as they eliminate the need for much of the existing levee east of US 60. 

4. Realign Outlet Channel North. The excavated Outlet Channel would be re-aligned 
to avoid the existing electrical transmission line towers . It will also eliminate the need 
for as much of the existing levee as feasible east of the US 60 and BNSF Railroad 
bridges. The new excavated channel will be designed to meet the District's 
requirements for minimum one (I) foot freeboard . 

[00 6annett Fleming 
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1.3 McMicken Dam Existing Conditions Physical Data 

The physical data for McMicken Dam Rehabilitation Project are presented in Table 1 as presented 
in the McMicken Dam Design Criteria Report (Ref. 7: Gannett Fleming, April 2013). This data 
includes original design and as-built information collected by the District following construction. 
The design for the McMicken Dam Outlet Channel will need to account for the existing constraints 
as defined in Table 1 and follow the District design criteria and guidelines within the Drainage 
Design Manual, Volume II, Hydraulics (Ref. 6: District, 2013). 

1.4 Past Modeling 

The past/historic modeling provides information for the selection of the hydrologic/hydraulic 
parameters used in the alternatives analysis. The hydrologic and hydraulic reports/models relevant 
to the alternatives preparation are described below. 

Hydrologic Reports/Models 

A list of the drainage documents and their associated hydrologic models along with a brief 

description are provided below. 

1. Design Memorandum No. 1 - Hydrology and Hydraulic Design for Trilby Wash Detention 

Basin and Outlet Channel (Ref. 13: USACE, 1953); The memorandum states: "The outlet 
channel would accommodate discharges ranging between 4,450 cubic feet per second and 
14,000 cubic feet per second, including side inflows from adjacent drainage areas". The 
4,450 cubic feet per second flow is used as design flow for the upstream segment of all 

Outlet Channel alternatives. 
2. Design Memorandum No. 2 - Design Analysis for Trilby Wash Detention Basin and Outlet 

Channel (Ref. 14: USACE, 1954); A table within the memorandum provides the following 
breakdown in the design discharges along the Outlet Channel: 

Station 
324+44 to 248+19 
248+19 to 148+19 
148+19 to 77+17 
77 + 1 7 to 66+ 13 
66+ 13 to 11+ 16 

Flow (cfs) 
14,000 
13,000 
6,000 
5,000 
4,450 

As stated earlier 4,450 cfs is used as design flow for the upstream segment of all Outlet 
Channel alternatives. The design flows for the downstream segments of all Outlet Channel 
alternatives are taken from the McMicken Dam Draft Section 4 (Hydrology) (Ref. 1 0: RBF, 
January 2013) as described below. 

Please note that Figures 2 and 3 have the same stations as shown above. 

3. McMicken Dam Draft Section 4 (Hydrology) (Ref. 10: RBF, January 2013); this partial 

report contains HEC-1 models for two scenarios: Scenario 1 hydrologic model considers 

00 liannett Fleming 
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outflow from the dam while Scenario 2 hydrologic model considers no outflow from the 
darn; The downstream flows in the Outlet Channel are greater in the Scenario 2 hydrologic 
model and are consequently used for design of the Outlet Channel alternatives; Although 
the McMicken Dam Draft Section 4 (Hydrology) (Ref. 10: RBF, January 2013) is 
superseded by McMicken Dam Outlet Wash Floodplain Delineation Study (FDS) 
Technical Support Data Notebook (Ref. ll: RBF Consulting, June 2013 ), the design flows 
are taken from the hydrologic models within the Draft Section 4 (hydrology) report; The 
hydrologic HEC l model in the FDS has an overall larger watershed area and a greater 
subdivision of the watershed area compared to the HEC-1 model within the McMicken 
Dam Draft Section 4 (Hydrology) Report and was therefore used for delineating the Outlet 

Wash floodplain; the FDS HEC-1 models are now commonly called the "high resolution" 
hydrologic models and the Section 4 HEC-1 models are called the "low resolution" 
hydrologic models; the new "high resolution" hydrologic model may be used in the future 

to prepare the Conditional Letter of Map Revision (CLOMR) for the Outlet Channel so 
that it is compatible with Outlet Wash CLOMR that the District is currently pursuing with 
(Federal Emergency Management Agency Federal Emergency Management Agency) 
FEMA; For the McMicken Darn Outlet Channel the " low resolution" HEC-1 model with 
slightly higher flows has been as directed by the District. 

4. McMicken Dam Outlet Wash Floodplain Delineation Study (FDS) Technical Support Data 

Notebook (Ref. ll : RBF Consulting, June 20 13); the hydrology within this report succeeds 
the hydrology within the McMicken Dam Draft Section 4 (Hydrology) (Ref. 10: RBF 
Consulting, January 2013) report; however, it is not relevant to the McMicken Dam design 
as stated within item 3 above. It may be used in the future to prepare CLOMR for FEMA 
as stated above. 

Hydraulic Models 

A list of the drainage documents and their associated hydraulic models along with a brief 
description, as relevant to the alternatives evaluation, is provided below. 

1. Design Memorandum No. 1 - Hydrology and Hydraulic Design for Trilby Wash Detention 
Basin and Outlet Channel (Ref. 13: USACE, 1953); the memorandum describes the 

original design of the McMicken Dam and Outlet Channel. The memorandum states that 
the Outlet Channel will : "consist of three principal parts joined by two transitions . The first 

part would be a trapezoidal channel with a 20-foot bottom width from station 17+50 (the 
downstream end of the stilling basin) to station 58+00. From this station, a trapezoidal 
transition channel ranging in bottom width between 20 and 60 feet would extend to station 
64+00 (just upstream from the highway bridge). The second part, a 60-foot bottom width 
trapezoidal channel, would extend through the highway and railroad bridges to station 
70+00. Then another trapezoidal transition channel would extend to station 76+00. The 

00 Gannett Fleming 
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third part of the channel, from this station downstream, would be developed by excavating 
a channel to a width of l 00 feet and an average depth of 2.5 feet to provide sufficient 
material to construct a single levee on the right (down-hill) bank .... Depth of flow would 

range between 8.8 and 12.5 feet with velocities of3 .0 to 7.9 feet per second. The average 
height of the levee above existing ground level would be about 8.5 feet, which would 
provide about 2.5 feet for freeboard." 

The alternatives evaluation is based on exceeding the original freeboard criteria due to 
FEMA requirements of a minimum 3 feet freeboard for the levee. Also, as directed by the 
District, the flow velocities in proposed channel alternatives will be at 5 feet/second or 
lower values . 

2. Design Memorandum No.2 - Design Analysis for Trilby Wash Detention Basin and Outlet 
Channel (Ref. 14: USACE, 1954); the hardcopy hydrologic calculations for the Dam, 
Outlet Channel and Outlet Wash contain a backwater analysis for the Outlet Channel. 

For purposes of the alternatives evaluation, uniform flow hydraulic analyses are used 
instead ofbackwater analyses. Final design will be based on the more detailed backwater 
hydraulic analyses using the Corps of Engineers ' HEC-RAS computer program. 

3. McMicken Dam Outlet Channel Analysis (Ref. 2: Baker, June 2003); this report describes 
the preparation of a HEC-RAS hydraulic model (McMickenfinal.prj) for the Outlet 
Channel upstream of BNSF railroad bridge. 

The hydraulic analyses for Alternatives 1 and 2 and upstrean1 segments of Alternatives 3 
and 4 are based on the channel and overbanks roughness within this report and model. 

4. McMicken Dam Outlet Channel Inundation Report Emergency Action Plan Update (Ref. 
9: Kimley Hom, June 2004); this report describes the preparation of a HEC-RAS hydraulic 
model (McMicken.prj) for the Outlet Channel downstream ofBNSF railroad bridge. 

The hydraulic analyses for Alternatives 1 and 2 and upstream segments of Alternatives 3 
and 4 are based on the channel and overbanks roughness within this report and model. 

5. Wittmann Area Drainage Master Study Update Volume MA Alternative Analysis for 
McMicken Dam (Ref. 3: Entellus, June 2005); the updated HEC-RAS model 
(mdoc_1evee.prj) for the Outlet Channel from principal outlet to a little downstream of 
Grand A venue bridge originally prepared by Baker was updated as part of this report; also, 

the HEC-RAS Outlet Channel model (mdoc_eap.prj) from BNSF to the end of the levee 
upstream of Outlet Wash originally prepared by Kimley-Horn was updated . 

[;] Gannett Fleming 
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The hydraulic analyses for Alternatives 1 and 2 and upstream segments of Alternatives 3 
and 4 are based on the channel and overbanks roughness within this report and model. 

6. McMicken Dam Outlet Wash Floodplain Delineation Study (FDS) Technical Support Data 

Notebook (Ref. 11 : RBF Consulting, June 2013); the HEC-RAS hydraulic model for the 
Outlet Wash was prepared as part of this study. 

The hydraulic analyses for the downstream Outlet Channel improvements (for all 
alternatives) after confluence with Outlet Wash are based on the channel and overbanks 

roughness within this report and model. 

Note: Hydraulic parameters for Figures 2-1 and 2-4 are described in sections 4.1, 4.2, 4.3 and 4.4. 

Please also refer to Section 3.0 in this regard . 

~ fiannett Fleming 
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• 2.0 DESIGN DISCHARGES 

• 

• 

The following discharges were used in the Outlet Channel alternatives analyses after consultation 
with the District project team staff: 

1. 4,450 cfs from Grand Avenue to 2.4 miles downstream (east); 4,450 cfs is the Principal 

Outlet discharge used in the original design of the darn according to the Design 
Memorandum No. 1 - Hydrology and Hydraulic Design for Trilby Wash Detention Basin 

and Outlet Channel (Ref. 13 : USACE, 1953) and the McMicken Dam Outlet Channel 

Inundation Report EAP Update by Kimley Horn and Associates (Ref. 9: Kimley Horn, 

June 2004). 

2. 7,045 cfs from 2.4 to 3.2 miles downstream (east) of Grand A venue; 7,045 cfs is the 100-
year discharge used in the Low Resolution Hydrology Model within the McMicken Dam 

Draft Section 4 (Hydrology) by RBF Engineering (Ref 10: RBF, January 2013). The 

discussion on Low Resolution Hydrology Model is only contained in the Draft Section 4 

(Hydrology) report and was not included in the final report. 

3. 9,090 cfs from 3.2 to 5 miles downstream (east) of Grand Avenue i.e., to Outlet Wash; 

9,090 cfs is the 100-year discharge used in the Low Resolution Hydrology Model within 

the McMicken Dam Draft Section 4 (Hydrology) by RBF Engineering (Ref. 10: RBF, 

January 2013) . 

Note: The 100-year discharge of9,090 cfs is continued to be used downstream of confluence with 
Outlet Wash as it is just slightly higher than the 100-year peak discharge of 9,083 cfs for the 
combined Outlet Channel and Outlet Wash flow per the McMicken Dam Draft Section 4 
(Hydrology) (Ref. 10: RBF, January 2013). Flow in Outlet Wash prior to confluence with Outlet 
Channel is 6,830 cfs. 

Although the design for the alternatives is based on the discharges described above, the alternatives 
were also evaluated for the following 200-year discharges obtained from the same HEC-1 model 
used to generate the 1 00-year discharges : 

1. 8,243 cfs from 2.4 to 3.2 miles downstream (east) of Grand Avenue. 

2. 10,716 cfs from 3.2 to 5 miles downstream (east) of Grand Avenue i.e. , to Outlet Wash. 

Note: The Principal Outlet discharge of 4,450 cfs is still used for the upstream segment of the 
Outlet Channel (Grand Avenue to 2.4 miles downstream (east) of Grand Avenue) . 

00 Gannett Fleming 
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• 3.0 HYDRAULIC DESIGN CRITERIA 

• 

• 

Hydraulic design for the Outlet Channel Alternatives was based on: 

l. Drainage Design Manual, Volume II, Hydraulics (Ref. 6: District, 2013). 

2. Discussions with District project team staff. 

The significant design criteria included: 

1. Flow velocities in proposed channel alternatives will be at 5 feet/second or lower. 

2. Manning's roughness will be taken as 0.035 for the channel and 0.07 in the overbanks as 
in the previous HEC-RAS models within the Wittmann Area Drainage Master Study 
Update Volume MA Alternative Analysis for McMicken Dam (Ref. 3: En tell us, June 

2005). 

3. Manning's roughness in Outlet Wash will be taken as 0.04 for the channel and 0.056 in the 
overbanks as in the HEC-RAS model within the McMicken Dam Outlet Wash Floodplain 
Delineation Study (FDS) Technical Support Data Notebook (Ref. ll: RBF Consulting, 
June 2013). 

4. Freeboard of a minimum of one ( 1) foot or as per the guidelines within the District's 
Drainage Design Manual, Volume II, Hydraulics (Ref. 6: District, August 2013) will be 

used for the excavated channel alternatives . 

5. Freeboard of a minimum of three (3) feet will be used for the levee alternatives. In addition, 
a minimum freeboard of four ( 4) feet will be used at the bridges/structures next to a levee. 

6. Minimum radius of curvature for a bend in the Outlet Channel as three (3) times the 
water surface width. 

7. Transition length for the successive downstream expansion/contraction of the Outlet 
Channel trapezoidal section was 4.5H:lV (12.5 degrees) based on guidance within the 
District's Drainage Design Manual, Volume II, Hydraulics, Section 8.6.1 (Ref. 6: 
District, August 20 13) which refers to HEC-14: Hydraulic Design of Energy Dissipators 

for Culverts and Channels by Federal Highway Administration (Ref. 5: FHW A, 2006). 
Please refer to Appendix B. However, at tie-in with the Outlet Wash the contraction 
length was based on a 6H: l V transition. 

8. Minimum crest width of twenty (20) feet for the levee alternatives as shown on Figures 
2- l and 2-2. 

9. Maintenance access paths (16-foot minimum width as shown on Figures 2-1 through 2-4) 
along both sides of the proposed Outlet Channel. 

l 0. Ramps at a spacing of every half mile . 

~ Gannett Fleming 
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11. Western Area Power Administration ' s (WAPA) Policy and Information Sheet (Ref. 18: 
W APA, 2005) states ''No excavation/trenching shall be performed within 50 feet in each 
direction, or 100-foot-diamtere of any of our transmission line structures (towers/poles)." 

~ Gannett Fleming 
11 

Excellence Delivered A.r Promlud 



McMicken Dam Outlet Channel Altematives Report September 2014 

• 4.0 ALTERNATIVES EVALUATION 

• 

• 

The four proposed Outlet Channel alternatives designed for the 1 00-year storm event are described 
below. The first two alternatives are based on providing a levee while the third and fourth 
alternatives consist of excavated channels . 

A DVD, provided in Appendix F, includes backup documentation for all the hydrologic/hydraulic 
analyses/designs as well as other items such report text, tables, figures , roll plots, appendices and 
references associated with this report. 

4.1 Alternative 1: Construct New Levee with Central Filter North of Existing Levee 

Removal and reconstruction of the existing levee was initially considered for this alternative . 
However discussions with the District resulted in the decision that the levee could not practically 
be removed and reconstructed along the same alignment because this would result in compromised 
flood protection during the period of construction. As a result, this alternative was modified to 
consist of construction of a new levee immediately upstream from the existing levee. 

This alternative would consist of constructing a new levee immediately upstream (north) from the 
existing levee and would maintain the functionality of the existing levee during construction. The 
levee would be designed to meet FEMA requirements for freeboard and embankment protection. 
FEMA criteria requires a minimtml of 3 feet of freeboard, Embankment design considerations 
include embankment and foundation stability, settlement, and interior drainage. These analyses 
would be performed in accordance with USACE Engineering Manuals EM 1110-2-1913 Design 
and Construction of Levees (Ref. 16: USACE, 2000) for stability and EM 1110-2-1904 Settlement 
Analysis (Ref. 17: USACE, 1990) for settlement. The new levee would consist of a homogeneous 
earthfill embankment with a central filter designed to provide appropriate internal drainage and as 
a defensive measure against internal erosion due to cracking. The levee would be constructed with 
a cutoff extending into competent foundation material with a 5-foot thick central filter to protect 
against failure through cracks in the embankment, seepage erosion and poor foundation materials. 
The filter would also extend into competent foundation material. The levee crest will be plated 
with aggregated base material. Rock mulch will be used on the upstream slope for erosion 
protection (see Figure 2-1 for the typical section, Figure 3-1A-E for the plan-profile view and 
Figure 5-l for excess land available for sale). 

A trapezoidal excavated channel with a curved alignment would be constructed at the downstream 
end of the Outlet Channel. The excavated channel will have grouted riprap lined drop structures 
(see Figure 4-1 : Drop Structures Typical Sections) across its width in order to flatten the 
longitudinal slope and reduce flow velocities. These drop structures would span across the 
proposed excavated channel and will be two (2) feet high. 

The downstream toe of the new levee would be approximately coincident with the upstream toe of 
the existing levee to allow full functioning of the existing levee during construction. 
Decommissioning of the existing levee could begin after a segment of new levee has been 
constructed. This would enable reuse of the existing levee as fill material for the new levee. After 
construction of the new levee, the existing levee would be removed and an access road would be 
constructed at the downstream toe of the new levee. A 16-foot wide maintenance access road with 
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an aggregate base course plating will be provided at the south toe of the new levee and a 16-foot 
wide earthen access road along the north side of existing channel. 

Side inflows are directed into the existing Outlet Channel through grouted riprap spillways. The 
side inflows into the proposed excavated channel should also be routed through grouted riprap 
spillways. Where the Outlet Channel curves into the Outlet Wash, a grouted grade control/drop 
structure (for a two foot drop in grade) will be installed in the Outlet Wash prior to its confluence 
with the Outlet Channel. Dumped rip rap will be provided at the downstream end of the proposed 
Outlet Channel prior to discharge into the existing Outlet Wash. 

All disturbed areas will be hydroseeded after construction. Rock mulch will be used on the south 
side slope of the levee. 

Construction can be phased with the excavation of the downstream chrumel providing borrow for 
the upstream levee construction. 

The approximate uniform flow hydraulic analyses indicate that flow velocities within the existing 
and proposed Outlet Channel will be at five (5) ftlsec or less while the freeboard along the levee 
will be a minimum of three (3) feet. The freeboard of a minimum of one (I) foot or as per the 
guidelines within the District's Drainage Design Manual, Volume II, Hydraulics (Ref. 6: District, 
August 20 13) shall be provided along the entire length of the excavated channel at the downstream 
end of this levee alternative. Please refer to Figure 2-1 for a description of the Alternative 1 Outlet 
Channel typical section and hydraulics and levee foundation tables. Refer to Appendix A for the 
uniform flow calculations along the Outlet Cha~el for this alternative . 

4.2 Alternative 2: Modify Existing Levee with Upstream Filter 

This alternative would consist of excavating into the upstream slope of the existing levee at a 
1.5H: 1 V angle and constructing an upstream filter that extends into competent foundation material 
at the upstream toe. A structural fill section would be used as cover over the filter section. The 
levee would be designed to meet FEMA requirements for freeboard and embankment protection. 
FEMA criteria requires a minimum of 3 feet of freeboard, Embankment design considerations 
include embankment and foundation stability, settlement, and interior drainage. These analyses 
would be performed in accordance with USACE Engineering Manuals EM 1110-2-1913 Design 
and Construction of Levees (Ref. 16: USACE, 2000) for stability and EM 1110-2-1904 Settlement 
Analysis (Ref. 17: USACE, 1990) for settlement. The modified levee would consist of a zoned 
earthfill structure with structural fill and an upstream sloping filter designed to provide appropriate 
internal drainage and as a defensive measure against internal erosion due to cracking. The levee 
crest would be plated with untreated base material (see Figure 2-2 for the typical section, Figure 
3-2A-E for the plan-profile view and Figure 5-2 for excess land available for sale). A 16-foot wide 
maintenance access road with an aggregate base course will be provided at the south toe of the 
modified levee and a 16-foot wide earthen access road along the north side of existing channel. 

A trapezoidal excavated channel with a curved alignment would be constructed at the downstream 
end of the Outlet Channel. The excavated channel should have grouted riprap lined drop structures 
(see Figure 4-1 : Drop Struchrres Typical Sections) across its width in order to flatten the 
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longitudinal slope and reduce flow velocities. These drop structures would span across the 
proposed excavated channel and would be two (2) feet high. 

Side inflows are directed into the existing Outlet Channel through grouted riprap spillways (see 
Figure 4-1: Drop Structures Typical Sections). Tlie side inflows into the proposed excavated 
channel should be routed through grouted riprap spillways. A grouted grade control/drop structure 
(for a two foot drop in grade) will be installed in the Outlet Wash prior to its confluence with the 
Outlet Channel. Dw11ped riprap would be provided at the downstream end of the proposed Outlet 
Channel prior to discharge into the existing Outlet Wash. 

All disturbed areas will be hydroseeded after construction. Rock mulch will be used on the south 
side slope of the levee. 

The approximate uniform flow hydraulic analyses indicate that flow velocities within the existing 
and proposed Outlet Channel would be at five (5) ft!sec or less while the freeboard along the levee 
will be a minimum of three (3) feet. The freeboard of a minimum of one (1) foot or as per the 
guidelines within the District's Drainage Design Manual, Volume II, Hydraulics (Ref. 6: District, 
August 2013) shall be provided along the entire length of the excavated channel at the downstream 
end of this levee alternative. Please refer to Figure 2-2 for a description ofthe Alternative 2 Outlet 
Channel typical section and hydraulics and levee foundation tables. Refer to Appendix A for the 
uniform flow calculations along the Outlet Channel for this alternative. 

It may be noted that although a significant portion of Alternative 2 improvements includes the 

existing levee, Alternative 2 is still considered a viable alternative based on a review of the 

available limited information from AMEC's earlier investigations as reported within the Wittman 

Area Drainage Master Plan McMicken Dam Project Alternatives Analysis Volume MA I of 2 

(Ref 4: Entellus August 2008) . A few relevant items of information from this report are provided 
below. 

1. The outlet channel "levee suffers from many of the same problems as the dam and would 

need to be rehabilitated to mitigate structural deficiencies, subsidence, and in some 

locations, potential for fissure formation." 

2. "Geophysical results indicate that much of the levee embankment may not be sufficiently 

dense to maintain its structural integrity. S-wave velocities in the embankment were 
typically less than 700 ft/s, with some as low as 430 ft!s." P-wave velocities generally 

ranged from 940 ft/s to 1,400 ft/s. Using Rucker's table estimating unit weight from 

seismic velocities these seismic wave velocities correspond to density values between 

about 108 pcf and 112 pcf. AMEC measured in-situ density using a nuclear gauge in the 

8 shallow test holes. The results were reported to be between 78 pcf and 110 pcf. Data 

were not presented to evaluate the distribution of these values. 

3. "In addition to AMEC's initial field investigation, review of the as-built plans indicates 

that the levee was constructed of homogeneous earth fill without any structural 
components that would resist failure through transverse cracks or seepage erosion. No 
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additional documentation was located of the construction practices utilized in completing 

the levee earthwork activities. Therefore, to mitigate similar embankment failure 
modes, AMEC recommends incorporation of design components in all levee 

embankment altematives to protect against failure through embankment cracks, seepage 
erosion, and poor foundation conditions. Due to the relatively low average height (I 0 

feet) of the levee, complete removal and replacement may be considered the most 
cost effective means to mitigate potential failures." 

AMEC did not propose an upstream raise for the levee and the recommendation to remove and 
replace it appears to have been economic. The lin1ited available data seems to indicate that the 
soil densities may be adequate. 

4.3 Alternative 3: Reconstruct Excavated Outlet Channel along Existing Alignment 

This excavated channel altemative comprises a trapezoidal channel designed to convey the peak 
flow from the I 00-year storm event. The proposed earthen channel has 4H: 1 V side slopes while 
the depth and width vary along the entire length of the Outlet Channel (see Figure 2-3 for the 
typical section, Figure 3-3A-E for the plan-profile view and Figure 5-3) for excess land available 
for sale) . The Outlet Channel widens significantly around nine (9) existing transmission line 
towers . A mounded island protected with grouted riprap along the sides is provided for each 
transmission line tower within the channel bottom. A 16-foot wide maintenance access road with 
an aggregate base course will be provided along the south side of the channel and a 16-foot wide 
earthen access road along the north side of existing channel. A trapezoidal excavated channel with 
a curved alignment will be constructed at the downstream end of the Outlet Channel. A low flow 
channel can be investigated during final design in order to efficiently convey sediment inflows. 

Side inflows are directed into the proposed excavated Outlet Channel through grouted riprap 
spillways- similar to the existing grouted spillways at the Outlet Channel (see Figure 4-1: Drop 
Structures Typical Sections). Three grouted grade control/drop stmctures- each with a two foot 
drop (for a total six foot drop in grade) - will be constructed in the Outlet Wash prior to its 
confluence with the Outlet Channel. Dumped riprap will be provided at the downstream end ofthe 
proposed Outlet Channel prior to discharge into the existing Outlet Wash. 

All disturbed areas will be hydroseeded after construction. 

The approximate uniform flow hydraulic analyses indicate that flow velocities within the existing 
and proposed Outlet Channel will be at five (5) ft/sec or less. The Outlet Channel branches into 
two channels at the electricity transmission towers. At these locations flow velocities are likely to 
be less than five (5) ft/sec. The freeboard of a minimum of one (1) foot or as per the guidelines 
within the District ' s Drainage Design Manual, Volume II, Hydraulics (Ref. 6: District, August 
20 13) shall be provided along the entire length of the excavated channel. The freeboard along the 
Outlet Channel is for the most part greater than required . This is due to the channel cutting across 
the land almost perpendicular to the incoming natural washes. Consequently, the freeboard is the 
least where the excavated channel cuts across a natural wash and increases significantly at the 
natural ridges. Please refer to Figure 2-3 for a description of the Altemative 3 Outlet Channel 
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typical section and hydraulics and levee foundation tables . Refer to Appendix A for the uniform 
flow calculations along the Outlet Channel for this alternative. 

4.4 Alternative 4: Realign Outlet Channel North 

This second "excavated channel" alternative is similar to Alternative 3. However the proposed 
excavated channel is re-aligned towards the north in order to avoid having the existing 
transmission line towers within the channel. The proposed earthen channel has 4H: 1 V side slopes 
while the depth and width vary along the entire length of the Outlet Channel (see Figure 2-4 for 
the typical section, Figure 3-4A-E for the plan-profile view and Figure 5-4 for excess land available 
for sale). Generally, the realigned channel to the north is deeper than in Alternative 3 with respect 
to existing ground which is higher. A 16-foot wide maintenance access road with an aggregate 
base course will be provided along the south side of the channel and a 16-foot wide earthen access 
road along the north side of existing channel. A trapezoidal excavated channel with a curved 
alignment will be constmcted at the downstream end of the Outlet Channel. 

Side inflows are directed into the proposed excavated Outlet Channel through grouted riprap 
spillways - similar to the existing grouted spillways at the Outlet Channel (see Figure 4-1: Drop 
Structures Typical Sections). Three grouted grade control/drop structures- each with a two foot 
drop (for a total six foot drop in grade)- will be installed in the Outlet Wash prior to its confluence 
with the Outlet Channel. Dumped rip rap will be provided at the downstream end of the proposed 
Outlet Channel prior to discharge into the existing Outlet Wash. 

All disturbed areas will be hydroseeded after constmction . 

The approximate tmiform flow hydraulic analyses indicate that flow velocities within the existing 
and proposed Outlet Channel will be at five (5) ft/sec or less. The freeboard of a minimum of one 
(I) foot or as per the guidelines within the District's Drainage Design Manual, Volume 11, 
Hydraulics (Ref. 6: District, August 2013) shall be provided along the entire length of the 
excavated channel. The freeboard along the Outlet Channel is for the most part greater than 
required . This is due to the channel cutting across the land almost perpendicular to the incoming 
natural washes. Consequently, the freeboard is the least where the excavated channel cuts across 
a natural wash and increases significantly at the natural ridges . Please refer to Figure 2-4 for a 
description of the Alternative 4 Outlet Channel typical section and hydraulics and levee foundation 
tables. Refer to Appendix A for the uniform flow calculations along the Outlet Channel for this 
alternative. 

4.5 Levee and Channel Lining Considerations 

Both levee Alternatives 1 and 2 are proposed to have the following lining materials : 

1. Rock mulch along the levee downstream side slopes; rock mulch is anticipated to prevent 
surficial erosion due to rain falling on the downstream side slopes. 

2. Riprap along the levee upstream side slopes; riprap is sized to counter the erosive effect of 
flow velocities for stormwater flowing west-east along the upstream side of the levee; 
"launchable" riprap is provided along the toe of the levee based on potential scour depth ; 
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geotextile fabric will be provided below the riprap; procedures within the District's 
Drainage Design Manual, Volume II, Hydraulics (Ref. 6: District, August 20 I3) have been 
used to estimate scour depth and riprap size, thickness and extent; Riprap sizing is 
dependent on flow velocities; a more accurate representation of flow velocities next to the 
levee can be estimated through the use ofHEC-RAS in final design; uniform flow method 
is used for this conceptual design ; Dso riprap size ranges from 4 to 9 inches for Alternative 
I levee and 3 to 6 inches for Alternative 2; the difference is due to the smaller channel area 
used for Alternative 1 which results in increased channel flow velocity compared to 
Alternative 2; however, for conceptual design the riprap size for both alternatives is 
considered in the 4 to 9 inches range; riprap layer thickness is 1.5 times the Dso size along 
the side slope and 3 times the Dso size along the launchable riprap apron; launchable riprap 
apron length varies from 14-27 feet for both Alternatives I and 2; however, for conceptual 
design the launchable riprap length is taken as 20 feet in the upper (5500 feet for levee 
alternatives and 4500 feet for cha1mel alternatives) Outlet Channel segment and 30 feet for 
the remainder downstream Outlet Channel segment. Refer to Appendix A for the hydraulic 
and scour analyses and design of riprap. 

The two excavated channel alternatives 3 and 4 were evaluated for channel lining. At this 
conceptual design stage, erosion protection was not considered necessary for Alternatives 3 and 4 
because a) seismic refraction survey by AMEC (Ref. I : AMEC, June 2014)- even though limited 
in extent- indicated that the erosion threshold stream power of the existing soils was adequate and 
b) significant erosion/scour has not been observed within the existing outlet channel which has a 
similar channel slope and channel velocity to the slope and velocity for the proposed alternative . 
More specifically, the tmlined excavated channel was considered acceptable based on the 
following considerations: 

1. Geotechnical investigations (Ref. 1: AMEC, Jtme 2014) along the alternative 4 alignment 
indicate that the underlying soil in the channel flow areas has s-wave (640-3200 ft/sec) and 
p-wave ( 1800-6300 ft/sec) velocities and stream power erodibility index values (within the 
range of <0.2-30 KW/m2

) ; the hydraulic analyses for different segments of Outlet Channel 
indicates flow velocities of 5 ft/sec and consequent stream power values ranging from 
0.015-0.037 KW/m2

. The combination of s-wave, p-wave and stream power erodibility 
index values implies that the underlying soil can accommodate these design flow velocities 
and resulting stream power values; refer to Appendix A for the relevant geotechnical 
investigation results and hydraulic evaluation. 

2. Discussions with District engineering division staff indicated that Table 6.2 "Maximum 
Permissible Velocities for Roadside Drainage Channels" is provided for guidance and not 
design; the table does not indicate size of gravel or cobbles; other analyses and past 
performance of channels in the vicinity should be used to arrive at maximum permissible 
velocities for proposed channel; the design flow velocities of 4-5 ft/sec within the proposed 
channel design are similar to the flow velocities experienced from historic flow events in 
the existing channel along the upstream side of the existing levee; refer to Appendix A for 
Table 6.2 "Maximum Permissible Velocities for Roadside Drainage Channels" which was 
originally developed by Federal Highway Administration' s publication "Hydraulic Design 
Series No. 4, Design ofRoadside Channels" (1965) . 
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Additional geotechnical investigations will be done for erosion assessment purposes during final 
design as necessary. Slurry/riprap may be used for the "soft" soils as necessary. 

4.6 Outlet Wash Inflow 

All alternatives receive inflow from the Outlet Wash. A short stretch of graded channel for the 
Outlet Wash and a shallow (two feet or less) drop structure are proposed for all alternatives 
upstream of the confluence with Outlet Channel. 

4.7 Landscape Architecture Considerations 

The following landscape architecture considerations are significant with regards to the alternatives : 

1. There are more opportunities for aesthetic improvements in case of channel alternatives 
such as varying channel geometry. 

2. The eroded side slopes and treatment of side inflows shall be addressed during final design. 

3. Enhanced vegetation and other landscape features will be provided for aesthetics as well 
as any 404 permit mitigation measures. Vegetation along the levees will require offsets 
based on guidance in USACE documents. 

4. Maricopa Trail will be relocated along the north side of the channel in case of the channel 
alternatives. The Maricopa Regional Trail (Trail) is currently located at the northern limits of the 
District property. The Trail would stay at this location for the levee alternative and be relocated 
adjacent to the channel for the channel alternatives. The 16-foot Operation and Maintenance 
(O&M) access road on north side of all alternatives could be used for the Maricopa Trail. 

5. Rock mulch will be used on the downstream/south levee slope for erosion protection with 
regards to Alternatives l and 2 as well as at the levee segments of Alternatives 3 and 4. 
Riprap can similarly be used on the upstream/north levee slope for erosion protection for 
Alternatives 1 and 2 as well as at the levee segments of Alternatives 3 and 4. 

6. The levee alternatives do not significantly change the landscape character of the existing 
Outlet Channel. The proximity of the transmission towers to the proposed levee 
improvements serve to diminish the appeal of the levee alternatives based on landscape 
considerations. Alternative 4 is the best alternative in this regard because the channel is 
moved away from the utility towers and lines. 

7. The islands around the utility towers in Alternative 3 worsen the aesthetics from the 
landscape architecture perspective. 

8. Alternatives 1, 2, and 3 will require excavation into the north bank of the channel and 
removal of a significant area of existing trees compared to Alternative 4. 

9. Alternative 4 provides an opportunity for increasing aesthetics. A shallow swale can be 
provided within the intervening area/strip between the realigned channel and existing 
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levee. This shallow swale can sustain/nurture the existing trees and vegetation along the 
north side of the existing Outlet Channel. 

Utilities Impacts 

All alternatives avoid impacts to the following utilities: 

1. Utilities under the access road to the City of Surprise Wastewater Treatment Plant. 

2. Transwestern Gas line across the Outlet Wash at the downstream end of the proposed 
Outlet Channel improvements (see Figures 3-1 through 3-4 and Appendix C). The 
proposed excavated Outlet Channel is centered over the deeper segment of the 
Transwestern Gas line thereby providing adequate cover. The Outlet Channel over the 
Transwestern Gas line (invert elevation of approximately 1280 feet) is over 10 feet deep 
over the deeper excavated channels in Alternatives 3 and 4 (proposed Outlet Channel 
elevations of approximately 1294 feet). The Outlet Channel is less deep (proposed Outlet 
Channel elevations of approximately 1297 feet) in Alternatives 1 and 2. A reinforced 
concrete slab for the channel bottom and side slopes is proposed above the Transwestern 
Gas line. 

As mentioned earlier, the electrical transmission line towers are impacted by excavated channel 
alternative 3. Alternatives 1, 2 and 4 do not impact the transmission line towers. However the 
impact to the transmission line towers for Alternative 3 is mitigated by providing erosion/scour 
protection around them . 

4.9 Environmental Impacts and Mitigation 

All alternatives impact the Outlet Wash at the downstream end of the Outlet Channel in order to 
improve channel hydraulics and thereby minimize erosion/scour and consequent water quality 
impairment. Alternatives 3 and 4 have the most significant impact on two jurisdictional washes 
("Waters of the United States") by intercepting these washes further north than Alternatives 1 and 
2. As stated earlier, mitigation for the impacts to the jurisdictional washe will be provided through 
enhanced vegetation and other appropriate measures . The existing trees and cacti along the north 
bank, especially near the incoming washes will need to be evaluated and salvaged iffeasible during 
the construction of all alternatives. 

4.10 Cost Estimate for the Alternatives 

Comparative construction cost estimates were developed to allow comparison of the four Outlet 
Channel alternatives. The cost estimates are commensurate with the level of conceptual design of 
the alternatives. Unit costs for different items of construction were provided by the District or 
developed based on recent similar projects . Please refer to Table 2 for a summary of the costs for 
the alternatives and Appendix D for more detailed cost estimates for each alternative. The detailed 
cost estimates present the major line items and include 3 percent for Mobilization, 1 percent for 
Supplementary General Conditions, and 25 percent for Contingency for Alternatives 1 and 2. For 
Alternatives 3 and 4, values of 3 percent for Mobilization, 0 percent for Supplementary General 
Conditions, and 20 percent for Contingency are used . 
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A key component ofthe Outlet Channel alternatives evaluation is the potential to open up land for 
sale along the north side of the Outlet Channel. The estimated value for the sale of land is provided 
for each alternative in Table 3. For the levee alternatives (Alternatives 1 and 2), we assumed that 
only land outside of the area inundated to the top of levee would be available for sale. For the 
channel alternatives (Alternatives 3 and 4), we assumed that land beyond the channel corridor 
would be available for sale. The value of available land was estimated at $40,000 per acre based 
on recommendations of the District staff after the alternatives review meeting in January 2014. 
During a subsequent meeting in July 2014 a lower value of$20,000 was suggested by the District. 
It was recommended that cost estimate be provided for both the low and high range of excess land 
unit cost values. 

As recommended during the alternatives review meeting at the District, the cost estimates for 
Alternative 4 channel and the "curved" downstream segments of the other alternatives have been 
updated based on recent geotechnical investigation (Ref 8: Gannett Fleming, July 2014) for 
excavation of cemented (caliche) and non-cemented soil material. For alternatives I , 2 and 3, the 
volume of cemented soil (caliche) excavation was estimated from soil boring logs taken during the 
design and construction of the existing levee and Outlet Channel in 1954-1956 (Ref 15: US ACE, 
1956). The 2014 Alternative 4 geotechnical investigation results provided a more precise 
definition of the caliche distribution and expected excavation requirements than the information 
available in the historic boring logs. As such, there may not be a direct correlation between the 
estimates of easy and difficult excavation quantities between Alternative 4 and the other 
alternatives . The depths to the top and bottom ofthe cemented soil (caliche), as shown within the 
original soil boring logs and the information from the recent geotechnical investigation were used 
to create surfaces within Civil 3D. The caliche strata (between the top and bottom cemented soil 
(caliche) surfaces) were compared against the channel bottom (surface) for each alternative in 
order to quantify the excavation into the cemented soil (caliche). The recent geotechnical 
investigation shows that the amount of excavation into the cemented soil (caliche) material 
increased for Alternatives 1, 2 and 3 but decreased for Alternative 4. This change in excavation 
amounts is based on the recent soil borings that were taken in the downstream "curved" portion of 
the channel for all four alternatives. 

After the alternatives review meeting at the District, 6-inch thick reinforced concrete slab 
protection is proposed over the existing gas line crossing the downstream end of the Outlet Channel 
for all four alternatives. 

Since the alternatives review meeting at the District, the levee top width has been increased to 20 
feet to meet the most recent levee recommendations in the "Urban Levee Design Criteria" by the 
State of California (May 2012). This results in increased earthwork volumes for the levee and 
backfill quantities and related cost items for both cemented and non-cemented excavations. 

As a result of the recommendations during the alternatives review meeting at the District, the 
existing side inflow spillways have been replaced by new grouted riprap spillways and associated 
riprap at the top and toe of slope. Also, additional side inflow spillways were provided at all 
significant concentrated inflows into the Outlet Channel for all alternatives with consequent 
increase in construction costs. These costs are greater in Alternatives 3 and 4 due to the deeper 
channel excavation and consequently longer spillways . 
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Also, as a result of recommendations within the alternatives review meeting at the District, the 
cost of the levee Alternatives 1 and 2 increased due to the provision of riprap along the northern 
levee slopes and rock mulch along the southern slopes. 

The cost estimates are presented in Tables 2, 3 and 4. The levee Alternative 2 has the least cost at 
$12.8 million followed by levee Alternative 1 at $14.7 million. Channel Alternative 4 is the next 
least cost alternative at $16.4 million. Channel Alternative 3 has the highest cost at $27.4 million. 
Excavated channel Alternative 3 is most expensive due to the wider excavated channel (along the 
transmission line towers),. significant volume of cemented soil (caliche excavation and the 
erosion/scam protection for the transmission line towers within the excavated chmmel. Table 3 
tabulates the excess land that will be available for sale as a result of each alternative. A review of 
Table 3 indicates that levee Alternative 2 has the least amount of excess land (86 acres) available 
for sale whereas the channel Alternative 3 has the most amount of excess land ( 443 acres) available 
for sale. Alternatives 1 and 4 have 91 acres and 369 acres of excess land respectively. Table 4 
provides an overall cost evaluation of all four alternatives. If we consider excess land unit cost of 
$40,000 per acre, channel Alternative 4 is the least expensive alternative at $1.6 million whereas 
channel Alternative 3 is significantly more expensive than Alternative 4 at $9.6 million. Levee 
alternatives 1 and 2 are at $11.0 million and $9.4 million respectively. 

The most significant cost line item for the channel alternatives (Alternatives 3 and 4) is the 
Excavation of Cemented Soils. The geotechnical investigation performed to evaluate the depth 
and excavatability of the cemented soils indicated that these soils could be ripped and/or excavated 
with a D-9 dozer or equivalent. In consultation with the District the unit cost for rock excavation 
is taken as $6.00 per cubic yard, for earth excavation as $1.50 per cubic yard and for stockpiling 
as $0.50 per cubic yard. We recommend that the District continue to evaluate the excavatability 
in the next phase of design through field trials in order to confirm the unit cost associated with the 
estimated equipment type and level of effort. 

4.11 Advantages and Disadvantages of the Alternatives 

The advantages and disadvantages of each alternative are described within Table 5: Advantages 
and Disadvantages of the Alternatives. Alternatives 1 and 2 are termed as "levee" alternatives 
while Alternatives 3 and 4 are referred to as "channel" alternatives. 

Consideration of the channel alternatives was done to avoid the responsibilities associated with a 
levee that is Federal Emergency Management Agency (FEMA) certified. The levee alternatives 
pose greater risks compared to the channel alternatives and will require greater scrutiny from the 
FEMA. Levees are above ground earthen structures that have a risk of failure. The existing levee 
is not FEMA certified or under FEMA's jurisdiction. 

Levee alternatives will result in inundation areas to the north of the levee. The channel alternatives 
will enable excess land to be freed up for sale and other uses by the District or potential buyers 
including possibly the municipalities. Future roadways crossing the Outlet Charu1el will be 
relatively easier to construct over an excavated channel compared to going over the levees. Access 
to the project will also be easier with the chatmel alternatives compared to the levee alternatives. 
An advantage ofthe channel alternatives is that they are more conducive to incorporating natural 
aesthetic features such as varying of channel slopes and planting of trees along the edge of the 
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channel. In adclition, there will be significantly more borrow generated from the excavated channel 
alternatives for sale compared to the levee alternatives . A significant advantage of the channel 
Alternative 4 over Alternative 3 is that the realigned channel does not impact the electrical 
transmission line towers, thereby avoiding a wider channel and expensive erosion/scour protection 
around the transmission line towers associated with the channel Alternative 3. 

An advantage of channel Alternative 4 is that the existing vegetation along the north bank is not 
disturbed/removed for the most part as compared to the other alternatives. 

4.12 Alternatives Review Meeting 

An alternatives review meeting was conducted on January 14 to discuss the Outlet Channel 
alternatives (see minutes in Appendix E). Significant issues from the meeting included: 

l . Recommendation for geotechnical investigation along Alternative 4 channel alignment to 
characterize the nature of the soil with regards to cementitious (caliche) and non­
cementitious soil ; The Geotechnical Investigation and Data Report for Outlet Channel 
Alternative 4 (Draft) (Ref. 8: Gannett Fleming, July 20 14) provides information on channel 
excavability due to the presence of cemented material, engineering properties of the 
excavated material for reuse on other construction projects and develop construction 
quantities; the excavation costs for cementitious soil in Channel Alternative 4 is less than 
for Channel Alternative 3. Channel 3 has wider excavation in cemented soils compared to 
Channel Alternative 4 . 

2. Recommendation for riprap along the northern levee slopes, rock mulch along the southern 
slopes and aggregate base course for the levee crest and the south access road. 

3. Recommendation to replace existing side inflow spillways and add new side inflow 
spillways. 

4. Recommendation to provide a 16-foot wide access road along south side of levee or 
channel and a 16-foot unpaved access road along the north side of the channel. 

5. Alternative 4 was preferred from the landscape perspective as well as risk considerations. 

6. Recommendation to use $20,000 to $40,000 per acre for value of excess land outside the 
100-year floodplain and freeboard. 

7. Recommendation to place a 6-inch thick reinforced concrete slab over the existing gas line 
crossing the downstream end of the Outlet Channel for all four alternatives. 

8. Recommendation to use levee top width as 20 feet for all four alternatives. This results in 
increased earthwork volumes for the levee alternatives related cost items for both cemented 
and non-cemented excavations. 

9. As a result of the recommendations during the alternatives review meeting at the District, 
the existing side inflow spillways have been replaced by new grouted riprap spillways and 
associated riprap at the top and toe of slope. Also, additional side inflow spillways were 
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provided at all significant concentrated inflows into the Outlet Channel for all alternatives. 
The cost of the levee Alternatives 1 and 2 increased due to the provision of riprap along 
the northern levee slopes and rock mulch along the southern slopes. 

Concluding Remarks 

The preferred levee alternative is "Alternative 1 Construct New Levee with Central Filter North 
of Existing Levee". Alternative 2 will have a higher "exposure to flooding" risk during 
construction than Alternative 1. Alternative 1 provides a new levee and is about 20 percent more 
expensive than "Alternative 2 Modify Existing Levee with Upstream Filter". More geotechnical 
investigation and possible remedial work will be required for the existing levee that will be retained 
as part of Alternative 2. 

The preferred channel alternative is "Alternative 4 Realign Outlet Channel North". This alternative 
is significantly less expensive than "Alternative 3 Reconstruct Excavated Outlet Channel along 
Existing Alignment" and avoids impacts to the electrical transmission towers and existing 
vegetation along the north side of existing channel. It also has less excavation of cemented soils 
as compared to channel Alternative 3. 

The preferred overall alternative is "Alternative 4 Realign Outlet Channel North". This alternative 
has the least overall cost and avoids the responsibilities associated with the levee alternatives that 
will need to be Federal Emergency Management Agency (FEMA) certified. The levee alternatives 
pose greater risks and require greater scrutiny from the FEMA. Channel Alternative 4 will enable 
construction of public roadway connections to the 303 relatively more easily and with less cost as 
it will be easier to obtain clearances under the power lines. Channel Alternative 4 will enable 
excess land to be freed up for sale and other uses by the District or potential buyers including 
possibly the municipalities. Channel earth materials can potentially be auctioned to others in need 
of the materials, which would decrease the construction costs. Channel earth materials excavation 
is approximately half of the total cost for Alternative 4. Another advantage of the Channel 
Alternative 4 is that it is more conducive to incorporating natural aesthetic features such as varying 
of channel slopes and preserving trees along the edge of the channel as compared to the levee 
alternatives. 

It should be mentioned here that the existing outlet channel will be backfilled with material 
obtained from the removal of the existing levee if the channel alternatives are implemented. The 
excess material will be stockpiled and auctioned when the opportunity presents. 

An Operation and Maintenance (O&M) plan will be prepared during the final design for sediment 
monitoring and removal. 

~ Gannett Fleming 
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• 
Table 1 

McMicken Dam Physical Data 

Item NATDAM ID AZ00109 
ADWR ID 07.28 PHYSICAL DATA 

Principal Outlet 
Inlet control elevation (A-Team, 2009) 1,333.6, ungated 
Diameter of conduit 11 ' high x 20'wide RCBC 
Length of conduit (Ninyo & Moore, 2005) 188.33 ft 
Capacity at ES elevation (USACE, 1954) 4,450 cfs 
Time to drain (Ninyo & Moore, 2005) 3 to 4.5 days from emergency spillway 

crest elevation 
Emergency Spillway 

Crest elevation 
Design (USACE, 1956) 1,355.87 ftNAVD88 
Survey (A-Team, 2008) 1,355.25 ft NA VD88 

Bottom width 

• 
Design (USACE, 1954) 2,000 ft , grouted riprap 
Current 2,000 ft , grouted riprap 

Design spillway capacity (USACE, 1954) 76,800 cfs 
Estimated spillway capacity (Entellus, 2005) 51 ,300 cfs 
Freeboard hydrograph PMF 72-hour 

72-hr storm rainfall (Rumann & Sutko, 1987) 15.7 inches 
Top of Dam Elevation 

Design (USACE, 1954) 1,362.77 ftNAVD88 
Survey (A-Team, 2009) 1,361.92 ft NA VD88 @), Sta. 210+00 

Dam Parameters 
Dam height (DSFRM) 39.3 ft 
Dam length (District, 201 1) 46,200 ft 
Crest length (District, 2011) 44,200 ft 
Crest width (USACE, 1956) 12ft 
Slope of upstream face 2.5H:lV 
Slope of downstream face 2 H: lV 

Drainage Area 
Design (USACE, 1956) 247 sq mi 
Estimate (Entellus, 2005) 245 sq mi 

Storage Capacity 
Sediment 

Design (USACE, 1954) 2,500 ac-ft 
Estimate (West, 2004) 4,340 ac-ft 

Floodwater (up to emergency spillway) 

• 
Design (USACE, 1954) 19,300 ac-ft @ 1355.87 NAVD88 
Estimate (Entellus, 2005) 21,000 ac-ft @ 1355.87 NA VD88 

~ 6annett Fleming 
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Table 1 

McMicken Dam Physical Data 

Item NATDAM ID AZ00109 
ADWR ID 07.28 PHYSICAL DATA 

Freeboard (emergency spillway up to top of dam) 
Design (USACE, 1954) 16,500 ac-ft @ 1362.87 NA VD88 
Estimate (Entellus, 2005) 13,000 ac-ft @, 1361.92 NAVD88 

Surface Area 
Floodwater pool (up to emergency spillway) 

Design (USACE, 1954) 2,230 ac 
Estimate (District, 2012) 2,117 ac 

Classification 
TypeofDam Earthen 
Purpose of Dam Flood Control 
Hazard classification (ADWR) High 
Size of dam (ADWR) Intermediate 

PMF Event [Inflow design flood (IDF}] 
(Entellus, 2005) 
PMF peak inflow discharge 129,600 cfs 
Spillway max flow depth during PMF 6.67 ft 
Max discharge during PMF 51 ,300 cfs 

Warning Systems at Dam ALERT pressure transducer for water 
level monitoring, 5448 

Communication Systems at Dam ALERT transmitter; District observer 
Outlet Channel Standard Project Flood (SPF) Discharges 

Outlet Channel- Principal Outlet to Outlet Wash 4,450 - 14,000 cfs 
(USACE, 1953) 
Outlet Channel at US 60 and BNSF Railroad Bridge 
(USACE 1954) 

4,450 cfs 

Outlet Channel at confluence with Outlet Wash 14,000 cfs 
(USACE 1954) 

Note: The District has been using 14,000 cfs as the SPF for 
the Outlet Wash. 

Note: Above Table 1 is taken from the McMicken Dam Design Criteria Report (Ref. 4: Gannett 
Fleming, Apri l 2013) . 

[{;j] liannett Fleming 
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McMicken Dam Rehabilitation Project 

Flood Control District of Maricopa County 

Table 2 
Cost Estimates Summary for the Alternatives 

Item Description Alternative 1 Alternative 2 
Upstream Channel and Levee Improvements $ 1,221 ,433 $ 1,261 ,017 
Excavation -Channel (non-cemented soils) $ 259,358 $ 260,317 
Excavation -Channel (cemented soils) $ 1,937 ,930 $ 1,943,889 
Excavation- Levee Foundation (non-cemented soils) $ 45,581 $ 16,790 
Excavation - Existing Levee $ 247,407 $ 85,973 
Remove and Stockpile Topsoil $ 165,811 $ 108,493 
Topsoil Plating and Grading $ 26,181 $ 17,130 
Levee Fill $ 1,211 ,316 $ 336,924 
Levee Fill (Foundation) $ 116,791 $ 35 ,216 
Filter $ 1,007 ,590 $ 890,667 
Excess Borrow Material Placement $ 217,464 $ 238,734 
Rock Mulch $ 155,478 $ 243,804 
Hydroseed $ 216,370 $ 141 ,574 
O&M Road (North Channel Bank) $ 18,176 $ 18,1 77 
O&M Road AB (Levee Crest, Downstream Toe) $ 189,837 $ 189,564 
Levee Riprap Lining (d50 = 7") $ 2,369 ,930 $ 2,211 ,304 
Geotextile for Riprap $ 129,928 $ 98,578 
Side Channel Drop Structures (Riprap , d50 = 8", D=16") $ 364,579 $ 364,577 
Side Channel Drop Structures (Grouted Riprap , d50 = 8", D=16") $ 662,136 $ 662 ,136 
Longitudinal Channel Drop Structures (Riprap , d50 = 12", D=24") $ 153,650 $ 153,650 
Longitudinal Channel Drop Structures (Grouted Riprap , d50 = 12", D=24") $ 81 ,000 $ 81 ,000 
Outlet Wash Drop Structures (Riprap , d50 = 12", D=24") $ 11 ,233 $ 11 ,233 
Outlet Wash Drop Structures (Grouted Riprap , d50 - 12", D=24") $ 6,067 $ 6,067 
Channel Bottom Rip rap at Outlet Wash (Riprap, d50- 12", D=24") $ 14,296 $ 14,296 
Utility Footing Erosion Protection (Grouted Riprap , d50=12", D=24") $ - $ 
Backfill Existing Outlet Channel (Common Fill) $ 52 ,528 $ 59,326 
Concrete Slab Protection for Existing Gas Line (Reinforced Concrete, D=6") $ 53,880 $ 53 ,880 
Mitigation for Waters of the US $ 259,348 $ 259,279 
Tall Pot Planting $ 25,000 $ 25,000 
Biological Assessment $ 5,000 $ 5,000 
Desert Tortoise and Burrowing Owl Surveys and Relocation $ 8,000 $ 8,000 
Cultural Resources Report $ 14,000 $ 14,000 
Cultural Resources Mitigation Measures $ 116,684 $ 116,684 

Subtotal $ 11,363,980 $ 9,932,277 
Mobilization $ 340,919 $ 297,968 
Supplemental General Conditions $ 113,640 $ 99,323 
Construction Contingency $ 2,840 ,995 $ 2,483,069 

Total $ 14,659,535 $ 12,812,638 

K:\56312-McMicken\WORKING\WA 1\0ut let Channel Alts\2014.09.26 Finai\Appendices\ Appendix F- everything\Appendix D - Excel\ Tables 2-4.xlsx Table 2 - Summary 

Alternative 3 
$ 1 '112,233 
$ 2,123,550 

$ 12,021 ,589 

$ 5,449 
$ 249,341 

$ 390,652 

$ 61 ,682 

$ 12,490 

$ 11 ,400 

$ 61 ,071 
$ 1,833 ,325 
$ -
$ 509,768 

$ 19,596 

$ 90 ,534 
$ 92 ,569 

$ 2,970 

$ 386,716 

$ 1,229,360 

$ -
$ -
$ 36 ,557 
$ 20,156 

$ 13,499 

$ 1,432 ,396 
$ -
$ 70,889 
$ 279,865 

$ 25,000 

$ 5,000 

$ 8,000 
$ 14,000 

$ 116,684 

$ 22,236,342 

$ 667,090 

$ -
$ 4,447 ,268 

$ 27,350,701 

Alternative 4 

$ 1,092 ,549 

$ 3,229,707 
$ 4,553 ,762 

$ -
$ 251 ,355 

$ 445,570 

$ 70,353 

$ -
$ -
$ -
$ 1,581 ,727 
$ -
$ 581 ,431 

$ 19,193 

$ 89,882 
$ -
$ -
$ 313,063 

$ 1 ,078 ,154 

$ -
$ -
$ 38 ,729 
$ 20,862 

$ 14,948 
$ -
$ -
$ 67,676 

$ 279,409 

$ 25,000 

$ 5,000 

$ 8,000 
$ 14,000 

$ 116,684 

$ 13,897,054 

$ 416,912 

$ -
$ 2,084,558 

$ 16,398,524 
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McMicken Dam Rehabilitat ion Project 

Flood Control District of Maricopa County 

Table 3 
Outlet Channel Alternatives 

Cost Estimates for Potential Land for Sale 

Excess 
Land 

Alternative (acres) 
Alternative 1 - Construct New Levee with Central Filter North of Existing Levee 91 
Alternative 2 - Modify ExistinQ Levee with Upstream Filter 86 
Alternative 3 - Reconstruct Excavated Outlet along Existing Alignment 443 
Alternative 4- Realign Outlet Channel North 369 

Notes: 

Potential Saleable Land Value 
(at $20,000 per acre) (at $40,000 per acre) 

$1 ,814,000 $3 ,628,000 
$1 ,718,000 $3,436,000 
$8,862,000 $17 ,724 ,000 
$7,384,000 $14,768 ,000 

1) A range of values for potential saleable excess land are used as directed by FCDMC with a lower estimate of $20,000/acre and an upper 
estimate of $40 ,000/acre. 
2) Excess land for Alternatives 1 and 2 consists of land above the levee crest elevation . 
3) Excess land for Alternatives 3 and 4 cons ists of land north of the channel corridor . 

K:\56312-McMicken\WORKING\WA 1\0utlet Channel Alts\2014.09.26 Finai\Appendices\Appendix F · everything \Appendix D - Excel\ Tables 2-4.xlsx Table 3 - Land Value 
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• 
Alternative 

Alternative 1 - Construct New Levee with Central Filter North of Existing Levee 
Alternative 2 - Modify Existing Levee with Upstream Fi lter 
Al ternative 3 - Reconstruct Excavated Outlet along Existing Alignment 
Alternative 4 - Realign Outlet Channel North 

Notes: 

• 
Table 4 

Outlet Channel Alternatives 
Net Cost Summary 

Estimated Potential Saleable 
Constrution Land Value 

Cost (at $20,000 per acre) (at $40,000 per acre) 
$14,659,535 $1 ,814,000 $3,628,000 
$12,812,638 $1,718,000 $3,436,000 
$27,350,701 $8,862,000 $17,724,000 
$16,398,524 $7,384,000 $14,768,000 

• 
Range of Net Costs 

(Construction Cost less Land Value) 
(at $20,000 per acre) (at $40,000 per acre) 

$12,845,535 $1 1,031,535 
$11 ,094,638 $9,376,638 
$18,488,701 $9,626,701 
$9,014,524 $1 ,630,524 

1) A range of values for potential saleable excess land are used as directed by FCDMC with a lower estimate of $20,000/acre and an upper estimate of $40,000/acre. 
2) Excess land for Alternatives 1 and 2 consists of land above the levee crest elevation. 
3) Excess land for Alternatives 3 and 4 consists of land north of the channel corridor. 

K:\56312-McMicken\ WORKING\WA 1\0utlet Channel Alts\2014.09 .26 Fina i\Append ices\Appendix F- everyth ing\Appendix D- Excel\ Tables 2-4.xlsx Table 4 - Net Cost Su mmary 
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Table 5: McMicken Outlet Channel Alternatives Evaluation 

Alternative Issue Advantages Disadvantages 
1. Construct New Levee with Central Construction Cost Estimate Second lowest cost • Filter North of Existing Levee Design and Geotechnical Investigations Cost More costly 

Operations & maintenance costs The levee alternatives including Alternative 1 will require greater operating and maintenance 
costs than the channel alternatives. 

FEMA oversight and accompanying Construction of a levee alternative 1 will requ ire certification by FEMA which requires significant 
requirements inspections and monitoring , and development of an Emergency Action Plan and an evacuation 

plan and regular training exercises 
Inundation area and availability of excess land Significantly more land is inundated north of the levee for Alternative 1 compared to 
for sale Alternatives 3 and 4 ; however Alternative 2 inundates slightly less land than Alternative 1 due 

to the location of the levee structures. Alternative 1 with a new levee is worst than all 
alternatives because it has the most inundation area. Consequently, less area (330 ac) is 
available for sale. 

Availability of excess borrow material for sale Alternative 1 is unlikely to generate excess borrow material for sale as borrow will be needed to 
construct the new levee. 

Future road crossing Construction of future planned road crossings may be very difficult and expensive with the 
levee alternatives, thereby limiting future development of the area. 

Risk of potential failure Alternative 1 is a levee which is an above ground earthen structure that has inherently greater 
risk of potential failure and associated downstream flooding when compared to channels . 

Aesthetic features and vegetation The construction of Alternative 1 which comprises a levee will limit the potential for aesthetic 
treatment to rock mulch on the levee slopes and hydroseed. The channel and levee are linear. 
Trees cannot be planted near the levee. 

Impacts to electrical transmission line towers Alternative 1 Maintains the existing channel alignment and does not widen the channel thereby 
avoiding the electrical transmission line towers. 

Preservation of existing vegetation and In Alternative 1 the vegetation along the north bank is not disturbed/removed. In Alternative 1 
impact on biological resources the biological resources are less impacted than for the channel alternatives 3 and 4 and 

e relatively more impacted than the levee retrofit alternative 2. Alternative 1 does not require 
disturbance of veaetation alona the north bank of the existina channel. 

Impacts to 'Waters of United States" (WUS) Alternative 1 has the second lowest direct impact to WUS. However, construction activities 
within the existing channel will likely have impacts that may be equivalent to Alternative 2 and 
3 . 

• 



Table 5: McMicken Outlet Channel Alternatives Evaluation 

Alternative Issue Advantages Disadvantages 
2. Modify Existing Levee with Construction Cost Estimate Lowest cost • Upstream Filter Design and Geotechnical Investigations Cost More costly 

Operations & maintenance costs The levee alternatives including Alternative 2 will require greater operating and maintenance 
costs than the channel alternatives. 

FEMA oversight and accompanying Construction of a levee alternative 2 will require certification by FEMA which requires significant 
requirements inspections and monitoring , and development of an Emergency Action Plan and an evacuation 

,plan and regular training exercises 
Inundation area and availabi lity of excess land Significantly more land is inundated north of the levee for Alternative 2 compared to 
for sale Alternatives 3 and 4; however Alternative 2 inundates slightly less land than Alternative 1 due 

to the location of the levee structures. Consequently, less area is available for sale. 

Availability of excess borrow material for sale Alternative 2 is unlikely to generate excess borrow material for sale as borrow will be needed to 
construct the retrofit levee. 

Future road crossing Construction of future planned road crossings may be very difficult and expensive with the 
levee alternatives , thereby limitino future development of the area. 

Risk of potential failure Alternative 2 is a levee which is an above ground earthen structure that has inherently greater 
risk of potential failure and associated downstream flooding when compared to channels . Also, 
it will continue to have existing foundation soils of uncertain quality along the downstream side 
of the levee foundation . 

Aesthetic features and vegetation The construction of Alternative 2 which comprises a levee will limit the potential for aesthetic 
treatment to rock mulch on the levee slopes and hydroseed. The channel and levee are linear. 
Trees cannot be planted near the levee. 

Preservation of existing vegetation and In Alternative 2 the vegetation along the north bank is not disturbed/removed. In Alternative 2 
impact on biological resources the biological resources are less impacted than for the channel alternatives 3 and 4 and 

relatively less impacted than the levee retrofit alternative 1. Alternative 2 does not require 
disturbance of veaetation alona the north bank of the existina channel. 

e Impacts to electrical transmission line towers Alternative 2 Maintains the existing channel alignment and does not widen the channel thereby 
avoiding the electrical transmission line towers. 

Impacts to "Waters of United States" (WUS) Alternative 2 has the lowest direct impact to WUS. However, construction activities within the 
existing channel will likely have impacts that may be equivalent to Alternative 1 and 3 . 

• 



Table 5: McMicken Outlet Channel Alternatives Evaluation 

Alternative Issue Advantages Disadvantages 
3. Reconstruct Excavated Outlet Construction Cost Estimate Highest cost • Channel along Existing Alignment Design and Geotechnical Investigations Cost Less costly 

Operations & maintenance costs The channel alternatives including Alternative 3 will require less operating and maintenance 
costs than the levee alternatives. 

FEMA oversight and accompanying Construction of an excavated channel alternative 3 will not require levee certification by FEMA 
requirements which also involves si~nificant inspections and monitorin~ . and development of an Emer~encv 

I 

Inundation area and availability of excess land Alternative 3 results in less inundation than the levee alternatives but has a wider channel and 
for sale consequent inundation area to accommodate the electrical transmission line towers compared 

I to Alternative 4. Alternative 3 with an excavated channel can release more land for sale than 
I 

the levee alternatives which result in a greater inundation area . 

Availability of excess borrow material for sale The District is evaluating the option to provide excavated material to ADOT for the Loop 303 
project, which would reduce the potential construction cost to the District for channel 
excavation and consequent construction of Alternative 3. 

Future road crossing Construction of future road crossing will be simpler with the channel alternatives including 
Alternative 3. 

Risk of potential failure Alternative 3 is an excavated channel which does not have the risk of potential failure and 
associated downstream flooding when compared to levees. 

Aesthetic features and vegetation Alternative 3 channel design provides opportunities to incorporate natural aesthetic features 
such as varying of channel slopes and planting of trees along the edge of the channel. 

Preservation of existing vegetation and In Alternative 3 the vegetation along the north bank is disturbed/removed due to the widening 
impact on biological resources and deepening of the existing channel. In Alternative 3 the biological resources are more 

impacted than for the levee alternatives 1 and 2 due to the widening and deepening of the 
existinq channel. 

Impacts to electrical transmission line towers In Alternative 3 , the existing electrical transmission line towers are located within the channel 
footprint and require erosion protection. These towers are not impacted by the other 

e alternatives. 
Impacts to "Waters of United States" (WUS) Alternative 3 has the 2nd highest direct impact to WUS. 

- -
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Table 5: McMicken Outlet Channel Alternatives Evaluation 

Alternative Issue Advantages Disadvantages 
4. Realign Outlet Channel North Construction Cost Estimate Second highest cost • Design and Geotechnical Investigations Cost Less costly 

Operations & maintenance costs The channel alternatives including Alternative 4 will require less operating and maintenance 
costs than the levee alternatives. 

FEMA oversight and accompanying Construction of an excavated channel alternative 4 will not require levee certification by FEMA 
requirements which also involves significant inspections and monitoring , and development of an Emergency 

Action Plan. 
Inundation area and availability of excess land Alternative 4 results in less inundation than the levee alternatives as well as Alternative 3 which 
for sale consists of a wider channel. Alternative 4 with an excavated channel can release more land for 

sale than the levee alternatives which result in a greater inundation area. 

Availability of excess borrow material for sale The District is evaluating the option to provide excavated material to ADOT for the Loop 303 
project, which would reduce the potential construction cost to the District for channel 
excavation and consequent construction of Alternative 4. 

Future road crossing Construction of future road crossing will be simpler with the channel alternatives including 
Alternative 4. 

Risk of potential failure Alternative 4 is an excavated channel which does not have the risk of potential failure and 
associated downstream floodin~ when compared to levees. 

Aesthetic features and vegetation Alternative 4 channel design provides opportunities to incorporate natural aesthetic features 
such as varying of channel slopes and planting of trees along the edge of the channel. 

Preservation of existing vegetation and In Alternative 4 the vegetation along the north bank is disturbed/removed due to the 
impact on biological resources realignment and deepening of the existing channel. In Alternative 4 the biological resources are 

more impacted than for the levee alternatives 1 and 2 as well as Alternative 3 which follows the 
existina Outlet Channel aliQnment. 

Impacts to electrical transmission line towers In Alternative 4, the realignment of the channel avoids the electrical transmission line towers. •• Impacts to "Waters of United States" (WUS) Alternative 4 has the greatest direct impact to WUS. The new channel is excavated across 3 
washes and the existing channel will be backfilled to match existing adjacent ground grade. 

-
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I UPSTREAM I 

EXISTING 
GRADE 

16' 

ACCESS 
ROAD 

NEW CHANNEL 
EXCAVATION 
FROM STA 250+00 
TO 338+98 A 1 6 

VARIES 

FLOW DEPTH 

EXISTING 
CHANNEL 

FREEBOARD (MIN 3') 8 

RIP RAP 

I 50'MIN 1 11'<.~~~//////d:~ , t fl 
.. .. 4 Jtr .. , 

NEW CENTRAL 
FILTER ----' 

VARIES 

6" AGGREGATE 
BASE COURSE 

EXISTING 
LEVEE 

6"AGGREGATE 
BASE COURSE 

~ 

I I DOWNSTREAM I 
EXISTING LEVEE 
(TO BE REMOVED) 

EXISTING 
GRADE 

TYPICAL SECTION COMPETENT FOUNDATION , 
DEPTH VARIES SEE TABLE 

HYDRAULICS TABLE 

100-YEAR 200-YEAR 
STATION DISCHARGE (CFS) DISCHARGE (CFS) 

121+50 TO 190+00 4,450 1 4,450 

190+00 TO 232+00 7,045 2 8,243 

232+00 TO 250+00 9,090 3 10,716 

250+00 TO 338+98 A 1 6 9,090 3 10,716 

LEVEE FOUNDATION TABLE 

OUTLET CHANNEL 
STATION (FROM-TO) 

121+50 TO 200+00 

200+00 TO 245+00 

245+00 TO 317+20 

AVERAGE DEPTH {FT) TO GOOD 
FOUNDATION AT EXISTING 
DOWNSTREAM LEVEE TOE 

9.0 

5.0 

8.0 

100-YEAR 200-YEAR 
BOTIOM 

VELOCITY VELOCITY 
(FPS) (FPS) 

WIDTH (FT) 

1.9 1.9 VARIES 

2.1 2.2 VARIES 

2.6 2.6 VARIES 

1.6 1.7 VARIES 

AVERAGE DEPTH (FT) TO GOOD 
FOUNDATION AT LEVEE CENTERLINE 
FROM EXISTING LEVEE FOUNDATION 

7.0 

3.0 

6.0 

NOTE: OVEREXCAVATION WILL BE DONE TO REMOVE POORLY CONSOLIDATED , OR COLLAPSIBLE SOILS OR 
UNSUITABLE FOUNDATION MATERIALS. LEVEE WILL BE FOUNDED ON COMPETENT FOUNDATION MATERIAL. 

SOURCE: GEOTECHNICAL APPRAISAL REPORT McMICKEN DAM PROJECT BY: 
AMEC ENVIRONMENTAL AND INFRASTRUCTURE, INC. , FEBRUARY 22, 2013 

1JRS ~ 6annettFiemlng 
Excellence Delivered As Promised 

NTS 

100-YEAR 200-YEAR 
FLOW DEPTH FLOW DEPTH 

LONGITUDINAL 
SLOPE (FT/FT) COMMENTS 

(FT) (FT) 

9.8 9.8 0.0014 
Data displayed are taken at section 160+00. Data could vary at 

other locations in this range. 

10.0 10.4 0.0017 
Data displayed are taken at section 190+00. Data could vary at 

other locations in this range. 

10.8 11.5 0.0019 
Data displayed are taken at section 235+00. Data could vary at 

other locations in this range. 

12.8 13.5 0.0006 
Data displayed are taken at section 265+00. Data could vary at 

other locations in this range. 

NOTES: 

1. 

2. 

3. 

4. 

5. 
6. 
7. 

8. 

4,450 cfs is the Principal Outlet discharge from 66+50 to 190+00 used in the McMicken Dam Outlet 
Channel Inundation Report EAP Update (2004) by Kimley Horn and Associates (KHA) . 
7,045 cfs is the 1 00-year discharge from 190+00 to 232+00 used in the Low Resolution Hydrology 
Model within the McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering . 
9,090 cfs is the 1 00-year discharge used in the Low Resolution Hydrology Model within the McMicken 
Dam Draft Hydrology Report (late 2012) by RBF Engineering. 
Manning's Roughness Coefficients are based on the FCDMC Hydraulic Manual in conjunction with 
discussions with the District project team staff. 
Refer to the plans for location of transmission towers. 

A 1 refers to Alternative 1 Alignment Stationing. ®' 
Figure 2-5 "Modify Existing Levee with Recessed Upstream Filter for Alternatives 1 - 4" will be -~ 
common to all four alternatives. IT . 
Freeboard shown in this typical section is for the 1 00-year storm . Freeboard for the 200- year storm is 
2.3 feet min. · · 

McMicken Dam Rehabilitation Project 
Alternative 1: Construct New Levee with Central Filter North of Existing Levee Typical Section 

Figure 2-1 
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I UPSTREAM I 

TRANSMISSION 
TOWER 5 VARIES 

6" AGGREGATE 
BASE COURSE 

EXISTING 
LEVEE 

<l 
I 

12' I DOWNSTREAM I 
EXISTING LEVEE 

EXISTING 
GRADE 

FLOW DEPTH 
FREEBOARD (MIN 3') 8 RIP RAP 

ROCK MULCH 

16' 

16' I NEW CHANNEL 
ACCESS"~ EXCAVATION 

ROAD 

EXISTING 
CHANNEL 

ACCESS 
ROAD 

I K~ / / / / / / / / / / / / '?' ' I I 50' MIN 
1~ I f ~ 1 1L . .... I • .. 4 • . ... 7 

LIMIT OF 
EXCAVATION 

6" AGGREGATE 
BASE COURSE 

FINAL DESIGN GRADE TYPICAL SECTION COMPETENT FOUNDATION, 
DEPTH VARIES SEE TABLE 

HYDRAULICS TABLE 

100-YEAR 200-YEAR 
100-YEAR 200-YEAR 

BOTIOM 
STATION VELOCITY VELOCITY 

DISCHARGE (CFS) DISCHARGE (CFS) WIDTH (FT) 
(FPS) (FPS) 

121 +50 TO 190+00 4,450 1 4,450 1.9 1.9 VARIES 

190+00 TO 232+00 7,045 2 8,243 2.1 2.2 VARIES 

232+00 TO 250+00 9,090 3 10,716 2.6 2.7 VARIES 

250+00 TO 338+98 A2 6 9,090 3 10,716 1.7 1.7 VARIES 

LEVEE FOUNDATION TABLE 

OUTLET CHANNEL AVERAGE DEPTH (FT) TO GOOD AVERAGE DEPTH (FT) TO GOOD 

STATION (FROM-TO) FOUNDATION AT EXISTING FOUNDATION AT LEVEE CENTERLINE 
DOWNSTREAM LEVEE TOE FROM EXISTING LEVEE FOUNDATION 

121+50 TO 200+00 9.0 7.0 

200+00 TO 245+00 5.0 3.0 

245+00 TO 317+20 8.0 6.0 

NOTE: OVEREXCAVATION WILL BE DONE TO REMOVE POORLY CONSOLIDATED, OR COLLAPSIBLE SOILS OR 
UNSUITABLE FOUNDATION MATERIALS. LEVEE WILL BE FOUNDED ON COMPETENT FOUNDATION MATERIAL 

SOURCE: GEOTECHNICAL APPRAISAL REPORT McMICKEN DAM PROJECT BY: 
AMEC ENVIRONMENTAL AND INFRASTRUCTURE, INC., FEBRUARY 22, 2013 

~ Gannett Fleming 
Excellence {)e(ivered As Promised 

NTS 

100-YEAR 200-YEAR 
FLOW DEPTH FLOW DEPTH 

LONGITUDINAL 
SLOPE (FT/FT) COMMENTS 

(FT) (FT) 

9.6 9.6 0.0014 
Data displayed are taken at section 160+00. Data could vary at 

other locations in this range. 

9.7 10.0 0.0017 
Data displayed are taken at section 190+00. Data could vary at 

other locations in this range. 

10.3 10.8 0.0019 
Data displayed are taken at section 235+00. Data could vary at 

other locations in this range . 

12.5 13.1 0.0006 
Data displayed are taken at section 265+00. Data could vary at 

other locations in this range. 

NOTES: 
1. 4,450 cfs is the Principal Outlet discharge from 66+50 to 190+00 used in the McMicken Dam 

Outlet Channel Inundation Report EAP Update (2004) by Kimley Horn and Associates (KHA). 
2. 7,045 cfs is the 100-year discharge from 190+00 to 232+00 used in the Low Resolution Hydrology 

Model within the McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering. 
3. 9,090 cfs is the 1 00-year discharge used in the Low Resolution Hydrology Model within the 

McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering. 
4. Manning's Roughness Coefficients are based on the FCDMC Hydraulic Manual in conjunction with 

discussions with the District project team staff. 
5. Refer to the plans for location of transmission towers. 
6. A2 refers to Alternative 2 Alignment Stationing . 
7. Figure 2-5 "Modify Existing Levee with Recessed Upstream Filter for Alternatives 1 - 4" will be 

common to all four alternatives. 
8. Freeboard shown in this typical section is for the 1 00-year storm. Freeboard for the 200-year 

storm is 2.4 feet min. 
® 

McMicken Dam Rehabilitation Project 
Alternative 2: Modify Existing Levee with Upstream Filter Typical Section 

Figure 2-2 
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I UPSTREAM I 

EXISTING 
GRADE 

TRANSMISSION TOWER EROSION/SCOUR PROTECTION LINING SUCH 
(LOCATIONS VARY, SEE p~ AS SOIL CEMENT OVER TRANSMISSION 
t----------~-·~_....,1 _ "'-____:_ ____ :-------:-- TOP WIDTH TOWER SIDE SLOPES ONLY 

VARIES 

16' 
ACCESS 

11 ........ 
4 

0 o::: o 
(3 ~ 
co . 
wz w­
o::: ~ 
LL 

HYDRAULICS TABLE 

STATION 

121 +50 TO 126+50 6 

129+00 TO 158+90 

167+00 TO 180+00 

182+25 TO 190+00 

190+00 TO 232+00 

232+00 TO 327+25 A3 8 

100-YEAR 
DISCHARGE 

(CFS) 

4,450 1 

4,450 1 

4,450 1 

4,450 1 

7045 2 

9090 3 

50' MIN 

BOTIOMWIDTH 
(VARIES- SEE TABLE BELOW) 

200-YEAR 
100-YEAR 

DISCHARGE 
VELOCITY (FPS) 

(CFS) 

4,450 5.2 

4,450 4.6 

4,450 3.6 

4,450 3.8 

8,243 4.5 

10,716 4.9 

I 
1-
Cl... 
w 
0 

s 
0 
_J 

LL 

EXISTING CHANNEL 
0 
o::: o 
<{ ~ 
0~ 
coz 
W­
W::;2: 
o::: ~ 
LL 

1L '- I 4 '"" I T _... 

200-YEAR BOTIOM 
100-YEAR 

VELOCITY (FPS) WIDTH (FT) 
FLOW DEPTH 

(FT) 

5.2 50 9.7 

4.6 120 6.6 

3.6 300 4.0 

3.8 250 4.4 

4.7 250 5.8 

5.2 250 6.7 

NEW CHANNEL 

EXISTING 
LEVEE 

~ 

I 
EXCAVATION (TYP) 12' 

16' -r=-r-
ACCESS I I 

ROAD 

6" AGGREGATE 
BASE COURSE 

200-YEAR 
LONGITUDINAL 

FLOW DEPTH 
SLOPE (FT/FT) 

(FT) 

9.7 0.0012 

6.6 0.0012 

4.0 0.0012 

4.4 0.0012 

6.3 0.0012 

7.4 0.0012 

NOTES: 1. 
2. 
3. 
4. 
5 . 
6. 

4,450 cfs is the Principal Outlet discharge used in the McMicken Dam Outlet Channel Inundation Report EAP Update (2004) by Kimley Horn and Associates (KHA) . 
7,045 cfs is the 100-year discharge used in the Low Resolution Hydrology Model within the McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering. 
9,090 cfs is the 100-year discharge used in the Low Resolution Hydrology Model within the McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering . 
Manning's Roughness Coefficients are based on the FCDMC Hydraulic Manual in conjunction with discussions with the District project team staff. 
Refer to the plans for location of transmission towers. 
Channel sections between stations 121 +50 and 126+50 retains the existing channel side slopes. 

7. Channel bottom widths vary linearly where there are gaps between stations in the table above. 
8. A3 refers to Alternative 3 Alignment Stationing. 
9. Figure 2-5 "Modify Existing Levee with Recessed Upstream Filter for Alternatives 1 - 4" will be common to all four alternatives. 
10. Freeboard shown in this typical section is for the 1 00-year storm. Freeboard for the 200-year storm is 0.3 feet min. 

TYPICAL SECTION 
NTS 

I DOWNSTREAM] 

EXISTING LEVEE 
(TO BE BREACHED) 

EXISTING 
GRADE 

® 
~ 6annettFiemlng McMicken Dam Rehabilitation Project 

Alternative 3: Remove Existing Levee and Reconstruct Excavated Outlet Channel along Existing Alignment Typical Section 
Figure 2-3 

fxcellena Delivered As Promised 
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16' 
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LL 

TOP WIDTH 

VARIES 

I 
I­
D.. 
w 
0 

s 
0 
_J 

LL 

I NEW CHANNEL 
I EXCAVATION (TYP) 

0 
0:: ~ 
<1::-
0~ 
coz 
W­
W~ o::.......-
LL 

16' 

ACCESS 
ROAD 

~ 

TRANSMISSION 
TOWER 5 

EXISTING 
LEVEE 

~ 

I 

II 
I DOWNSTREAM) 

EXISTING LEVEE 
(TO BE 
BREACHED) 

~ '///////// 
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~
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6
" A EXISTING E _7 

II ~ //7 7 < < < < < < 7 7 7 t l l l l l 7 7 7 7 7;;;;,,,,,,,, , , ,v 

~ 
-T7/7/ / /// f 777777 // , /,/,,,,,,,,,,,, ' "==' 

EXISTING 
GRADE 

1 ///// ///////////////////////// 7/ //////////// 
4 / ///// / // / ////////////////////////////// 

GGREGATE GRADE XISTING 
BASE COURSE ACCESS PATH BOTTOM WIDTH 

FINAL DESIGN GRADE __j 

HYDRAULICS TABLE 

100-YEAR 200-YEAR 
STATION I DISCHARGE DISCHARGE 

(CFS) (CFS) 

100-YEAR 200-YEAR BOTTOM 
100-YEAR 200-YEAR 

LONGITUDINAL 
VELOCITY (FPS) VELOCITY (FPS) WIDTH (FT) 

FLOW DEPTH FLOWDEPTH I SLOPE (FT/FT) 
(FT) (FT) 

111+50 TO 129+20 A4 6
· 

8 I 4,450 1 4,450 5.2 5.2 50 9.7 9.7 0.0012 

131 +00 A4 TO 158+85 A4 8 4,450 1 4,450 4.7 4.7 100 7.3 7.3 0.0012 

162+00 A4 TO 230+30 A4 8 7045 2 8,243 4.9 5.2 170 7.2 7.9 0.0012 

233+00 A4 TO 328+00 A4 8 9090 3 10,716 5.0 5.3 230 7.1 7.7 0.0012 

NOTES: 1. 4,450 cfs is the Principal Outlet discharge used in the McMicken Dam Outlet Channel Inundation Report EAP Update (2004) by Kimley Horn and Associates (KHA) . 
2. 7,045 cfs is the 1 00-year discharge used in the Low Resolution Hydrology Model within the McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering. 
3. 9,090 cfs is the 1 00-year discharge used in the Low Resolution Hydrology Model within the McMicken Dam Draft Hydrology Report (late 2012) by RBF Engineering. 
4. Manning's Roughness Coefficients are based on the FCDMC Hydraulic Manual in conjunction with discussions with the District project team staff. 
5. Refer to the plans for location of transmission towers . 
6 . Channel sections between stations 111 +50 and 129+20 retains the existing channel side slopes . 
7. Channel bottom widths vary linearly where there are gaps between stations in the table above. 
8. A4 refers to Alternative 4 Alignment Stationing. 
9. Figure 2-5 "Modify Existing Levee with Recessed Upstream Filter for Alternatives 1 - 4" will be common to all four alternatives. 
10. Freeboard shown in this typical section is for the 1 00-year storm. Freeboard for the 200-year storm is 0.3 feet min. 

TYPICAL SECTION 
NTS ® 

~ ~------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------~ 
~ 6annettFiemlng 

Excellence Deiivered As Promised 

McMicken Dam Rehabilitation Project 
Alternative 4: Realign Outlet Channel North and Remove Existing Levee Typical Section 

Figure 2-4 



• 

E 
0 

"' "' 0 

.... 

• I 

"' "' "0 
.,; 
0 
0 
I 

·~ 
.2:-
0 

~ 
~ 
0 

E 
,:! 
<( 
I 

w 
I 

"' n 
<D 
II) 
0 

~ 
:~ 
u 
/ 
!l .. .. 
.<: 
Ill 

~ 
~ 
/ 
(!) 
z 
S2 
"' 0 

~ 
c 
~ 
.\1 
:::E 
0 

:::E 
I 

"' n 
<D 
II) 

/ • :>< 

I UPSTREAM- I 

TRANSMISSION 
TOWER 3 

EXISTING 
GRADE 

VARIES 

RIPRAP 
FREEBOARD (MIN 3') 5 

FLOW DEPTH 

6" AGGREGATE 
BASE COURSE 

EXISTING 
LEVEE 

~ 
I 

12' I DOWNSTREAM I 
EXISTING LEVEE 

ROCK MULCH 

16' 

16' 

ACCESS 
ROAD 

EXISTING 
CHANNEL 

COMPACTED 
FILL 

ACCESS 
ROAD 

I • 50' _11 N / / / 7 

I 4 

FINAL DESIGN GRADE 
LIMIT OF 
EXCAVATION NEW CHANNEL 

EXCAVATION FROM 
STA 66+50 TO 11 0+00 FOR 
ALTERNATIVE 3 AND FROM 
STA 66+50 TO 111+50 FOR 
ALTERNATIVE 4 

TYPICAL SECTION COMPETENT FOUNDATION, 
DEPTH VARIES SEE TABLE 

6" AGGREGATE 
BASE COURSE 

HORIZONTAL SCALE IN FEET 

0 20 

HYDRAULICS TABLE 

MCMICKEN DAM 
STATION PRINCIPLE OUTLET VELOCITY (FPS) BOTIOM WIDTH (FT) 

DISCHARGE (CFS) 

66+50 TO 121+50 4,450 1 2.1 
EXISTING CHANNEL 

BOTTOM WIDTH VARIES 

66+50 TO 121 +50 4,450 1 2.0 
EXISTING CHANNEL 

BOTTOM WIDTH VARIES 

LEVEE FOUNDATION TABLE 

OUTLET CHANNEL AVERAGE DEPTH (FT) TO GOOD AVERAGE DEPTH (FT) TO GOOD 

STATION (FROM-TO) FOUNDATION AT EXISTING FOUNDATION AT LEVEE CENTERLINE 
DOWNSTREAM LEVEE TOE FROM EXISTING LEVEE FOUNDATION 

66+50 TO 11 0+00 13.0 11 .0 

110+00 TO 121+50 9.0 7.0 

NOTE: OVEREXCAVATION WILL BE DONE TO REMOVE POORLY CONSOLIDATED, OR COLLAPSIBLE SOILS OR 
UNSUITABLE FOUNDATION MATERIALS. LEVEE WILL BE FOUNDED ON COMPETENT FOUNDATION MATERIAL. 

SOURCE: GEOTECHNICAL APPRAISAL REPORT McMICKEN DAM PROJECT BY: 
AMEC ENVIRONMENTAL AND INFASTRUCTURE, INC., FEBRUARY 22 , 2013 

~ 6annettFiemlng 
fxcelle/JCI! Delivered As Promised 

40 

FLOW DEPTH (FT) 
LONGITUDINAL SLOPE 

(FT/FT) COMMENTS 

Data displayed are taken at section 1 00+00 for 
12.0 0.0016 Alternatives 1 and 2. Data could vary at other 

locations in this range . 

Data displayed are taken at section 1 00+00 for 
14.0 0.0012 Alternatives 3 and 4. Data could vary at other 

locations in this range. 

NOTES: 

1. 

2 . 

3. 
4 . 

5. 

4,450 cfs is the Principal Outlet discharge from 66+50 to 190+00 used in the 
McMicken Dam Outlet Channel Inundation Report EAP Update (2004) by Kimley 
Horn and Associates (KHA). 
Manning's Roughness Coefficients are based on the FCDMC Hydraulic Manual in 
conjunction with discussions with the District project team staff. 
Refer to the plans for location of transmission towers. 
For Alternatives 1-2 this typical section applies from station 66+50 to 121+50. For 
Alternative 3 this typical section applies from sta 66+50 to 11 0+00. For Alternative 4 
this typical section applies from sta 66+50 to 111 +50. 
Freeboard shown in this typical section is for the 1 00-year storm. 

® 
McMicken Dam Rehabilitation Project 

Modify Existing Levee with Recessed Upstream Filter for Alternatives 1-4 Typical Section 
Figure 2-5 



• 

e 

> 

~ . 
~ 

5 
il: 
I 

t 

" J, 
,!. 
~ 
§. 
'> 

j 
~ 

i 
" i 
·" ~ 
" ,!. 

~ 
" I 

E 

• i ~ 
1 

·'Jc•.c 

·'JJJ,B ·'JJJ.s 

·'JJ,_J I 
J 

·'JJJ.s 

· 'JJrs.J 
·'JJ<s 

·'JJ, / 
0 

,I 
.P 

·'JJ4.7 
·'JJJ.J ·'JJ'.a ·'JJ<.s 

·'JJc.J 
.!JJ'.< 

·'JJ<.s 

"'., 
·'JJo.s 'JJo 

(\ ·'JJ<s 

·'J.J'.rs 

·'J<9.< 

. ;=--~ 100 Year Inundation Limits (Ap~~~oximate) 

J -·JJ,, ~ ·'J.JJ I , ----• 
·'JJs,Channej Reference Line Access Road (Typ) 
~ (16ft wide Earthen per 

FCDMC Project Boundary 
J~9. , 

·'J<a.< 

Waters of the US (Typ) typical section) 

C) 
C) 

+ 
l{) 
N ....... 
ro 

U5 
..r:: 
u -ro 
2 

::_ ~~~~~§~~~~§~~~~~:;;.z~:~ Access Road (Typ) 

>t-1~,...---:::;::;;;:.~:::::=:~~~; Course per typical section) 

Existing Levee to 
be breached per 

typical section 

·'J<a.s 

·'JJ<.rs 

·1J<9.7 

<t.. ·'JJo.rs .I l-. ~ 

Modify Existing Levee with Recessed 
Upstream Filter (Sta 66+50 to 121 +50) 
per typical section 

,~· Side Channel Drop Structure ' .IJ<4,< ·'J<8. !" :: - -

------(Grouted Riprap) (Typ) // 
// 

// 
/_/ 

r'/ 

•1J,,_ II~ 

Overhead Electric (Typ) 
·'J<w 

------------
·'J<s.7 ,.....::-..:::"/ 

------

/ 
1 11 Transwestern Gas Line (Typ) 

400 0 200 

Key: 

--G - -

- OHE-

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 

--w-- Water 
- ss - Sanitary Sewer 
~ Excess land 

400 Feet 

I-- l 
"~~Jo.J ..... - ..... FCDMC Project Boundary ·'J<J.rs 

-65+00 -70+00 -75+00 -80+00 -85+00 -90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 
1360 1360 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

------·- - _ __, __ ....;. 

C')f'-
0 C') 
a:i..t 
CON 
+C'l .,.....,.... 
!';-II 
II> 
<l:w 
U)w 

co 
(9 

Existing Ground at Channel Reference Line 

Slope: -0.047% 

f'-<0 
-.;tQ) 

r---:C'i 
ON 
+C'l 
N..-
011 

~> 
IIW 

f-' 
(f) 

ell 
(9 

....J 

Modified/New Levee Crest Profile 

0 
0 

~ -~ ~ I ;t; 
Slope: -0.080% ~ N - -

rn 
U5 
.r:. 
.B rn 

Proposed Channel Bottom ::2: 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

1280 1280 
-65+00 -70+00 -75+00 -80+00 -85+00 -90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 

~ 6annett Flernlng Alternative 1: Construct New Levee with 
a Central Filter North of Existing Levee 

<( ..... 
I 

(") 

w 
0::: 
::::> 
(!) 

LL. 

'<t ..... 
0 
N 

~ 
:::J .., 



• 

e 

~ 

~ 

~ 
' . 

0 
~ 
;;; 
.]., 
.,\ 

~ 
~ 
~ 

l 
§: 

~ 

I 
~ 
"' .,\ 
;;; 
; 
"" 
E 
§ 

· ~ ~ 
t 
1; 

0 
0 
+ 
l() 

N 
.,-

ro 
(j) 
..c 
.B ro 
~ 

rJo._, 

·- - I 
Side Channel Drop Structure 

(Grouted Riprap) (Typ) 
·' J<8.) 

·' J<9.J 

·'J<s.z 

FCDMC Project Boundary 
Inundation Limits 

( '''"'.1J,6 

l 
'-d 

Access Road (Typ) 
(16ft wide earthen 
per typical section) 

~ 

1325 
1325 

'<I ·'JJ,_J "«:d :-,. ,) '& , . '\"\\ \ \:?_ ~ • • •• 1 
.... '\V' .p \ \"\ \ ~ ;'- ,~'.!> "' ·'·"· 

'6 :• \JS ;) 1) ~ f"~ <a ~v 100 Year Inundation Limits (Approximate) 
~ I,,J,\\u -•J-. ) 1" ~J 0 ___. ~ • . v· 

" •. , ~ ' ) 1 r v. ·'J> 
·'JJ '\ ;l .l\)l >·"'io., \ I ? ·'Ji·• '\._ ~ ""{ ' · •J)~s 

' ·'<" . - f \. _/ -.... '-' ·'J'~ > 
Waters of the US (Typ) '-- I 1 

'>J ) 

"--' 
Channel Reference Line ·'J<2.J ·'J<,.s 

··· r:s b 
,,~ · 'J<(J.J 

Overhead Electric (Typ) 
·'J<s.s 

·'J<f.6 ·'J<o.> 

"J'< . 
IJ2o . J'9.a ·'J<o.> 

Existing Levee to be ,~:'•> ·'J'•• 
breached per typical section - - · - . -

FCDMC Project Boundary 
New Levee with Central Filter (Sta 121 +50 to 320+ 71) 
(Riprap along north slope; Rock Mulch along south slope; 
Aggregate Base Course at crest per typical section) 

111 
·'J<s I\ ·• ../, 

·'J2 ~ l 
0 6.8 --.... 

·'J<78 ~ I 

Jo., 

'0.,Z 

·'J;z8..J ·'J<>.J 

:J: ......_ 

I (./'> --"'--
'- ) 

·'cko ~ ·'J~6. J ·'J<s.s 'f / -6 ' ro .... .., L ·'Jz'-<~ f . J<6.(j 

~.. .J 

,------ OHE Easement ,,,, ·'J. 

J ·'J<s. J ... .... J 
·'J<4.6 

·'J?J_ ·'J<J.s 

J<1.4 
·'J<<.s ·'J<< . .,. 

0 
0 
+ 
l() 
co 

2 
(/) 

..r:::. 

.B 
ro 
~ 

Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 

Transwestern Gas Line (Typ) 
Overhead Electric (Typ) 

--G--

- OHE-

--W--

-- ss --

~ 

Water 
Sanitary Sewer 
Excess land 

-125+00 -130+00 -135+00 -140+00 -145+00 

Access Road (Typ) 
(16ft wide with Aggregate Base 
Course per typical section) 

-150+00 -155+00 

400 0 200 400 Feet 
.... - ..... I I I--

-160+00 -165+00 -170+00 -175+00 -180+00 -185+00 
1360t-~~~~-+~~~~~r-~~~~-r~~~~~--~~~~,_~~~~-+~~--~~r-~~~~-r~~~--~r-~~~~+-~~~~-+~--~~~ 1360 

1350 

1340 

1330 

0 

New Levee Crest Profile 

' I 
I 
I 

(0~ 

'<f'Ol 
~ex) 
l()~ 

+ (") 
-N~ 
LO u 
"';"> 
IIW 

__ !--='w 
(/) 

co 
C) 

l 

1320 - · <:j? - ~ c 1-- - - -+ - l 
~ 1 Sl~pe: -0.080% .c. 4· ~-~,- · 
~ I 

1310 

1300 

1290 

ro 
(j) 
..c 
() 

-ro 
~ 

-130+00 

6annettFierning 

I -

-135+00 

e 

~ 
I 

-140+00 -145+00 

I 
+ 

-150+00 

r ~ 

I 

.. -
I 
I 

-155+00 

e - - ..... 

------

' I 

' I 

-160+00 

1350 

1340 
+ Existing Ground at Channel Reference Line 
j 

1330 
1 

...! 

I 
0 
0 

J; + 1320 
co 
.,..-

i t- !-- . - - h. 

Slope: -0.080% 
ro 
(j) + 1310 
..c 
() 

-ro 
~ . 1300 

I~ • 
- +· . - • I - . -f 

: I I 

-f · -- Proposed Channel Bottom 
j 

1290 1 t + + 
' I I I I 

I I I I ' ' ' 
1280 

-165+00 -170+00 -175+00 -180+00 -185+00 

Alternative 1 : Construct New Levee with 
a Central Filter North of Existing Levee 

m ..... 
M 
w 
0:: 
::> 
(!) 

u::: 
"'t ..... 
0 
N 

~ 
::I .., 



• 

• 
~ 

~ 

~ 
I . 
~ 
~ 
J, 
I 

~ 
~ 
'> 
9-
] 
~ 
~ 

I 
·" '1: 
" ..\ 
:;j ,. 
;.; 
I 

E 

~ 

• i :g 

1 
{i 

0 
0 
+ 
1.{) 
co 

Cll 
(j) 
..c 
(.) ..... 
Cll 
~ 

·'J'·~~~ N ' tJ.\~ ;!~ \ ·<•• ·'J>a., : ··s -··· Maricopa Trail Easement 
·'J t ' 1/ · ~ \-~:\·\' \.)/\,( t ~ ~~ h . . - ~ ' . =• .... - J v -v ' J \ 1 •' ~ > \ J~._ ·'J>o., ! J, ·'J' '·J , ·'J>s , , Mancopa Tratl ~ _/f ~ ·J · · ' C'i'l -·'""- ~ _ 

·'J2sa ~~ \ uo L ) (."--" - J __. " "C~s .., \ ~ J/ ,. ·'J< ·4 , " r -v::r- - - \\ , 

·'-tl · 11 ·'J•s 
1 

""' '!P~, ·'J'•• ) ~· ·'J··~ c \ '" ·'J>Js \ ) ·w c -::1-uf'~ FCDMC Project Boundary ~ · . .,'J: . - ~~~~ c , - ·,-:; 

~··• '' ., 
1
\ ' ·'J'J., a:.~-.__ J-r-...._ ., \..J- ~Ll""'.f 1 J '),,~ ~32 ) \ __; \ _~ '> 'J''J<l 'J>J 

1
1' ~ ·100Yearlnundationlimits(Approximate) ,\ 1\ 

I ·'J'' J \ "\._ ·'J''' l .- .J ·v-"\_J>(, ./ pl.. / • f r ~ 1;1 . ·-'ss ~ -'.Yi'"/ \ . .!{2 
OHE Easement ' . -....-' .':\. -......·•J<. "-\ ·'J ·'J''• 1 ..__ ..rt. 1 !; tJ ~f. ,....__ 

Overhead Electnc (Typ) ' ·'J, ·'J' v >J, Channel Reference Line '-./" rrr{1 ·'J' 'J>J , 1\ .,;f~ •. ~ Waters of the US (Typ) 
\ ~' - d (T'- ) J., .• ' ( <:: ,...., ~ ....... A. .J J -.../ J - 1 ·'J>J I "-- " ( 
\ Access Roa yp <f' :5 ~ ...r J ./'" -v- \ 'J' o ·• 

1 
·'J;;;, " I ·'J'' ·'J2<~ I • IJzo .J.t-.. ·'J<o.,. ,"'> '\.... ' I <.2 } ..._....... - ·'J<'s ·' 

.J ·'J' ( (16ft wtde earthen ·'J>J ·'J'' . . ·'J,, . ; ·'J,,. •.. ·J,,< ·"· '- '- · 

~JS-

r2-c • .q 

0 
0 "'J_,,, 'J per typical section) • ' ·Jio. Extsttng Levee to_ bel . New Levee with Central Filter (Sta 121+50 to 320+71) ·'J'' • ·'J 

, 1 "' 1 ·'J>o • breached per typtca sectton (Riprap along north slope; Rock Mulch along south slope; ''• ·~2() ., ~· 
·'J'.J.• 1 I • 'J>o ., ·'J''·' "'J'•. ·'J'"• ··v., ·'J'"' Aggregate Base Course at crest per typical section) . ·'J''·J ·'J'"·•'J>o.J 

·'J<o.l,j .h 
' -.::t 

N 

~;;~~~~~~~;;~~iiit~~~~;;~~~~~_j~~~==~~ ~. ~ ·'J2 \J20 'b ' ll -~ , ·'.h- , '3'1.0 ·'Jco, ' 

OHE--·':J;Ji1f-- OHE-- @lE--O.J ·'J'•., r- 2:1 (Typ) ·'J'··· ·'J'•.s . '"·• . ".eo ·, ! r ·'J' .. Side Channel Drop Structure 

FCDMC Project Boundary 

400 0 200 400 Feet ..... - ..... I ~ =--.. -=~ ........ r-----~ 

- o ·'J'7.~ ·'J' 94 ·'Jt9s I I . 
·'J'•·J · ·'J'•.s \1 ,·'J'• (Grouted Rtprap) (Typ) 

·'J'•-4 

Access Road (Typ) 
(16ft wide with Aggregate Base 
Course per typical section) 

New Levee with Central Filter (Sta 121 +50 to 326+21) Overhead Electric (Typ) 

1~U' ·1.3/B.J ./,JI) 

. ·• 
r <1. ·'J'7.7 

·'J' 

~-IJ~.oH~o ., 

o~:-- G~J G-c-........___ · 1" 

Di;~ 
0

" 12-........___ 0!;~ 
0!;"- 0!; 

Transwestern Gas Line (Typ) ~ 0"&...... 

ro 
U5 
..r::::. 
u m 
~ 

-185+00 -190+00 -195+00 -200+00 -205+00 -210+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 -245+00 
1360 -t---+- Key: 1360 

1350 

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 

l· ·-

--G-- Transwestern Gas Line New Levee Crest Profile 

-w- Water 1340 
- oHE- Overhead Electric 

- ss - Sanitary Sewer 

' I 

Existing Ground at Channel Reference Line t E2223 E'~" ''"' I : t_ ' 1330 I - ~ - t - ' . I : T ' I 
1

1 i I I I 

1320 
0 
0 
+ 
1.{) 
co 

j9 
1310 + (/) 

..c 

.B 
Cll 

1300 
~ 

1290 

- - . 

i 
I 

i 
I 

! 

1 
I 

4-

I 
I 

i 
l 
r 

=-= 

1 

I 

I 
Proposed Channel Bottom 1 

: 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

1280 1280 
-185+00 -190+00 -195+00 -200+00 -205+00 -210+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 -245+00 

~ 6annettF/eming Alternative 1 : Construct New Levee with 
a Central Filter North of Existing Levee 

(.) 
..... 
cJ, 
w 
a::: 
::3 
(!) 

u.. 

oqo 
..... 
0 
N 

~ 
:I .., 



• 

• 
~ 

~ 
;; 
it 
I -. 
0 

< 
~ 
o!. 
;;; 

~ 
" l 
~ 
"' ~ 
"' z 
~ 

~ 
~ ,. 
o!. 
;;; 
:!: 
/ 

"' 

e ! 
~ 
:g 

I 
-13 

'I'<S.'f 

·'.:J'9. / 

~·TJ~~ ·'J<J ) ''.J:CJ.) ~ , .. ~ ·'J'9.) 
""'·o 

·'J-2~) 

- "'"\...- t..'J<;c., ·'J:c •. ., 
·'J~J. , 

-~-- ...... f') ·'J~ ~ A ~ - - - '-......, / --:'J~ "'' 

&~J ) ' ?-"' ' ·'J'~ · \ 
Maricopa T rai I Easement · \ \__ FCDMC Proj~ct B~~ llda ry "---

1 
oo Year 1 n undation Limits \ I \ 

\ f J ·'J'•• (Approximate) \ Excavated Outlet Channel '%......._,;\ \ 1 ·'J<o, ,..... Excavated Outlet Channel 
.. Bottom Width = 125 feet '- / Bottom Width = 190 feet \ 

·'J;,_, \ Mancopa 1 rail __/ I 
·'J<<.:s IJ l<J.<f ·'J<t.) 

\ ~ ..... - --- . ''·< ..-- ( 
" - r \ \ ·'J''•},- Waters of the US (Typ) 1 ·'J<o,\ .,,, 

-'J;,' ·/J''• J! ~ -yi,, ( ,,,. ( ) 
..r - / 'J.?o.._ ·'J.?o ~ ·'J.?<\ J 

_, . ., I) ' 

·'J's.s 

0 (Sta 250+00 to 288+00) .r- (St~ 289+50 to 329+80) I % 
Access Road (Typ) 'J<o, 

(16ft wide earthen 

~ .. ,,. Side Channel Drop Structure 

·'J'a., · 'J'~J 

·'J'9.J Channel Reference Line .IJ/t: ~ 
·'J'a.J 

per typical section) ~ 

;(; ··•· " '•• (Grouted Riprap) (Typ) .. ., "' -,,, ""' M ' • - ' ~ ~~~~~~~§§:::;~~~~~~ :;; --~-h--

New Levee with Central Filter (Sta 121 +50 to 320+ 71) 
(Riprap along north slope; Rock Mulch along south slope; 
Aggregate Base Course at crest per typical section) 

·'J'a.6 ·'J'~J 

~ ·'J's .• 
·'J'~J 

- - - - - ;c ::;,. :o_ ~-~,._ "'"""-~-~-~---~-= -:-:::¥ --= -::: "~""::c::-:: - - - - -.. ~ ~ -~~ ... c c -"""" "-~ ~ "·=-=--"""'- - '-'-'=-= ~ 
' "• .... , >'' ' "'" "'" ,Q•c,.,, ~ ...... ·'J'•-6 

-Q~ -· ~~~~~~~~~ 
·'J'l.J ·'J''·J 

·~ 

FCDMC Project Boundary o,.,~ 

·~O o,.,~ 0 290 490 
_, -~· 

Feet 

I - 0~ < ---~ 

0L- O/t~ 

•1Jo9.2 

Access Road (Typ) 
(16ft wide with Aggregate Base 
Course per typical section) Overhead Electric (Typ) 

/(f -_..../~" 

·'J'··· -....' "\ .J " 

\!.. ._,"'-. ../ _.j " 

./" \ 
J ·'J'6 ·'J'6.s \ 

) ·• 
) \ 

. /;,.._ 

Longitudinal Channel Drop Structure 
.• , (Grouted Riprap) (Typ) 

·.s·'J's·.? ·'J'4.s './ 
·'J's .• 

-'.J_,.s 

., 
Existing Levee to be 
breached (Typ) 

Transwestern Gas Line (Typ) ·'Jo,, 

0 
0 
+ 
l() 
0 
("') 

2 
(f) 

..r::. 

.B 
Cll 
~ 

-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 -305+00 
1360 1360 

Key: 

1350 + 

1340 _ I{} CX) 
<DC0 
~~ 

0> ~ 
+M 
<D~ 

__ ;::!j . II 1330 '> 
0 

1320 

ro 
1310 U5 

..r: 
(.) 

-ro 

----- FCDMC Project Boundary 

I --- Inundation Limits 
---- Waters of the US 
----- - Maricopa/Other Trail 
-G- Transwestern Gas Line 

00 - OHE- Overhead Electric 00> 
C"iro -w- Water 
00 
+M -ss- Sanitary Sewer 
o~-

'£.! II ~ Excess land 

Existing Ground at Channel Reference Line 

New Levee Crest Profile 
,--

I 
Longitudinal Channel Drop Structure 

(Grouted Riprap) (Typ) 

- L 
I 
i 
I 
I 

' I ' " v c c c " , I 1 1 

1350 

1340 

1330 

I I 0 w I ' o 
uj I 1 ~ - ~ · -- ,. - -- - - j .}, + 1320 

1 0 
i 

(") 

ro 
U5 + 1310 
..r: 
(.) 

~ ____ ..... 
~ \_ \__ Slope: -0.800% 1300 

Slope: -0.080% 

- j 1300 

1290 ~ 

I 
I 

j--
I 

Proposed Channel Bottom t-
1 

1290 

1280 
l 

+-~~~~~~-~~~4-~~~---~~~~~~~--~-~+-~~~~-+--~-~~+---~~~~~~~~~~~~~--~-~~~~-r~~---~1280 
-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 

~ 6annettFiernlng 

-280+00 -285+00 -290+00 -295+00 -300+00 -305+00 

Alternative 1 : Construct New Levee with 
a Central Filter North of Existing Levee 

c 
"; 
M 

w 
a:: 
:::> 
(!) 

LL. 

'0:1' ..... 
0 
N 

2?:;o 
::I ..., 



• 

• 

Drop Structure •.• 
(Grouted Riprap) (Typ) 

~ 

~ 

~ 
.!. . 
0 
c 

::;; 
J.. 

~ 
~ 
~ 

~ 
i 
;:!­
§1 

"' ~ 

Backfill Existing 
Outlet Channel 

Waters of the 
US (Typ) 

0 
0 
+ 
l{) 
0 
(") 

ro 
U5 
..c 
.B 
ro 
~ 

2 : 1(T~ 

~\ 

Access Road (Typ) ~ .-J 

L~ (16ft wide with Aggregate Base j ·'J''-:J 
~ Course per typical section) ~ ) 

·'.JoJ.6 

h,,_}-~ 
·'~- > ·'Jto_4 ( / 

Existing Levee to be / 
breached per typical section ''!:• 

"..t~"o p'o 
·'J'o..,. I 

·'Jos.6 

I 
Transwestern Gas Line (Typ) 

·1.Jos.5 ·'Joi'.J 

I 
I 

~;., ·'JoJ.s 

! 

I FCDMC Project Boundary~~ 

'.> 
-'J06_, I ·'.Jo<.s ·'Jo,_z 

1350 

1340 

·'Jo2.6 

New Levee Crest Profile 

1330 

1320 

1310 
..c 
(.) ..... 
ro 
~ 

1300 

' I 

--- J 
I 

COIL!) NCO 
rrir...: 
t'-Ol 

. + ()I 
f'- ..-

-~---=---/ ~ 

I 
t- t · 

fi /Ill ·'J<6.; 

Maricopa Trail Easement f-71 
'/'

0
•
6 /J~ 

·'J<'.J .!tU/11 ~ 

~ FCDMC Project Boundary 
·'J<J 

Outlet Wash 2ft deep Drop-Structure (Grouted Riprap) 

•1Joa_7 

·'Jo7.4 
·'Joe . .,. 

•
1
.Jo6. 7 

·'Jo"J.6 

·'Jos.6 

•1Jo6_
6 

·'Jo•.s 
'.los ·'Jos.J 

8 ·'Jos.6; 

·'Jo.,_4 
·'Jo.,_6 

·'.:Jo<.a 

·'JoJ . ., 

·'J'o·1: . 
: : • ' I ,......, .. :: .. ·J,., 

I ~: :- . -s . : _: ; :·. 

Riprap at Downstream End of 
Outfall Channel Grading 

IJ • I lJ/1 
~'Outlet Wash Improvements; Bottom 
.~Width=20 ft; Side Slopes 4:1 

IJ'~ 
111 
II 

·'J'6.s 

·'.J'4.i / ,' 
I I 

'I I 

I I 
.II 

·'J'J·4 /I 
t l / 

•1.1t I I 
<.;- . ,' ! . 

• 1 I~ 
r::::, . I l . .t;:JJ 

I !.oo 

c:; i t ,r.: .: 
0 

o/JJ f~ / (: 0 : 

,.!_ :~1 -~~ 

-" 

•; / 

I I . " 
II 

. II 

II 
II 

'/I 

I . 
I. 

Longitudinal Channel Drop Structure 
(Grouted Riprap) (Typ) 

",_,, 
-· ·;:. 

OOl 
coco 
stsi COOl 
+N 
f'- ..-

~" '> IIW 
<(-l -'}--.., -~ lr-lf 

~~ '(/) I 

--~ l \..2' 
\ 

I 
1 
I 

I 
- j 

I 

OlO 
Ol (V) 

oi ..t -
Ol Ol 
+N 
'<!"..-

~" '> - 11 - w 
<(-l 
t-W 
(/) 

co 
- <.9 

OlN com -
~~ 
OlOl 
+N ' CO..- I 

(V) II I 
'?;::;- ! 

IIW 
<(_J 
t-W 
(/) 

0!;12-. 

1350 

1340 

1330 

1320 

1310 

1300 
_l! 
-~ 
"1i 

Slope: -0 .293% 1 

Slope: -0 .296% 
t/ ...... J\~-(\ .... 

~ \ 

co 
<.9 

![ Existing 
~-- Ground 

,. 
,!.. 
;;; 

:9-
-i.i 

J, 

1290 Slope: -0.293% 
1 Slope: -0.082% _.l ----

r 
Slope: -0.598% 

I 

1290 

1280 
-305+00 -340+00 

T-~~~~--r-~--~~~~~~~~-r~~--~~,_~~~~~r-~~~~~~~~~~~~~--~~+1280 

-345+00 · ~ -310+00 -315+00 -320+00 -325+00 -330+00 -335+00 

~ 

~ 6annett Flerning 1 

Key: 

--G--

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 

- o HE- Overhead Electric 
--w-- Water 
- ss - Sanitary Sewer 
~ Excess land 

400 0 200 400 Feet 
..... - ..... I I I--

Alternative 1: Construct New Levee with 
a Central Filter North of Existing Levee 

w .... 
M 
w 
0:: 
::> 
(!) 

u.. 

-.:!' .... 
0 
N 

~ 
::I .., 



• 

• 
! 
5 
8: 
.!, 

~ 
< 
.l, 
.!, 
:2 
§. 
2 

i 

) 

~ 
~ 
"' i 
·" ~ 
~ ,. 
" 

. ~ 
~ 
t .. 

· 'J~~. ~ I!/ ·'J~~- ~ 

·'JJJ.s 

·'JJ6.J 

·'JJ4.7 

· ' J J'·B 

·'JJ1.J 

·'JJo.s 
(\ ·'JJ<.s 

-65+00 -75+00 

·'JJJ.a ·'JJJ.s 

·'JJ<.s 

·'JJ <.s 
·'JJJ.J 

·'JJ<..s 
·'JJ'·< 

-80+00 

·'JJ?J j 
d 

I ·'JJos 

·'JJ, 

0 

j 
p 

.I 

-85+00 

·'JJo.J 

./l T/.J 

Modify Existing Levee with Recessed 
Upstream Filter (Sta 66+50 to 121 +50) 

per typical section 

·'J''· Channel Reference Line 
~ ... b .. 7 ·'J<s. 7 

Side Channel Drop Structure 
(Grouted Riprap) (Typ) 

·'J'' FCDMC Project Boundary ·'J'J• 

·'J<."'·< 

·'J<6 .• 

· '~8:§::-
_.,_, _.,_, _.,_, _.,_, ,_.,_., 

/ 

·'J<s.:)_....._::::-;::'_.,.. 
// 

/// 

/ ( -.; 

Electrical Transmission Line Tower (Typ) 
·'J<9.J 

- ·J ~ . <.>> " -:o., -; 8 
- . . ~-· ~-~Si-·o . ~ 

Upstream Filter 
Transwestern Gas Line (Typ) (Sta 121+52 to 234+00) 

per typical section 
Key: 

--G--

FCDMC Project Boundary 
Inundation Limits 

cu 
U5 
..c: 
(.) 

-m 
~ 

400 0 200 400 Feet - OHE-

Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 

..... - ..... l l [--- --W-- Water 
- ss - Sanitary Sewer 
~ Excess land 

-90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 
1360 T-~~~--~~--~~~~~--~~--~~~--~-r--~~----+-~~~---+~--~~~+-~~--~~--~~~--~~--~~--~~~--~-r--~~--~ 136 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

---.....- --- ....... ---- -~---

.~ 

t 

(")1'-
0(") 

oov 
CON 
+C'? ...-...-
1';- 11 

II> 
<(w 
1--_J 
(/)w 
aJ 
(.9 

1-

I 
I 

I 
I 

Existing Ground at Channel Reference Line 

·r 

J 

I 
I 
l 

Slope: -0.047% 
I 
! 

+ 

- -1-

!'-(!) 
vcn 
r--:C'\i 
ON 
+C'? 
N...-
011 
~:> 
IIW 
<(_J 
1--w 
([) 

aJ 
<.9 

+ ~ 

Modified/New Levee Crest Profile 

- ~-----...._ ___ __ 
Slope: -0 .080% 

,. 

Proposed Channel Bottom 

+·-

135 

134 

133 

1 
0 

~ { 132 
N ...-
Cll 

U5 + 131 
..c 
() ...... 
Cll 

~ ' 130 

129 

1280 +---~--~~~----~~~~--~~--~~~~~-r~~~~--+-~~~---+~~~~~+-~~--~~--~~~~~~--~~~--~~~~-r--~~--~ 128 
-65+00 -70+00 -75+00 -80+00 -85+00 -90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 

6annett Flerning Alternative 2: Modify Existing Levee with Upstream Filter 

< N 
I 

M 

w 
0::: 
::::1 
(.!) 

u::: 
'0:1' ..... 
0 
N 

~ 
:J 

""') 



• 

• 
~ 
8 
il: 
c\ . 
0 

] 
< 
.!, 
c\ 
;;; 
:g 
~ 
~ 

i 
~ 
~ 
\1 
~ 
~ • t 
~ 
"' 
~ 
~ 

"' I 
~ 

• ~ 
~ 
:g 

I .. 

" t..,\.. 'I~ r>_.-1 '-- ., ~ " ..._'-_ 
1-t_.JL.. 

·'.JJo.J ....- ·'JJJ. 

\ 

~~~-~~~~-~ 
Side Channel Drop Structure JJ, .~ • 
(Grouted Riprap) (Typ) ·'JJ,J 

\.~\ ·'""'• \ \ · ~ ~J ~ \ ~ ~ -2! \ ~'"~}\ ~" v \] "JJo• I 
fl/r\ .. ), L ]/ \ "1(' ) C' "\ ,-

" ., J 1 j ( ·'{>• l ----- v 
\\ t ·'J> ·Uop. I \ J :-', ,-.. " ~< r> ~., 1 I r- \ I v ......__ ;-,_ ·'JJ,"' v '1\ "'- 7 .s;., G.· \. " I ·'.JJ, • '- - .::_·~J 

\ I '- ' I I \\ 

o.s 

··'.lJo.<f · 'JJJ. ;, 

·'J.?s . ., 

Electrical Transmission Line Tower (Typ) 
·'J<8,:J 

·'J.?>.) 

·'J<& . ., 
· ' J.eJ, ? 

·'J;.,_,. 

I I 
"'.J 

·'J2J. -~. 

·'J<6 . .; 

,i 

·'J2>s 0 

......... - 1'// 

·'J~f 
·'J'·· l \41 

·'J.?6.lJ -....... 

·'J.i!B..i! r ·' 

·'J.i!B.J · 'J<?,J 

•
1
J2B.,< 

·'J-2?8 

(\ 
.....----- "'-.....:!. v . 

, Access Road (Typ) J;'J» Channel Reference Line 

f ~<./ '> / 
7' 1.._ } -'J>• .• 

"' ·'J>>.,.J ..J 

Waters of the US (Typ) 

·'J ·'J ( 16 ft wide earthen .J \ { ·'J''• ... , •. , 
per typical section) ·'J>>., ,-Overhead Electric (Typ) 1 

·'J:z.i!. J ~--~ 

0 I ·'J29.J 
·'Jl8.2 0 

+ 
1.0 
N ...-
1!! 
en 
..c: 
(.) ....... ro 
~ 

·'J2&.J 

G--c_ 

Overhead Electric (Typ) 

Transwestern Gas Line (Typ) 

400 0 200 400 Feet 
.... - ..... I I 

FCDMC Project Boundary I-- l 
-125+00 -130+00 -135+00 -140+00 -145+00 

1360 

1350 

Existing Ground at Channel Reference Line 

1340 

1330 

t 
0 
0 ----------

1320 -F J; 
N 

-------~ --- - -----~-- - -
Slope: -0.080% 

...-
ro 

1310 + U5 ~ 
..c: 
(.) 

ro 
1300 +- ~ J 

1290 

0 oiJ.<?S:s 

·'Jtg_8 · 'J2<8 

-· ·- ~ one onas 1. · -===--,.,-=--....,;;·'J< -G--G_G_G_G_ 

·• 

Access Road (Typ) 
(16ft wide with Aggregate Base 
Course per typical section) 

·'J<I.J 

·'J'9.f:J 

.ln18.J .fJtg_)' 
·'J'B.<f 

--G--

- OHE-

--W--
Existing Levee with Upstream Filter (Sta 121+50 to 234+00) (Typ) 

-150+00 

- I 

C.D..­
'<tO> 
~ex) 
I{)..­
_+ C') 
N..­
l{) II 
"';'"> 

-<t: i_J 
1-w 
(f) 

((} 

<9 

-155+00 -160+00 

~ -

-165+00 

I 
~ 

-170+00 

Modified/N~w Levee Crest Profile 
I 

Slope: -0.080% 

-

-- ss --

~ 
-175+00 

Proposed Channel Bottom 

L ·'J<,s.r; 
......_'"' 

OHE Easement ·'J<<t.. 
~ ... J 

·'J.?'I.(j 

·'J<J. ·'J.?J.s 

·'J<.?.s ·'J<<.<t 

Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 
Sanitary Sewer 
Excess land 

-180+00 

ro 
U5 
..c: 
(.) 

ro 
~ 

0 
0 
+ 
1.0 
ro ..-
co 

U5 
..c:: 
(.) 

ro 
~ 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

1280 1280 
-125+00 -130+00 -135+00 -140+00 -145+00 -150+00 -155+00 -160+00 -165+00 -170+00 -175+00 -180+00 -185+00 

~ 6annettFiernlng Alternative 2: Modify Existing Levee with Upstream Filter 

lXI 
N 
M 
w 
0:: 
::1 
(!) 

u. 

'<:!' ..... 
0 
N 

~ 
:::1 ..., 



• 

• 
~ 
8 
il: 
..!. . 
0 

.!! 
< 
J. 
..!. 
;;; 
:1: 
.5> 
~ 

~ 
~ 
§ 
~ , 

t 
~ 
"' ..!. 
~ 
m 
:!)-

" 

e ! 
~ 

l 

0 
0 
+ 
l!) 
OJ 

ro 
-cn 
..c 
(.) 

-m 
~ 

'" ' " .I.! ~ , -; o"'- ...._ .._ I ~ '\ ~ ~---:----. Mf' \_-5. - · -~~0\ \ ( ' I 1,; ·'J>J., • ~-~l , ... u n. ... ~ _;-~_v/ 
~~ ·'J><.J I 'V'<s , "\ .r-.~( 
OHE Easement rl) "'J , -.:!_J!'·• "' ·'J<J., 

~ · ' Jl J ·' ... 

. . 
1 
T (T ) • Access Road (Typ) • - .. ~ .... -. "-j-·-; ,~~ · ~L- ~ .. ·-

·'J'' ·J 1 ransmiSSIOn Line ower yp (16 ft .d rth ? ·'J>o ~~ 'i 
0 

, 
1 

·'J 
- ..... J WI e ea en 2~., ~ IJ,:8 .. .....,. J('r J !!.. <z, ·'Jzz< 

·'J''• per typical section) Waters of the US (Typ) 
·'Jzo ·'J<,_., ·'J'9j(d!l J rl 

·• ·'J ·'J·· · •. :!-.1 o' Overhead Electric (Typ) I 

2 r•• " 
v ·'Jf1• 

·'J;.._., It 
·'J:ll.s 

·'J,, 1 J) · "';'o \! u ,.,, {r~·~1 1 : v v · .,..v 
.J s., "\ ·'J),>.s It ·'J' ' ·J J ~ ~ ~~) \ f?;s, . ·'J><., !:;) I -. '\£ 

lr- 'v I £ 0 I I U "Y) I ,,J ( ;---' /»;'1~ I "'-- .r "'\. I'-. ~ - 1 J ' 
'1-',_,;J~ 0 )\_/ (/,J~ I ·'J:i4 1 -'"'- .,_J '1/' "-.:: 

\__ ) J ' ·' ....L_ , " '-.\ 

Waters of the US (Typ) 

\ \... __, 
.t~~ '-' _.:..ldzJ., 

·'J<t.6 

.... ) 

·'Jz'.s 
·'J;;_ ., 

" ;~ 
· 'J'~'-'J r~??O:i 

I 

· 'Jz~ . ., 
·'J<<.s 

~~~~~~i~~~~~~~~~~i~~i~~~~~~t~S~ ·'J

184 

~ ~ ~ ··J· v v-;w c.,-=-
-J-- ·< ·'J•· · . .. ' 

Side Channel Drop Structure 
(Grouted Riprap) (Typ) 

- - - - Waters of the US 

--G--

- OHE-

--W- -

-- ss --

~ 

Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 
Sanitary Sewer 
Excess land 

400 0 .... - ..... 
~-

Overhead Electric (Typ) 

Transwestern Gas Line (Typ) 

200 400 
FCDMC Project Boundary 

Access Road (Typ) 
(16ft wide with Aggregate Base 
Course per typical section) 

. ·'J'9.s 

Existing Levee with Upstream Filter (Sta 121+50 to 234+00) (Typ) 

·'J'az ·'J'?6 

·'J'J:) 

OJ.i~ 

OJ.i~ 
OJ.i~ OJ.i~ 

o,.,~ 

o,.,~ 

o,.,, 

-185+00 
1360 

-190+00 -195+00 -200+00 -205+00 -210+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 -245+00 
1360 

' ' 

1350 1350 ' -
+ 

; 
t· ; 

! ' 
1340 

1330 

1320 

1310 

1300 

1340 
! r Existing Ground at Channel Reference Line 

; i Modified/New Levee Crest Profi :e ~ 
; 

' ; '!' 
' ' ' ! I ' ' ; 

' ' ·; 

0 
' 

; 
0 0 '" T 0 - + 

I .t, -l!) 

~ ~ ·i· '<;!' 
- ~ - - -c- - N ro 

_ (/) Slope: -0.080% ~ - - ~ ro 
I ..... _ 

; ; 

\ 
(f) _ 

..c ' 1" ..c (.) ; ; 

-m i" !· 
(.) 

i 
..... 

~ ' .. ~ ro 
I ~ -
; ; Proposed Channel Bottom -

1330 

1320 

1310 

1300 
i 

1290 I I 
' 

I 

' ' ' 1290 

1280 
-185+00 -190+00 -195+00 -200+00 -205+00 -210+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 

1280 
-245+00 

Alternative 2: Modify Existing Levee with Upstream Filter 

u 
~ 
M 

w 
et:: 
:J 
(!) 

LL. 

'<t .... 
0 
N 

~ 
::I ..., 



• 

-
~ 

~ 
.!, 

0 

_a; 
< 
~ 
.!, 

~ 
~ 
~ 

~ 
~ 
0 

1'i 
/ 
j1 
~ 
0 

~ 
] 
.2 
:r; 
:> 

~ ,_ 
i< 

• ~ a; 
v 

~ 
~ :g 

1 

0 
0 
+ 
l() 

'<t 
N 
ro 

Ci5 
..c 
.B 
ro 

::2: 

""""'<'&,. 

·'~.. .IJ~ 
"·" "·• 

·'J<J., 
·'J.?J, ., 

\ ~ ~ ./J21 S ·';J>o'-. -
4 

-,_) 

. \ / \'ll.s ~ \·'J>>., ..-" .-., \., 

( 
""' .IJ, I I ·•.~>, -IJ,, ,\ ..._,,._""" J,, ·'J>o_, ) r ,, 

\J 1' Overhead \ J"1... ( \ ) -IJ>I J:S., <) -1 \ / 1 

'-- Electric (Typ) ·1J>o, '--- \'J''j 

·'J'B.J 

·'J'>.J 

·'J':J.., 

-IJ,, Transwestern :.\ c. 
1
<> ·'J>o., 

·'J.?) J) Gas Line (Typ) J,,_, , c f 
.!J,b. 

FCDMC Project 
-IJ. Boundary (Typ) 

' .,, ~ ~ It, .•. . / \ - ) 
~ ""' r '- y.,, "'•• 

.IJ'" '-., \ _) 

·'J<J. } 

·'Jzo."1 

Side Channel 

) ·~ ) ( '"\ ) J'---)2_ _, r- .,..r 
·•J,, ?< \ " '-- I 

Drop Structure 
. Grouted Riprap (Typ) 

·'Jzo., 

~ -" "' '"\ ~ ~ "'-- "") Access Road (Typ) 
(16ft wide earthen per 
typical section) 

•1Jt9.J 

·'J'?6 

·'J' 9.,; 

·'J•s, Excavated Outlet 

·'J' g·< 

·'J'?J 

Channel Bottom Width = 125 feet 
(Sta 250+00 to 288+50) 

·'J't>.s 

·'J'7.s 

·'J'8. ., 

''"' ) > l •. , ' \ ' .r- - I' ./' 

(\,_.,-...l~ '--' '-~ \ 
\ 

·T.J'B.s \ 

Maricopa Trail Easement '• ·'Jtg_, 
r 

·'J'?s 

' \ ·'J'S.s 

·'Jig_, ;J 

'- ~ 1 
") ) .__/ \ I 

\ \ \ ·'J>o,f ' 

\ I 

I 

·'J'?s 

) I 
·I.J'S.s ,/ 

{ ._:_'Jp8 

·'J16.s \ 
-~,~ 

Excavated Outlet 
Channel Bottom Width = 190 feet 

(Sta 289+50 to 329+80) ' J 
's· <~ 

Existing Levee with Upstream Filter 
(Sta 121+52 to 294+00) (Typ) per 
typical section 

·'J'•·J 

Existing Levee Removal 
To Be Breached (Typ) 

.. J fJ.fJ 

Channel Reference Line ·'J'J., 

·'J'<.a 
·'J'<·< ·'J'<.s 

;:; II' 

·'J'o. ., -~......0~ ~ Qtl~-.!lt1E=-=:-_o~ ..l)~-=--=-
·'J'<-6 

J 
Overhead Electric (Typ) 

---. 400 0 200 400 Feet 
0 !; ~ -~ I I 

0!; ~-
---- Oi;fO-._ ~ 

---.._ O!;E'-...._ 

·'.Joe.9 
./Jn~ 2 

Access Road (Typ) 
(16ft wide with Aggregate Base 
Course per typical section) 

Waters of the US (Typ) 
Transwestern Gas Line (Typ) 

·'JOG_ ., 

J . ., ·'Jo>.> 

0 
0 
+ 
Li) 

0 
(") 

<U 

U5 
..c 
(.) 

-ro 
:::2: 

-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 \ -305+00 
1360 I I I I I I I I I I I I I \ I 1360 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

1280 

Longitudinal Channel Drop Structure 
(Grouted Riprap) (Typ) 

Existing Ground at Channel Reference Line 

Key: 

--- --G--

- OHE-

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 

--w-- Water 

New Levee with Central Filter (Sta 294+00 to 320+ 71) 
Riprap along North slope; Rock Mulch along South slope; 

Aggregate Base Course at crest per typical section 

Modified/New Levee Crest Profile 

11 w c~ > 1 1 - _- ss - Sanitary Sewer 

8 :0 uj "· ~ I I I 12223 E" '" ''"' r T> -r , I ~~~ I ~~ 
+ 
l() 
'<t 
N 
ro ..... 
(/) 

..c 
() ..... 
ro Slope: -0.108% 

::2: 

Slope: -0.080% 

I I 
~~-~, __ .;::: _____ -::: -----'--------- __ l ___ _ 

Proposed Channel Bottom 

m o 
" 1 11 O + 

L{) 
0 
C0 

----- 2 
(/) 

..c 

~ ~ 
Slope: -0.293% ::2: 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

+-~~~~-+~--~~~~~~~~~--~~~~~~~~--~~~~~~-+~~--~~+-~~~~-+~--~~~~~~~~~--~~~~~~~~~~1280 

-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 -305+00 

6annettF/erning Alternative 2: Modify Existing Levee with Upstream Filter 

c 
N 
c-=, 
w 
0::: 
:::> 
(!) 

u.. 

"'t ..... 
0 
N 
:::;. 
::I ..., 



• 

e 

! 
~ 
&: 
~ 

0 

] 
" .!, 

~ 
~ 
'S 

I 
~ 
§ 
~ z 
S2 

i 
~ 
" ~ 
;;; 

~ 
"' 

. t 
~ 
l .,; 

Access Road (Typ) 
( 16 ft wide earthen 
per typical section) 

2:1 (Typ) 

0 
0 
+ 
l() 
0 
('I) 

.!9 
(/) 

..c 

.B 
Cll 

::2: 

Side Channel Drop Structure ~. · ~~ ~ Excavated Outlet Channel 
~~~- (Grouted Riprap) (Typ) ~ .... """'A Bottom Width = 190 feet 
~~~~~~~·~· ~~ 7 · \._: ·'J''·• ·'~ (Sta 289+50 to 329+80) 

·'J22.J 
· 'J' ~J 

·'J'g·4 I ·'J's.J 
•
1Jlt., 

I 
Maricopa Trail 

· ' Jl6. 1 ·'J;.2. s 

FCDMC Project 
"J' Boundary (Typ) 

$.J 
· ' J;6,? 

Outlet Wash Improvements; 
"Bottom Width=20 ft; 
Side _Slopes 4:1 

Outlet Wash 2 ft deep Drop 
·'J''·J Structure (Grouted Riprap) 

0 
;;: 

I 

Key: 

- -G--

- OHE-

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 

--w-- Water 
- ss - Sanitary Sewer 
~ Excess land 

·'Joa. :> 400 0 200 400 Feet 
Existing Levee to be 

Jo 
breached (Typ) 

Backfill Existing Outlet Channel 

New Levee with Central f='ilter 
(Sta 121 +50 to 320+ 71) Rip rap along North 

slope; Rock Mulch along South slope; Aggregate 
Base Course at crest per typi~al section 

·'Jo;, J I 

FCD~C· Project \ . ) , 
Boundary (Typ) 1 

' '"oti.s ·' 7 I ·'JoJ . ., 

·'JaJ.s 

. l.t ... _ I ·'Jo.c.s 
·'Jo'·< 

1330 
<DIN 

New Levee Crest Profile 

1320 

1310 

1300 

1290 

..c 
() 

-ro 
::2: 

0>00 
~c) 
<DO +(") 

Slope: -0.293% I 

I 
I 

·'Jos. (j 

·'Jo".s 
·1Jos.3 

·'Joe.., 

Longitudinal Channel Drop Structure 
(Grouted Riprap) (Typ) 

·'.lot>.e 
·'J'<-6 

·'J'J., 

· 'J ' J . ., 

·'Jos:~ 
~ 

·· rc Riprap at Downstream End of Outfall Channel Grading 

/1~1 
·'J,, ---- -

·'Jo f!J ·'Jo9 J I •• ·2 

J . , . / ·'J'o·•.::.. . ,' . ·'J'' s ·. • 
·'Jo2.fl • I I ~· _: _:· ... _: ;1 . • · • . • • • 

~Longitudinal Channel Drop Structure _ 
(Grouted Riprap) (Typ) 

i 
I 

I 

I 

f ' -4--....,,_ 

Slope: -0.296% 

1
1·. 't·":'!l 

......J1 I t::::J 'I J 0 o 
I I 1 _: : 

1 C::, J l /. ,' : 
I ' / 1 I .. 

1 ·'Jrl.f ·'J>,..i_ 

0>0 
O>C') 

- 0)-.;t 
0> 0> 
+N 
'<:t..--

~11 
·~ IIW 

<(....J 
1-w 
(/) 

co 
(.9 

ill~ 1-­
r'~ 
0> 0> 
+N 
00 ..-

~II 
'> IIW 

(/') Ground 

~ Slope: -0.082% 

;:s uj [ Existing 

~--------
Slope: -0.293% 

I Existing Ground at Channel Reference Line '' Proposed Channel Bottom Slope: -0 .598% 

1330 

1320 

1310 

1300 

1290 

1280 1280 
-305+00 -310+00 -315+00 -320+00 -325+00 -330+00 -335+00 -340+00 -345+00 

~-~ I I --

~ liannettFieming Alternative 2: Modify Existing Levee with Upstream Filter 

w 
N 

I 

M 

w 
0::: 
::J 
(.!) 
u: 
'0:1' ..... 
0 
N 

~ 
:J ..., 



• 

e 

! 
&: 
,)., 

g 
~ 
;; 
..!, 
<'.. 
;;; 
:1: 
S?­
'5: 

{ 
~ 

~ 

, 
~ 
~ 
.% 
~ 
~ 
:> 

~ 
; 
:< 

• i ~ 
1 

-65+00 
1360 

"<tLO 
<D LO 

1350~~ 
+(") 
LO~ 

CJ(u 
II > 

1340<(~ 
~w 

1330 
co 
(.9 

·'J•• . ., '"'11 ~ .:'·lJs. < v ·'Jc,, ~,~ - '~I I I /lTJJ -'~,- ... ~- " ·'J - -_--.~., 
J ' ·'J•-., ·'J,,. --~11!!!1!!J~-........ ---........ Jo, ·'J;C•• ..... FCDMC Project Boundary 

/ - --·' !'.!! ·- , / _,,_ ,.,/ /';/ ,./'·-..:;...:;.-..,; "' ' "' .• l ·'J 
I ~ Q I ~ . . ~ 

'" " · ·" ·........._ ·'J"~~ ·'J''J 0 ~· ·'Jf' J ·D·-.. , S1de. Channel Drop R1prap (Typ) 
US60 NB Bridge~ , ·'J<o. ,,g.p~';;-.._,.... ' r7J ~ __.-<_.. .. "Jof · ·'J .• , . ""- i''' 

~ · ·J''• • '-b o _ , f.J t:xcavated Ou let Channel 
BNSF Railroad Bridge ::-<--" Access Road (Typ) =;;-~ Bottom Width= 50 feet 

·'J•o 16ft wide with Earthen ~ _4Jf'ffi(Sta_66+50 to~+OO) (T:,r:.~?i.r~ 
per typ section) r:--...9P - ::._:;.,->~ ., • .!! ·'JJ' • 

·'J···· 

·'J2.Q-
.llti.J 

Modify Existing Levee with Recessed 

·'JJJ.8 ·'JJJ.s 

I ·'JJJ.s 
/ ·'JJ2.J 

·'JJ&.J ·'JJ<s 0 

· ' JJ4, J 
· 'JJJ.J 

·'JJ, j 
-iJJ' .o ·'JJ<.s 

·'JJf.J 
0 

·'JJ<.s 
·'JJ,_2 

) ,".:>"Jo 

·'JJo.s a; 
·'JJ<.s 'JJo ./! 

·'J:[$s 
,~ 

'J 

·~Jo.J 

Upstream Filter (Sta 66+50 to 121 +50) 

Access Road (Typ) 
~ '"'V.fi 

·'J'16 ft wide with Aggregated 
Base Course per typ section) 

,".)'l.~ 

·'J21.6 

·'J<6 .• 

-Channel Reference Line -'s<(t.s _:: -
·'J<<t.< / ;:: ......... 

..... / 
/ ..... 

/ ..... ·'J<s.6 

r'/ 
. FCDMC Project Boundary 

·'J<J.6 

·'J<7.s 

Electrical Transmission Line Tower (Typ) ::-.----::: 

~~,_Bottom Width = 50 feet min. 

Waters of the US (Typ) 

·'~~~~Overhead Electric (Typ) 
Transwestern Gas Line (Typ) 

·'J<w ....- 1 
.......... 

/-
Key: 

.......... 
·'J<s.7_...... ;::'" ;;:",...... ----- FCDMC Project Boundary 

.o~ // 
9" ..... / 

/ ( ~; 

--- Inundation Limits 
---- Waters of the US 
------ Maricopa/Other Trail 
--G-- Transwestern Gas Line 

Feet - OHE- Overhead Electric 
--w-- Water 

400 0 200 400 
..... - ..... I I I-- I -ss- Sanitary Sewer 

v~ Excess land 

C> 
C> 
+ 
LO 
('.j 
..-
ro 

U5 
..c 
(.) 

ro 
~ 

-70+00 -75+00 -80+00 -85+00 -90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 
+----+ 136 

OLO 
COLO 

...r...r 
<ON 
+(") 
co~ 

CJ( II 

u> 
<Cw 
f--' (/)w 
co 
(.9 

Existing Ground at Channel Reference Line 

~ 

135 

r 134 

J. 133 
t 

0 
- ~1----- _ ........ 0 

! --- j; + 132 
I N 

, I ' r --------~------ _____ ! ________________________________________ -------------~------------r-------~-1320 1SI~_~e : -O . O% - r ,- ~- -- : - SIOpe : ~0~120% ~ -- . -

...-
ro 

1310 + ~ t 131 
(.) 

-ro 
~ 

130 

Proposed Channel Bottom 
1300 

1290 129 

1280+-~~~~~~--~~~4-~~~~--~~~~~-r~~~--~+-~~~~-+~~--~~+-~~~~~--~~~~~~~~~~--~~~~~~~~--~ 128 
-65+00 -70+00 -75+00 -80+00 -85+00 -90+00 -95+00 

~ 6annett Fleming 

-100+00 -105+00 -110+00 -115+00 -120+00 -125+00 

Alternative 3: Reconstruct Excavated 
Outlet Channel Along Existing Alignment 

<( 
(") 

I 
(") 

w 
0:: 
:::> 
(.!) 
u:: 
-.:!' .... 
0 
N 

~ 
::I ..., 



• 

-
r 
..; 

it 
.J, 

0 

~ 
::> 
.!. 
,!. 
:2 
~ 
"' { 
~ 
~ 
~ z 
~ 
§1 

~ 
~ 
" 
~ ,. 
" 

e t 
~ 
1 
-:; 

0 
0 
+ 

·'JJJ8 ·'JJJtS 
.... ~6 

~~ 
ro 

U5 
.s::::. 
(.) 

.0-- eHEBottom Width = 50 feet min . 

~St~,~ ~ 0+00 to 126+50) (T~?,!~ Key: :=::=~"'~' ~~=~~~::::~~~; 
----- FCDMC Project Boundary ccess 

Inundation Limits '325 16 ft wide with Aggregated 
Waters of the US Base Course per typ sectiorrJ L_ vv<:ners or me u;::, t 1 YPJ 
Maricopa/Other Trai l . . . .., •. , ·--· ,,,,,. --·~13-G --:::.'__ G ~ 
Transwestern Gas Line Grouted R1prap Eros1on Protection around - - - . _ . _:;__ . _ ' ·'' '•., -:;.;,s,, .. .::. .. •we =:J 
Overhead Electric Electrical Transmission Line Tower (Typ) 1 · - · 

400 0 290 400 Feet - w- Water . Transwestern Gas Line (Typ) 
~-- 1 I - ss - Sanitary Sewer Overhead Electnc (Typ) FCDMC p · B d 

~~ Excess land roJect oun ary 

- -G--

- OHE-

0 
0 
+ 

1.() 

-125+00 -130+00 -135+00 -140+00 -145+00 -150+00 -155+00 -160+00 -165+00 -170+00 -175+00 -180+00 -185+00 
1360 1360 

1350 1350 

1340 
Existing Ground at Channel Reference Line · 

1340 

1330 1330 

1320 

1310 

g ! l I o - ----- ~ . + - ,---~- - --- -,_ ---- - -- 0 ~ I i -- , ____ ,_. -: .~ ~ ~·~ ~ ---- -'-~...J~~-~ '- - -C..--.;. . - - ! ;}, 
....-- ' T""- - ·- !...... C() 

ro 1 I , - ..--
~ J ~ • , Slope: -0.120% _ B5 
(.) ! I t .,C 

CU I I (.) 
:2: ! I Proposed Channel Bottom ~ 

1320 

1310 

1300 1300 

1290 1290 

1280 1280 
-125+00 -130+00 -135+00 -140+00 -145+00 -150+00 -155+00 -160+00 -165+00 -170+00 -175+00 -180+00 -185+00 

6annett Fleming Alternative 3: Reconstruct Excavated 
Outlet Channel Along Existing Alignment 

m 
(") 

I 
(") 

w 
0::: 
::::> 
(!) 

u: 
'<t ..... 
0 
N 

~ 
:::l ..., 



• 

• 
~ 

~ 
8 
~ 
0 
0 . 
" '" ~ 
~ 
.9-
"' j 
~ 

~ 
~ z 
~ 

~ 
:g 
:> 

~ 
~ 
"' I 
~ 

e i 
~ 

1 

ro 
::2: 

Excavated Outlet Channel 

(~~~t~;2~~t~o =3;~~;~~~~i~) {-~~ ·~ ~·:· ~ 
Key: 

-G-

- OHE-

400 0 200 400 Feet -w-

~ -~ I I -- -- ss --

r::::/~ 

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 
Sanitary Sewer 
Excess land 

Grouted Riprap Erosion Protection around 
Electrical Transmission Line Tower (Typ) 

Access Road (Typ) 
16 ft wide with Aggregated 
Base Course per typ section) 

Existing Levee to be breached 

Olf~ 

Transwestern Gas Line (Typ) olt~ ___,., - o~~ Waters of the US (Typ) 
Olf~ Olf 

FCDMC Project Boundary (Typ) 
0"~)1;. 0/f~ 

01;. 

0/fE;-..._ ~ 
-------- 01;. 

Overhead Electric (Typ) o!t~ ~ o!t&-

o!t~ 

0 
0 
+ 
l() 

""'" ~ 
$ 
(f) 

.r:. 

.B 
ro 

:::2: 

-185+00 -190+00 -195+00 -200+00 -205+00 -21 0+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 -245+00 
1360 1360 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

0 
0 
+ 
lO 
00 
~ 

-t 

J. 

~ ------ - -------------~------------J ________ _ 
~ ------------~------ro 
::2: 

- t 
I 

t -t-
I 

Existing Ground at Channel Reference Line 1 

- L 
I 

J J. 

0 
0 

I I + 
I I --~ _ L{) 
' ' '<t I I N 

I I I Cll ---~--------~~--t------------~------- -----~------------~-------------r------------~----~-~------~------ --- ~ -
1 L __ .. .r::. 

~ ! B 
' Cll Slope: -0.120% 1 ::2: 

- · Proposed Channel Bottom 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

1280 1280 
-185+00 -190+00 -195+00 -200+00 -205+00 -210+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 -245+00 

6annettFierning Alternative 3: Reconstruct Excavated 
Outlet Channel Along Existing Alignment 

u 
M 

I 

M 

w 
0:: 
::::> 
(!) 
u:: 
'<t ..... 
0 
N 

.2:-
::J ..., 



• 

• 
! 
;; 
&: 
,J, 

0 

~ 

" ~ 
J. 
~ 
~ 
'S 

~ 
~ 
~ 
~ 
"' ! 
ii 

i 
" ~ 
§_ 
" I 

~ 
~ 

e i 
~ 
~ 
.0 

t 

0 
0 
+ 
l!) 

'<t 
N 
co 
+-' 
(/) 

..c 
u 
+-' co 
~ 

I,J<?'J' "''<.j ·'J<• .? 
' '"<~,. .IJ2J2 

·' 

·'"·-

•1J22,. 
·'J2.?.6 

\ 

\ 

-·Ills 

..c 
u 

-ro 
~ 

- - ._;;; =--:::=:1'-= =-"J~ . == ==--- ;;~ ~;.;~ ~,1~~ ~ .=: = · . .;,., 
,,. - I<Sf'HE---- ot:ie=....::... - oHE-=..-=:- ot:ie=....::_ - oRE-=-.:=. oHE:-~ oH- - ofi~ 6H~-'"'• ''" ., ,,., .,., 

·< ·'J'o ·'Jo• ~ 
""=-""- - ~~----= ~ ~--""=~ ~"- """"'~~ ~~ ~~1!0>«-~ beached 

.,,, ,,, - »• ~ _, Existing Levee to be r 
·th Aggregated ~ · - ,. , - , =<-- , ~-'--"--- . G--G--G--G--G--G --..1-~a - 1 o o o o o o- o-,_"=•~, , = 

16ft w1de w t· )c- _,,,.- .,,, = ·'• _,_ _,,, _,_ , ·'Jo,_, 
t sec 1on '' · .,,,, · - ~ " , '"" """ 

Base Course per YP . t Boundary (Typ) T·~~~ ... ~~~~-~ -~ F t 

FCDMC Projec 

200 400 ee 4k--.J I I 
·~ o,~ 

-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 -305+00 
1360 1360 

Key: 

1350 ----- FCDMC Project Boundary 1350 
--- Inundation Limits 
- -- - Waters of the US 

1340 ---- - - Maricopa/Other Trail ' 1340 
--G-- Transwestern Gas Line 
- OHE- Overhead Electric 
--w-- Water 
- ss- Sanitary Sewer 

~ l=vr~c:.c::. l::anrl 

1330 1330 

1300 

~ v c c c , - ··---- · - ··-

1 

I f Existing Ground at Channel Reference Line 
l!) f I 1 I 0 
'¢ r I I 0 
N I I ' - ' i + ~ I I I :g 
(/) ------- -- t--- ________ t I I ('f) ~ ! -~-- -- ·:~--- -------~~--~~,---~-~----- ----:-------~-=--- '!""-~- ------~~--..,---~~ -~~--. ~- _______ :.._--r- ···- - :.: -------=- -- - J~-- -- ·-~ -,·- ---:.-!" _________ ~ 
~ I I I . .,, --· •' l I U 

.. - ~ - .. - , I I . -ro .. - I ~ t 
I I Slope: -0.120% I - ; - ~ - T r 1300 

1320 1320 

1310 1310 

1290 1290 
Proposed Channel Bottom 

1280 1280 
-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 -305+00 

~ 6annettF/emlng Alternative 3: Reconstruct Excavated 
Outlet Channel Along Existing Alignment 

c 
M 
c-) 
w 
ll:: 
::> 
(!) 

LL. 

-.:1' ..... 
0 
N 

~ 
:I .., 



• 

• 
~ . 
:£ 
& 
.J, . 
0 
c 

:;;; 
J, 
~ 
;;; 

~ 
'< 

~ 
~ 
<( 

~ 
\1 
"' 
~ 
·" ~ 
:> 

~ 
;;; 

~ 
"' 

- ~ ~ 
1 
{i 

0 
0 
+ 
lO 
0 
C'0 
ro 

U5 
..c 
(.) 

-ro 
~ 

Channel Reference Line 
Access Road (Typ) 
16 ft wide with Earthen 
per typ section) 

g O~tlet Channel 

1 ~Access R~a-a-(ryPf -, j ·' 
~;:::::::::-~16ft wide with Aggregated J,,, 

Base Course per typ section) 1 
/I JJI.:;- t3\0 

Existing Lev~: to be breached /
1 

Transwestern Gas Line (Typ) ·'J~· 
,.'-b ·'JiQ., I 

F~~~C ProJect Boundary Y 
I 

II' 

@ 
:::; 

'\T '' >J<-'.1 

.IJ;> , -IJ,., 
·'.J19.a/ 

I 
I ·'J' •.s 

.IJIB.J ,'"!J?-0 

100 ft Buffer Line from Excavated Channel 
''.JI >, _, 

'J"<o ·'J,g_., ·'Jta . ., 

. ..,....,..r 

·'J<6-, •
1
J.llJ 

Waters of the US (Typ) 
·'J; .,_J 

Series of three 2 foot deep drop structures 
over 200 feet of Outlet Wash 
per Typical Section (Grouted Riprap) 

/r::
~ 

. 

·'J?J 

,/l., ·'Jl · <~ 
<.J 

·o ' '(<u.6 

·'Jll.) 

·'J<.J., 

"' ,"> 

Overhead Electric (Typ) 

0 ·/ I . .: .. :· "'>·; ' I 
11/-1.!/l - I I . . I 

FCDMC Project Boundary (Typ) 

.. ,, IJI' I' 'I' -6 I . I ·'J'4.·" I 

' I I I 
, ''JIJ til ' I 't I 

. J,J I -a m rC I I I ,:, .. t I , I I 

i;; I ·'JTJ I I 
(; I I <t II 

. I t t 1 

Key: 

--G--

- OHE-

--W--

-- ss --

~ 

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 
Sanitary Sewer 
Excess land 

'J.s ~ ·' {. o:jos.l 
·'.JoJ.s 400 0 200 400 Feet ·'J''··g! t il .' I ·'Jrl.> . I i . 

I I / 

I ·'Jot;_, I ·'Jo~4 ·'JOts.s 

I 

·1Jo5, 

·' Jv?.s I '-bs 

1320 + - ' 
~ --- ' - ---------r---

1310 -f ~ - - ' 
lO 
0 
C'0 

1300 -+ c95 
..c 
(.) 

1290 -+ ~ 

I I, • I Jt:JJ 
~I • I: ; 

·'J'o·1_.·_.· • . ·'J~o,- 7
,1 t::J ',' t:o' 

I c::) ' /I',' 

Riprap at Downstream End of Outfall Channel Grading / 0 . ·'"; ('};;;' 
!/ ' I I . '-.,./ _./"' _./"' ----<-------..-I'1W I .'I -~----,::t [ . -~~ ,,,,.J .' 
I 

..__._ -..., .... ...._ _... -'"',r -\ . \, 

""' ,-------- r Existing Ground at Channel Referen~e Line 

\ I ...... , / ' I I 

~ ~~ _ ..... , --1- --4 ~ 

\;\. ... / I I 

,-

\ 
~ l.. -l -r ' I , , ... ,, 

\:.--- .... -.../" ~ ...... \ 

: 

:----
Sl~pe: -0.120% 

L -

Proposed Channel Bottom 

CON 
NN 
cx:iC'-i 
0 <» 
+N 
co..-
~II 
' > IIW 

<(...J 
1--w 
(f) 

Ill 
<.9 

..... - ..... I I I-- I 
1320 

1310 

1300 

1290 

1280 1280 
-305+00 -310+00 -315+00 -320+00 -325+00 -330+00 -335+00 -340+00 -345+00 

~ 6annettFieming Alternative 3: Reconstruct Excavated 
Outlet Channel Along Existing Alignment 

w 
M 

I 

M 

w 
0::: 
::> 
(!) 

ii: 
-.:!' .... 
0 
N 

~ 
::I 

'"') 



-------------------------------------------------------------------------------------------------------------------------------------------------~~----

• 

e 

~ 
~ 
J 

• 
" .1 
..!, 
:2 
§. 
~ 

i 
i 
~ 
" ! 
~ 
" ~ 
~ 
"' 
~ 

· ~ ~ 
1 

·'J~ •. ., ,,.. 71 ~ ·'J···· l_) 

/ , /'I. .It,..........._ • 1Jc~ 

·'Jr,;- US60 NB Bridge ~ · ~ = ::: ~ - '~'•s c::; 
·d~ BNSF Railroad Bridge / __ -. OHE Easemen~ ·' 

Maricopa Trail Easement 
\...---....,....,-

Maricopa Trail -h~~~--- _ ...,. _,,..... 

·'JJJ,8 ·'J JJ .s 

I ·'JJJ.s ·'JJ?. J 

·' JJB.J 
·'JJ<.s 0 

·'J.J"~.7 
·'JJJ.J ·'JJ,j ·'J~s ·'J J,_8 ·'J.J<.s 

,~ 

·'J J.,,J 
0 

·'JJ<.s 
·'JJ,_2 ,, ,~<fl 'J 

.,YJQJ 

·'JJ:?.s 
·'JJQs ''.Jo 1! \\ 

-65+00 -75+00 -80+00 -85+00 

Excavated Outlet Channel 
Bottom Width = 50 feet min . 

(Sta 66+50 to 129+20) 

.!?li. J 

Modify Existing Levee with Recessed 
Upstream Filter (Sta 66+50 to 111 +50) 

'4\ -""1.1.6 ·'J2J.6 

Access Road (Typ) (16ft wide with 
Aggregate Base Course per typical section) 

Channel Reference Line ,~'}."" 

·'J<s.6 

_,,,!; FCDMC Project Boundary ·'J<J.s 

·'J<.,,2 

·'J<6. <f. 

·'J<B."!"::-.... _ 
........ 

y/ 
/_..-

// 

<'/ 

·'J::?7. s 

Waters of the US (Typ) 

Overhead Electric (Typ) 
Transwestern Gas Line (Typ) 

·'J<w _.... 1 _,. Key: ,_.....-_,. 
·'J<s.;,_..... _:::- _;::- _..,... 

$ ....... ;-----
/ ( .-,; 

400 0 .... - ..... I--
----G--

- OHE-

----W--
200 400 Feet 

--- ss ---

~ 

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 
Sanitary Sewer 
Excess land 

C> 
C> 
+ 
1.0 
C"J 

C1l 

U5 
_c 
(.) 

-ro 
~ 

-90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 
1360+-~------~~---~~~-+~---~~~~-------~---~~~~~---r--~~----~---~---~~~-------~~~~~~~---r--~~------+~~---~~~-------~---+ 1360 

...- L.O 
NL.O 

1350~..,t 
+~ 

L.O ...-
<!( II 

1340 II> 
<(W 
f--....1 
CJ>W 

1330 ffi 

1'- L.O 
(V) L.O 
~.q: 
1'-N 
+(") 
co...-
<911 
II> 
<(UJ 
f--...J 
(J)UJ 

00 
' (9 ' -

Existing Ground at Channel Reference Line 
I 

--L 

i 
I 

. ~ I 
r·· - =t=-=o.·..:::.- _;r..;..;..- -- _---:;_.·+ -:- "'-~!=--...,.,.,--

1350 

1340 

0 t- 1330 
0 -' 
+ 
L.O 
N Slope: 0.0% 

/, _ _,I I 

-- _._ .!- _J I . - - ~ ..; - - .!.. I I I 

I . -- - .., ~- r-- -- I ';;; + 1320 ....... 
(f) 

I _, 

. " s'lope: -0.120% ~ l \: I 
1320 

..c 
(.) 

~ r 310 

1300 

j 

I 

L 1310 

Proposed Channel Bottom 

1300 

1290 1290 

1280 +-~---------~---~~~--+~---~~~~~-----~---~~~~~---r-~~----~~---~~~-r-------~---+-~--~-----r-~~~~-+~---~~~~--~~~~+ 1280 
-65+00 -70+00 -75+00 -80+00 -85+00 -90+00 -95+00 -100+00 -105+00 -110+00 -115+00 -120+00 -125+00 

~ 6annettFieming Alternative 4: Realign Outlet Channel North 

~ 
M 

w 
a:: 
::::> 
5:2 
LL 

'<t ..... 
0 
N 

J!::o 
::I .., 



• 

• 
r 
~ 
it 
~ 

0 . 
" '" ~ 
~ 
.9-
'> 

i 
~ 

~ 
~ 
~ 

i 
~ 
"' ~ 
~ 
" 
~ 

. i 
~ 

l 

"..),6 

400 0 200 400 Feet 
~~...,. , I --

-125+00 -130+00 -135+00 
1360 

1350 i 

--G--

- OHE-

-w- Water 
- ss - San itary Sewer 
~ Excess land 

-140+00 

Waters of the u;::, ~ 1 ~m· 

Overhead Electric (Typ) 

-145+00 -150+00 -155+00 -160+00 

Transwestern Gas Line (Typ) 

FCDMC Project Boundary 

-165+00 -170+00 

Existing Levee to be breached 

-175+00 -180+00 -185+00 
~+-~~~--~+-~~----~+1360 

1350 

~·- - ~- / Existing Ground at Chan~el Reference Line _ _ ! __ . • __ _ 

1 j --,~~--..----""/ \-'---=--~-'-('-"--~~.::: __ ::__..----""\...-~:\ -- _, --~-

1340 

1330 ./ -:---~- _:,:.::. ..... JL- ---~ ------

1340 

r--
0 
0 

1320 + .h 
N 
.,...-

ro 

1310 + ~ 
u ...... ro 
:2: 

1300 

I 
I 
I 

I 
I 

I 

~"i'"'l·,""I\1\J,._ ,,-----.... _ _... ,.../......_....,,...y-----------.J"-\ 
I, II I -------- -~ r 

~ -r-----

Slope: -0 .120% - ~-- -~--

-- --,-:--} ---- 'l_r~ ~"rc-~---J -rt--­
I 

I 
I 

Proposed Channel Bottom 

I 
1290 --- - - .. + - +- - • --

1 I 1 
I ' 

.L 

----~-..-..~-~---+-

+ 

0 
-------- 0 _, 

+ 
l() 

co 

ro 

1330 

1320 

U5 ---=!- 1 31 0 .c u 
-ro 
:2: 

1300 

1290 • 

1280 1280 
-125+00 -130+00 -135+00 -140+00 -145+00 -150+00 -155+00 -160+00 -165+00 -170+00 -175+00 -180+00 -185+00 

- - ---- - - - ---. -- - - -

6annett Fleming Alternative 4: Realign Outlet Channel North 

Ill 
"'t 
M 
w 
0::: 
:J 
(!) 
u::: 

'<t ...... 
0 
N 

2!:-
:::::1 ..., 



• 

• 
! 
<i 
~ 
.l-
0 

~ 
~ 
J, 
~ 

~ 
~ ,. 

i 
~ 
§ 

~ 
" ! 
~ 
~ ,. 
~ 

~ 
" 
~ 
~ 

. i 
~ 

1 

.r= 

.B ro 
~ 

____ ~_-""" __ = (Sta 233+00 to 3~~·~~~~ ~\\-- ::____~'"""'"""'·---=~-,, "" ,, "" 
"" ~ ·~ "" 

_...,__~~~-----=..,*~r,:-:o..-:o..-:o..-,J....,~--~--~""0;~._~ o " " " ~,., o " " '"'- "... ~-----~--~--- "",;,--------,.,~- o ~ ~ _ ~"'Om~ ~ ... ,7- "'" o o ,.,. o "~'"F o ""o ~.....,., ____ i<;--_ £ ~ - - - - - -·~ - - - - - - - - - - - - - - - ~~ - - - - - - - - - - - '""'- - - - - - - - - - - - -·~- -- - - -~ - -~ - - - - - - - - - - - - - ""- - - - ~- - -,,.,_- - o.,ec-~ ""-"~---"""'-=-00 •• -~ C - oii~ -oo=.= "-=-- "' -~ ""'J - - ~~/ . --Qf!E-=...= ~'J.J-;--. - - ' - - - - ·"'>~ ~~.- - 1lH~--; 0 .B 

-·- .,., ' ' "" . • rn 
.. ,., r ::;, 

' - - ---~-Key: 

--G - -

- OHE-

400 0 200 400 Feet 
~-..... I I -- --w--

-- ss --

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 
Sanitary Sewer 
Excess land 

·'J IJ_., . 

Access Road (Typ) . ""'--- ""----: ''~'- '~"- -(16
ft wide with Transwestern Gas Line (Typ) .,.____ )o" Course ""'- .,_____ Aggregate Base ~ "' .,_____ 

P
er typical sect1on) FCDMC Project Boundary (Typ) .,_____ .,.____ 

~ .,_____ .._ 
us (Typ) Overhead Electric (Typ) .,.____ , 

-185+00 
1360 

-190+00 

~ 
-195+00 -200+00 -205+00 

Waters of the ~245+00 Existing Levee to be breached ~235+00 ~240+00 
-230+00 -210+00 -215+00 -220+00 -225+00 

1350 1350 

1340 1340 

1330 1330 

1320 I I .;:_ ___ ~ - f..-'\ ,:~-,, -~--;..;_;:,.:.~' j'-~1-- - ..--=---.-:: -.....- ~· --.: ·~ \..~ I 

-- ...... -.. ...... ~""'-- l "'' . '"~"lft'"rlr"\'1...__ 
' 1 \r, J ,,, 

-f". --...... _ J ~ \......_"-v•l,.,,.,. 1320 _;.=...--

1310 1310 

1300 1300 

! 
I 

1290 ; t - -r 
I I 

I I I I 

I I I 

1280 I I I 1280 

Proposed Channel Bottom 1290 

-185+00 -190+00 -195+00 -200+00 -205+00 -21 0+00 -215+00 -220+00 -225+00 -230+00 -235+00 -240+00 -245+00 -- --- ---- --- ~ - -- - . _____.. -- -- ---
- - · --

Alternative 4: Realign Outlet Channel North ~ 6annettFiernlng 

u 
"'t 
M 

w 
0::: 
::> 
(!) 
u. 

"':t .... 
0 
N 

~ 
:J ..., 



• 

• 
~ 

~ 

~ 
a. 
..l. 
0 
c . 
~ 

"' ~ 
3-
"' 
~ 
g_ 
§ 
G z 
::: 
~ 
-1! 
~ 
" ~ 
~ 
;.!. 

I 

t 
~ 

· ~ ~ 
~ 
.0 

t 

,_...., 
·'J2.s.2 

"'<t.t. J ·'J< .. 2 
·'J2l_s 

0 '<V - ~ -4--<.<'2::]/_/ ~ 
0 0 ~ 
+ - ~ ~ . ~ 

~ T "J' '·S 
ro 

IJIJ, ) 

".S'z.s 

400 0 200 400 Feet 

·'J22,., 

() 
·'J'8.6 

·'J22.s 

·'Joo ~ 

\ 

\ 

·'Jt.J.o 

~ ·'J'<-8 

.-·~9 

·'J'Js 

wide with Aggregate Base Course 

FCDMC Project Boundary (Typ) 
Transwestern Gas Line (Typ) 

., -
- G G ---..1~'3::== G 

'.Jo:7 ~ 

0 
0 
+ 
l.() 
0 
("() 

ro 
U5 
..c 
u 
<U 
~ 

-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 -305+00 
1360 1360 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

Key: 

--G--

- OHE-

--W--

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 
Water 

- ss - Sanitary Sewer 
~ Excess land 

Existing Ground at Channel Reference Line 

I g 
I + . I I ~ 0 I : I l . . . ~I ,- I g 0 . - .. t / -+ /--, ____ .. I · ~----, --,I ,, ,_ _ , _--, ''-- -- ', • ' , --- l'l ~ - I "---~----j~"-- ~· · - , ___ . -~ ~ 1"--- --- -- --l_ - - . ------+-----.-- - -··- , -------- - -..,-- -- C/) .., -~---- I ' -----·-~---- ·- ---- --- --•---- -- • • £ 

N I I ' ., u 

ro 1 

1
1 

' ' ' ' ' 1i 
...... j • ' ~ j Cf) - . '1 I i ' .:::: 

£ ' ' . u I i l 1 . - , r ro 1 : 1 - t 

~ j l - t Slope: -0.120% \: 

Proposed Channel Bottom 

1350 

1340 

1330 

1320 

1310 

1300 

1290 

1280 1280 
-245+00 -250+00 -255+00 -260+00 -265+00 -270+00 -275+00 -280+00 -285+00 -290+00 -295+00 -300+00 -305+00 

6annettFiemlng Alternative 4: Realign Outlet Channel North 

c 
"r 
C") 

w 
0::: 
::> 
(!) 

u:: 
"'=" ..... 
0 
N 

~ 
::s .., 



• 

-
~ 

~ 

~ 
.l. . 
0 

] 
" J., 
,!, 
;;; 
:g 
.3-

f 
~ 
iS 
< 

~ 
~ 
~ 
~ 
~ 
" ,!, 
:;) 
~ 

"' 

. t 
~ 

1 

C> 
C> 
+ 
l!) 

N 

~ 
CJ) 

..c: 
(.) 

-ro 
::2! 

(Typ) 

Access Road (Typ) 
(16ft wide Earthen per typical section) 

-~~~ / \ 
n10~~,o-- /~\'J's.J ·'J<J.6 

'\)' '' o.J<i3.~ 

·'J<<..6 
·'J's .• I 

I 
I ·'J's.s t. 

.IJ<I. f 

Maricopa Trail 

Maricopa Trail Easement · 

FCDMC Project Boundary J 

~· 'J.?s. ,. 
•
1
J22.(5 

!} 

·'J'7.6 

1J."b · 'l<o~~: 

Series of three 2 foot deep drop structures 
over 200 feet of Outlet Wash 

400 0 16 ft wide with Aggregate Base Course 
, per typical section) 
Jo. - .••. . ..... - ..... 

1320 

1310 

1300 

1290 

Existing Levee to be breached 

Electrical Transmission ''"' "'J{. 
,R' 

Line Tower (Typ) 1 
'--~> 

)7.) 

I I 

·'J,., j l ,' 
- ~ I 

I I 
.I I 

I I 
.II 

· ' J'J . ., // 

I I 1 

FC~MC P::~ct Boun:~,~ ) .... .,~ ! 

·'JoJs ·'JoJ s II 
'
1
J 12.7 • I ~ • 

II ~I 52 

I 
·'JD6_, I 

. ' 1·/t;!} 
t::::J ·/too' 

I • • 
·'J'o·1: . ·'Jt:/} ,' /,' ; I /·: :' 

Riprap at Downstream End of Outfall Channel Grading ,, ,}1,;-,~· 
~ ./" :/" ./U//1 j ;/' ·'Jo/8 -~ 1: i--:..:.. :~ I/ !i ';J ~

1 

I ~ . :.... 
~~~ ~..87 I ~ · ] ~-- 7 · 'J'i. :~ /,',· I I t . . --- ~ ~-- " 

· 'JoJ.4 ·'JD6.s 

I 

I ·'Jo2.s 
.!Jos.

1 

'-bs 

-~--- 1 1'- N 
C> -- ,_, ___________ \_ ____ .... ~--,~ )-------- I I "'¢+ ~ 
o , It '-...., + ! co~ 
+ •- · · ·· -- · 1 Jl ~--~- - - J ~II 
lO \, I I ..... , l I> 
~ 1 

\ J ~--- ..... ._ _, r--, 1 II W 
\'~ + .._- '--"' '\. I I 

ro \, <( ....J 
....., ' \ f-w 
CJ) "- Existing Ground at Channel Reference Line \ _/ ~- (/) 
..c(.) ~ --< tl \'-'\ - co 
....., - . \ <.91 
~ t I Slope: -0.120% \: 1 - - - ------~~------

-r - - -+ 

Proposed Channel Bottom 

[--

1320 

1310 

1300 

1290 

1280 1280 
-305+00 -310+00 -315+00 -320+00 -325+00 -330+00 -335+00 -340+00 -345+00 

6annettFierning 

200 400 Feet 

Key: 

--G--

- OHE-

FCDMC Project Boundary 
Inundation Limits 
Waters of the US 
Maricopa/Other Trail 
Transwestern Gas Line 
Overhead Electric 

- - w-- Water 
- ss - Sanitary Sewer 
~ Excess land 

Alternative 4: Realign Outlet Channel North 

w 
"'t 
(") 

w 
0::: 
:::> 
(!) 

u:: 
'<t ..... 
0 
N 

~ 
::I .., 



• 

• 

• 

E 
0 

0 
,.., 
0 
"' ~ 
0 

~ 

00 

"' " ui 
~ 
::J 

0 
2 
Vi 
a. e 

0 
I 

w 
I 

"' ,.., 
<0 .,., 
0 

c:; 

~ 

~ z 
>< 
"' 0 

~ 
E 
0 

0 

c 
~ 
0 

:i 
0 

:I; 
I 

"' ,.., 
<0 .,., 
/ 

TOP OF BANK 

10' 

INFLOW WASH 

RIPRAP D50 = 8", 
16" THICK 

GEOTEXTILE FABRIC __ _, 
PER AASHTO M288 
CLASS 2 NON WOVEN 
FABRIC AND 
MANUFACTURER'S 
RECOMMENDATIONS 
(TYP) 

OUTLET CHANNEL 

GEOTEXTILE FABRIC _ _____/ 
PER AASHTO M288 
CLASS 2 NON WOVEN 
FABRIC AND 
MANUFACTURER'S 
RECOMMENDATIONS 
(TYP) 

\ 

5' 

20' 

OUTLET CHANNEL BOTTOM 

GROUTED RIPRAP D50 = 8", 
16" THICK 5' 

CORBEL AND EMBED 
INTO EXISTING EARTH 
A MINIMUM OF 3' AS 
SHOWN TO ACT AS 
CUT-OFF WALL (TYP). 

2,500 PSI, CONCRETE 
BEDDING MATERIAL 

SIDE CHANNEL DROP STRUCTURE DETAIL 

N.T.S. 

5' 

~ 
1' MIN 

GROUTED RIPRAP D50 = 12", 
24" THICK 

5' 20' 

20' 

RIPRAP D50 = 8", 
16" THICK 

COMPACTED 
SUBGRADE. MIN 1 0" 
DEEP, COMPACTED 
TO A MIN 95% , MAX 
DRY DENSITY 

2,500 PSI , CONCRETE 
BEDDING MATERIAL 

CORBEL AND EMBED 
INTO EXISTING EARTH 
A MINIMUM OF 3' AS 
SHOWN TO ACT AS 
CUT-OFF WALL (TYP). 

LONGITUDINAL CHANNEL DROP STRUCTURE DETAIL 

N.T.S. 

COMPACTED 
SUBGRADE. MIN 1 0" 
DEEP, COMPACTED 
TO A MIN 95%, MAX 
DRY DENSITY 

® 
~ ~----------------------------------------------------------------------------------------------------------------~ 

~ liannett Fleming 
Exceftena Delivered As Promised 

McMicken Dam Rehabilitation Project 
Drop Structures Typical Sections 

Figure 4-1 
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Alternative 1: Construct New Levee with Central Filter North of Existing Levee - Excess Land 
Figure 5-1 
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Alternative 2: Modify Existing Levee with Upstream Filter - Excess Land 
Figure 5-2 
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Alternative 3: Reconstruct Excavated Outlet Channel Along Existing Alignment - Excess Land 
Figure 5-3 
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Figure 5-4 



'• 

• 

• 



McMicken Dam Outlet Channel Altematives Report September 20 14 

• 
Appendix A 

Hydraulic Documentation for all Altematives 

Appendix A consists of: 

Appendix A 1. Altematives 1 - 4 Hydraulics Calculations 

Appendix A2. Scour and Riprap Calculations 

Appendix A3. Altematives 3 and 4 Stream Power Calculations 

Appendix A4. Max Permissible Velocity Table from FCDMC Hydraulic Manual •• Appendix AS. Soil Chati from FCDMC Hydrology Manual 

• ~Gannett Fleming 
ExceUence Delivered As Promls~ 
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McMicken Dam Outlet Cham1el Alternatives Report September 2014 

APPENDIX A-1 

Alternatives 1 -4 Hydraulic Calculations 

The hydraulics calculations consist of uniform flow analyses that are backup for 
the data in Figures 2-1 through 2-5 for all four alternatives using FlowMaster 
software by Bentley Systems . 

~ Gannett Fleming 
Exr:ellenc.e Delivered As Promls#d 
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Cross Section for Sta 160+00 - levee 20 - 1 00&200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section Image 

c 
0 

f6 
> 
~ 
uu 

1333.00 

5-+00 

Manning Formula 

Normal Depth 

: '\ : 

~v~rl 
, I 

1 +00 
Station 

I 
I 
I 

I 
I 
I 

15+ I 

0.00140 ft/ft 

9.83 ft 

4450.00 ft3/s 

Bentley Systems, Inc. Haestad Methods Sdllllllila~aster VSi (SELECTseries 1) [08.11.01 .03] 

7nt2014 6:25:10 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 1 of 1 
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Worksheet for Sta 160+00 · levee 20 · 1 00&200yr 

Input Data 

Roughness Segment Definitions 

Start Station Ending Station 

(-0+79, 1332.00) 

(0+73, 1324.81 ) 

Options 

~urrem Kougnness vve1gmea Pavlovskii's Method 
Method 
Open Channel Weighting Method Pavlovskii's Method 

Closed Channel Weighting Method Pavlovskii's Method 

Results 

Normal Depth 

Elevation Range 1317.64 to 1333.21 ft 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

(0+73, 1324.81) 

(15+08, 1331 .69) 

9.83 ft 

2398.50 ft2 

747.89 ft 

3.21 ft 

745.32 ft 

9.83 ft 

6.54 ft 

0.05005 ft/ft 

1.86 ft/s 

0.05 ft 

9.89 ft 

0.18 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods S~pimi'Master V8i (SELECTseries 1) [08.11.01.03) 

717/2014 6:23:14 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 9 of 10 



• Worksheet for Sta 160+00- levee 20- 100&200yr 

GVF Output Data 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 9.83 ft 

Critical Depth 6 .54 ft 

Channel Slope 0.00140 ftlft 

Cri tical Slope 0.05005 ftlft 

• 

• Bentley Systems, Inc. Haestad Methods Sdlllltitiltpidlltv'laster V8i (SELECT series 1) [08.11 .01 .03] 

717/2014 6:23:14 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 10 of 10 
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Cross Section for Sta 190+00 - levee 20 - 1 OOyr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00170 ft/ft 

10.03 ft 

7045 .00 ft'/s 

Cross Section Image 

1330.00. 

1 326.~v:j l----i--....:..---jo-.....f"" 
1325. 

§ 1324. 

iii 1323. 
> 
!!!. 
w 

717/2014 6:27:29 PM 

5+00 
Station 

Bentley Systems, Inc. Haestad Methods SdlliaKepta.t.'iaster V8i (SELECTseries 1) [08.11 .01 .03] 

27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 1 of 1 
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Worksheet for Sta 190+00 - levee 20 - 1 OOyr 

Input Data 

Station (ft) Elevation (ft) 

12+54 1328.14 

12+55 1328.10 

12+60 1327.97 

12+61 1328.02 

12+63 1328.06 

12+68 1328.21 

12+71 1328.22 

12+76 1328.28 

12+80 1328.39 

12+85 1328.48 

12+88 1328.65 

12+95 1328.75 

12+96 1328.83 

13+03 1328.77 

13+10 1328.79 

13+12 1328.83 

13+15 1328.80 

13+17 1328.77 

13+21 1328.76 

13+28 1328.78 

13+33 1328.74 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-0+74, 1330.00) 

(0+84, 1321.41) 

Options 

L;Urrent Kougnness vve1gmea 
Method 

Pavlovskii 's Method 

(0+84, 1321.41) 

(13+33, 1328.74) 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods Sdlllill*tptawMaster V8i (SELECTseries 1) [08.11 .01 .03] 

717/2014 6:26:33 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 11 of 12 
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Worksheet for Sta 190+00 - levee 20 - 1 OOyr 

Options 

Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

Pavlovskii's Method 

Pavlovskii 's Method 

1315.57 to 1330.00 ft 

Subcritical 

10.03 ft 

3370.97 ft2 

992.22 ft 

3.40 ft 

989.08 ft 

10.03 ft 

6.58 ft 

0.05013 ftlft 

2.09 ft/s 

0.07 ft 

10.10 ft 

0.20 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

10.03 ft 

6.58 ft 

0.00170 ftlft 

0.05013 ftlft 

Bentley Systems, Inc. Haestad Methods SdlllltililtpidwfJiaster VBi (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Cross Section for Sta 190+00 - levee 20 - 200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00170 ft/ft 

10.47 ft 

8243.00 ft3/s 

Cross Section Image 

1330.00_ 

§ 1324. -

1-5 1323. : 
> 
~ 
w 

0+-00 

7f7/2014 6:32:02 PM 

5-+'00 
Station 

J1 
I 

10+00 

I 
I 
I 
I 

Bentley Systems, Inc. Haestad Methods Sdlll8ila~aster V8i (SELECT series 1) [08.11 .01 .03) 
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• 

• 

• 

Worksheet for Sta 190+00 - levee 20 - 200yr 

Input Data 

Station (ft) Elevation (ft) 

12+54 1328.14 

12+55 1328.10 

12+60 1327.97 

12+61 1328.02 

12+63 1328.06 

12+68 1328.21 

12+71 1328.22 

12+76 1328.28 

12+80 1328.39 

12+85 1328.48 

12+88 1328.65 

12+95 1328.75 

12+96 1328.83 

13+03 1328.77 

13+10 1328.79 

13+12 1328.83 

13+15 1328.80 

13+17 1328.77 

13+21 1328.76 

13+28 1328.78 

13+33 1328.74 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-0+74, 1330.00) 

(0+84, 1321.41) 

Options 

~_;urrem Kougnness vve1gmea 
Method 

Pavlovskii's Method 

(0+84, 1321.41) 

(13+33, 1328.74) 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods Sdlll8ila~aster V8i (SELECTseries 1) [08.1 1.01 .03] 
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• 

• 

• 

Worksheet for Sta 190+00 - levee 20 - 200yr 

Options 

Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

Pavlovskii's Method 

Pavlovskii's Method 

1315.57 to 1330.00 ft 

Subcritical 

10.47 ft 

3815.58 ft2 

1063.10 ft 

3.59 ft 

1059.83 ft 

10.47 ft 

6.89 ft 

0.05017 ft/ft 

2.16 ft/s 

0.07 ft 

10.54 ft 

0.20 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

10.47 ft 

6.89 ft 

0.00170 ft/ft 

0.050 17 ft/ft 

Bentley Systems, Inc. Haestad Methods Scflll8ilil~aster V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Cross Section for Sta 235+00 - levee 20 - 1 00 yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00190 ft/ft 

10.81 ft 

9090 .00 ftl/s 

Cross Section Image 

c:: 
0 

iii 
> 
~ 
w 

717/2014 6:29:19 PM 

station 

Bentley Systems, Inc. Haestad Methods S~pntaf/laster V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Worksheet for Sta 235+00 · levee 20 · 1 00 yr 

Input Data 

Station (ft) Elevation (ft) 

11 +71 1325.24 

11 +73 1325.30 

11+76 1325.33 

11+77 1325.36 

11 +81 1325.49 

11 +84 1325.50 

11+84 1325.52 

11+87 1325.53 

11+88 1325.55 

11 +91 1325.52 

11+96 1325.63 

11+98 1325.56 

12+00 1325.53 

12+01 1325.38 

12+03 1325.43 

12+05 1325.48 

12+06 1325.12 

12+07 1324.91 

12+07 1325.08 

12+09 1324.84 

12+10 1324.80 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-0+70, 1327.01) 

(1+16, 1318.68) 

Options 

L;Urrem Kougnness vve1gmea 
Method 

Pavlovskii 's Method 

(1+16, 1318.68) 

(12+10, 1324.80) 

0.035 

0.070 

Bent ley Systems, Inc. Haestad Methods Sca.liillit~aster V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Worksheet for Sta 235+00 - levee 20 - 1 00 yr 

Options 

Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headloss 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

Pavlovskii's Method 

Pavlovskii's Method 

1311.75to 1327.01 ft 

Subcritical 

10.81 ft 

3560.18 ft2 

872.24 ft 

4.08 ft 

866.36 ft 

10.81 ft 

6.17 ft 

0.04286 ft/ft 

2.55 ft/s 

0.10 ft 

10.91 ft 

0.22 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

10.81 ft 

6.17 ft 

0.00190 ft/ft 

0.04286 ftlft 

Bentley Systems, Inc. Haestad Methods S~ptdwfllaster V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Cross Section for Sta 235+00 - levee 20 - 200 yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00190 ft/ft 

11 .51 ft 

10716.00 ft'/s 

Cross Section Image 

1322. 

c 
:§ 1320. 

j 1319. 
UJ 

1312 . 

Bentley Systems, Inc. Haestad Methods Sdlllftifaplmltv'laster V8i (SELECTseries 1) (08.11.01.03] 
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• 

• 

• 

Worksheet for Sta 235+00 - levee 20 - 200 yr 

Input Data 

Station (ft) 

11 +71 

11+73 

11+76 

11 +77 

11 +81 

11+84 

11+84 

11+87 

11+88 

11 +91 

11+96 

11+98 

12+00 

12+01 

12+03 

12+05 

12+06 

12+07 

12+07 

12+09 

12+10 

Roughness Segment Definitions 

Options 

Start Station 

(-0+70, 1327.0 1) 

(1+16, 1318.68) 

Elevation (ft) 

1325.24 

1325.30 

1325.33 

1325.36 

1325.49 

1325.50 

1325.52 

1325.53 

1325.55 

1325.52 

1325.63 

1325.56 

1325.53 

1325.38 

1325.43 

1325.48 

1325.12 

1324.91 

1325.08 

1324.84 

1324.80 

Ending Station 

(1+16, 1318.68) 

(12+1 0, 1324.80) 

\_;Urrem Kougnness vve1gmea 
Method 

Pavlovskii's Method 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods Sca.llila~aster V8i (SELECTseries 1) [08.11.01 .03) 
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• 

• 

• 

Worksheet for Sta 235+00 - levee 20 - 200 yr 

Options 

Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

Pavlovskii's Method 

Pavlovskii's Method 

1311 .75to 1327.01 ft 

Subcritical 

11 .51 ft 

4202.63 ft2 

1014.88 ft 

4 .1 4 ft 

1008.76 ft 

11 .51 ft 

6.62 ft 

0.04327 ft/ft 

2.55 ft/s 

0.10 ft 

11.61 ft 

0.22 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

11.51 ft 

6.62 ft 

0.00190 ft/ft 

0.04327 ft/ft 

Bentley Systems, Inc. Haestad Methods SdlllllliMI~aster V8i (SELECTseries 1) [08.11 .01 .03) 
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• 

• 

• 

Cross Section for Sta 265+00 - levee 20 - 1 OOyr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00060 ftlft 

12.92 ft 

9090.00 ft'/s 

Cross Section Image 

c 
0 

~ 
> 
.!! 
w 

1314.00 

131 2.00 

131 .00 

7/7/2014 7:33:58 PM 

Station 
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• 

• 

• 

Worksheet for Sta 265+00 - levee 20 - 1 OOyr 

Input Data 

Roughness Segment Definitions 

Start Station Ending Station 

(-0+67, 1326.00) 

(1+41 , 1314.47) 

Options 

~_;urrent Kougnness we1gntea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

Pavlovskii 's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1307.97 to 1326.00 ft 

Subcritical 

(1+41 , 1314.47) 

(16+43, 1325.27) 

12.92 ft 

5545.85 ft' 

1098.72 ft 

5.05 ft 

1094.99 ft 

12.92 ft 

5.15 ft 

0.03795 ftJft 

1.64 ft/s 

0.04 ft 

12.96 ft 

0.13 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods S~~aster VSi (SELECTseries 1) [08.11.01.03] 
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• 

• 

• 

GVF Output Data 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

7/7/2014 6:30:25 PM 

Worksheet for Sta 265+00 - levee 20 - 1 OOyr 

Infinity fils 

Infinity fils 

12.92 fl 

5.15 fl 

0.00060 fl/fl 

0.03795 fl/fl 

Bentley Systems, Inc. Haestad Methods S~phtwt.'laster V8i (SELECTseries 1) [08.11 .01.03) 
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• 

• 

• 

Worksheet for Sta 265+00 - levee 20 - 200yr 

Input Data 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-0+67, 1326.00) 

(1+41 , 1314.47) 

Options 

t.;urrent Kougnness vve1gmea Pavlovskii's Method 
Method 
Open Channel Weighting Method Pavlovskii's Method 

Closed Channel Weighting Method Pavlovskii 's Method 

Results 

Normal Depth 

Elevation Range 1307.97 to 1326.00 ft 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

(1+41 , 1314.47) 

(1 6+43, 1325.27) 

13.59 ft 

6302.02 ft ' 

11 74.12 ft 

5.37 ft 

1170.22 ft 

13.59 ft 

5.71 ft 

0.0371 1 ftlft 

1.70 ft/s 

0.04 ft 

13.63 ft 

0. 13 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods SdlltMiltptmlf.'laster V8i (SELECT series 1) [08.11.01.03] 
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• 

• 

• 

Cross Section for Sta 265+00 - levee 20 - 200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00060 ftlft 

13.59 ft 

10716.00 ft3/s 

Cross Section Image 

c:: 
0 

1'5 
> g 
w 

7/7/2014 6:35:17 PM 

Station 
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• 

• 

• 

GVF Output Data 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

7ni2014 6:34:43 PM 

Worksheet for Sta 265+00 · levee 20 • 200yr 

Infinity ft/s 

Infinity ft/s 

13.59 ft 

5.71 ft 

0.00060 ft/ft 

0.03711 ft/ft 

Bentley Systems, Inc. Haestad Methods SdlliiBMII~aster V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Cross Section for Sta 160+00 · Levee 20 · 1 00&200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section Image 

c 
0 

1ii 
> 
£!! 
LJ.J 

Manning Formula 

Normal Depth 

Station 

0.00080 ft/ft 

10.19 ft 

4450 .00 ft3/s 

Bentley Systems, Inc. Haestad Methods Sc:lll8ililt~htl!JMaster V8i (SELECTseries 1) [08.11 .01 .03) 
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• 

• 

• 

Worksheet for Sta 160+00 - Levee 20 - 1 00&200yr 

Input Data 

Station (ft) Elevation (ft) 

14+30 1332.06 

14+36 1331 .94 

14+39 1331 .87 

14+40 1331 .87 

14+49 1331.64 

14+51 1331 .63 

14+59 1331 .58 

14+73 1331.51 

14+84 1331.44 

14+87 1331.45 

14+88 1331.45 

14+88 1331 .51 

14+97 1331.61 

15+10 1331 .71 

15+16 1331 .74 

15+28 1331 .80 

Roughness Segment Definitions 

Start Station Ending Station 

(-1+26, 1332.24) 

(0+74, 1324.87) 

Options 

~.,;urrent Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

(0+74, 1324.87) 

(15+28, 1331.80) 

10.19 ft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods SdiiiiDMitplmiMaster V8i (SELECTseries 1) [08.11 .01 .03) 
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• 

• 

• 

Worksheet for Sta 160+00 - Levee 20 - 1 00&200yr 

Results 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profi le Headloss 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

7/7/2014 6:42:04 PM 

1317.64 to 1333.21 ft 

Subcritical 

2895 .31 ft2 

809.92 ft 

3.57 ft 

807.68 ft 

10.19 ft 

5 .93 ft 

0.04302 ft/ft 

1.54 ft/s 

0.04 ft 

10.23 ft 

0.14 

0 .00 ft 

0 00 ft 

0 

0 .00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

10.19 ft 

5.93 ft 

0.00080 ft/ft 

0.04302 ft/ft 

Bentley Systems, Inc. Haestad Methods Sdllllliilapn!Wfllaster V8i (SELECTseries 1) (08.11 .01.03] 
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• 

• 

• 

Cross Section for Sta 190+00 • Levee 20 · 1 OOyr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section Image 

Manning Formula 

Normal Depth 

1329. 

13'28. 

1327. 

1326. 

f l 
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> 
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I 
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0.00080 ft/ft 

10.68 ft 

7045 .00 ft'/s 

Bentley Systems, Inc. Haestad Methods SdlllltKeptmrlv'laster VBi (SELECTseries 1) [08.11.01.03) 
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• 

• 

• 

Worksheet for Sta 190+00 - Levee 20 - 1 OOyr 

Input Data 

Station (ft) Elevation (ft) 

13+28 1328.78 

13+36 1328.73 

13+38 1328.72 

13+43 1328.68 

13+49 1328.78 

13+50 1328.79 

13+52 1328.79 

13+52 1328.79 

13+53 1328.78 

Roughness Segment Definitions 

Start Station Ending Station 

(-1+27, 1328.86) 

(0+84, 1321.41) 

Options 

L;Urrem r<ougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1315.57 to 1328.86 ft 

(0+84, 1321.41) 

(13+53, 1328.78) 

10.68 ft 

4449.78 ft2 

1149.76 ft 

3.87 ft 

1146.94 ft 

10.68 ft 

5.99 ft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECT series 1) [08.11 .01 .03] 
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• Worksheet for Sta 190+00 - Levee 20 - 1 OOyr 

Results 

Critical Slope 0.04687 ft/ft 

Velocity 1.58 ft/s 

Velocity Head 0.04 ft 

Specific Energy 10.72 ft 

Froude Number 0.14 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profi le Description 

Profile Headloss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 10.68 ft 

• Critical Depth 5.99 ft 

Channel Slope 0.00080 ft/ft 

Critical Slope 0.04687 ft/ft 

• Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECTseries 1) (08.11 .01.03] 
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• 

• 

• 

Cross Section for Sta 190+00 - Levee 20 - 200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

Cross Section Image 

c 
0 
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> .sg_ 
w 

i/~~~· 
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Station 

0.00080 ft/ft 

11 .12 ft 

8243.00 ft3/s 
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• 

• 

• 

Worksheet for Sta 190+00 - Levee 20 - 200yr 

Input Data 

Station (ft) Elevation (ft) 

13+28 1328.78 

13+36 1328.73 

13+38 1328.72 

13+43 1328.68 

13+49 1328.78 

13+50 1328.79 

13+52 1328.79 

13+52 1328.79 

13+53 1328.78 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-1+27, 1328.86) 

(0+84, 1321.41) 

Options 

L;Urrem Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1315.57 to 1328.86 ft 

(0+84, 1321.41) 

(13+53, 1328.78) 

11.12 ft 

4967.38 ft2 

1192.16 ft 

4 .17 ft 

1189.18 ft 

11 .12 ft 

6.44 ft 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods SdiiiRMIIIt~nt.Master V8i (SELECTseries 1) [08.11 .01 .03) 
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• Worksheet for Sta 190+00 - Levee 20 - 200yr 

Results 

Critical Slope 0.04839 ftlft 

Velocity 1.66 ft/s 

Velocity Head 0.04 ft 

Specific Energy 11 .16 ft 

Froude Number 0.14 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headloss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 11 .12 ft 

• Critical Depth 6.44 ft 

Channel Slope 0.00080 ftlft 

Critical Slope 0.04839 ftlft 

• Bentley Systems, Inc. Haestad Methods Sdllldilapntetvlaster V8 i (SELECTseries 1) [08.11.01 .03] 
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• 

• 

• 

Cross Section for Sta 235+00 · Levee 20 · 1 OOyr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section Image 

Manning Formula 

Normal Depth 

-It-------!_____..___ .. ----!--\t---YM· 1 
i 1319.00 I I 
w 131B.O : I 

1317.00 : I 
131s.oo; \ ~ I 
1314. : . - -
1313. o: \ ; I 
1312. - . 

5+0 
Station 

10+00 

0.00080 ft/ft 

11 .99 ft 

9090.00 ft'/s 

Bentley Systems, Inc. Haestad Methods Sdlldililt~aster V8i (SELECTseries 1) [08.11 .01 .03] 

7/7/2014 6:54:34 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 1 of 1 



• 

• 

• 

Worksheet for Sta 235+00 - Levee 20 - 1 OOyr 

Input Data 

Station (ft) Elevation (ft) 

12+19 1323.20 

12+20 1323.21 

12+22 1323.18 

12+24 1323.17 

12+25 1323.50 

12+26 1323.60 

12+28 1323.96 

12+31 1324.49 

12+31 1324.51 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-1+27, 1326.98) 

(1+16, 1318.68) 

Options 

~urrem Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1311 .75 to 1326.98 ft 

(1+16, 1318.68) 

(12+31, 1324.51) 

11 .99 ft 

5162.09 ft2 

1156.87 ft 

4.46 ft 

1151.20 ft 

11 .99 ft 

5.94 ft 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods Sdlll8illktpntwMaster V8i (SELECTseries 1) (08.1 1.01.03) 
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• Worksheet for Sta 235+00 - Levee 20 - 1 OOyr 

Results 

Critical Slope 0.04374 ft/ft 

Velocity 1.76 ft/s 

Velocity Head 0.05 ft 

Specific Energy 12.04 ft 

Froude Number 0 .1 5 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headloss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 11 .99 ft 

• Critical Depth 5 .94 ft 

Channel Slope 0.00080 ft/ft 

Critical Slope 0.04374 ft/ft 

• Bentley Systems, Inc. Haestad Methods Sdlllltililt~aster V8i (SELECTseries 1) (08.11.01 .03) 
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• 

• 

• 

Cross Section for Sta 235+00 - Levee 20 - 200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section Image 

Manning Formula 

Normal Depth 

1324. . ' . ~4 
1323. ' lf~ 

c 1321. 0 ' ~-
~ 132 
> 

!B. 
L1J 

()_ . - -- . 

- -

5+<00 
Stat ion 

0.00080 ftlft 

12.54 ft 

10716.00 ft3/s 

Bentley Systems, Inc. Haestad Methods Sdlllmllllt~aster V8i (SELECTseries 1) [08.11.01.03] 
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• 

• 

• 

Worksheet for Sta 235+00 - Levee 20 - 200yr 

Input Data 

Station (ft) Elevation (ft) 

12+19 1323.20 

12+20 1323.21 

12+22 1323.18 

12+24 1323.17 

12+25 1323.50 

12+26 1323.60 

12+28 1323.96 

12+31 1324.49 

12+31 1324.51 

Roughness Segment Definitions 

Start Station Ending Station Roughness Coefficient 

(-1+27, 1326.98) 

(1+16, 1318.68) 

Options 

t.;Urrem Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1311.75to 1326.98 ft 

(1+16, 1318.68) 

(12+31, 1324.51) 

12.54 ft 

5811 .79 ft2 

1209.78 ft 

4.80 ft 

1203.83 ft 

12.54 ft 

6.33 ft 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECTseries 1) (08.11.01 .03] 

717/2014 6:46:30 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 16 of 17 



• Worksheet for Sta 235+00 - Levee 20 - 200yr 

Results 

Critical Slope 0.04318 ftlft 

Velocity 1.84 ft/s 

Velocity Head 0.05 ft 

Specific Energy 12.59 ft 

Froude Number 0.15 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 12.54 ft 

• Critical Depth 6 .33 ft 

Channel Slope 0.00080 ftlft 

Critical Slope 0.04318 ftlft 

• Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECTseries 1) (08.11.01 .03) 
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• 

• 

• 

Cross Section for Sta 265+00 - Levee 20 - 1 OOyr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00060 ft/ft 

12.52 ft 

9090 .00 ft'/s 

Cross Section Image 

c 
0 

iii 
> 
~ 
uu 

7/7/2014 6:55:55 PM 

station 

Bentley Systems, Inc. Haestad Methods Sclll8ililtptdBfllaster VBi (SELECTseries 1) [08.11 .01.03] 
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• 

• 

• 

Worksheet for Sta 265+00 · Levee 20 · 1 OOyr 

Input Data 

Station (ft) Elevation (ft) 

11+77 1321.81 

11+77 1321 .81 

11+77 1321 .82 

11+77 1321.82 

11+85 1321 .86 

11+87 1321.87 

11+94 1321 .98 

11 +96 1322.01 

Roughness Segment Definitions 

Start Station Ending Station 

(-1+28, 1325.02) 

(1+41 , 1314.47) 

Options 

~_;urrem Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1307.97 to 1325.02 ft 

(1+41 , 1314.47) 

(11 +96, 1322.01) 

12.52 ft 

5530.88 ft2 

1126.89 ft 

4 .91 ft 

1124.17 ft 

12.52 ft 

5.14 ft 

0.03724 ftfft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods Scllll8itit~aster VBi (SELECTseries 1) [08.11 .01 .03) 

7/7/2014 6:55:1 5 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 9 of 10 



• Worksheet for Sta 265+00 - Levee 20 - 1 OOyr 

Results 

Velocity 1.64 ft/s 

Velocity Head 0.04 ft 

Specific Energy 12.56 ft 

Froude Number 0.13 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profi le Headloss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 12.52 ft 

Critical Depth 5.14 ft 

• Channel Slope 0.00060 ftlft 

Cri tical Slope 0.03724 ftlft 

• Bentley Systems, Inc. Haestad Methods S~pim~Master V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Cross Section for Sta 265+00 - Levee 20 - 200yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section Image 

c:: 
0 

iii 
> 
~ 
w 

Manning Formula 

Normal Depth 

0.00060 ftlft 

13.14 ft 

10716.00 ft' /s 

Bentley Systems, Inc. Haestad Methods Sca.tMia~aster V8i (SELECTseries 1) [08.11 .01 .03) 
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• 

• 

• 

Worksheet for Sta 265+00 - Levee 20 - 200yr 

Input Data 

Station (ft) Elevation (ft) 

11 +77 1321 .81 

11+77 1321 .81 

11 +77 1321.82 

11+77 1321 .82 

11+85 1321.86 

11+87 1321 .87 

11 +94 1321 .98 

11 +96 1322.01 

Roughness Segment Definitions 

Start Station Ending Station 

(-1+28, 1325.02) 

(1 +41, 1314.47) 

Options 

L;Urrem Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Cri tical Slope 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1307.97 to 1325.02 ft 

(1+41 , 1314.47) 

(11+96, 1322.01) 

13.14 ft 

6239.53 ft ' 

1182.65 ft 

5.28 ft 

1179.78 ft 

13.14 ft 

5.67 ft 

0.03646 ftlft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods Scll8itlaptmrMaster V8i (SELECTseries 1) [08.11.01.03] 
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• Worksheet for Sta 265+00 - Levee 20 - 200yr 

Results 

Velocity 1.72 ft/s 

Velocity Head 0.05 ft 

Specif ic Energy 13.1 8 ft 

Froude Number 0.13 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profi le Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 13.1 4 ft 

Critical Depth 5 .67 ft 

• Channel Slope 0.00060 ft/ft 

Critical Slope 0.03646 ft/ft 

• Bentley Systems, Inc. Haestad Methods SdliltiMII~aster V8i (SELECTseries 1) (08.11 .01.03] 
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• Alt 3 4450cfs - 120 FT BOT - 100 & 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 ftlft 

Left Side Slope 4.00 ftlft (H :V) 

Right Side Slope 4.00 ftlft (H:V) 

Bottom Width 120.00 ft 

Discharge 4450.00 ft'/s 

Results 

Normal Depth 6.60 ft 

Flow Area 966.40 ft2 

Wetted Perimeter 174.43 ft 

Hydraulic Radius 5.54 ft 

Top Width 172.81 ft 

Critical Depth 3.36 ft 

Critical Slope 0.01239 ftlft 

• Velocity 4.60 ft/s 

Velocity Head 0.33 ft 

Specific Energy 6.93 ft 

Froude Number 0.34 

Flow Type Subcri tical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profi le Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 6.60 ft 

Critical Depth 3.36 ft 

Channel Slope 0.00120 ftlft 

• Bentley Systems, Inc. Haestad Methods SoiBiioll~Master V8i (SELECTseries 1) [08.11.01.03] 
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• 

• 

• 

Alt 3 Cross Section 4450cfs - 120 FT BOT - 1 00 & 200 yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Manning Formula 

Normal Depth 

0.035 

0.00120 ft/ft 

6.60 ft 

4.00 ft/ft (H :V) 

4.00 ft/ft (H :V) 

120.00 ft 

4450.00 ft3/s 

~----------------------------~ 
r----------------- 12 .~ ft 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBtioii~Master VSi (SELECTseries 1) (08.11 .01 .03] 
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• Alt 3 4450cfs - 250 FT BOT - 100 & 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 ft/fl 

Left Side Slope 4.00 ft/fl (H:V) 

Right Side Slope 4.00 tuft (H:V) 

Bottom Width 250.00 ft 

Discharge 4450.00 f!3/s 

Results 

Normal Depth 4.40 ft 

Flow Area 1178.25 fl' 

Wetted Perimeter 286.31 ft 

Hydraulic Radius 4.12 ft 

Top Width 285.22 ft 

Critical Depth 2.12 ft 

Critica l Slope 0.01408 ft/ft 

• Velocity 3.78 ft/s 

Velocity Head 0.22 ft 

Specific Energy 4.62 ft 

Froude Number 0.33 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headloss 0.00 ft 

Downstream Velocity Infinity tus 

Upstream Velocity Infinity tus 

Normal Depth 4.40 ft 

Critical Depth 2.12 ft 

Channel Slope 0.00120 tuft 

• Bentley Systems, Inc. Haestad Methods SoiBiioii~Master V8i (SELECTseries 1) (08.11.01.03] 
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• 

• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 3 4450cfs - 250 FT BOT - 1 00 & 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.00120 

4.40 

4.00 

4.00 

250.00 

4450.00 

ftlft 

ft 

ftlft (H:V) 

ftlft (H:V) 

ft 

ft'/s 

~~==================~==================~~ 4 .4 ft 
~--------------------2~. Oft 

12/18/2013 3:09:40 PM 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiioti~Master V8i (SELECTseries 1) [08.11 .01 .03] 
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• Alt 3 7045cfs - 250 FT BOT - 1 00 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 ft/ft 

Left Side Slope 4.00 ftlft (H:V) 

Right Side Slope 4.00 ft/ft (H :V) 

Bottom Width 250.00 ft 

Discharge 7045.00 ft3/s 

Results 

Normal Depth 5.77 ft 

Flow Area 1576.42 ft2 

Wetted Perimeter 297.60 ft 

Hydraulic Radius 5.30 ft 

Top Width 296.18 ft 

Critical Depth 2.87 ft 

Critical Slope 0.01279 ftl ft 

• Velocity 4.47 ft/s 

Velocity Head 0.31 ft 

Specific Energy 6.08 ft 

Froude Number 0.34 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0. 00 ft 

Profile Description 

Profi le Head loss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 5.77 ft 

Critical Depth 2.87 ft 

Channel Slope 0.00120 ft/ft 

• Bentley Systems, Inc. Haestad Methods SoiBtioti~Master V8i (SELECTseries 1) [08.1 1.01.03) 
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• 

• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 3 7045cfs - 250 FT BOT - 1 00 yr 

Manning Formula 

Normal Depth 

0.035 

0.00120 

5.77 

4.00 

4.00 

250.00 

7045.00 

fVft 

ft 

fVft (H:V) 

ft/ft (H :V) 

ft 

ft3/s 

................... _________________________ :;.,;;;- 5.77 fl 

r-----------250. ft 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiiotl.qd'bwMaster VBi (SELECTseries 1) (08.11.01.03) 
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• Alt 3 9090cfs - 250 FT BOT - 100 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 ft/ft 

Left Side Slope 4.00 ft/ft (H:V) 

Right Side Slope 4.00 ft/ft (H :V) 

Bottom Width 250.00 ft 

Discharge 9090.00 ft'/s 

Results 

Normal Depth 6.70 ft 

Flow Area 1855.71 ft2 

Wetted Perimeter 305.28 ft 

Hydraulic Radius 6.08 ft 

Top Width 303.63 ft 

Critical Depth 3.39 ft 

Critical Slope 0.01213 ft/ft 

• Velocity 4.90 ft/s 

Velocity Head 0.37 ft 

Specific Energy 7.08 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profi le Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 6.70 ft 

Critical Depth 3.39 ft 

Channel Slope 0.00120 ft/ft 

• Bentley Systems, Inc. Haestad Methods SoiEhioti~Master V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 3 9090cfs - 250 FT BOT - 100 yr 

Manning Formula 

Normal Depth 

0.035 

0.00120 

6.70 

4.00 

4.00 

250 .00 

9090.00 

ftlft 

ft 

ftlft (H:V) 

ftlft (H:V) 

ft 

ft'/s 

6. fl 

1-----------25IUI.O ft 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiioH~Master V8i (SELECTseries 1) (08.11 .01 .03] 

12/18/2013 3:14:15 PM 27 Siemens Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 1 of 1 



• Alt 3 1 0716cfs - 250 FT BOT - 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 ftlft 

Left Side Slope 4.00 ft/ft (H:V) 

Right Side Slope 4.00 ftlft (H:V) 

Bottom Width 250.00 ft 

Discharge 10716.00 ftl/s 

Results 

Normal Depth 7.38 ft 

Flow Area 2063.19 ft2 

Wetted Perimeter 310.87 ft 

Hydrau lic Radius 6.64 ft 

Top Width 309.05 ft 

Critical Depth 3.77 ft 

Critical Slope 0.01173 ftlft 

• Velocity 5.19 ft/s 

Velocity Head 0.42 ft 

Specific Energy 7.80 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 7.38 ft 

Critica l Depth 3.77 ft 

Channel Slope 0.00120 ft/ft 

• Bentley Systems, Inc. Haestad Methods SoiBiioll~Master V8i (SELECTseries 1) (08.11.01.03) 
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• 

• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 3 1 0716cfs - 250 FT BOT - 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.00120 

7.38 

4.00 

4.00 

250.00 

10716.00 

ft/ft 

ft 

ft/ft (H :V) 

ft/ft (H :V) 

ft 

ft'ls 

~------------------------------------------------'~ .38ft 

~----------------- 200. ft 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiioti~Master VBi (SELECTseries 1) [08.11 .01 .03] 
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• Alt 3 8243cfs - 250 FT BOT - 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 ft/ft 

Left Side Slope 4.00 ft/ft (H :V) 

Right Side Slope 4.00 ft/ft (H:V) 

Bottom Width 250.00 ft 

Discharge 8243.00 fP/s 

Results 

Normal Depth 6.33 ft 

Flow Area 1742.80 ft' 

Wetted Perimeter 302.20 ft 

Hydraulic Radius 5.77 ft 

Top Width 300.64 ft 

Critical Depth 3.18 ft 

Critical Slope 0.01238 ft/ft 

• Velocity 4.73 ft/s 

Velocity Head 0.35 ft 

Specific Energy 6.68 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Veloci ty Infinity ft/s 

Normal Depth 6.33 ft 

Critical Depth 3.18 ft 

Channel Slope 0.00120 ft/ft 
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• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 3 8243cfs - 250 FT BOT - 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.00120 

6.33 

4 .00 

4 .00 

250.00 

8243.00 

tuft 

ft 

tuft (H:V) 

tuft (H:V) 

ft 

ft'ls 

"""""'"'"'='-------------------------~ 6.33fl 

t-----------25Ui. •I) ft 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiioii~Master V8i (SELECTseries 1) (08.11 .01.03) 
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• Alt 3 4450cfs - 300 FT BOT - 100 & 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 tuft 

Left Side Slope 4.00 tuft (H :V) 

Right Side Slope 4.00 tuft (H:V) 

Bottom Width 300.00 ft 

Discharge 4450.00 fP/s 

Results 

Normal Depth 3.96 ft 

Flow Area 1251 .14 ft2 

Wetted Perimeter 332.67 ft 

Hydraulic Radius 3.76 ft 

Top Width 331.69 ft 

Critical Depth 1.88 ft 

Critical Slope 0.01460 ft/ft 

• Velocity 3.56 tus 

Velocity Head 0.20 ft 

Specific Energy 4.16 ft 

Froude Number 0.32 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headloss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 3.96 ft 

Critical Depth 1.88 ft 

Channel Slope 0.00120 ft/ft 

• Bentley Systems, Inc. Haestad Methods SoiBiioii~Master V8i (SELECTseries 1) [08.11 .01.03) 
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• Alt 3 Cross Section 4450cfs - 300 FT BOT - 1 00 & 200 yr 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00120 tuft 

Normal Depth 3.96 ft 

Left Side Slope 4.00 tuft (H:V) 

Right Side Slope 4.00 tuft (H:V) 

Bottom Width 300.00 ft 

Discharge 4450.00 ft'/s 

Cross Section Image 

3. ~ ft 

lCt(ll. Oft 

• 
V: 1 ~ 

H: 1 

• 12/18/2013 3:08:28 PM 
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• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Results 

Normal Depth 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headless 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

12/18/2013 3:05:08 PM 

Alt 3 4450cfs - 50 FT BOT - 1 00 & 200 yr 

Manning Formula 

Normal Depth 

Subcritical 

0.035 

0.00120 ft/ft 

4.00 ft/ft (H :V) 

4.00 ft/ft (H :V) 

50.00 ft 

4450.00 ft'/s 

9.68 ft 

858.69 ft2 

129.82 ft 

6.61 ft 

127.43 ft 

5.39 ft 

0.01133 ft/ft 

5.18 ft/s 

0.42 ft 

10.10 ft 

0.35 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

9.68 ft 

5.39 ft 

0.00120 ft/ft 
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• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 3 4450cfs - 50 FT BOT - 100 & 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.00120 

9.68 

4.00 

4.00 

50.00 

4450.00 

ftlft 

ft 

ftlft (H:V) 

ftlft (H:V) 

ft 

ft3/s 

-~------\7------~~-i 
1------50. ft 

V: 1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiioti~Master V8i (SELECTseries 1) (08.11 .01 .03] 

12/18/2013 3:05:44 PM 27 Siemons Company Drive Suite 200 W Watertown, CT 06795 USA +1-203-755-1666 Page 1 of 1 



• Alt 4 4450cfs - 1 00 FT BOT - 100 & 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00118 ft/ft 

Left Side Slope 4.00 ft/ft (H:V) 

Right Side Slope 4.00 ft/ft (H:V) 

Bottom Width 100.00 ft 

Discharge 4450.00 ft>/s 

Results 

Normal Depth 7.27 ft 

Flow Area 938.15 ft2 

Wetted Perimeter 159.94 ft 

Hydraul ic Radius 5.87 ft 

Top Width 158.15 ft 

Critical Depth 3.75 ft 

Critical Slope 0.0 1209 ftlft 

• Velocity 4.74 ft/s 

Velocity Head 0.35 ft 

Specific Energy 7.62 ft 

Froude Number 0.34 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profi le Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infin ity ft/s 

Normal Depth 7.27 ft 

Critical Depth 3.75 ft 

Channel Slope 0.00118 ft/ft 

• Bentley Systems, Inc. Haestad Methods SoiB&oti~Master V8i (SELECTseries 1) (08.11.01.03] 
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• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Alt 4 4450cfs - 1 00 FT BOT - 1 00 & 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.00118 

7.27 

4.00 

4.00 

100.00 

4450.00 

tuft 

ft 

ft/ft (H:V) 

tuft (H :V) 

ft 

ft'/s 

Cross Section Image 

sz 
-~----------------~--7 .~ 

1----------100. () ft 

V: 1 ~ 
H: 1 
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• Alt 4 7045cfs - 170 FT BOT -1 00 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0 .035 

Channel Slope 0.00118 tuft 

Left Side Slope 4 .00 tuft (H :V) 

Right Side Slope 4.00 tuft (H:V) 

Bottom Width 170.00 ft 

Discharge 7045.00 ft3/s 

Results 

Normal Depth 7.18 ft 

Flow Area 1427.29 ft2 

Wetted Perimeter 229.23 ft 

Hydraulic Radius 6.23 ft 

Top Width 227.46 ft 

Critical Depth 3.66 ft 

Critical Slope 0.01196 ftlft 

• Velocity 4.94 tus 

Velocity Head 0.38 ft 

Specific Energy 7.56 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity tus 

Upstream Velocity Infinity ft/s 

Normal Depth 7.18 ft 

Critical Depth 3.66 ft 

Channel Slope 0 .00118 tuft 

• Bentley Systems, Inc. Haestad Methods SoiBiioH~Master V8i (SELECTseries 1) (08.11 .01 .03] 
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Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 4 7045cfs - 170 FT BOT - 100 yr 

Manning Formula 

Normal Depth 

0.035 

0.00118 

7.18 

4.00 

4.00 

170.00 

7045.00 

tuft 

ft 

ftlft (H :V) 

tuft (H :V) 

ft 

ft'/s 

~---------------------------------------:;;;-- .1Rft 
f---------- 17 . () ft 

V: 1 ~ 
H: 1 
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• Alt 4 8243cfs - 170 FT BOT • 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.001 18 fV ft 

Left Side Slope 4.00 fV ft (H:V) 

Right Side Slope 4.00 ft/ft (H:V) 

Bottom Width 170.00 ft 

Discharge 8243.00 ft'/s 

Results 

Normal Depth 7.86 ft 

Flow Area 1583.53 ft2 

Wetted Perimeter 234.82 ft 

Hydrau lic Radius 6.74 ft 

Top Width 232.89 ft 

Critical Depth 4.05 ft 

Critical Slope 0.01159 ft/ft 

• Velocity 5.21 ft/s 

Velocity Head 0.42 ft 

Specific Energy 8.28 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Prof ile Description 

Prof ile Headloss 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Veloci ty Infinity ft/s 

Normal Depth 7.86 ft 

Critica l Depth 4.05 ft 

Channel Slope 0.00118 ft/ft 

• Bentley Systems, Inc. Haestad Methods SoiBtiotf~Master V8i (SELECTseries 1) [08.11.01.03) 
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• 

Alt 4 8243cfs - 170 FT BOT - 200 yr 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Manning Formula 

Normal Depth 

0.035 

0.00118 tuft 

7.86 ft 

4.00 tuft (H:V) 

4.00 tuft (H:V) 

170.00 ft 

8243.00 ft'/s 

~---------------------------------------------------------------------------~ 
t----------17 . 0 ft 

7 .1}8 fl _.__ 

V: 1 ~ 
H: 1 
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• Alt 4 9090cfs • 230 FT BOT · 100 y_r 

Project Description 

Friction Method Mann ing Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00118 tuft 

Left Side Slope 4.00 tuft (H:V) 

Right Side Slope 4.00 tuft (H V) 

Bottom Width 230.00 ft 

Discharge 9090.00 ft'/s 

Results 

Normal Depth 7.06 ft 

Flow Area 1822.61 ft2 

Wetted Perimeter 288.20 ft 

Hydraulic Radius 6.32 ft 

Top Width 286.46 ft 

Critical Depth 3.57 ft 

Critical Slope 0.01196 ft/ft 

• Velocity 4.99 ft/s 

Velocity Head 0.39 ft 

Specific Energy 7.44 ft 

Froude Number 0.35 

Flow Type Subcri tical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity tus 

Upstream Velocity Infinity tus 

Normal Depth 7.06 ft 

Critical Depth 3.57 ft 

Channel Slope 0.00118 ft/ft 
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Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

--........._ 

Alt 4 9090cfs - 230 FT BOT - 1 00 

Manning Formula 

Normal Depth 

0.035 

0.00118 ftlft 

7.06 ft 

4.00 ftlft (H:V) 

4.00 ftlft (H:V) 

230.00 ft 

9090.00 ft'/s 

g 

2JtD. ft 

yr 

:;.;;;- 7 . . g fl 

V: 1 b:._ 
H: 1 
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• Alt 4 1 0716cfs - 230 FT BOT - 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00118 ftlft 

Left Side Slope 4.00 ftlft (H :V) 

Right Side Slope 4.00 ftlft (H:V) 

Bottom Width 230.00 ft 

Discharge 10716.00 ft3/s 

Results 

Normal Depth 7.77 ft 

Flow Area 2028.01 ft2 

Wetted Perimeter 294 .06 ft 

Hydraulic Radius 6.90 ft 

Top Width 292.14 ft 

Critica l Depth 3.98 ft 

Critica l Slope 0.01156 ftlft 

• Velocity 5.28 ft/s 

Velocity Head 0.43 ft 

Specific Energy 8.20 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profile Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ft/s 

Normal Depth 7.77 ft 

Critical Depth 3.98 ft 

Channel Slope 0.00118 ftlft 

• Bentley Systems, Inc. Haestad Methods SoiBiioti~Master V8i (SELECTseries 1) [08.11.01.03] 
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• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 4 1 0716cfs - 230 FT BOT - 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.00118 

7.77 

4.00 

4.00 

230.00 

10716.00 

tuft 

ft 

tuft (H:V) 

tuft (H:V) 

ft 

ft3/s 

--.:::::::: ... ______________________ .,..:.._;;.;;;-- 7.77 ft 

1----------2:3(].0 ft 

12/18/2013 3:25:28 PM 

V: 1 ~ 
H: 1 
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• Alt 4 44 50cfs - 50 FT BOT - 100 & 200 y_r 

Project Description 

Friction Method Manning Formula 

Solve For Normal Depth 

Input Data 

Roughness Coefficient 0.035 

Channel Slope 0.00118 ft/ft 

Left Side Slope 4.00 ft/ft (H :V) 

Right Side Slope 4.00 ftlft (H:V) 

Bottom Width 50.00 ft 

Discharge 4450.00 ft3/s 

Results 

Normal Depth 9.72 ft 

Flow Area 863.93 ft2 

Wetted Perimeter 130.15 ft 

Hydraulic Radius 6.64 ft 

Top Width 127.76 ft 

Critical Depth 5.39 ft 

Critica l Slope 0.0 1133 ftlft 

• Velocity 5.15 ft/s 

Velocity Head 0.41 ft 

Specific Energy 10.13 ft 

Froude Number 0.35 

Flow Type Subcritical 

GVF Input Data 

Downstream Depth 0.00 ft 

Length 0.00 ft 

Number Of Steps 0 

GVF Output Data 

Upstream Depth 0.00 ft 

Profile Description 

Profi le Headless 0.00 ft 

Downstream Velocity Infinity ft/s 

Upstream Velocity Infinity ftls 

Normal Depth 9.72 ft 

Critical Depth 5.39 ft 

Channel Slope 0.00118 ft/ft 
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Project Description 

Friction Method 

Solve For 

Input Data 

Roughness Coefficient 

Channel Slope 

Normal Depth 

Left Side Slope 

Right Side Slope 

Bottom Width 

Discharge 

Cross Section Image 

Alt 4 4450cfs - 50 FT BOT - 100 & 200 yr 

Manning Formula 

Normal Depth 

0.035 

0.0011 8 

9.72 

4.00 

4.00 

50.00 

4450.00 

tuft 

ft 

tuft (H:V) 

tuft (H:V) 

ft 

ft3/s 

-~ ..... -----\7------~~·f 
1------50. ft 

V:1 ~ 
H: 1 

Bentley Systems, Inc. Haestad Methods SoiBiioH~Master VSi (SELECTseries 1) [08.11 .01 .03) 
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• 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Discharge 

Section Definitions 

Worksheet for Sta 1 00+00 - levee 20 - 1 OOyr 

Manning Formula 

Normal Depth 

0.00160 ft/ft 

4450.00 ft'/s 

Station (ft) Elevation (ft) 

-1+42 1336.71 

-1+41 1336.76 

-1+40 1336.88 

-1+39 1336.94 

-1+26 1337.55 

-1+26 1337.58 

-1+26 1337.59 

-1 +21 1337.59 

-1 +19 1337.59 

-1 +16 1336.29 

-1+08 1331 .87 

-1+08 1331 .86 

-1+07 1331 .84 

-1+05 1331 .50 

-1+03 1331.25 

-1+00 1331 .01 

-0+98 1330.97 

-0+90 1330.91 

-0+81 1330.77 

-0+74 1330.61 

-0+66 1330.14 

-0+57 1329.44 

-0+54 1329.10 

-0+51 1328.64 

-0+47 1327.52 

-0+41 1325.89 

-0+28 1324.79 

Bentley Systems, Inc. Haestad Methods S~pit~BfJ~aster V8i (SELECTseries 1) [08.11 .01.03) 
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Worksheet for Sta 1 00+00 - levee 20 - 1 OOyr • Input Data 

Station (ft) Elevation (ft) 

-0+25 1324.51 

-0+21 1324.13 

-0+14 1323.53 

-0+13 1323.49 

-0+06 1323.48 

0+00 1323.37 

0+04 1323.30 

0+08 1323.22 

0+ 11 1323.15 

0+19 1323 06 

0+21 1322.96 

0+27 1322.75 

0+35 1322.72 

0+36 1322.74 

0+40 1322.83 

0+49 1323.09 

• 0+52 1323.90 

0+53 1324.15 

0+55 1324.55 

0+57 1325.51 

0+60 1326.46 

0+68 1329.88 

0+75 1332.77 

0+82 1332.25 

0+87 1331.89 

0+88 1331 .82 

0+94 1331 .20 

0+94 1331 .19 

1+02 1331 .12 

1+15 1331 .25 

1+17 1331 .29 

1+17 1331.42 

1+17 1331 .61 

1+19 1332.01 

1+21 1331 .84 

1+21 1331 .81 

1+25 1331 .78 
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Worksheet for Sta 1 00+00 - levee 20 - 1 OOyr • Input Data 

Station (ft) Elevation (ft) 

1+29 1331 .80 

1+30 1331 .81 

1+32 1331 .86 

1+42 1331 .96 

1+43 1331 .95 

1+43 1331.95 

1+47 1332.06 

1+57 1332.36 

1+59 1332.48 

1+70 1332.68 

1+76 1332.75 

1+81 1332.79 

1+88 1332.86 

1+92 1332.88 

2+00 1332.82 

2+05 1332.75 

• 2+05 1332.74 

2+07 1332.50 

2+ 10 1332.36 

2+18 1332.82 

2+22 1332.92 

2+33 1332.81 

2+35 1332.78 

2+38 1333.15 

2+42 1333.59 

2+52 1333.83 

2+55 1333.89 

2+56 1333.89 

2+67 1333.89 

2+73 1333.95 

2+80 1334.06 

2+89 1334.13 

2+92 1334.18 

2+97 1334.13 

3+04 1334.07 

3+06 1334.05 

3+15 1334.01 
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Worksheet for Sta 1 00+00 - levee 20 - 1 OOyr • Input Data 

Station (ft) Elevation (ft) 

3+26 1334.02 

3+27 1334.02 

3+29 1334.02 

3+37 1334.01 

3+40 1333.95 

3+49 1333.86 

3+56 1333.94 

3+61 1333.89 

3+71 1333.97 

3+75 1333.98 

3+79 1334.01 

3+87 1334.12 

3+94 1334.12 

3+98 1334.08 

4+02 1334.03 

4+09 1334.16 

• 4+13 1334.25 

4+15 1334.16 

4+16 1334.10 

4+19 1334.14 

4+21 1334.14 

4+30 1334.57 

4+40 1335.06 

4+45 1335.06 

4+50 1335.06 

4+57 1334.39 

4+62 1334.05 

4+72 1334.15 

4+73 1334.17 

4+74 1334.18 

4+88 1334.51 

5+01 1334.74 

5+03 1334.79 

5+04 1334.80 

5+07 1334.92 

5+07 1335.06 

5+10 1335.72 
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Worksheet for Sta 1 00+00 - levee 20 - 1 OOyr 

Input Data 

Station (ft) 

5+16 

5+17 

5+18 

5+21 

5+23 

5+23 

5+23 

5+34 

5+44 

5+46 

5+48 

5+52 

5+55 

5+61 

5+61 

5+63 

5+67 

5+71 

5+79 

5+84 

5+85 

Roughness Segment Definitions 

Options 

Start Station 

(-1 +42, 1336.71) 

(0+75, 1332.77) 

Elevation (ft) 

1333.89 

1333.61 

1333.74 

1334.17 

1333.76 

1333.76 

1333.76 

1334.00 

1334.09 

1334.12 

1334.25 

1334.52 

1335.15 

1336.53 

1336.59 

1336.61 

1336.61 

1336.70 

1336.76 

1336.77 

1336.78 

Ending Station 

(0+75, 1332.77) 

(5+85, 1336.78) 

L;Urrem t<ougnness vve1gmea 
Method 

Pavlovskii's Method 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECT series 1) [08.11 .01 .03] 
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• 

• 

Worksheet for Sta 1 00+00 - levee 20 - 1 OOyr 

Options 

Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specif ic Energy 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profi.le Headless 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

Pavlovskii's Method 

Pavlovskii 's Method 

1322.72 to 1337.59 ft 

Subcritical 

11 .98 ft 

2086.97 f12 

635.27 ft 

3.29 ft 

631.49 ft 

11 .98 ft 

4.94 ft 

0.03622 ftlft 

2.13 ft/s 

0.07 ft 

12.06 ft 

0.21 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

11 .98 ft 

4 .94 ft 

0.00160 ftlft 

0.03622 ftlft 

Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECTseries 1) [08.11 .01 .03] 
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• 

• 

Cross Section for Sta 1 00+00 - levee 20 - 1 OOyr 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Manning Formula 

Normal Depth 

0.00160 ft/ft 

11.98 ft 

4450.00 ft'/s 

Cross Section Image 

c 
0 

f.i 
> 

_gQ 
LI.J 

9/21/2014 7:16:1 6 PM 

2+<00 4-+D 
stati on 

Bentley Systems, Inc. Haestad Methods SdllllitepntwMaster VSi (SELECTseries 1) (08.11.01 .03] 
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Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Discharge 

Section Definitions 

Station (ft) 

Worksheet for Alt 3&4 Sta 1 00+00 

Manning Formula 

Normal Depth 

-1+29 

-1 +26 

-1+26 

-1+26 

-1 +21 

-1+19 

-1 +16 

-1+07 

-1+07 

-1+07 

-1+03 

-1+00 

-0+98 

-0+90 

-0+81 

-0+74 

-0+66 

-0+57 

-0+54 

-0+51 

-0+47 

-0+41 

-0+40 

-0+20 

0+00 

0+30 

0+38 

0.00120 ft/ft 

4450.00 ft3/s 

Elevation (ft) 

1337.41 

1337.55 

1337.59 

1337.59 

1337.59 

1337.59 

1336.04 

1331 .83 

1331 .83 

1331 .72 

1331 .24 

1331.01 

1330.97 

1330.91 

1330.77 

1330.61 

1330.14 

1329.44 

1329.10 

1328.64 

1327.52 

1325.89 

1325.84 

1320.79 

1320.79 

1320.79 

1322.78 

Bentley Systems, Inc. Haestad Methods Sd!MDiilt~ntet.'laster V8i (SELECTseries 1) [08.11.01 .03] 
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Worksheet for Alt 3&4 Sta 1 00+00 • Input Data 

Station (ft) Elevation (ft) 

0+49 1323.09 

0+52 1323.90 

0+53 1324.15 

0+55 1324.55 

0+57 1325.51 

0+60 1326.46 

0+68 1329.88 

0+75 1332.77 

0+82 1332.25 

0+87 1331 .89 

0+88 1331 .82 

0+94 1331 .20 

0+94 1331.19 

1+02 1331.12 

1+1 5 1331 .25 

1+17 1331 .29 

• 1+17 1331.42 

1+17 1331 .61 

1+19 1332.01 

1+21 1331 .84 

1+21 1331 .81 

1+25 1331 .78 

1+29 1331.80 

1+30 1331 .81 

1+32 1331 .86 

1+42 1331 .96 

1+43 1331 .95 

1+43 1331 .95 

1+47 1332.06 

1+57 1332.36 

1+59 1332.48 

1+70 1332.68 

1+76 1332.75 

1+81 1332.79 

1+88 1332.86 

1+92 1332.88 

2+00 1332.82 

• Bentley Systems, Inc. Haestad Methods Sdlliaila~aster V8i (SE LECTseries 1) [08.11 .01.03] 



Worksheet for Alt 3&4 Sta 1 00+00 • Input Data 

Station (ft) Elevation (ft) 

2+05 1332.75 

2+05 1332.74 

2+07 1332.50 

2+10 1332.36 

2+18 1332.82 

2+22 1332.92 

2+33 1332.81 

2+35 1332.78 

2+38 1333.15 

2+42 1333.59 

2+52 1333.83 

2+55 1333.89 

2+56 1333.89 

2+67 1333.89 

2+73 1333.95 

2+80 1334.06 

• 2+89 1334.13 

2+92 1334.18 

2+97 1334.13 

3+04 1334.07 

3+06 1334.05 

3+ 15 1334.01 

3+26 1334.02 

3+27 1334.02 

3+29 1334 .02 

3+37 1334.01 

3+40 1333.95 

3+49 1333.86 

3+56 1333.94 

3+61 1333.89 

3+71 1333.97 

3+75 1333.98 

3+79 1334.01 

3+87 1334.12 

3+94 1334.12 

3+98 1334.08 

4+02 1334.03 

• Bentley Systems, Inc. Haestad Methods Sdllidita~aster VSi (SELECTseries 1) [08.11 .01.03) 



Worksheet for Alt 3&4 Sta 1 00+00 • Input Data 

Station (ft) Elevation (ft) 

4+09 1334.16 

4+13 1334.25 

4+15 1334.16 

4+16 1334.10 

4+19 1334.14 

4+21 1334.14 

4+30 ·1334.57 

4+40 1335.06 

4+45 1335.06 

4+50 1335.06 

4+57 1334.39 

4+62 1334.05 

4+72 1334.15 

4+73 1334.17 

4+74 1334.18 

4+88 1334.51 

• 5+01 1334.74 

5+03 1334.79 

5+04 1334.80 

5+07 1334.92 

5+07 1335.06 

5+10 1335.72 

5+16 1333.89 

5+17 1333.61 

5+18 1333.74 

5+21 1334.17 

5+23 1333.76 

5+23 1333.76 

5+23 1333.76 

5+34 1334.00 

5+44 1334.09 

5+46 1334.12 

5+48 1334.25 

5+52 1334.52 

5+55 1335.15 

5+61 1336.53 

5+61 1336.59 

• Bentley Systems, Inc. Haestad Methods S~~aster VBi (SELECTseries 1) [08.11 .01 .03) 
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• 

Worksheet for Alt 3&4 Sta 1 00+00 

Input Data 

Station (ft) Elevation (ft) 

5+63 1336.61 

5+67 1336.61 

5+71 1336.70 

5+79 1336.76 

5+80 1336.76 

Roughness Segment Definitions 

Start Station Ending Station 

(-1+29, 1337.41) 

(0+75, 1332.77) 

(0+75, 1332.77) 

(5+80, 1336.76) 

Options 

~.;urrem Kougnness vve1gmea 
Method 
Open Channel Weighting Method 

Closed Channel Weighting Method 

Results 

Normal Depth 

Elevation Range 

Flow Area 

Wetted Perimeter 

Hydraulic Radius 

Top Width 

Normal Depth 

Critical Depth 

Critical Slope 

Velocity 

Velocity Head 

Specific Energy 

Pavlovskii's Method 

Pavlovskii's Method 

Pavlovskii's Method 

1320.79 to 1337.59 ft 

13.97 ft 

2283.69 ft2 

640.65 ft 

3.56 ft 

636.09 ft 

13.97 ft 

5.18 ft 

0.03562 ftlft 

1.95 ft/s 

0.06 ft 

14.03 ft 

Roughness Coefficient 

0.035 

0.070 

Bentley Systems, Inc. Haestad Methods S~~aster VBi (SELECTseries 1) (08.11 .01 .03] 
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• Results 

Froude Number 

Flow Type 

GVF Input Data 

Downstream Depth 

Length 

Number Of Steps 

GVF Output Data 

Upstream Depth 

Profile Description 

Profile Headloss 

Downstream Velocity 

Upstream Velocity 

Normal Depth 

Critical Depth 

Channel Slope 

Critical Slope 

• 

• 9/2112014 6:52:45 PM 

Worksheet for A It 3&4 Sta 1 00+00 

Subcritical 

0.18 

0.00 ft 

0.00 ft 

0 

0.00 ft 

0.00 ft 

Infinity ft/s 

Infinity ft/s 

13.97 ft 

5.18 ft 

0.00120 ft/ft 

0.03562 ft/ft 

Bentley Systems, Inc. Haestad Methods S~~aster V8i (SELECT series 1) [08.11.01 .03) 
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• 

• 

• 

Project Description 

Friction Method 

Solve For 

Input Data 

Channel Slope 

Normal Depth 

Discharge 

Cross Section for Alt 3&4 Sta 1 00+00 

Manning Formula 

Normal Depth 

0.00120 ft/ft 

13.97 ft 

4450.00 ft' ls 

Cross Section Image 

c 
0 
f.j 
> 

_gQ 
w 

1337.00" 
1336.00. 
1335. 
1334. 

9/21/2014 7:06:44 PM 

2+00 
Station 
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McMicken Dam Outlet Channel Alternatives Report September 20 14 

APPENDIX A-2 

Scour and Riprap Calculations 

The scour and riprap calculations are done only for levee alternatives 1 and 2; the 
scour calculations are based on hydraulic data from Appendix A1 ; the riprap sizing 
calculations are based on uniform flow analyses for the following two conditions: 
i) flow in channel and overbank and ii) flow in channel only; conservatively the 
entire 100 yr discharge or upto the 100 yr flow depth is considered for flow in 
channel only; the channel only flow is provided in FlowMaster files within 
Appendix F and not in Appendix Al; Launchable riprap calculations are based on 
the scouT calculations and riprap sizing as described above . 

~ Gannett Fleming 
Excellence Deliver~ As PromlsN 



e [1] 

Section Description 

(-) 

(-) 

Alt 1 New Levee 121+50 - 190+00 

Alt 1 New Levee 121+50- 190+00 

Alt 1 New Levee 121+50- 190+00 

Alt 1 New Levee 190+00 - 232+00 

Alt 1 New Levee 190+00 - 232+00 

Alt 1 New Levee 190+00 - 232+00 

Alt 1 New Levee232+00- 250+00 

Alt 1 New Levee232+00 - 250+00 

Alt 1 New Levee 250+00 - 338+98 

Alt 1 New Levee 250+00- 338+98 

Alt 1 New Levee 250+00- 338+98 

Alt 1 New Levee 250+00 - 338+98 

Alt 1 New Levee 250+00- 338+98 

Alt 1 New Levee 250+00- 338+98 

Notes: 

[1] 

[2] 

[3] 

e [4] 

[5] 

[6] 

[7] 

[8] 

[9] 

[10] 

[11] 

[12] 

[13] 

[14] 

[15] 

[16] 

[17] 

[18] 

[19] 

[20] 

[21] 

[22] 

[23] 

• 

McMicke n Dam Outle t Channel Alte rnative 1100-Year Discharge Scour Analyses Using the Blench Equation 

[2] [3] 

100-yr Main 

Cha nnel 

FlowM aster Section Discharge 

RS Q100 

(ft) (cfs) 

125+00 4450 

160+00 4450 

175+00 4450 

190+00 7045 

205+00 7045 

220+00 7045 

235+00 9090 

240+00 9090 

265+00 9090 

290+00 9090 

297+30 9090 

306+00 9090 

307+50 9090 

317+50 9090 

Channel Section Description 

From FlowMaster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

Col 6/Col9 

[4 ] [5] [6] 

100-yr 100-yr 

Average Channel 

Channel Froude 100-yr Flow 

Velocity Number Area 

V avg F, A 

(fps) (-) (sq ft) 

1.38 0.13 3216.73 

1.86 0.18 2398.50 

1.41 0.15 3158.3 1 

2.09 0.20 3370.97 

1.92 0.17 3678.81 

1.79 0.16 3938.99 

2.55 0.22 3560.18 

2.38 0 .20 3823.25 

1.64 0.13 5545 .85 

1.56 0.13 5844.37 

1.75 0.14 5209.14 

1.74 0.14 5220.89 

3.37 0.19 2701.05 

3.31 0.19 2747.65 

[7] [8] [9] [10] [11] 

100-yr 

Channel 100-yr M ax 100-yr 

100-yr Flow Hydraulic Channel Average Long Term 

Top Width Depth Depth Wid th Scour 

TW yh Dmax100 w ZIIS 

(ft) (ft) (ft) (ft) (ft) 

945.69 3.40 11.75 273 .76 3.09 

745.32 3.22 9.83 244.00 3.09 

1112.30 2.84 10.76 293.52 3.09 

989 .08 3.41 10.03 336 .09 4.07 

892 .49 4.12 10.86 338.75 4.07 

1046.63 3.76 10.79 365 .06 4.07 

866.36 4.11 10.81 329.34 4.74 

849.41 4.50 11.93 320.47 4.74 

1094.99 5.06 12.92 429.25 4.74 

1251.32 4.67 11.82 494.45 4.74 

1118.68 4.66 11.20 465.10 4.74 

1135.81 4.60 15.03 347.36 4.74 

281.64 9.59 11.45 235 .90 4.74 

293 .28 9.37 11.26 244.02 4.74 

Long term degradation formula in ADWR Sta t e Standard 5-96, Guideline 2. See FCDMC Hydraulics Design Manual, Aug 15, 2013, Section 11.8.2.1. 

From Hoque & Associates, Inc. Particle Distribution Report dated Oct 10, 2013. 

Coi3/Col9 

From Eq uation 11.57 in FCDMC Hydraulics Design Manual, Aug 15, 2013. 

From Equation 11.57 in FCDMC Hydrau lics Design Manual, Aug 15, 2013. 

Blench's Equation for Scour - Equation 11.57 in FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Equation 11.62 in FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Equation 11.63 in FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Equation 11.61 in FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Estimated to be 1 foot accord ing to FCDMC Hydraulics Design Manual, Aug 15, 2013, Section 11.8.2.5. 

From HEC-RAS. Total scour depth includes the greater of the General Scour component or the HEC-18 Contraction Scour component. 

FS = 1.3 per Section 11.8.2 of FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Total Scour Depth, based on Eqn. 11.41 of the FCDMC Hydraulics Design Manual, Aug 15, 2013 . 

Genera l Scour 
(12] [13] [14] [15] [16] 

Design 

Flood 

Discharge Blench's Gen . Gen. 

Grain per Unit Zero Bed Scour Scour 

Size Width Factor Factor Depth 

Dso qf Fbo z Zgs 

(mm) (cfs/ft) (-) (-) (ft) 

0.08 16.25 0.32 0.60 5.65 

0.08 18.24 0.32 0.60 6.10 

0 .08 15.16 0.32 0.60 5.39 

0 .08 20.96 0.3 2 0.60 6.69 

0 .08 20.80 0.32 0.60 6.66 

0.08 19.30 0.32 0.60 6.33 

0 .08 27.60 0.32 0 .60 8.04 

0.08 28.36 0.32 0.60 8.19 

0.08 21.18 0.32 0.60 6.74 

0.08 18.38 0.32 0.60 6.13 

0 .08 19.54 0.32 0.60 6.39 

0 .08 26.17 0.32 0.60 7.76 

0.08 38.53 0.32 0.60 10.04 

0.08 37.25 0.32 0.60 9.82 

Bedform Scour 
[17] [18] [19] [20] [21] [22] [23] 

Max. Anti- Low-Flow 

Dune Dune Bedform lncisement HEC-18 Factor of Total Scour 

Height Height Scour Depth Depth Contraction Scour Safety Depth 

dh z. Zbedform Z1tt Zc FS z, 
(ft) (ft) (ft) (ft) (ft) (-) (ft) 

1.02 0.05 0.51 1.0 0.00 1.3 13.32 

0.97 0.09 0.48 1.0 0.00 1.3 13 .87 

0.85 0.05 0.43 1.0 0.00 1.3 12.88 

1.02 0.12 0.51 1.0 0.00 1.3 15.96 
1.24 0.10 0.62 1.0 0.00 1.3 16.05 

1.13 0.09 0.56 1.0 0.00 1.3 15.56 

1.23 0.18 0.62 1.0 0.00 1.3 18.72 

1.35 0 .15 0.68 1.0 0.00 1.3 18.99 

1.52 0.07 0.76 1.0 0.00 1.3 17.21 

1.40 0.07 0.70 1.0 0 .00 1.3 16.35 

1.40 0.08 0.70 1.0 0.00 1.3 16.68 

1.38 0.08 0.69 1.0 0.00 1.3 18.45 

2.88 0.31 1.44 1.0 0.00 1.3 22.39 

2.81 0.30 1.41 1.0 0.00 1.3 22.06 



- [1] 

Section Description 

(-) 

(-) 

Alt 1 New Levee 121+50 - 190+00 

Alt 1 New Levee 121+50 - 190+00 

A It 1 New Levee 121 +50 - 190+00 

Alt 1 New Levee 190+00 - 232+00 

Alt 1 New Levee 190+00 - 232+00 

Alt 1 New Levee 190+00 - 23 2+00 

Alt 1 New Levee232+00 - 250+00 

Alt 1 New Levee232+00 - 250+00 

Alt 1 New Levee 250+00 - 338+98 

A It 2 New Levee 250+00 - 338+98 

Alt 2 New Levee 250+00 - 338+98 

Alt 2 New Levee 250+00- 338+98 

A It 2 New Levee 250+00 - 338+98 

Alt 2 New Levee 250+00 - 338+98 

Notes : 

[1] 

[2] 

[3] 

[4] e [5] 

[6] 

[7] 

[8] 

[9] 

[10] 

[11] 

[12] 

[13] 

[14] 

[15] 

[16] 

[17] 

[18] 

[19] 

[20] 

[21] 

[22] 

[23 ] 

• 

McMicken Dam Outlet Channel Alternative 2 100-Year Discharge Scour Analyses Using the Blench Equation 

[2] [3] 

100-yr M ain 

Channel 

FlowMaster Section Discharge 

RS Q100 

(ft) (cfs) 

125+00 4450 

160+00 4450 

175+00 4450 

190+00 7045 

205+00 7045 

220+00 7045 

235+00 9090 

240+00 9090 

265+00 9090 

290+00 9090 

297+30 9090 

306+00 9090 

307+50 9090 

317+50 9090 

Channel Section Descript ion 

From FlowM aster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

From FlowM aster 

From FlowMaster 

From FlowMaster 

From FlowMaster 

Coi6/Col 9 

[4] [5] [6] 

100 -yr 100-yr 

Ave rage Channel 

Channel Froude 100-yr Flow 

Velocity Number Area 

V avg F, A 

(fps) (-) (sq ft) 

1.40 0 .13 3182.04 

1.54 0 .14 2895.3 1 

1.31 0 .13 3395.11 

1.58 0 .14 4449.78 

1.72 0 .15 4087.36 

1.61 0 .14 438 2.91 

1.76 0 .15 5162.09 

1.78 0.15 5101 .95 

1.64 0.13 5530.88 

1.61 0 .13 5651.32 

1.61 0 .13 5658.58 

1.74 0 .14 5220.42 

3 .37 0 .19 2701.04 

3 .37 0 .19 2701.04 

[7] [8] [9] [10] [11] 

100-yr 

Ch ann el 100-yr M ax 100-yr 

100-yr Flo w Hydraulic Channel Average long Term 

Top Width Depth Depth Width Scour 

TW y h Dmax100 w Zits 

(ft) (ft) (ft) (ft) (ft) 

944.88 3.37 11.46 277. 66 3.09 

807.68 3.S8 10.19 284.13 3 .09 

1152.93 2.94 10.61 319.99 3.09 

1146.94 3 .88 10.68 416.65 4.07 

944.36 4.33 10.83 377.41 4.07 

1107.20 3.96 10.86 403.58 4.07 

1151.20 4.48 11.99 430 .53 4.74 

1105.95 4.61 12.75 400.15 4.74 

1124.17 4.9 2 12.52 441.76 4.74 

1196.60 4.72 11.19 505 .03 4.74 

1203.12 4.70 11.34 498.99 4.74 

1135.52 4.60 15.08 346.18 4.74 

281.64 9 .59 11.45 235.90 4.74 

281 .64 9.59 11.45 235 .90 4.74 

Long term degradat ion formula in ADWR State Standard 5-96, Guideline 2. See FCDMC Hydrauli cs Design M anual, Aug 15, 2013, Sect ion 11.8.2.1. 

From Hoque & Associates, Inc. Particle Distribution Report dated Oct 10, 2013. 

Coi 3/Co l 9 

From Equation 11.57 in FCDMC Hydraulics Design M anual, Aug 15, 2013. 

From Equation 11.57 in FCDMC Hydraulics Design M anual, Aug 15, 2013. 

Blench's Equation for Scour - Equation 11.57 in FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Equation 11.62 in FCDMC Hydraulics Design Manual, Aug 15, 2013 . 

Equation 11.63 in FCDMC Hydrauli cs Design Manual, Aug 15, 2013. 

Equation 11.61 in FCDMC Hydrauli cs Design Manual, Aug 15, 2013. 

Estimated to be 1 foot according to FCDMC Hydraulics Design Manual, Aug 15, 2013, Section 11.8.2.5. 

From HEC-RAS. Total scour depth includes the greater of the General Scour component or the HEC-18 Contraction Scour component. 

FS = 1.3 per Section 11.8.2 of FCDMC Hydraulics Design Manual, Aug 15, 2013. 

Total Scour Depth, based on Eqn. 11.41 of the FCDMC Hydraulics Des ign Manual, Aug 15, 2013 . 

Ge neral Scour 

[12] [13] [14] [15] [16] 

Des ign 

Flood 

Discharge Blench's Gen. Gen. 

Grain per Unit Zero Bed Scour Scour 

Size Width Factor Factor Depth 

Dso qf Fbo z Zgs 

(mm) (cfs/ft) (-) (-) (ft) 

0 .08 16.03 0 .32 0 .60 5.60 

0 .08 15.66 0 .32 0 .60 5.51 

0 .08 13.91 0.32 0 .60 5.09 

0 .08 16.91 0 .32 0 .60 5.80 

0 .08 18. 67 0 .32 0.60 6.19 

0 .08 17.46 0 .32 0.60 5.92 

0 .08 21.11 0 .32 0.60 6.72 

0 .08 22.7 2 0 .32 0 .60 7.06 

0 .08 20 .58 0 .3 2 0 .60 6.61 

0 .08 18.00 0 .3 2 0.60 6.05 

0.08 18.22 0 .32 0.60 6.09 

0 .08 26.26 0.32 0.60 7.78 

0 .08 38.53 0.32 0.60 10.04 

0 .08 38.53 0 .3 2 0 .60 10.04 

Bedform Scour 

[17] [18] [19] [20] [21] [22] [23] 

M ax. Anti- low-Flow 

Dune Dune Bedform lncisement HEC-18 Factor of Total Scour 
Height Height Scour Depth Depth Contraction Scour Safety Depth 

dh z. Zbedform zlft Zc FS z, 
(ft) (ft) {ft) (ft) (ft) (-) {ft) 

1.01 0 .05 0.51 1.0 0 .00 1.3 13 .25 

1.08 0 .06 0.54 1.0 0 .00 1.3 13.18 

0 .88 0.05 0.44 1.0 0 .00 1.3 12.51 

1.16 0 .07 0.58 1.0 0 .00 1.3 14.89 

1.30 0 .08 0.65 1.0 0 .00 1.3 15.49 

1.19 0 .07 0.59 1.0 0 .00 1.3 15.07 

1.35 0.08 0 .67 1.0 0 .00 1.3 17.08 

1.38 0.09 0.69 1.0 0 .00 1.3 17.55 

1.48 0.07 0.74 1.0 0 .00 1.3 17.02 

1.42 0 .07 0.71 1.0 0.00 1.3 16.25 

1.41 0 .07 0.71 1.0 0 .00 1.3 16.31 

1.38 0.08 0.69 1.0 0.00 1.3 18.47 

2.88 0.31 1.44 1.0 0.00 1.3 22 .39 

2.88 0 .31 1.44 1.0 0 .00 1.3 22 .39 



• • • 
McMicken Dam Outlet Channel Alternative 2 - Launchable Riprap 

Location of Outlet Riprap 
Toe 

Total 
Riprap 

Vertical 
Median Protection Thalweg Volume Toe Toe 

Channel Layer Scour Launch 

Alternative/Section 
Rock 

Thickness 
Top Elevation 

Depth 
Increase Thickness 

Distance 
Length 

Elevation Coefficient 

Dso T EITOP ELTG ZT Cv1 H Hv L 

ft ft ft ft ft ft ft ft 

Alt 2 Modified Levee Segment 121+50 -190+00 

Alt 1/Sta. 125+00 0.58 0.875 1325.3 1320.1 13.2 50 2.6 15.8 21 .6 

Alt 1/Sta. 160+00 0.17 0.25 1321.8 1317.9 13.2 50 0.8 16.4 19.4 

Alt 1/Sta. 175+00 0.17 0.25 1318.7 1316.5 12.5 25 0.8 14.0 14.2 

Alt 2 Modified Levee Segment 190+00 - 232+00 

Alt 1/Sta. 190+00 0.17 0.25 1317.4 1315.6 14.9 50 0.8 16.0 19.0 

Alt 1/Sta. 205+00 0.17 0.25 1315.0 1314.0 15.5 50 0.8 15.7 18.7 

Alt 1/Sta. 220+00 0.58 0.875 1314.2 1312.3 15.1 50 2.6 14.4 20.0 

Alt 2 Modified Levee Segment 232+00- 250+00 

Alt 1/Sta. 235+00 0.08 0.13 1313.6 1311 .8 17.1 50 0.4 18.5 21.3 

Alt 1/Sta. 240+00 0.58 0.875 1312.3 1310.8 17.5 50 2.6 16.4 22.3 

Alt 2 Modified Levee Segment 250+00 - 338+98 

Alt 1/Sta. 265+00 0.17 0.25 1308.0 1308.0 17.0 50 0.8 16.3 19.3 

Alt 1/Sta. 290+00 0.25 0.38 1306.4 1306.4 16.2 50 1 .1 15.1 18.6 

Alt 1/Sta. 297+30 0.25 0.38 1307.0 1306.0 16.3 50 1.1 16.2 19.8 

Alt 1/Sta. 306+00 0.33 0.5 1303.1 1303.1 18.5 50 1.5 17.0 21.2 

Alt 1/Sta. 307+50 0.33 0.5 1303.0 1303.0 22.4 50 1.5 20.9 25.6 

Alt 1/Sta. 317+50 0.58 0.875 1305.3 1300.0 22.4 50 2.6 25.1 32.0 

Note: Launchable riprap is estimated based on procedures within the FCDMC's Hydraulic Design Manual. 
Riprap size is based on "Riprap Sizing" table. 



• • • 
McMicken Dam Outlet Channel Alternative 1- Launchable Riprap 

Location of Outlet Riprap 
Toe 

Total 
Riprap 

Vertical 
Median Protection Thalweg Volume Toe Toe 

Channel Layer Scour Launch 

Alternative/Section 
Rock 

Thickness 
Top Elevation 

Depth 
Increase Thickness 

Distance 
Length 

Elevation Coefficient 

Dso T ElroP ELTG Zr Cvt H Hv L 

ft ft ft ft ft ft ft ft 

Alt 1 New Levee Segment 121+50 -190+00 

Alt 1/Sta. 125+00 0.58 0.88 1325.0 1320.1 13.3 50 2.6 15.6 21.4 

Alt 1/Sta. 160+00 0.25 0.38 1321 .5 1317.6 13.9 50 1 .1 16.6 20.3 

Alt 1/Sta. 175+00 0.17 0.25 1318.5 1316.5 12.9 25 0.8 14.2 14.3 

Alt 1 New Levee Segment 190+00- 232+00 

A It 1/Sta. 190+00 0.58 0.88 1317.4 1315.6 16.0 50 2.6 15.2 20.9 

Alt 1/Sta. 205+00 0.17 0.25 1315.0 1314.0 16.1 50 0.8 16.3 19.4 

Alt 1/Sta. 220+00 0.17 0.25 1314.2 1312.3 15.6 50 0.8 16.8 19.9 

Alt 1 New Levee Segment 232+00- 250+00 

Alt 1/Sta. 235+00 0.17 0.25 1313.6 1311 .8 18.7 50 0.8 19.8 23.2 

Alt 1/Sta. 240+00 0.58 0.88 1312.3 1310.8 19.0 50 2.6 17.8 23.9 

A It 1 New Levee Segment 250+00 - 338+98 

Alt 1/Sta. 265+00 0.17 0.25 1308.0 1308.0 17.2 50 0.8 16.5 19.5 

Alt 1/Sta. 290+00 0.25 0.38 1306.4 1306.4 16.3 50 1 .1 15.2 18.7 

Alt 1/Sta. 297+30 0.17 0.25 1307.0 1306.0 16.7 50 0.8 16.9 20.1 

Alt 1/Sta. 306+00 0.33 0.50 1303.1 1303.1 18.5 50 1.5 17.0 21 .2 

Alt 1/Sta. 307+50 0.33 0.50 1303.0 1303.0 22.4 50 1.5 20.9 25.6 

Alt 1/Sta. 317+50 0.58 0.88 1305.3 1300.0 22.1 50 2.6 24.7 31.6 

Note: Launchable riprap is estimated based on procedures within the FCDMC's Hydraulic Design Manual. 
Riprap size is based on "Riprap Sizing" table. 



• 
Location of Outlet 

Channel 

Alternative/Section 

Channel& 

Overbanks 

Average 

Velocity 

Vaoc 

ft/sec 

Channel 

Only 

Average 

Velocity 

v., 
ft/sec 

Alt 2 Modified Levee Segment 121+SO -190+00 

Alt 2/Sta. 125+00 1.4 3.9 

Alt 2/Sta. 125+00 1.4 3.9 

Alt 2/Sta. 160+00 1.5 4.0 

Alt 2/Sta. 160+00 

Alt 2/Sta. 175+00 

Alt 2/Sta. 175+00 

1.5 

1.3 

1.3 

4.0 

4.0 

4.0 

Alt 2 Modified Levee Segment 190+00- 232+00 

Alt 2/Sta. 190+00 1.6 4.8 

Alt 2/Sta. 190+00 

Alt 2/Sta. 205+00 

Alt 2/Sta. 205+00 

Alt 2/Sta. 220+00 

Alt 2/Sta. 220+00 

1.6 

1.7 

1.7 

1.6 

1.6 

4.8 

4.7 

4.7 

4.6 

4.6 

Alt 2 Modified Levee Segment 232+00 - 250+00 

Alt 2/Sta . 235+00 1.8 4.9 

Alt 2/Sta. 235+00 

Alt 2/Sta. 240+00 

Alt 2/Sta . 240+00 

1.8 

1.8 

1.8 

4.9 

5.2 

5.2 

Alt 2 Modified Levee Segment 250+00 - 338+98 

Alt 2/Sta. 265+00 1.6 4.3 

Alt 2/Sta. 265+00 1.6 4.3 

Alt 2/Sta. 290+00 

Alt 2/Sta. 290+00 

Alt 2/Sta. 297+30 

Alt 2/Sta. 297+30 

Alt 2/Sta . 306+00 

Alt 2/Sta . 306+00 

Alt 2/Sta. 307+50 

Alt 2/Sta. 307+50 

Alt 2/Sta. 317+50 

Alt 2/Sta . 317+50 

1.6 

1.6 

1.6 

1.6 

1.7 

1.7 

3.4 

3.4 

3.3 

3.3 

4.1 

4.1 

4.1 

4.1 

3.3 

3.3 

3.4 

3.4 

3.3 

3.3 

• 
McMicken Dam Outlet Channel Alternative 2- Riprap Sizing 

Velocity Maximum Gravity Coefficient 
Factor Velocity 

V.F 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 
1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 
1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

1.33 

v g 

ft/sec ft/sec
2 

5.2 

5.2 

5.3 

5.3 

5.3 

5.3 

6.4 

6.4 

6.3 

6.3 

6.1 

6.1 

6.5 

6.5 

6.9 

6.9 

5.7 

5.7 

5.5 

5.5 

5.5 

5.5 

4.3 

4.3 

4.5 

4.5 

4.4 

4.4 

32 .2 

32 .2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32 .2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

c 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1,2 

1.2 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

Side 

Slope 

Bank 

Angle 

Water Stone Riprap 

Specific Specific Median Rock Layer 

Weight Weight Thickness 

H:V 9 Yw Ys Dso T 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 
0 

2 

0 

2 
0 

2 

0 

2 
0 

2 
0 

2 

0 

2 

0 

2 

0 

2 

degrees lb/fe 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

lb/te 

150 

150 

150 

150 

150 

150 

ft in. 

0.21 

0.23 

0.22 

0.24 

0.22 

0.24 

3 

3 

3 

3 

3 

3 

150 0.31 4 

150 0.35 5 

150 0.30 4 

150 0.34 5 

150 0.29 4 

150 0.32 4 

150 0.33 4 

150 0.36 5 

150 0.37 5 

150 0.41 5 

150 0.25 4 

150 0.28 4 

150 0.44 6 

150 0.50 6 

150 0.44 6 

150 0.50 6 

150 0.28 4 

150 0.31 4 

150 0.30 4 

150 0.34 4 

150 0.29 4 

150 0.32 4 

in 

4.5 

4.5 

4.5 

4.5 

4.5 

4.5 

6 
7.5 

6 
7.5 

6 
6 

6 

7.5 

7.5 

7.5 

6 
6 

9 

9 

9 

9 

6 

6 
6 

6 
6 
6 

• 
Comments 

Riprap on bed of straight channel 

Riprap on bank of stra ight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of stra ight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Rip rap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Rip rap on bed of curved channel 

Rip rap on bank of curved channel 

Riprap on bed of curved channel 

Riprap on bank of curved channel 

Riprap on bed of curved channel 

Riprap on bank of cu rved channel 

Rip rap on bed of curved channel 

Riprap on bank of curved channel 

Riprap on bed of curved channel 

Riprap on bank of curved channel 



• 
Location of Outlet 

Channel 

Alternative/Section 

Channel& 

Overbanks 

Average 

Velocity 

V aoc 

ft/sec 

Channel 

Only 

Average 

Velocity 

v., 
ft/sec 

Alt 1 New Levee Segment 121+50- 190+00 

Alt 1/Sta. 125+00 1.4 4.3 

Alt 1/Sta. 125+00 1.4 4.3 

A It 1/Sta. 160+00 

Alt 1/Sta. 160+00 

A It 1/Sta. 175+00 

A It 1/Sta. 175+00 

1.9 

1.9 

1.4 

1.4 

5.4 

5.4 

4.8 

4.8 

Alt 1 New Levee Segment 190+00- 232+00 

Alt 1/Sta. 190+00 2.1 6.7 

Alt 1/Sta. 190+00 

Alt 1/Sta. 205+00 

Alt 1/Sta. 205+00 

Alt 1/Sta. 220+00 

A It 1/Sta. 220+00 

2.1 

1.9 

1.9 

1.8 

1.8 

6.7 

5.8 

5.8 

5.5 

5.5 

Alt 1 New Levee Segment 232+00- 250+00 

Alt 1/Sta. 235+00 2.6 7.1 

Alt 1/5ta. 235+00 

Alt 1/Sta. 240+00 

Alt 1/5ta. 240+00 

2.6 

2.4 

2.4 

7.1 

7.0 

7.0 

Alt 1 New Levee Segment 250+00- 338+98 

A It 1/Sta. 265+00 1.6 4.8 

Alt 1/Sta. 265+00 1.6 4.8 

Alt 1/Sta. 290+00 

Alt 1/Sta. 290+00 

Alt 1/Sta. 297+30 

Alt 1/Sta. 297+30 

Alt 1/Sta. 306+00 

Alt 1/Sta. 306+00 

Alt 1/Sta. 307+50 

Alt 1/Sta. 307+50 

Alt 1/Sta. 317+50 

Alt 1/Sta. 317+50 

1.6 

1.6 

1.8 

1.8 

1.7 

1.7 

3.4 

3.4 

3.3 
3.3 

4.5 

4.5 

3.5 

3.5 

3.4 

3.4 

3.4 

3.4 

4~ 

4.0 

• 
McMicken Dam Outlet Channel Alternative 1- Riprap Sizing 

Velocity Maximum Gravity Coefficient 
Factor Velocity 

V.F 

1.33 
1.33 
1.33 
1.33 

1.33 
1.33 

1.33 
1.33 

1.33 
1.33 
1.33 
1.33 

1.33 

1.33 

1.33 
1.33 

1.33 

1.33 

1.33 
1.33 
1.33 
1.33 

1.33 

1.33 
1.33 

1.33 
1.33 

1.33 

v g 

ft/sec ft/sec
2 

5.7 

5.7 

7.2 

7.2 

6.4 

6.4 

8.9 

8.9 

7.7 

7.7 

7.3 

7.3 

9.4 

9.4 

9.3 

9.3 

6.4 

6.4 

6~ 

6.0 

~7 

4.7 

4.5 

4.5 

4.5 

4.5 

5.3 

5.3 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32 .2 

32.2 

32.2 

32.2 

32 .2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

32.2 

c 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

1.2 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

0.86 

Side 

Slope 

Bank 

Angle 

Water Stone Riprap 

Specific Specific Median Rock Layer 

Weight Weight Thickness 

H:V 6 Yw Ys Dso T 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 

2 

0 
2 

0 

2 

degrees lb/ft
3 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 

26.6 

0 
26.6 

0 

26.6 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62 .4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

62.4 

lb/fe 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

150 

ft in. 

0.25 

0.28 

0.40 

0.44 

0.31 

0.35 

0.61 

0.68 

0.46 

0.51 

0.41 

0.46 

0.68 

0.77 

0.67 

0.74 

0.31 

0.35 

0.54 

0.60 

0.32 

0.36 

0.31 

0.34 

0.30 

0.34 

0.42 

0.47 

4 

4 

5 

6 

4 

5 

8 
8 

6 

7 

5 

6 

9 

9 

8 
9 

4 

5 

7 

7 

4 

5 

4 

5 

4 

4 

6 

6 

in 

6 

6 

7.5 

9 

6 

7.5 

12 

4.5 

9 

10.5 

7.5 

9 

13.5 

13.5 

12 

13.5 

6 

7.5 

10.5 

10.5 

6 

7.5 

6 

7.5 

6 

6 

9 

9 

• 
Comments 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of straight channel 

Riprap on bank of straight channel 

Riprap on bed of curved channel 

Riprap on bank of curved channel 

Riprap on bed of curved channel 

Riprap on bank of curved channel 

Riprap on bed of curved channel 

Riprap on bank of curved channel 

Riprap on bed of curved channel 

Riprap on bank of curved channel 

Riprap on bed of curved cha nnel 

Riprap on bank of curved channel 



• 



• 

• 

• 

McMicken Dam Outlet Channel Altematives Report September 2014 

APPENDIX A-3 

Alternatives 3 and 4 Stream Power Calculations 

The stream power calculations are done only for channel alternatives 3 and 4; the 
Stream Power Table 2 is taken from AMEC 's report Seismic Refraction and ReMi 
Evaluation McMicken Dam Outlet Channel dated June 2014; the erosion potential 
for the soil i.e. , "Erosion Threshold Stream Power" is related to the "Seismic 
Velocity" for "s-waves" and "p-waves"; the subsequent "Interpretation of 
Refraction Seismic Data" charts at various stations along the Outlet Channel are 
based on actual s-wave and p-wave velocities encountered for the soils at various 
depths below the ground; the handwritten "Hydraulic Data" is then compared with 
the "Geotech Data" to indicate if the soil can withstand the hydraulic stream power 
calculations; the hydraulic data is based on the hydraulic stream power calculations 
within the table "McMicken Dam Outlet Channel Alternatives 3 and 4 - Stream 
Power Evaluation" at the end of Appendix A-3 . 

~ 6annett Fleming 
Excellence Deliver~ As Promlswd 



• • • 
McMicken Dam Outlet Channel Alternatives 3 and 4 - Hydraulic Stream Power Evaluation 

Alternative ID, Flow, Channel (ft/ft} Hydraulic Radius (ft) (ft/ s) s)) Stream Power (lbm/s3
) Stream Power (kW/m

2
) 

Comments 
Bottom Width "5" "R" "V" "SP" 11 SP" "SP" 

Alternative 3 9090cfs- 2SO FT BOT 0.0012 6.08 4.9 2.231 71.77S 0.0326 100 yr Flow Evaluation 

Alternative 3 44SOcfs - 120 FT BOT 0.0012 S.54 4.6 1.908 61.396 0.0278 100 yr Flow Eva luation 

Alternative 3 44SOcfs - SO FT BOT 0.0012 6.61 S.18 2.564 82.490 0.0374 100 yr Flow Eva luation 

Alternative 4 9090cfs - 230 FT BOT 0.00118 6.32 4.99 2.322 74.712 0.0339 100 yr Flow Evaluation 

Al ternative 4 704Scfs - 170 FT BOT 0.00118 6.23 4.94 2.266 72.910 0.0331 100 yr Flow Evaluation 

Alternative 4 44SOcfs - 100 FT BOT 0.00118 S.87 4.74 2.049 6S.916 0.0299 100 yr Flow Evaluation 

Alternative 4 44SOcfs - SO FT BOT 0.00118 6.64 S.1S 2.S18 81.012 0.0367 100 yr Flow Eva luation 

Alternative 3 704Scfs - 2SO FT BOT 0.0012 S.3 4.47 1.774 57.076 0.02S9 100 yr Flow Eva luation 

Alternative 3 44SOcfs - 300 FT BOT 0.0012 3.76 3.S6 1.002 32.248 0.0146 100 yr Flow Evaluation 

Alternative 3 44SOcfs - 2SO FT BOT 0.0012 4.12 3.78 1.166 37.S20 0.0170 100 yr Flow Evaluation 

Alternative 3 8243cfs - 2SO FT BOT 0.0012 S.77 4.73 2.044 6S.7S2 0.0298 200 yr Flow Evaluation 
Alte rnative 3 10716cfs - 2SO FT BOT 0.0012 6.64 S.19 2.580 83 .02S 0.0377 200 yr Flow Evaluation 
Alternative 4 8243cfs - 170FT BOT 0.00118 6.74 S.21 2.586 83 .190 0.0377 200 yr Flow Eva luation 
Alternative 4 10716cfs - 230 FT BOT 0.00118 6.9 S.28 2.683 86.309 0.0391 200 yr Flow Evaluation 

Note: Stream Power P (lbm/ s3
) = 62.4 x g x R x S x V 

" 



• • • 
McMicken Dam Outlet Channel Alt ernatives 3 and 4 - Erosion Threshold Stream Power vs Hydraulic Stream Power Evaluation 

Geotechnical Data Hydraulic Data 

Out let Channel Station 
100-yr Flow Zone S-Wave Erosion Threshold 

Hydrau lic Stream Seismic P-Wave Channel Bottom Flow Hydraulic (Range of Depths Velocity Stream Power Comments Range Refraction 
below Ground in ft) (ft/ s) 

Ve locity (ft/s) 
(kW/m2

) 
Alternative No. Slope (ft/ft) W idt h (ft) Depth (ft) Radius (ft ) Power (kW/m2

) 

line No. .. v ... "5" uwn " D" "R" " HSP" "FZ" "Vs" " ETSP" 

120+00 - 175+00 6 9·17 1300 2500-3600 0-1 3 0.0012 50 9.7 6.61 0.04 HSP vs ETSP - Say Ok 
3 0.0012 120 6.6 5.54 0.03 HSP vs ETSP • Say Ok 
3 0.0012 300 4 3.76 0.01 HSP vs ETSP · Say Ok 
4 0.00118 50 9.7 6.64 0.04 HSP vs ETSP · Say Ok 
4 0.00118 100 7.3 6.23 0.03 HSP vs ETSP · Say Ok 
4 0.00118 170 7.2 6.64 0.04 HSP vs ETSP · Say Ok 

175+00 • 230+00 5 6-13 1200 2100-2800 0-0.2 3 0.0012 300 4 3.76 0.01 HSP vs ETSP • Say Ok 
3 0.0012 250 4.4 4.12 0.02 HSP vs ETSP • Say Ok 
3 0.0012 250 5.8 5.3 0.03 HSP vs ETSP • Say Ok 
4 0.00118 170 7.2 6.23 0.03 HSP vs ETSP • Say Ok 
4 

230+00 • 270+00 4 10· 20 850-880 1800-2100 0-0.2 3 0.0012 250 5.8 5.3 0.03 HSP vs ETSP • Say Ok 
3 0.0012 250 6.7 6.08 0.03 HSP vs ETSP • Say Ok 
4 0.00118 170 7.2 6.23 0.03 HSP vs ETSP · Say Ok 
4 0.00118 230 7.1 6.32 0.03 HSP vs ETSP • Say Ok 

270+00 • 305+00 3 10·18 750-3200 3000-6300 0-30 3 0.0012 250 6.7 6.08 0.03 HSP vs ETSP · Say Ok 
4 0.00118 230 7.1 6.32 0.03 HSP vs ETSP ·Say Ok 

305+00 • 315+00 2 12·20 2400 4500-6200 5-30 3 0.0012 250 6.7 6.08 0.03 HSP vs ETSP • Say Ok 
4 0.00118 230 7.1 6.32 0.03 HSP vs ETSP - Say Ok 

315+00 -330+00 1 13-20 860-2000 3900-6200 0-0.2 3 0.0012 250 6.7 6.08 0.03 HSP vs ETSP • Say Ok 
4 0.00118 230 7.1 6.32 0.03 HSP vs ETSP ·Say Ok 
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Seismic Velocity 
f/s (mls) 

(Rucker and 
Fergason, 2006) 

s-wave < 750 f/s 
(230 m/s) 

p-wave < 1,500 f/s 
(460 m/s) 

s-wave 750 - I,500 
(230 - 460) 

p-wave I ,500 - 3,000 
(460 - 910) 

s-wave I,SOO- - I,800 
(460 - 550) 

p-wave 3,000- - 3,500 
(910 - I ,070) 

s-wave - I ,800 - 2,000 
(550 - 610) 

p-wave - 3,500 - 4,000 
(1 ,070 - I ,220) 

s-wave - 2, I 00 - 3,000 
(640 - 9IO) 

p-wave -4,200 - 5,900 
(I,280 - I,800) 

s-wave 3,000 - 3,600 
(910 - I, IOO) 

p-wave 5,900 - 7,200 
(I ,800 - 2,200) 

TABLE 2 

Approximate Erodabilitv & Excavatability of Materials 
Limestone & Cemented Soils {caliche) 

Trackhoe I Dozer Erodability I Erosion Threshold 
Type& Power Excavatability Index Stream Power, KWim2 

(Cat, 1984, 1993) (Kirsten 1982, 1986; (Annandale, 1995) 
NRCS,200U 

Hand spade < 0.01 Very erodable 

Hand pick & spade 0.01 - 0.099 Very erodable - 0.2 

Cat 325BL 168 hp 
I25KW 0.1 - 0.99 02 - 1.0 

Cat 060 136hp 
IOI KW 

Cat 330BL 222 hp 
I65 KW 1.0 - 9.99 1.0 - 5.0 

Cat 07G 200hp 
I49KW 

Cat 345BL 321 hp 
239KW 10 - 99 5.0 - 30 

Cat 08L 335 hp 
249KW 

Cat 375 428hp 
· 3I9KW IOO - 999 30 - 200 

Cat 09L 460hp 
342KW 

Table Notes: Bulldozer and backhoe power ranges are presented by Kirsten (1982, 1988) as a measure 
of equivalent performance for excavation. All velocities are approximate and represent a typical 
range. S-wave velocities are assumed to be about half of p-wave velocities consistent with a Poisson's 
ratio of 0.33. Seismic velocity ranges for backhoes and trackhoes in cemented soils with typical p-wave 
velocity less than 6,000 f/s (1,830 mls) are from Rucker and Fergason (2006). See the Caterpillar 
Performance Handbook (Caterpillar, 1984, 1993 or current edition) for details on use of seismic 
information for rippability. Different model configurations include variations in weight and horsepower . 



• 
Seismic Refraction and Refraction 
Microtremor Interpretation 

• 
Line 1 

Sf~· ?> IStoo ~ 

• 
AMEC Job No. 17-2013-4059 

.. ~ 

Northeast Interpretation of Refraction Seismic Data Southwest 

Boring 
10 TH-503 

0 

1700 1100 

-10 

+-' ~ -20 r~-------~~--~~~;;~~~~~~ 
~ \ 
~ \ ~~~ ~· .,........_.,_ 
+-' ' 

26-32-44 (76) 
0.. .. 

~ -30 ••• ••• 
~ ·. > ·-------------; ' ~~ .!!! ••• -;-- - - ----r --& -40 ···~~:~~Y!<~:J200J/ .. ~~~~~~~~--~~--- ~--·-~~~~~~~-~~~~~----~~~ 

depths and distances are in feet 
velocities are in feet per second 

-50 

-60 

JQpography, where shown, is approximate 
p-wave interpretation is~e il;tticef,'rmethod 
s-wave interpretation (dashed) is by refraction 
microtremor method 

s-wave = 2100 f/s 

C.\t ~ ktJt.L 
P,-o,...,.. ) t(\ 
(~\.."T~ 'i) 

s-wave = 11 00 f/s ,/-----.--------/ 
/~pprox1mate p-wave 

- ~---.- depth of investigation 
, •• / per SEISOPT2D _______ ... --

s-wave = 3500 f/s 

I oo "'/(2. Ft... ow Zo~E 

---
s-wave = 2000 f/s 

-70 ~------~------~--------~------~--------------~--------------~ 
0 30 60 90 120 150 180 

l-1"/t:>~~ U\..\~ D~~ Distance., feet 

'- /1 AN IJ E t.. II;() f1o f,. \ ,. 
•I 

t:v '2fJ 
1 "E E f" 

FtPW vc &. ~ S f!r/5 eL~ "F" Lefll Ol!Pnt-=-

Sf~ACfJ ()~Wc~ (i. ~ () I ' 1 ~ ~'"1/ ~~'I I!)~ r? 

210 

7-f=r 

240 
~to(~ DA'ffi s: gw - ~av1~ 
f> = ~at o o ... 'l>o.. f:Js 

sp :: o .. d• 
i!.W 

Q 
I 



• • • 
Seismic Refraction and Refraction Line 2 AMEC Job No. 17-2013-4059 
Microtremor Interpretation ~U 3oS fCC fG 3>f$+ 0<' 

North Interpretation of Refraction Seismic Data South 

10 TP-602 
Boring 

TH-504 round 

0 ~--------------------------------~----------.-----------------------~ 13001 ~PT blow counts 
16-50/5" 

1150- 1200 1150-1200 

_1 Q ~ A ; S: WaVe = 550 f/S A t t.:::§Qffii; : ,; a Luz 

7
,.:! 

7
_ ._ rl 

I ,. - - - :/I!W & 1 , ; I 

' \ 4600 
. \ ,' 

~ ~0 ·, I 
~ ··.,, s-wave = 2400 f/s / 

' , - ' , 
.r: \ ,•' - \ / a. ' - , 
Q) -30 ·---·,, - - 7700 ,/ 

-c •,, s-wave = 3000 f/s ,/ Q) ' , 
> '•,, s-wave = 1400 f/s ,/ 

~ \ /-------a-pproximate p-wa~e 
Qi -40 ••••••• -8300 A / depth of investigation 
0::: ·····------- -------------------------------------------·----------------iliiiiliiii"' - - per SEI SOPT2D 

-50 

-60 

0 

depths and distances are in feet 
velocities are in feet per seco 
topography, where shown, is approximate 
p-wave interpretation is by time-intercept method 
s-wave interpretation (dashed) is by refraction 
microtremor method 

L \:. ~~NNe.'­
~i'DM 
CN...~. Y) 

s-wave = 3400 f/s below -72 ft depth 

30 60 90 120 

'oo ')tft r ~-.~ w za~ 
s-wave = 1 000 f/s 

---
150 180 210 240 

ttz.Da.Att.L\C j) ~iA Distance, feet G S.O i IS C..H- .J>ArA-
~ e:- 'L4 oo tb 

17211911 te'-1-o' (Nles-r.r.:1 1,o') 
veL ~ ~ f1-f/$ EC.. I F"I..D irJ ./)U Tff <= 1ft 

S:TR: £Am 6\? ~It- ·: 0 "D 'a 3 k.<- ~~ o tJit.: 

P= "15otJ-~~ 

sf'~i·o- J~~ 
'lL 



• • • 
Seismic Refraction and Refraction 
Microtremor Interpretation 

Line 3 

S-!A . 2 701-00 I; ~() £/0 

AMEC Job No. 17-2013-4059 

North Interpretation of Refraction Seismic Data South 

10 TP-603 
Boring 
TH-505 ground s-wave = 510 f/s 

0 s-wave = 540 s 11 oo 1200 - 14.QQ.. -
- - - - SPT blow counts s-~ Us 

1100 - 1200 20-20 - - * ... 
s-wave = 490 f/s "" __.. * ~"''"'' = 1 ,::nn f/c:. -:~nnn 

1200 
900 

-10 t.7 ~0 .c;;w;w~ ' 7,: • 71'22-29~50/i'/ 326¥'?·-_;_? 7 w7 
1 ~ ... ,..,.. 3300 . . . . ~ " """" 

50/4" 

...... 
Q) -20 
~ 
.c ...... 
c.. 
~ -30 

.~ ...... 
n:s 
~ -40 

-50 

\ --.r - - r .L • \ 50/2" ,' 
I I 
I I 
I I 

\ s-wave = 4100 f/ / 
' ' ' ? ' 
\, • . ... / 7300 / 

\ . / 
' . ' 

\ ••• , _
8100 9000 

Note: p-wave interpre ation for high-velocity horizon , ••• -----··· 
'•,, may be deep due to overlying velocity reversal; ReM i ,/ 

·--, I , 
. •••• . depth may be appropr.iate •• ---·· . 

~=:~:sn~r~~~~af~~~!;~~c~~--------------------• ---------------------------------_1-------------------------------- ~~~~~x~~~~~~ti;:t~~n 
JQpography, where shown, is approximate L per SEISOPT2D 
p-wave interpretation is by time-intercept method 
s-wave interpretation (dashed) is by refraction CJ-\-AN ~6L., t 00 'lf2.. f"LL>W ZA> N€ 
microtremor method ll 

_r.;- c:>i To r., -60 - -----
s-wave = 2500 f/s 

(AL~. It) s-wave = 2700 f/s 

-70 +-------~------~------~------------------------~--------------~ 
0 30 60 90 120 150 180 21 0 240 

H ~t>(2AUl-IC.. .DrtTP,pistance, feet e:.~o'\~G\4 p~f~ 
CJi'frtJIJtL 4olrOP1', 1~' -18' - •· 

v!f /.dl'- 11"1 : c:: S F1 /$tSt... f :::- 'd. otJ- h3 tJo-f Sri s 

IJ er r11 ~ L 1 I 5 t .:- tJ ,. ~a 'f.. 5 I f't l.-
5 ftLEffftl Pow6fL:- 0 

· 17 !:, __ ?j¥'1 ot-



• • • 
Seismic Refraction and Refraction Line 4 AMEC Job No. 17-2013-4059 
Microtremor Interpretation Sfa_ Z, 3t:' ftlll fo 2101-00 

North Interpretation of Refraction Seismic Data South 

Boring 10 TH-511 

0 1.... l'M ~~QP "* • * . ·-- u 

f!s 3round ± ~T 1111 · ee•ts1709 .. s-wave = 529 f/s I 
-1 0 • "-

5015
" --- 1200 2300 s-wa';711i f/s : : 

I 

.... 
Q) -20 I 

-' o-.v-oc \ <><>J I 21 09 f/ ,' \ ' • s-wave = ; ~ 
.c .... a.. 
-8 -30 
Q) 

.2: .... 
ta 
~ -40 

-50 

-60 -

\ I 

\ s-wave = 21 00 f/s 7100 ; \ I -5400 ! \ I 
I I 
\ I 

\ -5900 A ,' 
\ 5700 I 

\ ~ ~ I \ ~ ,' 
\ I 
\ I 

\ . . 7700 / 
depths and.,d1stances are m feet C..\tJ\t.ql6\... ~ I,"\ 2-0'i.\ ' 
velocities a"f in feet per second \00 'f"'- ri...O..,... r,· 
topography, ~here shown, is approximate .B>oTfotvf / 
p-wave interpr&tation is by time-intercept method ) 

11

/
1 

s-wave interpretatiQn (dashed) is by refraction L'A\.. "T '+ /~pproximate p-wave 
microtremor method'-, ___ ,.. depth of investigation ', __ ....,.._ D 

• .__ - - / per SEISOPT2 
s:wave = 1800 f/s A ~/ 

'----•• , s-ydve = 2500 f/s 
' I -70 °

0000 

I 

0 30 60 90 120 150 

1-J'/DR/+l}UC ~istance, feet 

4fttNA£ '- ~f'I0/11 .:- 1$' 
1
- I 

j/G l- ;; 

v~ PcrTJ-~c 
<; 

s 
7 t:-r 

l. 

I 

-----

180 

Ot:t 

5 ) ArY 1-

210 240 

a&Of6GH DPrrt~ 

:;,~ ~ 5(}- g8o fls 
;tJ: /tt, oo- 2.1 t71.7 f/5 

Sf-; o- o.z. 14. ~ 



• • • 
Seismic Refraction and Refraction 
Microtremor Interpretation 

Line 5 

'fra.. 175 fCJO -+ 2. 7Crf oo 
AMEC Job No. 17-2013-4059 

North Interpretation of Refraction Seismic Data South 

Boring 10 TH-514 

0 t 800 g-pey~ - !!"S ,.. __ .. _ . ..,-...... 8 -x~x "8 .. I 
• • • • ~100-1?0~ 11?00 ___....,-...... 1200 12,.00 • 

-10 

-Q) -20 
~ 
.r. ...... 
a. 
~ -30 
Q) 

.:2: ...... 
n:s 
~ -40 

-50 

-60 

\ 
\ 

\.',,, 

\ · - - 11-16-20(36) - ~ - - - / 

'•,, I 2800 s-wave = 990 f/s / 
'•,, 19-30-50 (80) 4 1/ 

\ I 
\ I 

\ ~ / \ , 
\ I 

\ --- II '•, s-wave = 1400 f/s J ~'~ 
···,,, IF 4300 s-wave = 2000 f/s ~/ 

•••• __ _,.approximate p-wave 
'···..... 4 /.. depth of investigation .. _____________________ ,. ···-------------- -------------------------- c --- per SEISOPT2D 

depths and distances are in feet 
velocities are in feet per second 

L <-BAN)..\a ,o o "ft.. ft..oLV :z o ~e. 
(?D1TOrf\ 
(PLI. 4-j topography, where shown, is approximate 4 

p-wave interpretation is by time-intercept method 
s-wave interpretation (dashed) is by refraction 
microtremor method 

-70 +-------~--------~------~------~--------~----------------~----~ 
0 30 60 90 120 150 180 

ft'/.t>I!..A l.J.J...JC Pti[A Distance, feet 

/r/ltJAJ~L.. J;o11PM ~ ,1_ ' -16 ' 
f/, 0 r1 V G L ~ 5 ,:1'/ $~ (, 

1 1 DGP111 -:;. 7 F1 
"" -' .i!'n ...a l"llv~l;'·/ -::' 0 , t:1 "> ~ /r'J ()1-

210 240 

~tfLJ/&cH f)A1/t 
5.::. I 2-o D .f/? 

p-:: 2JtJo- <2-Soo fi 

> 1 ::: () - o , z. kg/m2 



1-'t 
,_, • • • 

Seismic Refraction and Refraction 
Microtremor Interpretation 

Line 6 
5ta.. 120~0 

AMEC Job No. 17-2013-4059 

17&-HJD 

North Interpretation of Refraction Seismic Data South 

10 Boring 
TH-521 

s-wave = 490 f/s ground 

Q I 1200 1300 1200 j .,..., ..... ,_ ... --· ·-•- ~ ... ~ .. ~ - A an f/~ 1200 I 1300 

-10 "1 \ 
\ 
' ' ' 

Q3 -20 
~ 

\---~ - ·- ,. · s-wave = 980fls ::o-w - ;;~ou 11 =- ~ 1 
\ . : ' , 

\ --- --- ' \ I 

~ -c.. 
~ -30 
Q) 

.2: -ns & -40 

-50 

-60 

\, s-wave = 1700 f/s s-wave = 1700 f/s ,/ 
depths ~d distances are in feet / 
velocit ies\~re in feet per second / 
topographY.. where shown, is approximate L / 
p-wave inte~retation is by time-intercept method 5100 1 0 0 '+~ f'L.o W 7-0 N' £ 
s-wave interp[~tion (dashed) is by refraction • / 
microtremor metA~'!., _ _ _ G4f 1\ N ~Eo!- _ _ _ // 

'• , 
'•.s-wave = 820 f/s ~OTTb ft1 s-wave = 750 f/s ,/ -- \ , ' , 

••• •• , /~pproximate p-wave 

·····--------------------~b".k1 .. :r) ·----------. - -------- .. ;.;;: depth of investigation 
- - - '•, ____ ••• ••• '•, _______ ••• ••• per SEISOPT2D 

• 
s-wave = 5100 f/s s-wave = 51 00 f/s 

-70 +-------~------~--------~----------------------~--------------~ 
0 30 60 90 120 150 180 210 240 

aGO-tec.H .J)~>-.T~ ltiD ~AU. L.\C. .D~Distance, feet 

{;,Iff) N J.//U. /), i) rrbM I I 2 I - /~ I 
r'- u w WJ t.oc, r Y = ~ PrJ !Er~ 

, OErfJTif --.. ~ f-1 
C: Jt2 r&TJ & 1;.t t7 - ~ ./'? ~ " <A~ ~ 

S - I 3o o f/5 
p~ zs "o -"36r.ro ~/5 

~ t>-t·D kBIM;.. 



• 

• 



McMicken Dam Outlet Channel Alternatives Report September 20 14 

• 
APPENDIX A-4 

Max Permissible Velocity Table from FCDMC Hydraulic Manual 

• 

• ~ Gannett Fleming 
Excellence Delivered As Promls~d 



• 

• 

• 

Drainage Design Manual tor Maricopa County Hydraulics: Open Channels 

(1 ) 

TABLE 6.2 
MAXIMUM PERMISSIBLE VELOCITIES FOR ROADSIDE DRAINAGE CHANNELS 

WITH E RODIBLE LININGS 

( USDOT FHW 96 1988) 
' 

A, 1 1 AND 

Soils Type of Lining (Earth, No Vegetation) 

Fine Sand (noncolloidal) 

Sandy Loam (noncolloidal) 

Silt Loam (noncolloidal) 

Ordinary Firm Loam 

Fine Gravel 

Stiff Clay (very colloidal ) 

Graded, Loam to Cobbles (noncolloidal) 

Graded, Silt to Cobbles (noncolloidal) 

Alluvial Silts (noncolloidal) 

Alluvial Silts (colloidal) 

Coarse Gravel (noncolloidal ) 

Cobbles and Shingles 

Shales and Hard Pans 

For smuous channels multiply permiSSible velocity by. 

0.95 for slightly sinuous: 

0.90 for moderately sinuous: and 

0.80 for highly sinuous 

Permissible Velocity (1 H2l (ft/sec) 

2.5 

2.5 
3.0 

3.5 

5.0 
5.0 

5.0 
5.5 

3.5 
5.0 

6.0 
5.5 
6.0 

(2) Higher velocities may be allowed for design of unlined channels. for the 100-year design event in particular, 
based on sediment balance considerations defined using the guidelines in Chapter 11 . However, sufficient 
setback allowance should be provided for expected bank erosion during the 100-year event, or a series of 
annualized events over a 60-year period. Higher velocities may also be acceptable for 100-year peak flow 
design with approved engineering justification based on a tractive force analysis IUSDOT FHWA HEC-11 , 
1989) . 
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Drainage 

SOIL TEXTURE CLPi SS lF'ICATION 
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r.....t 

Sil t mi ner.a l soil pa rti d e·s t ha t ran96 i n d.iame t e r from 
0.002 tltn to 0.0·5 1111111. 

Sand - mineral soil part i chs that ra n.ge l lL diarnettn· from 
0.05 to 2. 0 

x.amp le: Po i n t A is a soil co pose-d of 40' san1L J 5\ silt, a.nd 25!1.i c l<t''f· 
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APPENDIXB 

Section 4.2: Subcritical Flow Transition from HEC-14: Hydraulic Design of 
Energy Dissipators for Culverts and Channels by Federal Highway Administration 

(2006) 

~ Gannett Fleming 
Excellence Deliver~ As Promls.O 
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Alternative 2. Assume W2 is based on 8 where tane = 1/3 Fr . 

W2 = Wo + 2L tan 12.41 ° = 5 + 20(0.22) = 9.4 ft 

A2 = 9.4 Y2 and V2 = 270/(9.4y2) = 28.7/y2 

7.32 = Y2 + 12.8/y/ 

y2 = 1.48 ft , which is 68% higher than the original solution 

V2 = 28.7/1.48 = 19.4 ft/s , which is 2% higher than the original solution. 

4.2 SUBCRITICAL FLOW TRANSITION 

Subcritical flow can be transitioned into and out of highway structures without causing adverse 
effect if subcritical flow is maintained th roughout the structure. The flow cannot approach or 
pass through critical depth, Yc· The range of depths to avoid is 0.9yc to 1.1 Yc· In this range, 
slight changes in specific energy are reflected in large changes in depth, i.e., wave problems 
develop. The straight line or wedge transition should be used if conservation of flow energy is 
required , for example, for an irrigation canal structure that traverses a highway. Warped and 
cylindrical transit ions are more efficient, but the additional construction cost can only be justified 
for structures where backwater is critical. 

Figure 4.5 illustrates the design problem. Starting upstream of section 1 where some backwater 
exists due to the culvert, the flow is transitioned from a canal into and then out of the highway 
culvert. The flare angle, 8w, should be 12.5°, (1 :4.5 (lateral :longitudinal) or smaller) according to 
Hinds (1928). This criterion provides a gradually varied transition that can be analyzed using 
the energy equation . 

-v, 

Energy Gradeline y LC 

/ ~HLe vz 
1 

2g v~ v: v: v: ---==-~- 29 ---- Yn------
29--- - 29 /Water Surface 2g -- -

Y, --- ------ Yc--- ----- ry--------- --- y2 Y. y4 
3 -- -------So 

, , ,,,,,,,,,, -,,,,, ,,,,,,, :~~~ ~~~~ ~ ~ ~~~~~~~~~~~ , ~ ~~ ~~~~~~~~~~~ ~~ ~ ~ ~~ ~~~~~~:::::::~:~:: ,, , ,, ,,,,, ,,,,, ,, ,,,,, ,////'"' ' "' ' ' , , , , , , ""' , , ,, , , , , "' ,,,,, ,,,,,,,,,,,,, 
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DATUM 

Figure 4.5. Subcritical Flow Transition 

4-8 



• 

• 

• 



McMicken Dam Outlet Channel Alternati ves Report September 2014 

• 
APPENDIX C 
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McMicken Dam Outlet Channel 

Profile View of Transwestern Gas Line 
Across the Proposed Excavated Channel for All Outlet Channel Alternatives 

Station 

• 

-4+00 -2+00 0+00 2+00 4+00 6+00 8+00 1 0+00 12+00 
1 340 I I I I I I I I I I I I ! I I I ! I I I ! I I I ! I I I ! I I I I 1340 
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Station 

NOTES: 

1. Top of existing gas line elevations are from Drawing Number PX-46-B of the 
"Transwestern Pipeline Company 36" Phoenix Lateral (AZBM121 A 1) 
F.C.D.M.C. C/L Wash Area 1" Plan Set (March 13, 2013). 

2. 6 inch thick reinforced concrete slab, 20ft on both sides of Transwestern 
Gas Line, provide 6 ft deep concrete cutoff wall at each end. 
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Alternatives 1 - 4 Constmction Cost Estimates 
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McMicken Dam Rehabilitation Project 

Flood Control District of Maricopa County 

Table 2 
Cost Estimates Summary for the Alternatives 

Item Description Alternative 1 Alternative 2 
Upstream Channel and Levee Improvements $ 1,221,433 $ 1,261 ,017 
Excavation -Channel (non-cemented soi ls) $ 259,358 $ 260,317 
Excavation- Channel (cemented soils) $ 1,937,930 $ 1,943 ,889 
Excavation- Levee Foundation (non-cemented soils) $ 45,581 $ 16,790 
Excavation - Existing Levee $ 247,407 $ 85,973 
Remove and Stockpile Topsoil $ 165,811 $ 108,493 
Topsoil Plating and Grading $ 26,181 $ 17,130 
Levee Fill $ 1,211 ,316 $ 336,924 
Levee Fill (Foundation) $ 116,791 $ 35 ,216 
Filter $ 1,007 ,590 $ 890,667 
Excess Borrow Material Placement $ 217,464 $ 238,734 
Rock Mulch $ 155,478 $ 243,804 
Hydroseed $ 216,370 $ 141 ,574 
O&M Road (North Channel Bank) $ 18,176 $ 18,177 
O&M Road AB (Levee Crest, Downstream Toe) $ 189,837 $ 189,564 
Levee Riprap Lining (d50 - 7") $ 2,369,930 $ 2,211 ,304 
Geotextile for Riprap $ 129,928 $ 98,578 
Side Channel Drop Structures (Riprap , d50 = 8", D=16") $ 364,579 $ 364,577 
Side Channel Drop Structures (Grouted Riprap , d50 = 8", D=16") $ 662,136 $ 662,136 
Longitudinal Channel Drop Structures (Riprap, d50 = 12", D=24") $ 153,650 $ 153,650 
Longitudinal Channel Drop Structures (Grouted Riprap , d50 = 12", D=24") $ 81,000 $ 81 ,000 
Outlet Wash Drop Structures (Riprap, d50 = 12", D=24") $ 11 ,233 $ 11 ,233 
Outlet Wash Drop Structures (Grouted Riprap , d50 = 12", D=24") $ 6,067 $ 6,067 
Channel Bottom Riprap at Outlet Wash (Riprap , d50 = 12", D=24") $ 14,296 $ 14,296 
Utility Footing Erosion Protection (Grouted Riprap, d50=12", D=24") $ - $ -
Backfill Existing Outlet Channel (Common Fill) $ 52 ,528 $ 59,326 
Concrete Slab Protection for Existing Gas Line (Reinforced Concrete, D=6") $ 53,880 $ 53,880 
Mitigation for Waters of the US $ 259 ,348 $ 259,279 
Tall Pot Planting $ 25,000 $ 25,000 
Biolog ical Assessment $ 5,000 $ 5,000 
Desert Tortoise and Burrowing Owl Surveys and Relocation $ 8,000 $ 8,000 
Cultural Resources Report $ 14,000 $ 14,000 
Cultural Resources Mitigation Measures $ 116,684 $ 116,684 

Subtotal $ 11 ,363,980 $ 9,932,277 
Mobilization $ 340,919 $ 297,968 
Supplemental General Conditions $ 113,640 $ 99,323 
Construction Contingency $ 2,840 ,995 $ 2,483 ,069 

Total $ 14,659,535 $ 12,812,638 
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Alternative 3 
$ 1,112,233 

$ 2,123,550 

$ 12,021 ,589 

$ 5,449 
$ 249,341 

$ 390,652 
$ 61 ,682 

$ 12,490 

$ 11 ,400 

$ 61 ,071 
$ 1,833 ,325 

$ -
$ 509,768 

$ 19,596 

$ 90,534 
$ 92,569 

$ 2,970 

$ 386,716 

$ 1,229,360 

$ -
$ -
$ 36 ,557 
$ 20,156 

$ 13,499 

$ 1,432 ,396 

$ -
$ 70,889 
$ 279,865 

$ 25,000 

$ 5,000 

$ 8,000 
$ 14,000 

$ 116,684 

$ 22,236,342 
$ 667,090 

$ -
$ 4,447 ,268 

$ 27,350,701 

Alternative 4 
$ 1,092 ,549 
$ 3,229,707 

$ 4,553 ,762 

$ -
$ 251 ,355 

$ 445,570 

$ 70,353 

$ -
$ -
$ -
$ 1,581 ,727 

$ -
$ 581 ,431 

$ 19,193 

$ 89,882 
$ -
$ -
$ 313,063 

$ 1,078,154 

$ -
$ -

$ 38,729 

$ 20,862 

$ 14,948 

$ -
$ -
$ 67 ,676 
$ 279,409 

$ 25,000 

$ 5,000 

$ 8,000 
$ 14,000 

$ 11 6,684 

$ 13,897,054 

$ 416,912 

$ -
$ 2,084 ,558 

$ 16,398,524 

• 
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McMicken Dam Rehabilitation Project 

Flood Contro l D is trict o f Maricopa Cou nty 

Out let Channel Alternatives 

Comparative Construction Cost Estimat e 

A lternative 1 - Construct New Levee w ith Cent ral Fi lter North of Exist ing Levee 

PROJECT UNIT COST 

DESCRIPTION UNIT QUANTITY NUMBERS 

Outlet Channel 
Upstream Channel and Levee Improvements EA 1 $ 1,221 ,432.52 

Excavation - Channel (non-cemented soils) CY 172,905 $ 1.50 

Excavation- Channel (cemented soils) CY 322,988 $ 6.00 

Excavation - Levee Foundation (non-cemented soils) CY 30,388 $ 1.50 

Excavation - Existing Levee CY 247,407 $ 1.00 

Remove and Stockpile Topsoil CY 87,269 $ 1.90 

Topsoil Plating and Grading CY 87,269 $ 0.30 

Levee Fill CY 285,015 $ 4.25 

Levee Fill (Foundation) CY 27,480 $ 4.25 

Filter CY 31 ,487 $ 32.00 
Excess Borrow Material Placement CY 434,929 $ 0.50 

Rock Mulch SY 38,869 $ 4.00 

Hydroseed AC 108 $ 2,000.00 

O&M Road (North Channel Bank) SY 36,352 $ 0.50 

O&M Road AB (Levee Crest, Downstream Toe) SY 79,099 $ 2.40 
Levee Riprap Lining (d50 - 7") CY 59,248 $ 40.00 

Geotextile for Riprap SY 51,971 $ 2.50 
Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 9,114 $ 40.00 

Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 11 ,036 $ 60.00 
Longitudinal Channel Drop Structures (Riprap, d50 = 12", D=24") CY 3,841 $ 40.00 

Longitudinal Channel Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 1,350 $ 60.00 

Outlet Wash Drop Structures (Riprap, d50 = 12", D-24") CY 281 $ 40.00 

Outlet Wash Drop Structures (Grouted Riprap, d50 - 12", D-24") CY 101 $ 60.00 
Channel Bottom Riprap at Outlet Wash (Riprap, d50 - 12", D-24") CY 357 $ 40.00 
Utility Footing Erosion Protection (Grouted Riprap, d50-12", D-24") CY 0 $ 60.00 

Backfill Existing Outlet Channel (Common Fill) CY 26,264 $ 2.00 

Concrete Slab Protection for Existing Gas Line (Reinforced Concrete, D=6") CY 216 $ 250.00 
Mitigation for Waters of the US AC 17 $ 15,000.00 

Tall Pot Planting AC 5 $ 5,000.00 

Biological Assessment EA 1 $ 5,000.00 

Desert Tortoise and Burrowing Owl Surveys and Relocation EA 1 $ 8,000.00 

Cultural Resources Report EA 1 $ 14,000.00 

Cultural Resources Mitigation Measures EA 1 $ 11 6,684.00 

SUBTOTAL 
Mobilization % 3% 

Supplemental General Conditions % 1% 
Construction Contingency % 25% 

OUTLET CHANNEL TOTAL 
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$ 

EXTENDED 

AMOUNT 

1,221 ,432.52 

259,358.22 

1,937,929.56 

45,581 .31 

247,407.00 

165,811.21 

26,180.72 

1,211 ,315.80 

116,790.56 

1,007,589.92 

217,464.33 

155,477.78 

216,369.56 

18,176.00 

189,836.80 

2,369,930.37 

129,928.06 

364,578.77 

662,136.30 

153,650.37 

81 ,000.00 

11 ,232.59 

6,066.67 

14,296.30 

-
52,528.00 

53,879.63 

259,348.14 

25,000.00 

5,000.00 

8,000.00 

14,000.00 

116,684.00 

11 '363, 980.45 

340,919.41 

113,639.80 

2,840,995.11 

$14 659 534.78 
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McMicken Dam Rehabilitation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 
Comparative Construction Cost Estimate 

Alternative 2 - Modify Existi ng Levee with Upstream Filter 

PROJECT 

DESCRIPTION UNIT QUANTITY 

Outlet Channel 
Upstream Channel and Levee Improvements EA 1 

Excavation - Channel (non-cemented soils) CY 173,545 

Excavation - Channel (cemented soils) CY 323,981 

Excavation - Levee Foundation (non-cemented soils) CY 11 ,194 

Excavation - Existing Levee CY 85,973 

Remove and Stockpile Topsoil CY 57,102 

Topsoil Plating and Grading CY 57,102 

Levee Fill CY 79,276 

Levee Fill (Foundation) CY 8,286 

Filter CY 27,833 

Excess Borrow Material Placement CY 477,468 

Rock Mulch SY 60,951 

Hydroseed AC 71 

O&M Road (North Channel Bank) SY 36,354 

O&M Road AB (Levee Crest, Downstream Toe) SY 78,985 
Levee Riprap Li ning (d50 = 7") CY 55,283 

Geotexti le for Riprap SY 39,431 

Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 9,114 

Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 11 ,036 

Longitudinal Channel Drop Structures (Riprap, d50 = 12", D=24") CY 3,841 

Longitudinal Channel Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 1,350 

Outlet Wash Drop Structures (Riprap, d50 = 12", D=24") CY 281 

Outlet Wash Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 101 

Channel Bottom Riprap at Outlet Wash (Riprap, d50 = 12", D=24") CY 357 

Utility Footing Erosion Protection (Grouted Riprap, d50=12", D=24") CY 0 

Backfill Existing Outlet Channel (Common Fill) CY 29,663 

Concrete Slab Protection for Existing Gas Line (Reinforced Concrete, D=6") CY 216 

Mitigation for Waters of the US AC 17 

Tall Pot Planting AC 5 

Biological Assessment EA 1 

Desert Tortoise and Burrowing Owl Surveys and Relocation EA 1 

Cultural Resources Report EA 1 

Cultural Resources Mitigation Measures EA 1 

Mobi lization % 

Supplemental General Conditions % 

Construction Contingency % 

UNIT COST 
NUMBERS 

$ 1,261 ,016.96 

$ 1.50 

$ 6.00 

$ 1.50 

$ 1.00 

$ 1.90 

$ 0.30 

$ 4.25 

$ 4.25 

$ 32.00 

$ 0.50 

$ 4.00 

$ 2,000.00 

$ 0.50 

$ 2.40 

$ 40.00 

$ 2.50 

$ 40.00 

$ 60.00 

$ 40.00 

$ 60.00 

$ 40.00 

$ 60.00 

$ 40.00 

$ 60.00 

$ 2.00 

$ 250.00 

$ 15,000.00 

$ 5,000.00 

$ 5,000.00 

$ 8,000.00 

$ 14,000.00 

$ 116,684.00 

SUBTOTAL 

3% 

1% 

25% 

OUTLET CHANNEL TOTAL 

K:\ 56312-McM icken\WORKI NG\WA 1\0utlet Channel Alts\2014.09.26 Finai\Appendices\Appendix F - everyth ing\Appendix D- Excel\ Tables 24 .xlsx Alt 2 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
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$ 

EXTENDED 
AMOUNT 

1,261 ,016.96 

260,316.80 

1,943,888.94 

16,790.28 

85,973.35 

108,492.85 

17,130.45 

336,923.55 

35,215.97 

890,666.67 

238,733.82 

243,804.00 

141 ,573.97 

18,176.89 

189,563.73 

2,211 ,303.89 

98,577.50 

364,576.79 

662,136.30 

153,650.37 

81 ,000.00 

11 ,232.59 

6,066.67 

14,296.30 

-
59,326.00 

53,879.63 

259,278.93 

25,000.00 

5,000.00 

8,000.00 

14,000.00 

116,684.00 

9,932,277.17 

297,968.32 

99,322.77 

2,483,069.29 

$12 812,637.55 
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McMicken Dam Rehabilitation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 
Comparative Construction Cost Estimate 

Alternat ive 3- Reconstruct Excavated Outlet along Existing Alignment 

PROJECT 

DESCRIPTION UNIT QUANTITY 

Outlet Channel 
Upstream Channel and Levee Improvements EA 1 $ 

Excavation - Channel (non-cemented soils) CY 1,415,700 $ 

Excavation- Channel (cemented soils) CY 2,003,598 $ 

Excavation - Levee Foundation (non-cemented soils) CY 3,632 $ 

Excavation - Existing Levee CY 249,341 $ 

Remove and Stockpile Topsoil CY 205,607 $ 

Topsoil Plating and Grading CY 205,607 $ 

Levee Fill CY 2,939 $ 

Levee Fill (Foundation) CY 2,682 $ 

Filter CY 1,908 $ 

Excess Borrow Material Placement CY 3,666,651 $ 

Rock Mulch SY 0 $ 

Hydroseed AC 255 $ 

O&M Road (North Channel Bank) SY 39,193 $ 

O&M Road AB (Upstream Toe, Levee Crest) SY 37,723 $ 
Levee Riprap Lining (d50 - 7") CY 2,314 $ 

Geotex1ile for Riprap SY 1,188 $ 
Side Channel Drop Structures (Riprap, d50 - 8", D-16") CY 9,668 $ 

Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 20,489 $ 

Longitudinal Channel Drop Structures (Riprap, d50 = 12", D=24") CY 0 $ 

Longitudinal Channel Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 0 $ 

Outlet Wash Drop Structures (Riprap, d50 = 12", D=24") CY 914 $ 
Outlet Wash Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 336 $ 

Channel Bottom Riprap at Outlet Wash (Riprap, d50 = 12", D=24") CY 337 $ 
Utility Footing Erosion Protection (Grouted Riprap, d50=12", D=24") CY 23,873 $ 

Backfill Existing Outlet Channel (Common Fill) CY 0 $ 

Concrete Slab Protection for Existing Gas Line (Reinforced Concrete, D=6") CY 284 $ 

Mitigation for Waters of the US AC 19 $ 

Tall Pot Planting AC 5 $ 

Biological Assessment EA 1 $ 

Desert Tortoise and Burrowing Owl Surveys and Relocation EA 1 $ 

Cultural Resources Report EA 1 $ 

Cultural Resources Mitigation Measures EA 1 $ 

Mobilization % 

Supplemental General Conditions % 

Construction Contingency % 

UNIT COST 

NUMBERS 

1 ' 112, 233.41 
1.50 

6.00 

1.50 

1.00 

1.90 

0.30 

4.25 

4.25 

32.00 

0.50 

4.00 

2,000.00 

0.50 

2.40 

40.00 

2.50 

40.00 

60.00 

40.00 

60.00 

40.00 

60.00 

40.00 

60.00 

2.00 

250.00 

15,000.00 

5,000.00 

5,000.00 

8,000.00 

14,000.00 

116,684.00 

SUBTOTAL 

3% 

0% 

20% 

OUTLET CHANNEL TOTAL 
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$ 

EXTENDED 

AMOUNT 

1,112,233.41 

2,123,550.50 

12,021 ,588.54 

5,448.70 

249,341.22 

390,652.39 

61 ,681 .96 

12,490.28 

11 ,399.88 

61 ,071 .23 

1,833,325.45 

-
509,768.23 

19,596.44 

90,534.40 

92,568.52 

2,970.28 

386,716.05 

1,229,360.00 

-
-

36,557.04 

20,155.56 

13,499.26 

1,432,395.56 

-
70,888.89 

279,864.67 

25,000.00 

5,000.00 

8,000.00 

14,000.00 

116,684.00 

22,236,342.43 

667,090.27 

-
4,447,268.49 

$27 350 701.19 
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McMicken Dam Rehabil itation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 
Comparative Construction Cost Estimate 

Alternative 4- Realign Outlet Channel North 

PROJECT 
DESCRIPTION UNIT QUANTITY 

Outlet Channel 
Upstream Channel and Levee Improvements EA 1 

Excavation - Channel (non-cemented soi ls) CY 2, 153,138 

Excavation- Channel (cemented soils) CY 758,960 

Excavation - Levee Foundation (non-cemented soils) CY 0 

Excavation - Existing Levee CY 251 ,355 

Remove and Stockpile Topsoil CY 234,511 

Topsoi l Plating and Grading CY 234,511 

Levee Fill CY 0 

Levee Fill (Foundation) CY 0 
Filter CY 0 
Excess Borrow Material Placement CY 3,163,453 

Rock Mulch SY 0 

Hydroseed AC 291 

O&M Road (North Channel Bank) SY 38,386 

O&M Road AB (Upstream Toe, Levee Crest) SY 37,451 
Levee Riprap Lining (dso- 7") CY 0 

Geotextile for Riprap SY 0 
Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 7,827 
Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 17,969 

Longitudinal Channel Drop Structures (Riprap, d50 = 12", D=24") CY 0 
Longitudinal Channel Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 0 
Outlet Wash Drop Structures (Riprap, d50 = 12", D=24") CY 968 
Outlet Wash Drop Structures (Grouted Riprap, d50 = 12", D=24") CY 348 

Channel Bottom Riprap at Outlet Wash (Riprap, d50 = 12", D=24") CY 374 
Utility Footing Erosion Protection (Grouted Riprap, d50=1 2", D=24") CY 0 

Backfill Existing Outlet Channel (Common Fill) CY 0 

Concrete Slab Protection for Existing Gas Line (Reinforced Concrete, D=6") CY 271 
Mitigation for Waters of the US AC 19 

Tall Pot Planting AC 5 

Biological Assessment EA 1 

Desert Tortoise and Burrowing Ow1 Surveys and Relocation EA 1 

Cultural Resources Report EA 1 

Cultural Resources Mitigation Measures EA 1 

Mobil ization % 

Supplemental General Conditions % 
Construction Contingency % 

UNIT COST 
NUMBERS 

$ 1,092,549.04 

$ 1.50 

$ 6.00 

$ 1.50 

$ 1.00 

$ 1.90 

$ 0.30 

$ 4.25 

$ 4.25 

$ 32.00 

$ 0.50 

$ 4.00 

$ 2,000.00 

$ 0.50 

$ 2.40 

$ 40.00 

$ 2.50 

$ 40.00 

$ 60.00 

$ 40.00 

$ 60.00 

$ 40.00 

$ 60.00 

$ 40.00 

$ 60.00 

$ 2.00 

$ 250.00 

$ 15,000.00 

$ 5,000.00 

$ 5,000.00 

$ 8,000.00 

$ 14,000.00 

$ 11 6 ,684.00 

SUBTOTAL 

3% 

0% 

15% 

OUTLET CHANNEL TOTAL 
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EXTENDED 
AMOUNT 

1,092,549.04 

3,229,706.87 

4,553,762.34 

-
251 ,355.00 

445,569.99 

70,353.16 

-
-
-

1,581 ,726.65 

-
581 ,431 .04 

19,192.89 

89,881 .60 

-
-

313,062.72 

1 ,078,154.07 
-

-
38,728.89 

20,862.22 

14,948.15 
-

-
67,675.93 

279,409.44 

25,000.00 

5,000.00 

8,000.00 

14,000.00 

116,684.00 

13,897,053.97 

416,91 1.62 
-

2,084,558. 10 

$16 398 523.69 
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McMicken Dam Rehabilitation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 

Comparative Construction Cost Estimate 

Alternative 1 -Construct New Levee with Central Filter North of Existing Levee- Upstream Improvements Only (66+50 to 121+50) 

PROJECT I UNIT COST 

DESCRIPTION UNIT QUANTITY NUMBERS 

Outlet Channel 
Excavation - Channel (non-cemented soils) CY 57 $ 1.50 
Excavation- Channel (cemented soils) CY 0 $ 6.00 
Excavation - Levee Foundation (non-cemented soi ls) CY 34,646 $ 1.50 
Excavation - Existing Levee CY 6,613 $ 1.00 
Remove and Stockpile Topsoil CY 1,747 $ 1.90 

Topsoil Plating and Grading CY 1,747 $ 0.30 
Levee Fill CY 784 $ 4.25 
Levee Fill (Foundation) CY 25,641 $ 4.25 
Filter CY 11 ,575 $ 32.00 

Rock Mulch SY 77 $ 4.00 
Hydroseed AC 2 $ 2,000.00 

O&M Road (North Channel Bank) SY 9,575 $ 0.50 

O&M Road AB (Levee Crest, Downstream Toe) SY 21 ,637 $ 2.40 
Levee Riprap Lining (d50 - 7") CY 11 ,997 $ 40.00 

Geotextile for Riprap SY 4,963 $ 2.50 
Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 489 $ 40.00 
Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 573 $ 60.00 

Mitigation for Waters of the US AC 5 $ 15,000.00 
SUBTOTAL 
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$ 

$ 

EXTENDED 

AMOUNT 

86.04 

-
51 ,969.53 
6,612.85 
3,319.16 

524.08 
3,332.79 

108,972.80 
370,404.56 

306.22 
4,331 .22 

4,787.56 

51,929.60 
479,881 .11 

12,407.50 
19,569.38 

34,355.56 

68,642.56 
1,221 ,432.52 
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McMicken Dam Rehabilitation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 
Comparative Construction Cost Estimate 

Alternative 2- Mod ify Existi ng Levee w ith Upst ream Fi lter - Upstream Improvements Only (66+50 to 121+50) 

PROJECT UNIT COST 

DESCRIPTION UNIT QUANTITY NUMBERS 

Outlet Channel 

Excavation - Channel (non-cemented soils) CY 11 $ 1.50 $ 

Excavation- Channel (cemented soi ls) CY 0 $ 6.00 $ 

Excavation- Levee Foundation (non-cemented soi ls) CY 34,646 $ 1.50 $ 

Excavation - Existing Levee CY 6,613 $ 1.00 $ 
Remove and Stockpile Topsoil CY 1,500 $ 1.90 $ 

Topsoil Plating and Grading CY 1,500 $ 0.30 $ 

Levee Fill CY 10,599 $ 4.25 $ 

Levee Fill (Foundation) CY 25,641 $ 4.25 $ 

Filter CY 11,575 $ 32.00 $ 
Rock Mulch SY 0 $ 4.00 $ 

Hydroseed AC 2 $ 2,000.00 $ 

O&M Road (North Channel Bank) SY 9,575 $ 0.50 $ 
O&M Road AB (Levee Crest, Downstream Toe) SY 21 ,637 $ 2.40 $ 
Levee Riprap Lining (d50 = 7") CY 11,981 $ 40.00 $ 

Geotextile for Riprap SY 4,978 $ 2.50 $ 

Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 489 $ 40.00 $ 

Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 573 $ 60.00 $ 

Mitigation for Waters of the US AC 5 $ 15,000.00 $ 

SUBTOTAL $ 
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EXTENDED 

AMOUNT 

15.81 

-
51 ,969.53 

6,612.85 

2,850.32 

450.05 

45,045.57 

108,972.80 

370,404 .. 56 

-
3,719.42 

4,787.56 

51 ,929.60 

479,247.22 

12,444.17 

19,569.38 

34,355.56 

68,642.56 

1,261 ,016.96 
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McMicken Dam Rehabil itation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 
Comparative Construction Cost Estimate 

Alternative 3 - Reconstruct Excavated Outlet along Exist ing Al ignment- Upstream Improvements Only (66+50 to 110+00) 

PROJECT UNIT COST 

DESCRIPTION UNIT QUANTITY NUMBERS 

Outlet Channel 
Excavation - Channel (non-cemented soils) CY 2,698 $ 1.50 

Excavation -Channel (cemented soils) CY 13,475 $ 6.00 

Excavation - Levee Foundation (non-cemented soils) CY 31 ,014 $ 1.50 

Excavation - Existing Levee CY 4,441 $ 1.00 

Remove and Stockpile Topsoil CY 6,748 $ 1.90 

Topsoi l Plating and Grading CY 6,748 $ 0.30 

Levee Fill CY 6,132 $ 4.25 

Levee Fill (Foundation) CY 22,958 $ 4.25 

Filter CY 9,667 $ 32.00 

Rock Mulch SY 0 $ 4.00 

Hydroseed AC 8 $ 2,000.00 

O&M Road (North Channel Bank) SY 7,516 $ 0.50 

O&M Road AB (Upstream Toe, Levee Crest) SY 17,030 $ 2.40 
Levee Riprap Lining (d50 = 7") CY 9,188 $ 40.00 

Geotextile for Riprap SY 3,468 $ 2.50 
Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 303 $ 40.00 

Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=1 6") CY 395 $ 60.00 

Mitigation for Waters of the US AC 4 $ 15,000.00 

SUBTOTAL 
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$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

EXTENDED 

AMOUNT 

4,046.94 

80,848.68 

46,520.83 

4,440.63 

12,820.43 

2,024.28 

26,062.24 

97,572.92 

309,333.33 

-
16,729.57 

3,758.22 

40,872.53 

367,523.33 

8,670.00 

12,124.44 

23,706.67 

55,178.37 

1,112,233.41 
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McMicken Dam Rehabilitation Project 
Flood Control District of Maricopa County 

Outlet Channel Alternatives 

Comparative Construction Cost Estimate 

Alternative 4 - Real ign Outlet Channel North- Upstream Improvements Only (66+50 to 111+50) 

PROJECT UNIT COST 

DESCRIPTION UNIT QUANTITY NUMBERS 

Outlet Channel 
Excavation - Channel (non-cemented soils) CY 17,471 $ 1.50 

Excavation- Channel (cemented soils) CY 1 $ 6.00 

Excavation - Levee Foundation (non-cemented soils) CY 31 ,488 $ 1.50 

Excavation - Existing Levee CY 4,724 $ 1.00 

Remove and Stockpile Topsoil CY 7,180 $ 1.90 

Topsoi l Plating and Grading CY 7,180 $ 0.30 

Levee Fill CY 6,516 $ 4.25 

Levee Fill (Foundation) CY 23,308 $ 4.25 

Filter CY 9,916 $ 32.00 

Rock Mulch SY 0 $ 4.00 

Hydroseed AC 9 $ 2,000.00 

O&M Road (North Channel Bank) SY 7,828 $ 0.50 

O&M Road AB (Upstream Toe, Levee Crest) SY 17,787 $ 2.40 
Levee Riprap Lining (d50 - 7") CY 9,688 $ 40.00 

Geotextile for Riprap SY 3,697 $ 2.50 

Side Channel Drop Structures (Riprap, d50 = 8", D=16") CY 303 $ 40.00 

Side Channel Drop Structures (Grouted Riprap, d50 = 8", D=16") CY 395 $ 60.00 

Mitigation for Waters of the US AC 4 $ 15,000.00 

SUBTOTAL 
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$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

EXTENDED 

AMOUNT 

26,207.1 8 

3.00 

47,231 .53 

4,723.96 

13,641 .61 

2,153.94 
27,691.41 

99,059.86 

317,299.15 

-
17,801.15 

3,913.78 

42,688.00 

387,516.11 

9,242.50 

12,124.44 

23,706.67 

57,544.77 

1,092,549.04 

9/ 29/2014 

8 OF 8 



• 

• 



McMicken Dam Outlet Channel Altematives Report September 2014 

• 
APPENDIX D-2 

Cost Estimates for Potential Land for Sale 

• 

• ~ Gannett Fleming 
Excellence Delivertd As PromlsN 



• 

• 

• 

McMicken Dam Rehabilitation Project 

Flood Control District of Maricopa County 

Table 3 
Outlet Channel Alternatives 

Cost Estimates for Potential Land for Sale 

Excess 
Land 

Alternative (acres) 
Alternative 1 - Construct New Levee with Central Filter North of Existing Levee 91 
Alternative 2 - Modify Existing Levee with Upstream Filter 86 
Alternative 3 - Reconstruct Excavated Outlet along Existing Alignment 443 
Alternative 4 - Realign Outlet Channel North 369 

Notes: 

Potential Saleable Land Value 
(at $20,000 per acre) (at $40,000 per acre) 

$1 ,814 ,000 $3,628,000 
$1 ,718,000 $3,436,000 
$8,862,000 $1 7,724 ,000 
$7,384,000 $14,768,000 

1) A range of values for potential saleable excess land are used as directed by FCDMC with a lower estimate of $20,000/acre and an upper 
estimate of $40,000/acre . 
2) Excess land for Alternatives 1 and 2 consists of land above the levee crest elevation . 
3) Excess land for Alternatives 3 and 4 consists of land north of the channel corridor. 
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• 
Alternative 

Alternative 1 - Construct New Levee with Central Filter North of Existing Levee 
Alternative 2 - Modify Existing Levee with Upstream Filter 
Alternative 3 - Reconstruct Excavated Outlet along Existing Alignment 
Al ternative 4 - Realign Outlet Channel North 

Notes: 

• 
Table 4 

Outlet Channel Alternatives 
Net Cost Summary 

Estimated Potential Saleable 
Constrution Land Value 

Cost (at $20,000 per acre) (at $40,000 per acre) 
$14,659,535 $1 ,81 4,000 $3,628,000 
$12,812,638 $1,718,000 $3,436,000 
$27,350,701 $8,862,000 $17,724,000 
$16,398,524 $7,384,000 $14,768,000 

• 
Range of Net Costs 

(Construction Cost less Land Value) 
(at $20,000 per acre) (at $40,000 per acre) 

$12,845,535 $1 1,031 ,535 
$11 ,094,638 $9,376,638 
$18,488,701 $9,626,701 
$9,014,524 $1 ,630,524 

1) A range of values for potential saleable excess land are used as directed by FCDMC with a lower estimate of $20,000/acre and an upper estimate of $40,000/acre. 
2) Excess land for Alternatives 1 and 2 consists of land above the levee crest elevation. 
3) Excess land for Alternatives 3 and 4 consists of land north of the channel corridor. 

K: \ 56312-McMicken\WORKING\ WA 1\0 ut let Channel Alts\2014.09 .26 Finai\Appendices\Appendix F- everything\Appendix D - Excel\ Tables 2-4.xlsx Table 4 - Net Cost Summary 
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Attendees 

MEETING MINUTES 
Alternatives Evaluation Meeting- January 14, 2014 

8:30 am FCDMC Adobe Conference Room 
McMicken Dam Rehabilitation Project 

District- Mike Greenslade, Bobbie Ohler, Tom Renckly, Ken Rakestraw, Bob Stevens, Dennis 
Holcomb, Harry Cooper, Don Rerick, Bill Leal, Gary Shapiro, Charles Klenner, Frank Brown, 
Scott Vogel 

URS -Todd Ringsmuth, Patrick Gorman, Sue Ellen Barnes 

• Gannett Fleming, Inc. (GF) - Syed (Nasir) Raza, Frances Ackerman 

1. Introductions 

Attendance list is attached. 

2. Summary of Overall Project and Meeting Goals 

• The goals for the McMicken Dam Rehabilitation Project (Project) are to eliminate or mitigate 
current dam safety deficiencies and failure modes through rehabilitation. Rehabilitation designs 
will be developed for the Dam, Emergency Spillway, and Principal Outlet. In addition, design 
modifications will be prepared for the Outlet Channel and Outlet Wash to address safety 
deficiencies and improve the level of protection. 

• The goals of the meeting are to select preferred alternatives for the Emergency Spillway, Principal 
Outlet, and Outlet Channel. In addition, a preferred alternative will be selected for the aligtm1ent of 
the Dam in the Moderate Fissure Risk Zone . 

The preferred alternatives will be presented and reviewed at the upcoming District Internal Project 
Review (IPR) meeting. Upon acceptance of the selected alternatives, they will be incorporated into 
the 30 Percent Design. 

3. Outlet Channel Alternatives Evaluation 

• The Outlet Channel Alternatives Evaluation consisted of evaluating alternatives for the existing 
channel between the US 60 bridges and the Outlet Wash. 

• Two channel alternatives and two levee alternatives were considered in the evaluation. The channel 
alternatives include only a small length of levee at the west section near the US 60 bridges. 

• Alternatives Design Basis 

o Design discharges are: Principal Outlet flow of 4,450 cfs (USACE design) for the western 
segment; 100-year peak discharges of7,045 cfs and 9,090 cfs for the eastern segment (RBF 
Consulting). The 200-year peak discharges were evaluated for comparison purposes and 
consist of 8,243 cfs and 10,716 cfs for the eastern segment. The 4,450 cfs discharge in the 
upstream segment is not likely to increase due to flow constraints at the US 60 bridges . 

o A limiting (maximum) flow velocity of 5 feet per second was used for the preliminary design 
of the channel and levees. Based on direction provided by the District, rip rap would not be 
required for these flow velocities. Historic flows in the channel have not resulted in significant 
erosion. Historic erosion is evident at locations where side washes enter the Outlet Channel on 
the north bank. However, Scott Vogel (District) recommends that Gannett Fleming conduct a 
simple evaluation to assess the erodibilty of the soil in the channel in order to support the 

Page I of II 
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McMicken Dam Rehabilitation Project 

preliminary design approach. Also, verify that minimum velocity requirements have been met 
or provide a discussion for a variance. Minimum flow velocities are typically required for 
removal of sediment. Historical observations suggest that sediment deposition has not been a 
significant issue in the Outlet Channel. However, upstream development could introduce 
sediment in the future . Thus sediment deposition, as well as erodibility, should be addressed 
during final design. 

o Freeboard for channels is a minimwn of l.O ft per District criteria and 3 ft (4ft at bridges) for 
levees per FEMA criteria. 

o No excavation will be performed closer than 50 feet around the transmission towers per 
Western Area Power Administration (W AP A) criteria. 

o Hydraulic design of levees and channels is based on unifonn flow analysis. During final 
design, backwater analyses will be performed based on the steady state flow modeling using 
the USACE HEC-RAS software. The backwater analyses will be used to establish the 
maximum water surface and top elevations for the selected chatmel or levee alternative. 

o The levee and channel alternatives include O&M access ramps into the channel spaced every 
half-mile. 

o The Outlet Channel levee east of US 60 is not under the jurisdiction of ADWR or FEMA at 
this time. ADWR has informally indicated this reach of the Outlet Channel and Levee will not 
falltmder their jurisdiction. 

• Levee Alternatives 

o The two levee alternatives consisted of the following : Alternative 1 -Construction of a new 
levee with central filter north and adjacent to the existing levee; and Alternative 2-
Construction of an upstream section with filter on the upstreatn slope of the existing levee. 
Both the new levee and upstreatn section would include excavation to remove poor foundation 
material. Alternative 2 should be modified to include a greater width offill material upstreatn 
of the filter, similar to what is required for the NFRZ Embankment design, to provide sufficient 
protection against seepage. Also, the filter material should stop l ft below levee crest. If 
Altemative 2 is selected as the preferred alternative, assess during 30 Percent Design if 
geotextile is needed beneath the filter material to prevent loss of filter material into cracks in 
the existing levee. 

o There is a significant long term O&M benefit to placing rock mulch on levee slopes. Update 
the figures and construction costs to include rock mulch on all levee side slopes. 

o Side inflow spillways will be constructed with grouted riprap. District maintenance staff has 
observed and repaired erosion due to runoff flowing along/below existing spillway structures. 
The altematives evaluation should assume that existing side inflow spillways will be replaced 
for Alternatives 1 and 2. Alternatives 3 and 4 already include removal and construction of new 
side inflow spillways . 

Page 2 of II 
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The levee designs should incorporate sufficient crest width to allow addition of fill in the future 
to maintain the design crest elevation. With levee side slopes of 2: 1 (H: V), the levee design 
crest widths should consist of the following : 

Stations 

0+00 to 60+00 

60+00 to 250+00 

250+00 to Outlet Wash 

Estimated future subsidence 
for 100 ft of groundwater 

withdrawal (ft) 

2.0 

1.5 

1.0 

Design crest width required to 
maintain minimum crest width of 

14 ft after fill placement (ft) 

22.0 

20.0 

18.0 

The figures and cost estimates will be updated to reflect this modification to Alternatives 1 and 
2. The estimated future subsidence presented in this table is based on the recommendations 
presented in the Subsidence and Earth Fissure Risk Zoning Report (AMEC 2013). However, a 
figure in the same report indicates lower subsidence estimates. URS will coordinate with 
AMEC to verify the estimated subsidence for fmal design. 

o Differential subsidence along the length of the channel could result in flattening of the channel 
slope. This slope flattening should be considered in final design to ensure that sufficient 
freeboard is maintained if subsidence occurs. 

o The curvature of the channel at the east end of the channel is based on District criteria. The 
alignment of the channel is constrained by District property limits and the Transwestern 
Pipeline crossing. 

o Current FEMA floodplains extend north beyond the District property line. The culTent 
floodplain is likely based on the as-built levee crest elevation, Beardsley Canal, and other 
features. Gannett Fleming estimated the limits of flooding associated with the top of levee and 
100-year flood and presented the limits on the plan view figures for Alternatives 1 and 2. The 
limits of flooding associated with the top of levee extend beyond the District property in some 
locations. 

o The levee will be designed to contain the 1 00-year flood plus a minimum of 3 ft of freeboard ( 4 
ft offreeboard at bridges). The 200-year flood will be contained within the levee freeboard. 

o The filter within the levee will consist of a sand material. A geotextile is not included in the 
design. However, if Alternative 2 is selected, the final design should evaluate if a geotextile 
beneath the filter is needed to prevent loss of filter material into embankment cracks _ 

o Construction of future roadways and installation of underground utilities across the levee will 
be more difficult than for the incised channel. Roadways would require additional over-build at 
the levee. Future roadways should be evaluated to verify that their construction does not impact 
the design inundation area. 

o The existing levee has a very flat channel, which may need to be steepened to attain minimum 
flow requirements (to be considered in final design) . 

o FEMA considers all levees including certified and accredited levees to pose risks to 
downstream properties and inhabitants. FEMA code of regulations (44CFR 65.10) governs 
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design of new levees. FEMA guidance on levees continues to change with regards to design 
and flood insurance for downstream properties. The District has certified and accredited seven 
levees. The McMicken Outlet Channel levee is not FEMA certified or accredited. If a levee 
alternative is selected, it will be designed per FEMA criteria and USACE design guidance and 
criteria. The District will evaluate if there are any internal requirements that obligate the 
District to own all land within the inundation pool measured from the top of levee. Similarly, 
the District will evaluate if FEMA or USACE have any land ownership requirements related to 
flood containment. O&M costs are potentially higher for levees than channels. Design and 
geotechnical investigation costs are likely higher for the levee than channel. The estimated 
costs only include construction costs and do not include costs associated with O&M, , project 
design, or geotechnical investigations. 

• Incised Channel Alternatives 

o The two incised cham1el alternatives consisted of the following: Alternative 3 - Construction 
of an excavated, widened channel along the existing alignment; and Alternative 4-
Construction of a new channel located north of the existing alignn1ent. The channels will be 
designed to convey the 1 00-year peak flow with a minimum freeboard of 1 ft. The 200-year 
flow will be contained with no freeboard. 

o Side inflow spillways will be constructed with grouted riprap. District maintenance staff has 
observed and repaired erosion due to runoff flowing along/below existing spillway structures . 
The alternatives evaluation should asswne that existing side inflow spillways will be replaced 
for Alternatives 1 and 2. Alternatives 3 and 4 already include removal and construction of new 
side inflow spillways. 

o Differential subsidence along the length of the channel could result in flattening of the channel 
slope. This slope flattening should be considered in fmal design to ensure that sufficient 
freeboard is maintained if subsidence occurs. 

o The channel alternatives incorporate excavation and deepening of the channel bottom. 
Therefore, a drop stn1cture will be required at the confluence of the Outlet Wash and Outlet 
Cha1mel. 

o One of the major differences in construction costs between the channel and levee alternatives is 
the excavation of cemented soils (caliche) quantity. The channel alternatives require significant 
excavation. The excavation quantity was estimated using geotechnical data from along the 
existing channel alignment. Additional geotechnical investigations of the foundation conditions 
are warranted if an incised channel alternative is further considered. 

o The channel excavation presented in Alternatives 3 and 4 extends into the W AP A utility 
easement. The power line operators will need to maintain access to the towers and lines. This 
may require design of ramps with 10: 1 slopes beneath the power lines and into the channel. 
Tower and line access will need to meet W APA and operator requirements. These items should 
be discussed with W AP A and the operators . 
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For Alternative 3, the District suggested replacing the riprap around the tower footings with 
soil cement. If this alternative is selected, the final design will consider this modification and 
potential modification of the protected footing design to improve channel hydraulics. 

The channel alternatives provide significantly greater excess land for potential sale. This is a 
result of containing the 100-year flood within the channel and not having to hold land to the 
top of a levee. The potential value of the excess land could offset the cost difference between 
the channel and levee alternatives. 

o The District suggested that the excavation depths for Alternative 4 could be reduced by 
assuming the freeboard can be accounted for by small benns at wash crossings or by building 
up the O&M access roads. Utilizing the berms or road will allow for raising the channel bottom 
by at least 1 ft. The details of the alternative and associated costs should be modified to reflect 
this modification. 

o Constmction of a channel has the benefit of removing all outside agency involvement with 
construction and O&M. 

o All of the levee and channel alternatives have potential impacts to Waters of the United States 
(WUS). The levee alternatives include construction within the existing channel; the channel 
alternatives impact washes form the north; and all alternatives require constmction in the 
Outlet Wash. Therefore, mitigation will be required for each alternative . 

• Landscape Architecture and Multi-Use Discussion 

o Dennis Holcomb presented the District's ideas, goals, and comments regarding landscape 
architecture and multi-use opportunities for the Outlet Channel alternatives 

• The levee alternatives do not significantly change the landscape character of the existing 
Outlet ChanneL The proximity of the transmission towers and the levee serve to diminish 
the appeal of the levee alternatives based on landscape considerations. Alternative 4 is the 
best alternative because the channel is moved away from the utility towers and lines. 

• The Maricopa Regional Trail (Trail) is currently located at the northern limits of the 
District property. The District indicated that the Trail would stay at this location for the 
levee alternative and be relocated adjacent to the channel for the channel alternatives. 

• The islands armmd the utility towers in Alternative 3 worsen the view. 

• Alternative 4 provides an opportunity for increasing natural resource. A shallow swale can 
be provided within the intervening area/strip between the realigned channel and existing 
levee. This shallow swale can sustain/nurture the existing trees and vegetation along the 
north side of the existing Outlet ChanneL 

• Channel alternatives could be aesthetically improved by varying side slopes ( 4H: 1 V to 
6H: IV) without impeding into the 100-foot buffer zone, varying the bottom width of the 
channel, or adding rock mulch to the slopes. 

• Alternatives 1, 2, and 3 will require excavation into the north bank of the channel and 
removal of a significant area of existing trees. For the levee alternatives (I and 2), the trees 
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could potentially remain in place, but the levee crest elevation would need to be raised to 
provide sufficient flow capacity and would result in increased inundation area. 

• Vegetation along the levees will require offsets similar to that required for dams and will 
be based on guidance in USACE documents. 

• Conclusions and Recommendations 

o The realigned channel presented in Alternative 4 is considered better than Alternatives 1 
through 3 for providing the minimum required level of flood protection at the overall lowest 
downstream risk. 

o Alternative 4 was considered to be better than Alternatives I through 3 for landscape and 
multi-use considerations. 

o Constraints associated with existing utility towers are more easily addressed by Alternative 4 
compared to Alternatives I through 3. 

o The channel alternatives provide significantly greater excess land for potential sale than the 
levee alternatives. 

o There is a potential for much of the channel to be excavated by others needing the soil or for 
the excavated soils to be sold, neither of which are considered in the estimate. 

o Alternative 4 is viewed as the preferred channel alternative . 

o The channel alternatives were found to be more expensive than the levee alternatives in terms 
of initial capital cost. However, it was decided in the meeting that the cost estimates require 
further study. During the meeting, several suggestions were made that have the potential to 
change the estimates to a degree that could significantly impact the comparative costs . One of 
the major differences in construction cost between the channel and levee alternatives is the 
quantity of cemented soil (caliche) excavation. Before the preferred altemative is presented to 
management for concurrence, additional geotechnical investigation along the proposed 
Altemative 4 alignment should be performed to characterize the on-site soils and verify the 
quantity and costs of cemented soils that must be excavated for the Alternative 4 channel. It 
appears that Altemative 2 is the preferred levee alternative based on the construction cost. 

o For purpose of this study, the value of all identified excess property was estimated at $40,000 
per acre. It needs to be determined if the excess property resulting from these altematives 
would be removed from the floodplain by the Project and if not the estimated land value should 
be adjusted accordingly. 

o Life cycle costs (long tenn maintenance, sustainability of structures) should be evaluated to 
more accurately illustrate the true costs of each altemative. 

4. Emergency Spillway and Principal Outlet Alternatives Evaluation 

• The Emergency Spillway and Principal Outlet Alternatives Evaluation consisted of evaluating 
alternatives for the Emergency Spillway (ES) location and weir structure, and Principal Outlet (PO) 
location and structure. The evaluation included development of alternative alignments of the Outlet 
Channel west of US 60 to protect the channel from Emergency Spillway discharge. 
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ES and PO Location Alternatives 

o Protection of the existing utility towers from spillway discharges was a key element for 
locating the ES. Each ofthe alternatives will require some level of erosion protection from 
spillway discharges, including berms with riprap or the spillway dike. In addition to the utility 
towers, the clearance between the dam and ES structures and overhead power lines is a critical 
design issue. 

o Each of the alternatives includes some curvature to the ES downstream channel. Significant 
channel curvature is not ideal for hydraulic design and it is recommended to minimize the 
curvature. 

o Each of the location alternatives provides excess land for potential sale between US 60, Deer 
Valley Road, the ES, and the dam. 

o Alternative I places the ES as far north as possible and maintains the PO at its current location. 
The alternative requires placement of concrete lining and erosion protection in the Outlet 
Chmmel to protect against erosion during and maintain flow after an ES discharge. This 
alternative provides the least excess land for potential sale. 

o Alternatives 2 through 6 consider locations south of the existing location. Each alternative 
incorporates dikes and berms to protect the utility towers. The PO is relocated to the north side 
of the ES weir structure. The levee along the south bank of the Outlet Channel is removed to 
prevent flow from backing up against the dam andES, and prevent levee failure and 
concentration of flow during an ES discharge. 

o Alternative 2- The ES weir structure is relocated to the south and upstream of the existing 
dmn. The ES downstream channel has significant curvature. The weir structure is located 
beneath the power lines. The utility towers immediately east of the ES weir structure in the ES 
downstrean1 channel will require benns and erosion protection. This alternative provides 
significant excess land for potential sale (about 250 acres). 

o Alternative 3 -The ES weir structure is relocated south and downstream of the existing dam. 
The ES downstream channel has minimum curvature. The weir structure is located beneath the 
power lines. The previously downstream utility towers will be located within the reservoir 
pool, where flow velocity and erosion are not a concern. This alternative may provide the 
advantage of allowing phased construction of the weir structure with its location downstream 
of the existing dam. The weir structure is turned to the east and might be more visible to 
downstrean1 residents. This alternative provides significant excess land for potential sale (about 
250 acres) . 

o Alternative 4- The ES weir structure is relocated south but remains north of the utility towers. 
The ES downstream channel has significant curvature. Only the existing embankment is 
beneath the power lines. The downstream utility towers are protected by a dike. This 
alternative provides only a small amount of excess land for potential sale (about l 00 acres) . 

o Alternative 5- The ES weir structure is relocated south and is split on both sides of the utility 
towers. The ES downstream channel has significant curvature. Only the existing embankment 
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is beneath the power lines . The downstream utility towers are protected by a dike. This 
alternative provides only a small amount of excess land for potential sale (about 150 acres). 

o Altemative 6 - The ES weir structure is relocated south, downstream of the existing dam, and 
tilted to be parallel to the Beardsley Canal. The ES downstream channel has no curvature. The 
weir structure and the new NFRZ Embankment are located beneath the power lines. The 
previously downstream utility towers will be located within the reservoir pool, where flow 
velocity and erosion are not a concern. This alternative may provide the advantage of allowing 
phased construction of the weir structure with its location downstream of the existing dam. The 
weir structure is turned to the east and might be more visible to downstream residents . There is 
some concern that the Beardsley Canal is too near the weir structure and could experience 
increased adverse impacts due to the proximity. This alternative provides significant excess 
land for potential sale (about 260 acres). 

o Alternative 3 is considered the preferred altemative due to ideal downstream channel 
hydraulics, minimal utility impacts, minimal upstream excavation, and the significant area of 
available excess land for potential sale. 

• ES Structure Alternatives 

o Three types of weir structures were evaluated - concrete, roller-compacted concrete (RCC), 
and concrete labyrinth weir. The spillway crest length was assumed to be 2,250 ft. 

o Concrete Weir - The concrete weir spillway consists of a vertical concrete wall with an apron 
energy dissipation stmcture similar to the spillway constru.cted at White Tanks FRS No. 3. 
Riprap is placed downstream to provide erosion protection at the transition from the apron to 
the downstream channel. O&M access across the riprap and onto the apron will be addressed in 
the final design. Railing wi ll be provided on top of walls to prevent public access on top of the 
structure. The approximate cost of the concrete weir is $11.2 million for the Alternative 3 ES 
location. 

o RCC Weir- The RCC weir spillway consists of a trapezoidal structure constructed of RCC. 
The RCC spillway structure is similar the spillway presented in the Area Drainage Master Plan 
(ADMP). A concrete apron will function as the energy dissipation stmcture. Riprap is placed 
downstream to provide erosion protection at the transition from the apron to the downstream 
channel. O&M access across the riprap and onto the apron will be addressed in the final design. 
The RCC weir stmcture costs approximately $2.6 million more than the concrete weir 
stmcture. Dennis (District) suggested that the exposed RCC steps could be meandered to 
provide aesthetic treatment. 

o Labyrinth Weir- The labyrinth weir spillway consists of a vertical concrete weir in a labyrinth 
shape to provide more-efficient weir hydraulics. Labyrinth weirs with channel widths of 1,000 
ft and 2,250 ft were evaluated. A concrete apron will function as the energy dissipation 
structure. Riprap is placed downstream to provide erosion protection at the transition from the 
apron to the downstream channel. O&M access across the riprap and onto the apron will be 
addressed in the final design. The 2,250-ft labyrinth weir lowers the reservoir water level 2 ft 
compared to the concrete weir (3ft lower than the RCC weir), and reduces darn costs by 
approximately $6 million. The 2,250-ft labyrinth weir structure costs approximately $5.4 
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million more than the concrete weir. The 1,000-ft labyrinth weir provides the same reservoir 
water level as the concrete weir, and has similar costs to the concrete weir. One of the concerns 
with the 1,000-ft labyrinth weir is the increase in flow depths and velocities downstream of the 
spillway and the potential for greater impacts to property. The 1,000-ft labyrinth weir provides 
greater area of excess land for potential sale (about 100 acres additional land). 

• PO Structure Alternatives 

o Two PO structure types were evaluated: a PO stmcture identical to the existing PO stmcture 
and a PO with a lowered invert elevation. 

o The PO will be designed to maintain a peak flow of 4,450 cfs with the reservoir at the ES crest 
elevation. 

o PO Option 1, Open Channel (Existing) - This option consists of constructing the same type of 
stmcture as the existing PO, including the energy dissipation basin. The invert elevation would 
match the existing elevation at I ,33 7 ft. 

o Option 2, Box Culvert - Tlus option consists of a 36-ft-wide by 6-ft-tall box culvert. The box 
culvert would provide greater discharge at lower elevations and lowers the maximum reservoir 
pool elevation during the I 00-year event by 0.6 ft. The invert elevation would match the 
existing elevation at 1,337 ft. 

o PO with Lowered Invert Elevation- An additional PO option was considered for a lowered 
invert elevation. In order to maintain the design flow, the box culvert dimensions are 30-ft­
wide by 5-ft tall . The inlet invert elevation would be 1,327 ft. A PO with a lowered invert 
elevation will lower the maximum reservoir pool elevation during the 1 00-year event by about 
1 to 2 ft. Due to the lowered elevation, a CSU Energy Dissipation structure is utilized. The 
lowered invert PO costs about $1.4 million. 

o Bill Leal (District) recommends a culvert with internal height of 7 ft (instead of the proposed 
hydraulic optimal design of 5 ft in height) to provide for O&M access. This option would result 
in a less efficient hydraulic system. The option will be evaluated for a future decision. 

o The PO invert elevation accounts for future differential subsidence. 

o Scott Vogel (District) suggested a reconfiguration of the outlet to allow maintenance access to 
the trash rack over the culvert inlet. The configuration would consist of a vertical concrete wall 
above the outlet, with the inlet set near the crest alignment. 

o Trash racks should be installed at the upstream end of the PO. The report will be revised to 
include discussion of the trash rack and estimated costs. 

• Landscape Architecture and Multi-Use Discussion 

o Dennis Holcomb (District) presented the District 's ideas, goals, and comments regarding 
landscape architecture and multi-use opportunities for the ES and PO alternatives. 

o Dennis rated each ES location and structure using the following criteria: 1) Impacts to the wash 
receiving flow from Picacho Wash; 2) Impacts to natural landforms; 3) Effect on property 
owners; and 4) Potential for context sensitive solution. Dennis expressed concern regarding the 
ES Alternatives 1, 2, 3, and 6 potentially impacting the wash receiving flow from Picacho 
Wash. Todd (URS) explained that the new NFRZ Embankment will be aligned to provide 
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minimal impact to the wash. In addition, the new embankment alignment can be modified to 
soften the right angles, including the potential for possible excess soil disposal as overbuilding. 

o ES Alternatives 1 and 4 have the greatest impact to undisturbed land; Alternatives 2, 3, and 6 
have the least impact to tmdisturbed land. 

o ES Alternatives 1, 4, and 6 have least potential for multi-use opportunities. ES Alternatives 2, 
3, and 5 have the most opportunity to design structural components and to provide multi-use 
opportunities. 

• Conclusions and Recommendations 

o The ES location Alternative 3 was considered to be the best alternative due to ideal 
downstream channel hydraulics, minimal utility impacts, minimal upstream excavation, the 
significant area of available excess land for potential sale, and potential for multi-use 
opportunities. Coordination with utilities will be required to identify any potential issues. 

o The concrete weir structure was considered the best alternative due to lowest construction cost 
and resulting maximum reservoir pool elevation (and corresponding dam crest elevation). 

o The PO with lowered invert elevation was considered the best alternative. This PO consists of a 
lowered box culvert. This PO will provide lowered pool elevations for the 1 00-year through 
500-year events, which wi ll provide improved level of flood protection. 

• 5. Dam Realignment Alternative Evaluation 

• The FRZ Embankment Realignment Alternatives Evaluation consisted of evaluating a dam 
realignment within the Moderate Fissure Risk Zone (FRZ) . The realignment provides the potential 
to reduce the overall dam length and, more importantly, the FRZ Embankment. The FRZ 
Embankment is 14 percent of the dam length but over 25 percent of the dam construction cost. 

• The FRZ Embankment consists of a soil cement dam covered by structural fill. A soil cement apron 
will be constructed at the upstream toe of the soil cement core or parallel cutoff walls will be 
constructed beneath the soil cement core. The apron and cutoff walls are designed to prevent dam 
failure due to erosion through ground fissures . 

• The dam realignment reduces the FRZ Embankment length by 1,000 feet, to 4,000 ft . 

• The dam height along the realignment is shorter than along the existing alignment. 

• The dan1 crest elevation must increase by 1.6 ft with the dam realignment to account for the lost 

reservoir vohune and the restricted flow area through realigned reservoir section. 

• Drop structures should be constructed where the low flow channel intersects natural washes. The 

report will be updated to include costs for the drop structures. 

• The realigned dam results in increased reservoir pool elevations, which results in flooding beyond 

District property lines for the PMF and reduced levels of flood protection for smaller storm events. 

• The design of the fissure erosion protection component (apron or cutoff walls) is still being 

• evaluated. The final design could include either component or a combination of both. The recent 
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geotechnical investigations did not find significant cemented soils along the realigned dam 

alignment. 

• Landscape Architecture and Multi-Use Discussion 

o Dennis Holcomb (District) presented the District's ideas, goals, and comments reganting 

landscape architecture and multi-use opportunities for the dam realignment alternative. 

o The existing alignment is preferred because there is less impact to the natural landforms. The 

existing dan1 appears to allow flow in Trilby Wash to flow more naturally, where the realigned 

dam cuts through existing topography forcing water where it naturally would not flow. The 

realigned dam has greater impacts to the biological resources and vegetation formed by the 

historic Trilby Wash flows . 

o The realigned low flow channel requires deep excavations and will require construction of drop 

structures to prevent head-cutting where natural washes enter the channel. 

o Dennis (District) estimated 230 acres of impact to high value land associated with the dam 

realignment. This entire area would have a higher cost in construction mitigation, land 

restoration and erosion control efforts. 

• Conclusions and Recommendations 

o The existing dam alignment was considered to be the best alternative. The realigned dam 

increases the maximum reservoir pool elevation (dam crest elevation) and increases 

construction cost. The increase in dam crest elevation offsets any savings found in realigning 

the dam. In addition, the realigned dam reduces the level of flood protection. 

o The existing dam alignment has fewer impacts to the natural landforms and vegetation and 

minimizes disturbances to stabilized landscapes. 

6. Next Steps 

• Mike and Bobbie will present the preferred dam alternatives to management at the IPR Meeting 
scheduled for January 28,2014 at the District. The Outlet Channel alternatives will be presented as 
a status update only, until further information is developed and a preferred channel alternative is 
identified. 

• The alternatives evaluation reports will include a discussion of this meeting and details of the 
alternative selection. 

• Geotechnical investigations will be performed for Outlet Channel Alternative 4 in order to verify 
and refine the excavation costs. 

• URS will incorporate the selected alternatives into the 30 Percent Design. 

7. Attachments: 

• Figures, tables, and cost estimates . 
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Organization Name Phone/Fax Address/Email 

X FCDMC Mike Greenslade 602-506-5426 2801 W. Durango Street 
Project Manager Phoenix, AZ 85009 

mdg@mail.maricopa.gov 
X FCDMC Bobbie Ohler 602-506-2943 2801 W. Durango Street 

Project Manager Phoenix, AZ 85009 
bao@;nail.maricopa.gov 

X FCDMC TomRenckly 602-506-8610 280 1 W. Durango Street 
Phoenix, AZ 85009 
trr@mail.maricopa.gov 

X FCDMC Kenneth 602-506-2201 280 1 W . Durango Street 
Rakestraw Phoenix, AZ 85009 

kennethrakestraw@).llail.maricopa.gov 
X FCDMC Bob Stevens 2801 W. Durango Street 

Phoenix, AZ 85009 
rbs@;nai1.maricopa.g;ov 

X FCDMC Dennis Holcomb 602-549-6885 2801 W. Durango Street 
Director of Landscape Phoenix, AZ 85009 
Program dbh@;nai l.maricpa.gov 

X FCDMC Harry Cooper 602-506-2956 280 1 W. Durango Street 
Phoenix, AZ 85009 
harrycooper@;nail.maricpa.g;ov 

FCDMC Diana Stuart 280 1 W. Durango Street 
Phoenix, AZ 85009 
dms@,mail.maricpa.gov 

X FCDMC Don Rerick 2801 W. Durango Street 
Phoenix, AZ 85009 
djr@,mail.maricpa.gov 

FCDMC Amir Motamedi 280 1 W. Durango Street 
Phoenix, AZ 85009 
amm@mail.maricpa.gov 

FCDMC Jeff Riddle 280 1 W. Durango Street 
Phoenix, AZ 85009 
jrr@,mail.maricpa.gov 

FCDMC Gary Maiers 602-506-0562 280 1 W. Durango Street 
Phoenix, AZ 85009 
gsm@,mail.maricpa.gov 

FCDMC Dianna 602-506-4748 280 1 W. Durango Street 
Real Estate Cunningham Phoenix, AZ 85009 

dic@mail. maricpa.gov 
FCDMC Angie Hardesty 2801 W . Durango Street 
Engineering Phoenix, AZ 85009 

alh@,mail.maricpa.gov 
FCDMC Scott Vogel 280 1 W. Durango Street 

Phoenix, AZ 85009 
csv@,mai l.maricopa.gov 

X FCDMC Bill Leal 280 1 W. Durango Street 
Operations and Phoenix, AZ 85009 
Maintenance w jl@,mail.maricpa.gov 
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Organization Name Phone/Fax Address/Email 
X FCDMC Charles Klenner 602-506-4717 2801 W. Durango Street 

Phoenix, AZ 85009 
X FCDMC Frank Brown 602-506-4617 280 I W. Durango Street 

Phoenix, AZ 85009 
frankbrown@mail.maricopa.gov 

X FCDMC Scott Vogel 602-506-4771 2801 W. Durango Street 
Project Manager Phoenix, AZ 85009 

csv@.mail.maricopa.gov 
X FCDMC Gary Shapiro 602-506-3076 2801 W. Durango Street 

Engineering Division Phoenix, AZ 85009 
FCDMC Lisa Amos 602-506-4747 2801 W. Durango Street 
Real Estate Phoenix, AZ 85009 

lla@lmail.maricpa.gov 
X URS Corporation Todd Ringsmuth 602-861 -7425/ 7720 N. 16'11 Street, Suite 100 

Project Manager 602-3711615 Phoenix, AZ 85020 
todd.ringsmuth@.urs. com 

URS Corporation Ed Villano 303-740-3800 8181 East Tufts A venue 
Geotechnical Denver, CO 80237 

ed.villano@urs.com 
URS Corporation Elliot Silverston 602-648-2478/ 7720 N. 16'11 Street, Suite 100 
H&H 602-371 -1615 Phoenix, AZ 85020 

elliot.silverston@urs.com 
URS Corporation Sandy Gourlay 602-861 -7439/ 7720 N. 16'n Street, Suite 100 
Principal Engineer 602-371 -1615 Phoenix, AZ 85020 

alexander.gourlay@urs .com 
X URS Corporation Sue Ellen Barnes 602-648-2514/ 7720 N. 16u' Street, Suite I 00 

Staff Engineer 602-371 -1615 Phoenix, AZ 85020 
sue.ellen.barnes@,urs.com 

URS Corporation Marc Mcintosh 602-648-243 7 I 7720 N. 1611 Street, Suite 100 
H&H 602-371 -1615 Phoenix, AZ 85020 

marc.mcintosh@,urs .com 
URS Corporation Gene Rogge 602-861 -7414/ 7720 N. 16u' Street, Suite 100 
Archaeologist 602-371 -1 615 Phoenix, AZ 85020 

gene.rogge@urs.com 
URS Corporation Jean Charpentier 520-887-1800 333 East Wetmore, Suite 400 
Biologist Tucson, AZ 85705 

jean.charpentier@.urs.com 
X URS Corporation Patrick Gorman 520.407.2822 333 East Wetmore, Suite 400 

Principal Civil Engineer Tucson, AZ 85705 
patrick.l.gonnan@urs.com 

Gannett Fleming, Inc. Dean Durkee 602-553-8817 4722 North 24u' Street, Ste. 250 
Principal Engineer ext. 8228 Phoenix, AZ 85016 

ddurkee@,gfnet.com 
X Gannett Fleming, Inc. Frances Ackerman 602-553-8817 4722 North 24m Street, Ste. 250 

Senior Engineer ext.8235 Phoenix, AZ 85016 
aackerman@ gfnet.com 

X Gannett Fleming, Inc. Syed (Nasir) Raza 602-316-5054 4722 North 24u' Street, Ste. 250 
Principal Engineer Phoenix, AZ 85016 

sraza@,gfnet.com 
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Logan Simpson Design Jay Hicks 480-967-1343 5 I W. Third Street, Ste. 450 
Principal Landscape Tempe, AZ 8538 I 
Architect JHicks@logansimpson.com 
Logan Simpson Design Craig Coronate 480-967-1343 51 W. Third Street, Ste. 450 
Senior Landscape Tempe, AZ 8538 1 
Architect CCoronato@logansimpson.com 
ADWR Ravi Murthy 3550 N. Central Avenue 

Phoenix, AZ 85012 
rmurthy@azwater.gov 

ADWR El Said M. Ahmed 3550 N. Central Avenue 
Phoenix, AZ 85012 
emahrned@azwater.gov 

Stakeholders 
ADOT Dave Eberhart 602-712-7196 161 I West Jackson 

Phoenix, AZ 85007 
deberhart@azdot.gov 

City of Surprise Karen Savage 623-222-3142/ I 6000 N. Civic Center Plaza 
Community and 623-222-1 701 Surprise, AZ 85374 
Economic Development karen.savage@surpriseaz.gov 
Department, 
Transportation Planning 
Manager 
City of Surprise Terry Lowe 623-222-6000 I 6000 N. Civic Center Plaza 
Division Manager Surprise, AZ 85374 

terry .lowe@.surpriseaz.gov 
City of Surprise Michael Boule 623-222-7040 16000 N. Civic Center Plaza 
Public Works Utility Surprise, AZ 853 74 
Capital Improvement Michael.Boule@surpriseaz.gov 
Division 
Maricopa County Parks Chris Coover 602-506-2930/ 234 N. Central Avenue, Suite 6400 
and Recreation 602-506-4692 Phoenix, AZ 85004 
Maricopa Trail Manager ccoover@mai l.maricopa.gov 
MCDOT Denise Lacey 602-506-6172/ 2901 West Durango Street 
Senior Planner 602-506-4882 Phoenix, AZ 85009 

deniselacey@;nail.maricopa .gov 
MWD Don Breeding 623-546-8266/ PO Box 900 
District Engineer 623-584-2536 Waddell , AZ 85355 

donb@;nwdaz.com 
Parsons Brinckerhoff Joy Melita 480-92 I -6875/ 350 West Washington, Ste. 300 

480-966-9234 Tempe, AZ 8528 I 
meli ta@.pdworld. com 

Western Area Power Buddy Rodgers 602-605-2564/ 615 South 43'd Avenue 
Administration 602-605-2727 Phoenix, AZ 85005 

BRodgers@,W AP A.GOV 
Kimley-Hom and David Buras 602-2 I 6- I 228/ 7740 N. 16'" Street, Suite 300 
Associates, Inc. 602-723-0260 Phoenix, AZ 85020 

David.buras@,.kirnley-hom.com 
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