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Executive Summary 
The Glendale/Peoria ADMPU -10ih Avenue and Union Hills Drive Design Concept Report (DCR) 

by Goodwin and Marshall included a recommendation for a channel and basin to handle the 

100-year Beardsley Road Channel flows. This recommendation was costly, so a two-day Value 

Analysis Meeting was conducted which provided an alternative recommendation, but also 

recommended further review of some additional alternatives. 

This Alternatives Analysis, performed by FCD's Engineering staff, further reviewed five 

alternatives for handling the Beardsley Channel Flow. 

The recommended alternative from the Alternatives Analysis, using NOAA 14 and an unsteady 

HECRAS model, splits the Beardsley Channel flows at Beardsley Road and usth Avenue, with 

most of the flows going south along 115th Avenue in storm drains that outlet to the Canyon 

Ridge Channel at Union Hills and 115th Avenue. The remaining Beardsley Channel peak flows 

will go west through the existing culverts and channels into the golf course and its existing 

basin. The recommended alternative includes the DCR's recommended storm drains along 

10ih Avenue and along Union Hills, and includes up-sizing the culverts in the Canyon Ridge 

Channel along 115th Avenue. The recommended alternative also includes a stilling basin at the 

northeast corner of 115th Avenue and Bell Road and improvements to the outfall channel south 

of Bell Road . The recommended alternative can be phased as follows: 

Phase !-Improvements to Outlet Channel south of Bell Road; stilling basin at 115th Avenue 

and Bell Road; storm drains and catch basins to mitigate flows at the usth Avenue and Union 

Hills Drive intersection, upsize culverts along 115th Avenue within Canyon Ridge Channel. 

Phase 2- Storm Drains along 10ih Avenue, storm drains along Union Hills Drive from 10ih 

Avenue to Canyon Ridge Channel, small channel or basin at northwest corner of Union Hills 

Drive and lllth Avenue. 

Phase 3 -Improvements to Beardsley Channel from lllth Avenue to 115th Avenue, splitter 

structure at Beardsley Road and 115th Avenue, storm drains down 115th Avenue from Beardsley 

Road to Union Hills Drive. 

A. Introduction 

This report has been prepared to review alternatives for handling stormwater runoff from the 

area between Beardsley Road and Bell Road and between 10ih Avenue and 115th Avenue. A 

Draft Design Concept Report (DCR) was prepared in June 2011 that recommended routing the 

runoff from the Beardsley Road channel along an alignment of about 113th Avenue to Union 

Hills. The combined Union Hills and Beardsley flows would be routed along Union Hills to 115th 
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Avenue and then south to Bell Road . At Bell Road the 115th Avenue flows would be joined with 

Sun City Drain Flows from the east. The new combined flows would then flow through the Box 

Culverts at Bell Road to an existing regional drainage channel and south to the Aqua Fria River. 

The design provided in the DCR was costly and had several utility conflicts. A Value Analysis 

(VA) was conducted that proposed alternative concepts. The District Engineering staff was 

asked to review the VA alternative concepts for routing the flows in this area and determine 

feasibility and provide cost estimates and pros/cons for each alternative. 

A.l Basis of Cost Estimates 
Cost estimates for pipes, channels and structures are based on recent bids received by the 

District from contractors for similar work. 

Cost estimates on land values are based on recent land appraisals (see Appendix 1). The 

appraisals were preliminary and will need to be updated once an alternative is selected. 

Cost estimates for mineral rights are based on in-house experience in negotiating quantities 

and unit costs. 

A.2 Hydrology 
The existing conditions flows were calculated from the HEC-1 model, ex100-24.dat. The DCR 

used NOAA 2 for the hydrology model. The model for this report used the NOAA 14 100-year 

24 hour rainfall in order to provide the most current rainfall data. The existing conditions flows 

are shown in Exhibit 1. The revised hydrology and hydrologic calculations are provided on the 

CD in Appendix H. 

The DCR contained Exhibit 2 which shows areas of historical flooding north of Bell Road. Based 

on a preliminary HEC-RAS model, the areas of potential flooding south of Bell Road were 

estimated and provided in Exhibit 3. 

4 PCN 450.07.31 
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To obtain a more refined estimate of the attenuation in the Canyon Ridge Channel, two 

unsteady HEC-RAS models were developed. One model assumed the entire 324 cfs from the 

intersection of 115th Avenue and Beardsley Road was diverted south along 115th Avenue. The 

other model assumed the entire 324 cfs was diverted to the Agua Fria River. In this way, the 

effect of the Beardsley Road diversion could be seen at the Bell Road culvert. With the full 324 

cfs diverted south, the flow at Bell Road was calculated to be 1360 cfs (as compared to 1710 cfs 

from HEC-1 in Exhibit 1). With the full 324 cfs diverted west, the flow at Bell Road was 

calculated to be 1250 cfs (as compared to 1710 cfs from HEC-1 in Exhibit 1). As a note, the 1710 

cfs from HEC-1 used a partial (~2/3 south, ~1/3 west) diversion at Beardsley Road. 

A.3 Survey 
Ground survey was obtained by the District's survey crew to ensure alternatives are feasible 

and to obtain additional information for the conceptual design. A copy of the survey data is 

included on the CD in Appendix H. 

A.4 Utility Conflicts 
Maps of the alternatives were sent to utility companies to obtain input on possible conflicts. 

Scanned copies of the responses are included on the CD in Appendix H. 

B. Beardsley Channel Flows 

B.l Existing Conditions 
The existing peak flow as calculated using NOAA 14 100-year 24-hour data is 324 cfs in the 

Beardsley Road channel. The 100-year 24-hour data is being used as it has the greatest peak 

flows for this area. 

The Beardsley Road channel on the south side of the road is concrete-lined east of 113th 

Avenue. It then flows through six 36-inch CMP Culverts to a dirt channel that drains to three 

36-inch CMP culverts that connect to another dirt channel. The dirt ditch does not currently 

hold all ofthe 100-year flows. At about 115th Avenue some of the flows enter into two 36-inch 

CMP pipes that drain into the Coyote Lakes Golf Course. Based on Culvert Master analysis, the 

two 36-inch pipes will only allow about 55 cfs during a 100-year storm to pass into the Golf 

Course. The remaining flow ponds at the north end of 115th Ave and flows south along 115th 

Avenue causing roadway flooding. 

A storm in January, 2010 resulted in the off-site flows filling the north portion of the golf course 

and overflowing into the adjacent sand and gravel pit causing headcutting and erosion at the 

golf course and the adjacent sand and gravel pit. As part of the repairs, the golf course 

increased the size of the retention basin in the north end of the golf course. The retention 

basin now has an approximate capacity of 9 acre-feet. 
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B.2 Beardsley Road Channel Improvements from -113th Ave to 115th Ave 
There is a concrete lined channel east of the 113th Ave alignment on the south side of Beardsley 

Road that terminates in six 36-inch culverts under the private road access at the 113th Ave 

alignment. The 100-year 24hr flows are 324 cfs. West of the 113 Ave alignment the flow is 

conveyed by a dirt lined channel. The dirt-lined channel is poorly maintained and does not 

contain the 100-year flow. 

The channel can be improved from the 113th Ave alignment to 115th Ave to hold the 100-year 

24-hr flow by changing to a rip-rap lined trapezoidal channel with a 20-foot bottom, a depth of 

4 feet and 3 to 1 side slopes (See Appendix A). The existing three 30-inch culverts at the 

crossing at the 114th Ave alignment would be replaced with six 42-inch RGRCP culverts. The 

cost estimate for these improvements is shown in Table 1. 

8.2.1 Land Ownership and Jurisdiction 

From the 113th Ave crossing west for approximately 400 feet the channel is located in a public 

right-of-way that is partially in the jurisdiction of the City of Peoria and Maricopa County. It 

appears that the north half of the channel is located in the Maricopa County Jurisdictional area 

and the south half in Peoria. 

To the west of the public right-of-way the property is owned by Arizona American Water 

Company (now EPCOR) to just east of the 114th Avenue crossing. This property is located in the 

County jurisdiction. 

The crossing at 114th Avenue is owned by Hope Resources LLC and is in the County jurisdiction. 

West of the 114th Avenue crossing the channel is in property owned by Coyote Lakes Joint 

Venture and is in the County jurisdiction. 

Table 1- Cost Estimate for Beardsley Channel Improvements from 1131
h Ave to 1151

h Ave 

Item Unit Cost Unit Type #of Units Cost 

Regrade Cha nne I $2.50 SQFT 79200 $198,000 

Install 6 11 Rip Rap $50.00 CUYD 4400 $220,000 

Install 42 11 RGRCP Pipe $150.00 LF 450 $67,500 

Subtotal Cost $485,500 

Design LS $33,985 

Mobilization LS $14,565 

Land Costs LS $100,000 

Project Management LS $48,550 

Total Cost $682,600 
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Pros: 

• Keeps flows in channel 

• Reduces maintenance costs 

• Reduces inundation of Wastewater Infiltration Basins 

Cons: 

• None 

8.3 Beardsley Road at 115th Avenue 
Several alternatives have been identified on how to manage the flows from the Beardsley 

Channel once they reach 115th Avenue. The alternatives are as follows: 

Bl- Take flows west to the river 

B2- Take flows though golf course to new channel in existing 50-foot embankment easement. 

B3- Take flows to a proposed retention basin at Beardsley and 115th Avenue on the Sand and 

Gravel Mining property to the north of Beardsley. 

B4- Take flows south along 115th Avenue. 

BS- Take flows through the golf course to a basin just west of the golf course. 

8.3.1 Alternative Bl -Take Flows West to the River 
This alternative will take the 100-year flow west, in a 30-foot easement to be purchased along 

east and north property lines of the golf course and then west to the main channel of Agua Fria 

River across the Mining Property and State Lands (See Appendix Bl). As the terrain is very flat, 

this option would require construction of 3150 linear feet ofthree 72" Diameter Concrete Pipe 

and the acquisition drainage easements over approximately 2.4 acres land plus the purchase of 

mineral rights for 1.05 acres of land. 

The cost to purchase the mineral rights is highly variable both in quantity and price. An 

estimate is provided based on a 100-ft depth of minerals and 3 to 1 side slopes on either side of 

the 30-foot easement. 

Table 2 presents the cost estimate for this option. 

B.3.1.1 Land Ownership and Jurisdiction 

The existing 36-inch pipes at the west end of the Coyote Lakes Venture parcel continue west 

through a public right-of-way that is partially owned by the County and partially by the City of 

Surprise. 

10 PCN 450.07.31 



The Golf Course property is owned by NTM Investments LLC and is located in the City of 

Surprise. 

The route west of the golf course is owned by WAW LLC and ACAEL LLC until it gets to the State 

Land property. Both the WAW LLC and ACAEL LLC properties are located in the County' s 

jurisdiction. 

The final portion ofthe route is on State Land which is located in the County's jurisdiction. 

Table 2 - Cost Estimate for Alternative Bl 

Item Unit Cost Unit Type Qty 

Clear and Grub $5,000.00 Acre 2.32 $11,600 

Landscaping with Trees $7,500.00 Acre 0.88 $6,600 

Fill and Regrading $20,000.00 LS 1 $20,000 

Install 72" RGRCP Pipes $350.00 LF 9450 $3,307,500 

Headwalls $10,000.00 EA 2 $20,000 

Manhole Boxes $15,000.00 EA 5 $75,000 

Subtota I Cost $3,440,700 

Design $240,849 

Mobilization $103,221 

Easement- Golf Course $60,000.00 Acre 0.88 $52,800 

Easement- S&G Lands $25,000.00 Acre 1.05 $26,250 

Easement- ALSO Lands $25,000.00 Acre 0.39 $9,750 

Mineral Rights Cost 2 CUYD 730000 $1,460,000 

Project Management $344,070 

Total Cost $5,677,640 

Pros: 

• Shortest Path to River 

• Decreases long term erosion impacts to Golf Course 

• Utility conflicts unlikely 
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Cons: 

• There a several trees along the property on the Golf Course side of the fence that will 

need to be removed to install the drainage pipe that will be hard, if not impossible, to 

replace 

• There will be some interruption with Golf Course operations 

• Costs of mineral rights are highly variable and could be higher than shown in cost 

estimate 

• Pipes in the river may be sacrificed during major flooding event. 

• Fill will be required to cover the pipe in west part of mining property which is located in 

Floodway which requires a 404 permit. 

• Have to obtain easements from Golf Course, ASLD, and Mining Property Owners 

• Water is being diverted to point in river where it does not go in existing conditions. 

• Will have some temporary and some permanent impacts to Sand and Gravel Operations 

(i.e. crosses conveyor belt and access roads, limits mining depths and areas). 

• There may be protracted legal issues with owners and operators of the sand and gravel 

mine. 

B.3.2 Alternative B2- Flows Through Golf Course to New Channel in Existing 

SO-Foot Berm Maintenance and Access Easement along the East Side of 

Coyote Lakes 
This Alternative takes flows from Beardsley Road through the golf course to a new drainage 

ditch located in a 50-foot embankment easement on the west side of Coyote Lakes (See 

Appendix B2). One alternative to get the water to the new drainage ditch will be to pipe the 

flows along the north and west property lines of the Golf Course in a new 30-foot easement 

using a design similar to that in Alternative Bl. 

Another alternative would be to route the water in a channel through the golf course to the 50-

foot embankment easement on the west side of Coyote Lakes. 

8.3.2.1 Land Ownership and Jurisdiction 

The existing 36-inch pipes at the west end of the Coyote Lakes Venture parcel continue west 

through a public right-of-way that is partially owned by the County and partially by the City of 

Surprise . 

The Golf Course property is owned by NTM Investments LLC and is located in the City of 

Surprise. 

12 PCN 450.07.31 



The property along the west side of Coyote Lakes is owned by WAW LLC. South of the WAW 

LLC property, the route is on State Land. The 50-foot embankment easement does not include 

drainage and prohibits the land owners from excavating in this area. 

8.3.2.2 Alternative B2a- Piping Through the Golf Course 

In order to maintain adequate cover over the pipes, it would take 3-72" RGRCP pipes to convey 

the entire flow to a new channel in the embankment easement. 

Once in the embankment easement the runoff can flow in a dirt lined channel south to a point 

just north of Bell Road and then west to the main channel of the river. 

Table 3 presents the cost estimate for this option. 
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Table 3- Cost Estimate for Alternative B2a 

Item Unit Cost Unit Type Qty 

Clear and Grub $5,000.00 Acre 11.38 $56,900 

Landscaping- Golf Course $7,500.00 Acre 1.48 $11,100 

Landscaping- Desert $4,500.00 Acre 9.9 $44,550 

Install 72" RGRCP Pipes $350.00 LF 9450 $3,307,500 

Headwalls $10,000.00 EA 2 $20,000 

Manhole Boxes $15,000.00 EA 5 $75,000 

Channel Excavation $6.00 LF 10000 $60,000 

New Drainage Channel $25.00 LF 10000 $250,000 

Subtota I Cost $3,825,050 

Design $267,754 

Mobilization $114,752 

Easement on Golf Course $60,000.00 Acre 2.18 $130,800 

Easement on Mining Prop $20,000.00 Acre 4.1 $82,000 

Easement on State Land $20,000.00 Acre 5.8 $116,000 

Project Management $382,505 

Total Cost $4,918,860 

Pros: 

• Would have no or minimal impacts to sand and gravel mine operations 

• Eliminates long term erosion impacts to Golf Course 

Cons: 

• There are several trees along the property on the Golf Course side of the fence that will 

need to be removed to install the drainage pipe that will be hard, if not impossible, to 

replace. 

• There will be some temporary interruptions with Golf Course operations. 

• Will require easement acquisition from the Golf Course, ASLD and Mining Land Owners 
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• Will discharge most of the runoff at a point upstream of where it goes now (i.e. most of 

the flows goes south of Bell Rd along 115th Avenue) 

• Not supported by the City of Surprise due to golf course impacts 

B.3.2.3 Alternative B2b- Channel through the Golf Course 

This alternative would be to take all the flows into the golf course with some drainage channel 

improvements to convey the flows to golf course retention basin and from there to the 50-foot 

embankment easement. This alternative will require a public drainage easement over portions 

of the golf course. 

The flows that currently get to the golf course flow through two 36" diameter pipes are limited 

by the size of the pipes. In order to make this alternative work, the 36" diameter pipes will 

need to be replaced by three 72" diameter pipes. The existing rip-rap lined channel from the 

west side of the 115th Avenue Right-of-Way (ROW) to the detention basin in the golf course as 

well as the golf course path crossings will need to be enlarged to contain t he entire 324 cfs flow 

within the channel and the basin. A new channel will need to be const ructed from the 

retention basin in the golf course to the SO-foot embankment easement along the west side of 

Coyote Lakes. This new channel will cross an existing grass fairway and should be designed wit h 

side slopes flatter than 6 to 1 and be grass lined to allow golfers access into and across the 

channel. In addition, at least two crossing points will be needed . 

Once in the embankment easement the runoff can flow in a dirt lined channel south to a point 

just north of Bell Road and then west to the main channel of the river. 

Table 4 presents the cost estimate for this option. 
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Table 4- Cost Estimate for Alternative B2b 

Item Unit Cost Unit Type Qty 

Clear and Grub $5,000.00 Acre 4 $20,000 

Landscaping- Golf Course $7,500.00 Acre 4 $30,000 

Golf Course Channel $30.00 LF 1000 $30,000 

Golf Course Channel $20.00 LF 1000 $20,000 

Install 72" RGRCP Pipes $350.00 LF 950 $332,500 

Headwalls $10,000.00 EA 10 $100,000 

Channel Excavation $6.00 LF 10000 $60,000 

New Drainage Channel $25.00 LF 10000 $250,000 

Subtota I Cost $842,500 

Design $58,975 

Mobilization $25,275 

Easement on Golf Course $60,000.00 Acre 4 $240,000 

Easement on Mining Prop $20,000.00 Acre 4.1 $82,000 

Easement on State Land $20,000.00 Acre 5.8 $116,000 

Project Management $84,250 

Total Cost $1,449,000 

Pros: 

• Would have no or minimal impacts to sand and gravel mine operations 

• Eliminates long term erosion impacts to Golf Course 

Cons: 

• There will be major interruption with Golf Course operations. 

• Will require easement acquisition from Golf Course, ASLD and Mining Land Owners 

• Will require a drainage easement over golf course and some major modifications to one 

of the fairways in the golf course. 

• Will discharge most of the runoff at a point upstream of where it goes now (i.e. most of 

the flows goes south of Bell Rd along 115th Avenue) 

• Not supported by the City of Surprise 
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B.3.3 Alternative B3- Retention Basin at 115th Avenue and Beardsley 
This alternative takes all flows to a new basin on the north side of the Beardsley Channel just 

east of the intersection of 115th Avenue and Beardsley Road. The basin would be designed to 

hold the entire 100-year flow without discharge. This would require the acquisition of 

approximately 6.6 acres of the mining property to build a retention basin to hold 57 acre-feet of 

runoff which is the entire flow from Beardsley Road during a 100-year 24-hr storm event (see 

Appendix B3 for calculations). 

Most of the proposed basin area is currently leased for sand and gravel mining and is occupied 

by several trailers, some pieces of equipment (i.e. scale house), and is part of the access roads 

for an active sand and gravel mine. All of which would have to be relocated for the basin. The 

relocation of this operations site would also require some additional relocation of processing 

plants and conveyor systems in the plant. There is also a parcel on the south side of the 

proposed basin that is owned by Coyote Lakes Venture which may no longer exist. There are 

several years of back taxes due on the property. This parcel includes the existing dirt drainage 

channel and as built plans show an embankment that is part ofthe Coyote Lakes floodwall 

system. 

The cost estimate presented in Table 5 includes the costs for the loss of mineral rights and 

assumes a depth of minerals of 100 feet. The cost of mineral rights is highly variable both in 

quantity and unit costs. The property owner has indicated that they believe there is at least 

200 feet of minerals available for mining in this area. However, that assumption also depends 

on the mining company being able to get a permit to mine to that depth. The costs could be 

reduced by negotiating a reduced quantity or unit cost or by allowing the mining company the 

use of the aggregate removed. It may also be possible to allow the mining company to keep 

the mineral rights in exchange for handling the runoff within the mine area. The adjacent 

"grandfathered" pit has the potential to cause long term problems which could result in 

litigation. If the retention basin is part of the same operation or connected, it has the potential 

to involve the District or others in the litigation. 

8.3.3.1 Land Ownership and Jurisdiction 

The land is owned by Hope Resources LLC with the strip in the existing channel being owned by 

Coyote Lakes Joint Venture. The area is within the jurisdiction ofthe County. 
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Table 5 -Cost Estimate for Alternative 83 

Item Unit Cost Unit Type Qty 

Clear and Grub $6,000.00 Acre 6.6 $39,600 

Excavate Drainage Basin $10.00 CuYd 74536 $745,360 

Relocation of Equipment $500,000 

Replace Landscape $5,000.00 Acre 2 $10,000 

Subtotal Cost $1,294,960 

Design $90,647 

Mobilization $38,849 

Easement Costs $30,000.00 Acre 6.6 $198,000 

Mineral Rights Costs $2.00 CuYd 1064800 $2,129,600 

Project Management $129,496 

Total Cost $3,881,552 

Pros: 

• Simple design 

• Should be fast-draining since in river floodplain 

• Eliminates long term erosion impacts to Golf Course 

Cons: 

• Could lead to long litigation with sand and gravel people over land's value and mineral 

rights and costs of relocating facilities which could cause long delays and costs. 

• The adjacent "grandfathered" pit has the potential to cause long term problems which 

could result in litigation. If the retention basin is part of the same operation or 

connected, it has the potential to involve the District or others in the litigation. 

B.3.4 Alternative 84- Take Flows South Along 115th Avenue 
There were two options with this alternative. One was to spl it the flows taking some south 

along 115th Avenue and some flows into the golf course. The other would be to take all of the 

flows south along the east side of 115th Avenue to Union Hills. The Golf Course can hold 

approximately nine acre-feet of runoff without over topping. There are two options for 

splitting flows. In both options only the peak flows would be diverted to the golf course. The 

remaining flows would be piped down 115th Avenue. One option to divert the peak flows 

would be to keep the existing 36-inch pipes in place which will allow approximately 50 cfs of 

flow through the pipes. This will result in approximately 269 cfs of flow down 115th Avenue. 
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The pipe size could be increased so that 7.5 acre-feet of the peak flows would be diverted to 

golf course. This amount is what the retention basin in the golf course can hold with a little bit 

of freeboard, the peak flows in the piped system would be reduced from a peak of 324 cfs to 

175 cfs (see Appendix 84 for calculat ions). 

8.3.4.1 Land Ownership and Jurisdiction 

The route suggested for the pipes along 115th Avenue is just east of the existing pavement 

which will be in the ROW easement for a roadway belonging to MCDOT which is owned by 

Hope Resources LLC and Arizona-American Water Company. The road easement is located in 

the jurisdiction ofthe County. MCDOT has informed us that they are opposed to a channel 

within the easement, but a storm drain is acceptable. The golf course is owned by NTM 

Investments LLC and is in the City of Surprise's jurisdiction. 

8.3.4.2 Split Flows at 11Sth Avenue and Beardsley without modifying the Golf Course 

This alternative assumes that the flows are split at 115th Avenue and Beardsley with only the 

peak flows, approximately 50 cfs, flowing through the existing 36-inch culverts into the golf 

course. Approximately, 269 cfs will flow south along 115th Avenue. 

One of the assumptions with this estimate is that the District would not have to purchase a 

drainage easement over the golf course, because the flows getting to the golf course would be 

significantly reduced and the drainage channel and basin in the golf course will not need to be 

improved. In addition, there would be no land costs for the pipe along 115th Avenue as the pipe 

will be located in a public Right-of-Way. 

In addition, the pipes down 115th Avenue could just extend to the south end of the existing 

Sand & Gravel pit which is too close to the property line to allow the construction of a drainage 

channel. However, once beyond that point the flows could be placed in a new drainage 

channel until they get of Union Hills. They would then be piped under Union Hills to channel to 

south. However, MCDOT is not in favor of having a channel in their future Right-of-Way and 

would prefer to have runoff piped over the entire distance. 

The pipes were sized at 54-inch diameter which is the design size that allows 269 cfs of flow, 

but only for a half-mile of pipe with the flows being conveyed in a drainage channel for the 

remaining distance to Union Hills. The estimate did not up size the pipe diameter as the 

straight short pipe run should have a minimum of head loss and there is enough freeboard for 

additional head at the pipe entrance to allow for the head loss. However, for this alternative to 

pipe the flows all the way to Union Hills would require the pipes to have 60-inch diameter. So 

to allow for future upgrades ofthe road and drainage system, the District recommends starting 

with 60-inch drainage pipes even for the shorter drainage pipe system . Table 6a presents the 

cost estimate for this alternative with pipes along the entire length of 115th Avenue. Table 6b 
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presents the cost estimate for this alternative using an open channel for half the length of 115th 

Avenue. Both costs are presented even though MCDOT has indicated that they will not 

approve a channel in their future Right-of-Way. 

Table 6a- Alternative B4a- Split Flows on 1151
h Avenue (based on existing 36" pipes remaining, no channel on 1151

h Ave) 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 29222 $73,056 

Install 60" RGRCP Pipes $300.00 LF 9840 $2,952,000 

Box Manholes $15,000.00 LF 8 $120,000 

Headwall $10,000.00 EA 1 $10,000 

Spilter Structure $15,000.00 EA 1 $15,000 

Subtota I Cost $3,170,056 

Design $221,904 

Mobilization $95,102 

Land Costs $0 

Project Management $317,006 

Total Cost $3,804,067 

Table 6b- Alternative B4a- Split Flows on 1151
h Avenue (based on existing 36" pipes remaining with 1151

h Ave channel) 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 29222 $73,056 

Install 60" RGRCP Pipes $300.00 LF 4920 $1,476,000 

Drainage Channel $31.00 LF 4920 $152,520 

Box Manholes $15,000.00 LF 4 $60,000 

Headwall $10,000.00 EA 1 $10,000 

Spliter Structure $15,000.00 EA 1 $15,000 

Subtotal Cost $1,786,576 

Design $125,060 
Mobilization $53,597 

Land Costs $0 

Project Management $178,658 

Total Cost $2,143,891 

Pros: 
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• No additional right-of-way needed 

• Avoids impacts to golf course operations 

• This option could be phased to allow only the flooding at Union Hills and 115th Avenue 

to be drained with the rest of the drainage system being installed sometime in the 

future. 

• Eliminates long term erosion impacts to Golf Course 

• Keeps flows to the river in the approximate current location 

Cons: 

• The new channel in 115th Avenue would have to be replaced in the future if 115th 

Avenue js widened. 

• Would require the City of Surprise to annex the eastside of 115th Avenue between 

Beardsley and Union Hills as MCDOT will not allow a channel in their Right-of-Way. 

B.3.4.3 Split Flows at 115th Avenue and Beardsley Modifying the Golf Course Flows 

A second alternative is to split the flows such that the volume of runoff getting to the golf 

course is less than 9 acre-feet, the volume ofthe retention basin in the golf course. This would 

reduce the flows from 269 cfs in alternative B4a to 175 cfs which then allows the use of 54-inch 

pipes for both the short (with channel) and complete pipe run between Beardsley and Union 

Hills. However, it would require that improvements be made to golf course channel and pipes 

between 115th Avenue and the retention basin. The cost estimate in Table 6c presents the 

costs for the short run option and Table 6d presents the costs for the complete pipe run 

between Beardsley and Union Hills. 
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Table 6c- Alternative B4b- Split Flows on 1151
h Avenue (based on retention volume w/o 1151

h Ave channel) 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 29222 $73,056 

Install 54" RGRCP Pipes $250.00 LF 9840 $2,460,000 

Install 42" RGRCP Pipes $200.00 LF 500 $100,000 

Box Manholes $15,000.00 LF 8 $120,000 

Golf Course Channel $30.00 LF 1000 $30,000 

Headwall $10,000.00 EA 5 $50,000 

Spilter Structure $15,000.00 EA 1 $15,000 

Subtota I Cost $2,848,056 

Design $199,364 

Mobilization $85,442 

Land Costs $60,000.00 ACRE 3.1 $186,000 

Project Management $284,806 

Total Cost $3,603,667 
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Table Gd- Alternative B4b- Split Flows on 1151
h Avenue (based on retention volume with 1151

h Ave channel) 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 29222 $73,056 

Install 54 11 RGRCP Pipes $250.00 LF 4920 $1,230,000 

lnstall42 .. RGRCP Pipes $200.00 LF 500 $100,000 

Drainage Channel $31.00 LF 4920 $152,520 

Box Manholes $15,000.00 LF 4 $60,000 

Golf Course Channel $30.00 LF 1000 $30,000 

Headwall $10,000.00 EA 5 $50,000 

Spilter Structure $15,000.00 EA 1 $15,000 

Subtota I Cost $1,710,576 

Design $119,740 

Mobilization $51,317 

Land Costs $60,000.00 ACRE 3.1 $186,000 

Project Management $171,058 

Total Cost $2,238,691 

Pros: 

• This option could be phased to allow only the flooding at Union Hills and 115th Avenue 

to be drained with the rest of the drainage system being installed sometime in the 

future. 

• Eliminates long term erosion impacts to Golf Course 

Cons: 

• The new channel of 115th Avenue would have to be replaced in the future if 115th 

Avenue is widened 

• It will temporarily impact golf course operations and require an easement from the golf 

course 

• Would require the City of Surprise to annex the eastside of 115th Avenue between 

Beardsley and Union Hills as the MCDOT will not allow a channel in their Right-of-Way. 

In both alternative B4a and B4b the pipe costs would double if the pipes were extended all 

the way to Union Hills, but the drainage channel costs would be eliminated. It would cost 

approximately $250 more in pipe costs between Alternative B4a and B4b for the complete 
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run, because ofthe difference in pipe size requirements. For the short run Alternative B4a 

is less expensive that Alternative B4b by approximately $95,000. However, for the 

complete run, Alternative B4a is more expensive Alternative B4b by about $150,000. 

B.3.4.4 All Flows at 115th Avenue and Beardsley Being Piped Down 115th Avenue 

The final alternative would be pipe all of the flows down 115th Avenue and let none of the flows 

go into the golf course. Table 7 presents the cost estimate for this alternative. 

Table 7- Alternative B4c- All Flows on llSth Avenue 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 29222 $73,056 

Install 60" RGRCP Pipes $300.00 LF 9840 $2,952,000 

Box Manholes $15,000.00 LF 8 $120,000 

Headwall $10,000.00 EA 2 $20,000 

Subtota I Cost $3,165,056 

Design $221,554 

Mobilization $94,952 

Land Costs $0 

Project Management $316,506 

Total Cost $3,798,067 

Pros: 

• This option could be phased to allow only the flooding at Union Hills and 115th Avenue 

to be drained with the rest of the drainage system being installed sometime in the 

future. 

• Avoids impacts to golf course operations 

• Eliminates long term erosion impacts to Golf Course 

Cons: 

• None 

B.3.5 Alternative BS- Flows Through Golf Course to Existing Mine Pit West of 

Golf Course 
This will take the 100-year flow west, in a 30-foot easement to be purchased along east and 

north property lines of the golf course and then discharge the flows into the existing sand and 

gravel pit located just west of the golf course which would serve as a retention basin with no 
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outfall. This would require construction of 1980 linear feet of 3-72" Diameter Concrete Pipes 

and the acquisition drainage easements over approximately 0.88 acres land (see Appendix BS 

for calculations). 

The existing pit covers an area of about 20 acres. In order for the mining company to manage 

the runoff in the pit, a drainage easement over the entire pit will be required. However, as the 

mining company could be allowed to mine the pit while managing the runoff in the pit, we have 

included an estimate for the mineral rights only over the approximately 5 acres where the 

outfall will be located and only to a depth of 50 feet. The final cost will have to be negotiated 

with both the mining company and the land owner. 

Table 8 presents the cost estimate for this alternative. 

B.3.5.1 Land Ownership and Jurisdiction 

The existing 36-inch pipes at the west end of the Coyote Lakes Venture parcel continue west 

through a public right-of-way that is partially owned by the County and partially by the City of 

Surprise. 

The Golf Course property is owned by NTM Investments LLC and is located in the City of 

Surprise. 

The mining area west of the golf course is owned by WAW LLC which is all located in the 

County's jurisdiction. 
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Table 8- Alternative 85 -Flows Through Golf Course to Existing Mine Pit West of Golf Course 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 79200 $198,000 

Landscaping $5.00 SQYD 79200 $396,000 

Install 72" RGRCP Pipes $350.00 LF 5940 $2,079,000 

Headwalls $10,000.00 EA 1 $10,000 

Outfall Structure $20,000.00 EA 1 $20,000 

Manhole Boxes $15,000.00 EA 3 $45,000 

Subtotal Cost $2,748,000 

Design $192,360 

Mobilization $82,440 

Easement- Golf Course $60,000.00 Acre 0.88 $52,800 

Easement- Mining Pit $25,000.00 ACRE 20 $500,000 

MineraI Rights Cost $2.00 CUYD 403333 $806,667 

Project Management $274,800 

Total Cost $4,657,067 

Pros: 

• Shortest Path to River 

Cons: 

• Have to obtain easement from mining company which will need to include costs for long 

term maintenance of the flows in the Sand and Gravel Pit. 

• Requires negotiation with both mine operator and land owner 

• All of the water would be diverted to a point in the river where it does not go in existing 

conditions. 

C. Coyote Lakes Homes 

Floodwaters from Beardsley Channel currently pond at the intersection of Beardsley Road and 

115th Avenue, and some water enters the Coyote Lakes development at its north entry. Water 
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moving down 115th Avenue may also pond at the southern Coyote Lakes development entry. It 

was not known if homes would flood at these locations, or ifthe floodwaters would move into 

the golf course without flooding homes; therefore, a study was performed to determine if 

homes have the potential to be flooded during a 100-year storm event. A survey was 

completed to determine if any homes at these locations would be susceptible to flooding. The 

District has received reports that intersection at 115th Avenue and Coyote Parkway floods, but 

there have been no reports of flood waters getting into the homes. 

The survey results (included in Appendix G and on CD in Appendix H) indicated that none of the 

homes would be flooded in the 100-year 24-hour storm event. The water would pond at the 

intersection Coyote Lakes Parkway and 115th Avenue, but flow towards the south along 115th 

Avenue. The home located on the northwest corner of Coyote Lakes Parkway and 115th Avenue 

could become flooded if the waters flowing south on 115th Avenue were restricted as the 

finished floor ofthe house is lower than the top of curb adjacent to the golf course 250 feet 

west of the house. A curb cut or scupper in this area would eliminate the potential for flooding 

this home. 

D. Union Hills 

D.l Existing Conditions 
"Union Hills Drive from 107th Avenue to 111th Avenue utilizes an existing earthen channel 

located along the south side of the existing pavement to convey storm water flows west to the 

Canyon Ridge Channel. The channel currently has a maximum capacity of 362 cfs near the 

107th Avenue intersection and ending with a capacity of 10 cfs near the 111th Avenue 

intersection. The existing conditions hydrology model indicates that approximately 160cfs is 

conveyed along Union Hills Drive in the controlling 100-year 6 hour event. In events that exceed 

the capacity of the existing channel storm water flows enter the Canyon Ridge Channel, the 

existing retention basin at the northwest corner of Union Hills Drive and 111th Ave. or continue 

west along Union Hills Drive. Union Hills Drive from 111th Avenue to 115th Avenue conveys 

storm water west via curb and gutter. Scuppers are located at intervals along the southern curb 

where storm water is captured and conveyed south into the Canyon Ridge Channel system." 

(Excerpt from OCR, GM2010) 

D.2 Proposed Drainage Design 
With the use of NOAA 14 rainfall, the peak flow rates have been reduced from the original OCR 

rates, and it was thought that the pipe sizes could be reduced from the OCR. However, due to 

the presence of a natural gas line that crosses Union Hills Road at 111th Avenue, it is 

recommended that the original OCR concept be used for the flow upstream of 111th Avenue, 
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but basin "A" can be replaced by a drainage channel because there is enough volume in the 

Canyon Ridge existing channel based on the unsteady HEC-RAS model (see Appendix C). 

Table 9a presents the cost estimate for the Union Hills and 10ih Avenue improvements as 

discussed above, except for the intersection improvements at Union Hills and 115th Ave. 

Table 9a- Union Hills & 10ih Ave Improvements from OCR 

Item Unit Cost Unit Type Qty 

Install 36 11 RGRCP Pipes $160.00 LF 2900 $464,000 

lnstall30 11 RGRCP Pipes $140.00 LF 2640 $369,600 

8'X4' Box Culvert $488.89 LF 250 $122,222 

Concrete Channel $125.00 LF 800 $100,000 

I nlets/Headwa lis $10,000.00 EA 8 $80,000 

Subtotal Cost $1,135,822 

Design $79,508 

Mobilization $34,075 

Project Management $113,582 

Total Cost $1,362,987 

Pros: 

• Resolves flooding problems on Union Hills and lOih Avenue 

Cons: 

• Will require drainage easements to install 

0.3 Union Hills and 115th Avenue Drain 
In order to controlponding at the intersection of the 115th Avenue and Union Hills, a couple of 

curb inlets could be installed to drain the intersection into the Canyon Ridge Channel. These 

inlets could be installed independent of other improvements or as part of the Beardsley Road 

drainage Alternative B4. This installation would be entirely within the road right-of-way. 

Table 9b presents the cost estimate for the improvements at the intersection of 115th Avenue 

and Union Hills. 
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Table 9b- Union Hills Intersection Drains 

Item Unit Cost Unit Type Qty 

Install 60" RGRCP Pipes $300.00 LF 500 $150,000 

Install 24" RGRCP Pipes $140.00 LF 100 $14,000 

Headwalls $10,000.00 EA 1 $10,000 

Inlets $10,000.00 EA 2 $20,000 

Subtota I Cost $194,000 

Design $13,580 

Mobilization $5,820 

Project Management $19,400 

Total Cost $232,800 

D.4 Canyon Ridge Channel 
In general, the Canyon Ridge Channel has capacity for all the flows with and without the flows 

from Beardsley Road. However, there are some areas that need improvement. These locations 

are at the power pole towers where larger culverts will need to be installed. These berms will 

have to be modified to allow for a better flow conveyance while maintaining the power 

company's access to their towers. Both ofthese modifications have been modeled in the 

unsteady state HEC-RAS flow model for this channel. Please see the calculations in the CD for 

the models. 

D.4.1 Land Ownership and Jurisdiction 

The Canyon Ridge Channel parcels are owned by Canyon Ridge West Master Association, 115th 

& Bell, LLC and Sterns Bank National Association. In addition, to the drainage easement there is 

a powerline easement and some utility and road easements on these parcels. 

Table 9c presents the costs estimate for the improvements on the Canyon Ridge Channel. 
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Table 9c- Canyon Ridge Channel 

Item Unit Cost Unit Type Qty 

lnstall24" RGRCP Pipes $140.00 LF 875 $122,500 

Regrading Areas $50,000.00 LS 1 $50,000 

Subtota I Cost $172,500 

Design $12,075 

Mobilization $5,175 

Project Management $17,250 

Total Cost $207,000 

Pros: 

• Improves flows 

Cons: 

• May require easements and/or agreements from HOA and Power Company. 
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E. Bell Road and llSth Avenue 

E.l Existing Conditions 
The existing regional drainage channel south of Bell Road, along the 115th Avenue alignment, 

was constructed by Del Webb when the area was first developed and is located in 

unincorporated Maricopa County. Del Webb established a 40-foot private drainage easement 

for the channel and later sold the properties to various entities. The private drainage easement 

remains on the parcels. The channel is owned, and should be maintained by the landowners 

but it appears no one is maintaining the channel. It is currently overgrown in places and the 

channel lining is in disrepair. The capacity is insufficient in some locations. The channel in its 

current condition appears to have the capacity to handle 850 cfs without overtopping. 

However, the flows reaching the channel during a 100-year 24 hour storm event are about 1400 

cfs using unsteady state HEC-RAS routing which would cause overtopping of the channel and 

potentially flood the mobile home park to the west which is in the City of Surprise (see exhibit 

3). 

There are several storm drain pipes and scuppers that discharge into the regional drainage 

channel south of Bell Road. They drain the storm water from the surrounding subdivisions and 

commercial properties. 

The flow in the Sun City Drain channel north of Bell and east of 115th Avenue parallels Bell Road 

and makes a 90 degree bend to flow through the box culvert under Bell Road. The velocity of 

the flow is so high that the water jumps out of the channel and flows over Bell Road during a 

100-year 24-hour storm flow event. In order to reduce the flow velocity in the existing Sun City 

Drain channel so that the flows will pass through the Bell Road box culverts, a stilling basin will 

need to be constructed. The box culverts are capable of passing the 1400 cfs reaching them 

without overtopping Bell Road provided flow velocities are reduced so that the flows stay 

within the channels north of Bell Road. 

E.2 Regional Drainage Road Channel 
The original OCR recommendation was to reconstruct about 900 feet of the existing regional 

drainage channel, to keep water within the channel. However the recommended channel 

reconstruction did not include improvements to any parts of the channel that are in disrepair or 

overgrown. A public drainage easement would likely need to be acquired, on top ofthe existing 

private drainage easement in order to accomplish these improvements. 

The OCR determined that the existing channel could hand le 850 cfs. However, the flows getting 

to the channel during a 100-year event are approximately 1400 cfs which exceeds the capacity 

of the channel. Once the flows from the Sun City Drain along Bell Road and the flows from 
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115th Avenue reach the box culvert, there are three options being considered as part of this 

study to manage the flows at Bell Road and 115th Avenue, to upgrade the existing regional 

drainage channel south of Bell Road, to split some of the flows and divert them to river to west 

along the north side of Bell Road, or to construct a detention basin north of Bell Road to reduce 

the flows to capacity of the existing channel. 

E.2.1 Existing Regional Drainage Channel Option 
The existing channel can be upgraded to handle all ofthe flows from north of Bell Road. This 

would require the installation of a stilling basin north of Bell Road and east of 115th Avenue in 

order to safely pass the flows through the existing box culverts under Bell Road. The stilling 

basin can be used to reduce the energy in the flows prior to them flowing under Bell Road 

reducing the peak flow to prevent flooding of Bell Road. 

In order to pass the entire 1400 cfs through the channel south of Bell Road, the existing 

regional drainage channel will need to be reconstructed into a re-enforced concrete lined 

channel with drop structures placed to keep the flow sub-critical. In addition, the existing drain 

pipes and scuppers will need to be connected to the new channel and agreements made with 

adjacent property owners concerning maintenance of the drains. 

E.2.1.1 Land Ownership and jurisdiction 

Immediately south of Bell road the channel is located on property owned by Avenue of Arts LLC 

and is in unincorporated Maricopa County. The access road for the channel on the west side of 

the channel is located in public right-of-way that is part of the City of Surprise. The rest of the 

properties are in the jurisdiction of Maricopa County. 

South of the Avenue of Arts LLC property, the channel is located on property owned by the 

Citrus Point Community Association with the access road within private drainage easement on 

the west. 

South of there the private drainage easement widens to include most of the channel and access 

road with channel shifting east onto property owned by Sun City RV Compound Inc. The 

channel and access road are entirely on the Sun City RV Compound Inc. property until just 

before entering the Aqua Fria River. 

The channel then flows through property owned by CALMAT Co. and into the Aqua Fria River on I property owned by Arizona Sand and Rock Company. 

I 
I 
I 
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Table 9- Existing Channel Upgrade 

Item Unit Cost Unit Type Qty 

Remove Existing Liner $10.00 LF 5700 $57,000 

Regrade Channel $5.00 LF 5700 $28,500 

Reinforce Concrete $254.63 LF 5700 $1,451,389 

Stilling Basin $45,000.00 Each 1 $45,000 

Drop Structures $5,000.00 Each 10 $50,000 

Replace Landscape $5,000.00 Acre 2.617 $13,085 

Subtota I Cost $1,644,974 

Design $115,148 

Mobilization $49,349 

Easement Costs $283,140.00 Acre 1.5 $424,710 

Easement Costs $108,900.00 Acre 1.7 $185,130 

Easement Costs $65,340.00 Acre 1.9 $124,146 

Easement Costs $25,000.00 Acre 14.1 $352,500 

Project Management $164,497 

Total Cost $3,060,455 

Pros: 

• Existing Path to River 

• Has dedicated outfall 

• Eliminates flooding at Bell Road 

• Eliminates flooding in subdivisions south of Bell Road 

Cons: 

• Ownership and maintenance of the channel could become District's or one ofthe Cities. 

E.2.2 New Channel west to Aqua Fria along north side of Bell Road. 
In the current condition, all water that reaches the intersection of Bell Road and usth Avenue 

flow south to the existing regional drainage channel south of Bell Road with some flowing over 

Bell Road. An alternative to having all of the flows making it to the intersection of Bell Road and 

usth Avenue would be to build a new drainage system to take part of the water west to the 

river. 
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Table 10- New channel on North Side of Bell Road to Aqua Fria River 

Item Unit Cost Unit Type Qty 

Clear and Grub $2.50 SQYD 79200 $198,000 

Stilling Basin $45,000.00 Each 1 $45,000 

Road Crossings $10,000.00 Each 3 $30,000 

Utility Relocation $20,000.00 LS 3 $60,000 

lnstall8•x6• Box Culverts $611.11 LF 4000 $2,444,444 

Replace Landscape $50.00 SQYD 450 $22,500 

Subtotal Cost $2,799,944 

Design $195,996 

Mobilization $83,998 

Easement Costs $304,920.00 Acre 0.27 $82,328 

Easement Costs $263,750.00 Acre 0.46 $121,325 

Easement Costs $25,000.00 Acre 5.4 $135,000 

Project Management $279,994 

Total Cost $3,698,587 

Pros: 

• Shortest Path to River 

• Reduces flooding along regional channel. 

• Eliminates flooding Bell Road 

Cons: 

• High potential for conflicts with utilities- this could increase costs 

• The culvert will be located under commercial property restricting use of the property. 

• The runoff is being diverted to a point in the river upstream of its current discharge 

point. 

E.2.3 Detention Basin "C" 
Detention Basin "C" was planned to be installed just north of the Bell Road culverts in order to 

reduce the flows going south so that the existing channel south of Bell Road could pass the 

flows without overtopping. This would require reducing flows from 1400 cfs to 850 cfs, and 

there is insufficient acreage available to reduce the flows enough to make this option viable. 
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F. Conclusions and Recommendations 
Table 11 is a summary of the results of this analysis. 

Table 11 -Alternative Summary 

Area Alternative Description Cost 

Improve channel 
Beardsley between 1131h 
Road Ave and ns'h on $582,600 
Improvements the south side of 

Beardsley 

llSth Avenue 
and Beardsley 61 

Beardsley flows 
$5,677,640 

Road 
directly to river 

Beardsley flows 
through golf 

B2a course $4,918,860 
(w/culverts) and 
50' easement 

35 

Pros 
• Keeps runoff in 

channel 

• Reduces 
Maintenance 
Costs 

• Reduces 
inundation of 
infiltration basins 

• Shortest Path to 
river 

• Decreased 
erosion to golf 
course 

• Utility conflicts 
unlikely 

• Minimal impacts 
toS&G 
operations 

• Eliminates 
erosion to golf 
course 

I 
I 
I 

Cons I 
I 

• None 

I 
• Trees in golf course 

would be difficult 
remove and to replace I 

• Interruption to golf 
course activities 

• Costs of mineral rights 
are highly variable I 

• Sacrificial during 100-
year event 

• Fill required in mine I 
area with 404 
implications 

• Requires easement 
from the Golf Course, I 
ASLD and M ining Land 
Owners 

• Water is diverted I 
upstream of current 
flows 

• May impact S&G 
operations I 

• May have protracted 
legal issues with mine 
owners and operators 

• Trees in golf course I 
would be difficult to 
remove and to replace 

• Interruption to golf I 
course activities 

• Requires easement 
from the Golf Course, 
ASLD and Mining Land I 
Owners 

• Water is diverted 
upstream of current 
flows 

I 
• Not supported by the 

City of Surprise I 
I 
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I 
I • Major Interruption to 

golf course activities 

I • Requires easement 
from the Golf Course, 
ASLD and S&G land 

I 
I 

• Supported by owners 
Beardsley flows 

S&G • Requires drainage 
through golf 

• Eliminates easement and some 
B2b course (w/open $1,449,000 

erosion to golf modification to Golf 
channel) and 50' 

course Course 
easement 

• Not supported by City 
of Surprise due to Golf 
Course impacts 

I • Water is diverted 
upstream of current 
flows 

I Area Alternative Description Cost Pros Cons 
• Could lead to litigation 

• Simple design with S&G over land 

I 
• Basin should be value and mineral 

llSth Avenue 
Retention basin 

fast draining rights 

and Beardsley B3 
on S&G property 

$3,881,552 • Eliminates • May involve 
Road erosion to golf County/City in ligation 

I 
course over adjacent problems 

with "grandfathered" 
pit in future 

• Keeps 100-year 

I 
I 
I 
I 

flows in the 
• The new channel on 

approximate 
1151

h Avenue would 
current location 

need to be replaced 
• Avoids impacts to 

with pipe if road is 
Partial Beardsley Golf Course 

widened. 
flows down llSth $3,804,067 • No additional 

• MCDOT does not 
B4a Ave (no changes ($2,143,891 ROW needed 

support a channel 
to 36" pipes or w/ Channel) • Allows the 
golf course) project to be 

• City of Surprise will 
have to annex road to 

phased 
implement channel 

• Eliminates long-
option 

term erosion 
impacts to golf 
course 

I 
• The new channel on 

11S1
h Avenue would 

need to be replaced 

• Allows the with pipe if road is 

I 
I 

Pa rtia I Beardsley 
project to be widened. 

flows down llSth $3,603,667 
phased • MCDOT does not 

B4b Ave (change pipes ($2,238,691 
• Eliminates long- support a channel 

and golf course w/Channel) 
term erosion • City of Surprise will 

channel) 
impacts to golf have to annex road to 
course implement channel 

option 

I • Requires modifications 
to golf course 

I 
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I 
• No modificat ion I 

to golf course 

• Eliminates long-
115th Avenue All Beardsley term erosion 
and Beardsley B4c flows down 115th $3,798,067 impacts to golf 

• None I 
Road Ave course 

• Allows the 
project to be I 
phased 

• Need to obtain 
easement from S&G to 
include costs of long I 
term maintenance 

• Requires negotiation 
with S&G owners and 

Beardsley f lows 
operators on cost of 

B5 through golf $4,657,067 
• Shortest path to easement, mineral 

course to S&G pit 
river rights, and 

management 

I 
I 

• Diverts water to a 
location that 
historically does not 
receive flows I 

• Temporary impacts to 
golf course 

Area Alternative Description Cost Pros Cons I 
Union Hills & 

Pipes flows to • Resolves flooding 

10ih Ave 
Modified OCR new and existing 

$1,362,987 
problems on 

Option channels, no Union Hills & 
• None 

Improvements 
basins 10ih Ave 

I 
Canyon Ridge Minor upgrades 

Add some 
improved drain $207,000 • Improves flows • None 

Channel to channel flows 
pipes and swales I 

• Existing pat h to 
river 

• Has dedicated 
outfall I 

Upgrade existing • Eliminates • Probably need to take 

115th Avenue 
South 

regional drainage 
$3,060,455 

flooding along ownership (and 

and Bell Road channel south of regional drainage possibly maintenance) I 
Bell Road channel of Sun City Drain 

• Eliminates 
overtopping at 
1151h Avenue and I 
Bell Road 

• Shortest path to • The culvert will be 

Split flows to river located under I 
west with new • Reduces f looding commercial property 
channel and keep along regional restricting use of the 

West regional drainage $3,698,587 drainage channel property Diverts water 

south of Bell Road • Eliminates to a location that I 
in current overtopping at historically does not 

condition 1151h Avenue and receive flows 

Bell Road • Possible util ity conflicts I 
I 
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If 100% of the flows from Beardsley Road were routed south to Bell Road, it would only 

increase the flows at Bell Road by approximately 100 cfs (1300 cfs to 1400 cfs). Therefore, the 

solution to the flooding and erosion problems from the Beardsley Road runoff is technically 

independent of the solution for the outfall. 

One ofthe primary concerns is the flooding at Bell Road. The Bell Road flooding can be 

eliminated by constructing a stilling basin on the north side of the Bell Road Culverts. This basin 

will take the flows from the Sun City Drain to the east and flows from the Canyon Ridge Channel 

to the north and slow them down so they can pass through the Bell Road Culverts without 

overtopping the road. The existing Bell Road Culverts will pass the entire 100-year 24-hour 

storm runoff of 1400 cfs. 

The regional drainage channel south of Bell Road is so badly deteriorated that it can only pass 

an estimated 850 cfs without overtopping (from DCR, GM 2011). Ofthe three options 

considered for handling the flows at Bell Road, repairing and upgrading the channel south of 

Bell Road to the Aqua Fria River is the most viable and cost effective option. In addition, there 

is already an existing drainage easement over most of the channel and the channel currently 

receives the existing flows. 

The DCR had a design for Union Hills that works even with the change in flows using NOAA 14. 

The detention basins are not needed to manage the flows along Union Hills to 115th Avenue. 

There is some ponding that takes place at the intersection of Union Hills and 115th Avenue. This 

ponding can be eliminated by adding a couple of curb inlets to pick up the flows and discharge 

them into the Canyon Ridge Channel. 

Of the options for managing the flows on Beardsley Road, alternatives B1, B3 and BS are too 

costly and will possibly require costly litigation with the mining company (La Farge) and land 

owners and are not recommended . Options B2b, B4a, B4b and B4c are feasible. Option B2b 

which directs the flows through the golf course to a 50 foot easement along the west side of 

the Coyote Lakes erosion protection berm south to a point just north of Bell Road and then out 

to the river appears to be the most cost effective option. However, there is a lot of uncertainty 

with this option and it requires getting permission to modify the existing golf course plus to get 

easements from Home Owners Association and the sand and gravel land owners. Therefore, it 

is not being recommended at this time. Option B2a which allows for split flows at Beardsley 

and 115th Avenue without requiring any modification of the golf course is the recommended 

solution as the easiest to design and construct. 

The Coyote Lakes survey and drainage analysis indicates that the Coyote Lakes homes are 

probably not in danger of flooding during a 100-year 24-hour storm event. The one house that 

has potential for flooding could be protected by building a simple curb inlet to allow the flood 
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waters to flow into the golf course about 300 feet west of the northeastern most house in the 

Coyote Lakes Subdivision. A "do nothing" alternative could also be considered here. The 

primary impacts would be that the intersection of 115th Avenue and Beardsley would flood for 

brief periods of time and there is a potential that the golf course would flood and overflow into 

the adjacent sand and gravel pit to the west which could cause additional erosion in the pit and 

on the golf course similar to what happened most recently in the January 2010 storm. The 

erosion repairs from the January 2010 storm were repaired in a few days by the sand and gravel 

pit operators and the retention basin in the golf course was enlarged. 

Based on costs and complexity, the following three phased approach is recommended: 

1. Build the stilling basin at 115th Avenue and Bell Road north of the Bell Road Culverts to 

keep the flows from the Sun City Drain in the channel and prevent the flooding of Bell 

Road. Re-build and upgrade the regional drainage channel south of Bell Road to 

manage all of the flows from the north as well as the existing flows into the drain. The 

channel will need to be lined with reinforced concrete and have several drop structures 

to maintain sub-critical flow in the channel. Add some drainage culverts and some 

minor grading to the high ground separating the Canyon Ridge Basins to facilitate flows. 

Construct some new drainage inlets at the intersection ofthe Union Hills Road and 115th 

Avenue to remove runoff that ponds in this area. 

2. Construct the drainage system recommended in the DCR for Union Hills and 10ih 

Avenue. Detention Basin B is deleted. Detention Basin A may no longer be needed and 

may become a channel segment. 

3. Construct the channel improvements on the south side of Beardsley Road between 

113th Avenue and 115th Avenue (see section B2 of this report) and construct the split 

flow improvements to route the water south on 115th Avenue while leaving the existing 

36-inch drains into the golf course in place (alternative B4a). 
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Exhibit 2- Phasing Plan 
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Table 12 - Phase I Cost Estimate 

Item 

Outfall Channel Improvements 

Union Hills & 115th Intersection 

Canyon Ridge Channel Improvements 

Total Cost 

Table 13 - Phase II Cost Estimate 

Item 

Union Hills Rd/107th Ave Improvements 

Total Cost 

Table 14 - Phase Ill Cost Estimate 

Item 

Beardsley Road Improvements 

115th Ave Improvements 

Total Cost 

Table 15- Total Project Cost Estimate 

Item 

Phase I 

Phase II 

Phase Ill 

Total Cost 

41 

Cost 

Cost 

Cost 

Cost 

$3,060,455 

$232,800 

$207,000 

$3,500,255 

$1,274,280 

$1,274,280 

$582,600 

$3,804,067 

$4,386,667 

$3,500,255 

$1,274,280 

$3,862,327 

$8,636,862 
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Beardsley Road Channel ("'113th Avenue to llSth Avenue) 

Figure 1. Location (in red) of Beardsley Road channel upstream of 1151
h Avenue. 

Design Flow: 324 cfs (from existing conditions HEC-1 model, EX100-24.dat) 

Slope: 0.005 ft/ft 

Length: ~1800 ft 

Channel Shape : Trapezoidal (see Figure 2) 

Channel Lining: 6-inch D50 riprap. If concrete is used, t he flow is supercritical. 

Channel Depth: ~4ft (including freeboard) 

Estimated Velocity: 3.6 ft/s at the 100-year design flow 

Drop Structures: Yes, can be incorporated into the culvert t hat is circled in green in Figure 1. The drop 

height is 2.5 ft. 

Culverts: At the location circled in green a six 42" CMPs would be needed. 
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Figure 2. Typical section of the Beardsley Road channel. 
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Storm Drain to Agua Fria 

Figure 3. Location of the proposed storm drain (in red) from existing Beardsley channel to the Agua Fria River. 

Assumptions: Headwater kept below elevation of 1192 ft (NAVD 88) 

Culvert size: three 72" circular concrete pipes (calculated for 60" but upsized to account for clogging) 

Design Flow: 324 cfs (from existing conditions HEC-1 model, EX100-24.dat) 

Slope: 0.0016 ft/ft (u/s invert 1185 ft, d/s invert 1180 ft NAVD 88, u/s invert 5 ft below invert of existing 

invert of 36" pipes in Beardsley Road channel) 

Length: ~3150 ft (from alignment in Figure 3) 

Culvert size: three 72" circular concrete pipes (calculated for 60" but upsized to account for clogging) 

Cons: Some areas will require fill to provide 2ft of cover over pipes (see Figure 4). 
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Channel Along the west side of Coyote Lakes 

Figure 5. General location of the proposed channel (in red) along the west side of Coyote Lakes, the Storm Drain around golf 
course in purple, and the channel through the golf course in green. 

Assumptions: Along the west side of the Coyote Lakes development, there is a 50-ft easement. This 

easement is assumed to be the location of the channel. However, the channel should have a top width 

of 30ft 

Design Flow: 324 cfs (from existing conditions HEC-1 model, EX100-24.dat) 

Slope: 0.0025 ft/ft (based on alignment in Figure 5), 0.003 in general from Beardsley Road to Bell. Road 

Length: ~8400 ft (from outlet of Coyote Lakes golf course to a braid of the Agua Fria River south of Union 

Hills alignment, see Figure 5) 

Channel Shape: Trapezoidal 
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Channel Lining: Natural 

Channel Depth: 5 ft (~4 . 6 ft including freeboard and 2:1 side slopes). 

Estimated Velocity: 5.27 ft/s 

Cons: 1) Side slopes steeper than 3:1. 

2) Unlined channel with velocity slightly greater than 5 ft/s 

1193 u 
1191 

1189 

1187 

Elevatio n 

(ft) 1185 

1183 

1181 

1179 

1177 

- Ground 

Q) 
c 

t 
Q) 
c.. 
0 .... 
c.. 

.._; 
VI 
Q) 

....... 

' ' 

- - Est. Existing Toed own 

- OM Road 

' ' ' 

so ft 

30 ft 

, .,_ ___ ,. 
' ' ' ' ' 

looking south 

VI 
Q) 

:B 
> 
B 
ro 

~ 
0 
QC 
c 
c 
c 

"i;D 
Q) 

..c 

.... 
c 
Q) 

E 
Q) 
VI 
ro 
Q) 

0 
-c 
c 
Q) 

1175 +,--------.-------,--------,--------.-------,--------,--------.-------~ 

0 10 20 30 40 
Station (ft) 

so 60 70 80 

Figure 6. Cross-section of typical channel as it relates to existing 50ft easement and estimated location of toe down of 

existing berm. 
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Figure 7. Location of existing basin (circle in green) in the northern section of the Coyote Lakes golf course. The locations of 

the spot elevations are shown as yellow points. 

To determine the best alternative, the volume of the existing basin on the northern section of the 

Coyote Lakes golf course needed to be determined. The location ofthis basin is shown in Figure 7. To 

facilitate this task, a TIN surface (shown in Figure 8) was created from the spot elevations in Figure 7. 

The volume below the outlet elevation of the basin was determined from the ArcGIS tool, Surface 

Volume, in the 3D Analyst tool set. The storage versus elevation curve of the existing basin is shown in 

Figure 9. The inflow hydrograph to this basin was then extracted, and the cumulative volume was 

calculated at each ordinate. Based on this analysis, the volume of the basin would be filled before the 

second peak of the hydrograph passes (see Figure 10). Therefore, the channel that outlets this basin 

should conservatively be designed to carry the full inflow of 324 cfs, since at the second peak of 298 cfs 

the cumulative volume is 19.3 ac-ft. However, during final design, the inflow/outflow characteristics of 

this system can be optimized to more efficiently use the volume of this basin . 
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Figure 8. TIN surface that was created to represent the Coyote Lakes Basin. 
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Figure 9. Storage-Elevation curve of existing basin of Figure 7. 
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Figure 10. Plot of full hydrograph at 1151
h Avenue and Beardsley Road. The time when the inflow reaches a cumulative 

volume of 9.5 ac-ft is highlighted with a red square. 
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Figure 11. Proposed retention basin for Alternative 83. The retention basin is 10 feet deep with 3 to 1 side slopes except on 

the west side it has 6 to 1 side slopes to facilitate access. Total Volume is 57 acre-feet. Total Acreage is 6.6 acres. 
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Storm Drain along 115th Avenue 

Figure 12. Location of the proposed storm drain (in red) along llSth Avenue. 

Assumptions: Headwater kept below elevation of 1192 ft (NAVD 88) 

Design Flow: 324 cfs (from existing conditions HEC-1 model, EX100-24.dat) 

Slope: 0.0026 ft/ft (u/s invert 1182 ft, d/s invert 1168 ft NAVD 88, u/s invert 8' below road grade at 115th 

and Beardsley) 

Length: ~5300 ft (from alignment in Figure 12) 

Culvert size : three 72" circular concrete pipes (calculated for 60" but upsized to account for clogging) 
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Storm Drain along llSth Avenue (with splitter structure) 

Assumptions: Headwater kept below elevation of 1192 ft (NAVD 88) and peak flows allowed to spill to 

golf course but kept below a total volume of 9 ac-ft (the volume of golf course basin) 

Design Flow: 175 cfs (from split flow conditions HEC-1 model, Down115.dat) 

Slope: 0.0026 ft/ft (u/s invert 1182 ft, d/s invert 1168 ft NAVD 88, u/s invert 8' below road grade at 1151
h 

and Beardsley) 

Length: ~5300 ft (from alignment in Figure 12) 

Culvert size: two 54" circular concrete pipes (calculated for 48" but upsized to account for clogging) 

Using the design assumption of 175 cfs for the flow down 1151
h Avenue, the volume of the flow that still 

enters the golf course is 7.51 ac-ft. 

However, the current 36" culverts do not have the capacity to pass that much flow to the golf 

course. From my analysis, they can only pass about 55 cfs. If we left the pipes to the golf course alone, 

the flow down 1151
h Avenue would be much higher, around 269 cfs, which would require the pipes 

down 1151
h Avenue to be increased in size to 60-inch diameter. 
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Figure 13. Hydrograph for allowing 7.51 ac-ft of runoff into the golf course. 
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For the 150 cfs through the golf course, a length of 900ft (from US end of existing culverts to the basin) 

was used. From the CulvertMaster analysis, two 42" pipes would work. 

With the 55 cfs to the golf course, the volume to the golf course is 1 ac-ft {0.94 ac-ft). 
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Figure 14. Hydrograph for limiting into the golf course based on existing 36" pipe flows during peak events. 

Using a flow of 270 cfs (55 cfs through golf course), two 54" pipes would work for the flow down 1151
h 

Avenue. 

For a channel, the bottom width would be 10 feet and the top width 40 feet (including freeboard) with 

3:1 side slopes. A cross-section for 324 cfs is shown below. With the 270 cfs, the only difference would 

be that the depth would be 4.5 feet rather than 5 feet (both including freeboard) . The calculations used 

a Manning's n value of 0.033, and the velocity was below 5 ft/s. Therefore, it appears riprap wouldn't 

be needed. 
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h Ave channel rather than pipes. 
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Down 115th Avenue using a maximum headwater of 1195 ft (no upsizing has been included): 

Half length 

175 cfs- two 54" pipes 

270 cfs- two 54" pipes 

324 cfs- two 60" pipes 

Full length 

175 cfs- two 54" pipes 

270 cfs- two 60" pipes 

324 cfs- two 60" pipes 

The previous analyses used a maximum headwater of 1192 ft and included upsizing. 1192 was taken as 

just below the elevation of the circled point in Figure 16. 
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Figure 16. Elevations at the existing Beardsley Road channel. The green circle shows the low point on south channel wall 
which was used for headwater calculation. 
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Storm Drain from Beardsley to Sand and Gravel Pit 

Figure 17. Location of the proposed storm drain (in red) from existing Beardsley channel to the sand and gravel pit. 

This alternative is basically the same as alternative Bl, but the pipe run goes to the northeast 

corner of the existing sand and gravel pit and is piped down to the bottom. 
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APPENDIX C- UNION HILLS DESIGN 
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Union Hills Storm Drain (upstream of lllth Avenue and intersection of 111th 

Avenue and Union Hills) 

Figure 18. Location of Union Hills and 10ih Avenue storm drains (in red). 

With the use of NOAA 14 rainfall, the peak flow rates have been reduced from the original OCR, and it 

was thought that the pipe sizes could be reduced from the OCR. However, due to the presence of a 

natural gas line that crosses Union Hills Road at 111th Avenue, it is recommended that the original OCR 

concept be used for the flow upstream of 111th Avenue. 

Recommendation : Use original OCR configuration, but basin "A" from the OCR can probably be changed 

to a channel because there is enough volume in the Canyon Ridge existing channel based on an 

unsteady HEC-RAS model to handle the peak flows (assuming minor changes in the Canyon Ridge 

Channel are allowed). 

The OCR for the proposed solution at 111th and Union Hills included the following items: 

2640 feet of 30" RCP 

2900 feet of three 36" RCP 
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100 feet of road crossing of two 8'x4' RCB 

150 feet of road crossing of two 8'x4' RCB 

Basin A can be replaced with ~sao feet of channel. A rough estimate of channel would be 10' bottom 

width with 3:1 side slopes and a depth of 5 feet (with freeboard). The slope is fairly steep so 6-in 050 

riprap will be needed as a minimum for erosion protection. 
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Storm Drain to Agua Fria along Bell Road 

Figure 19. Location of the proposed storm drain (in red) from Canyon Ridge channel along Bell Road to the Agua Fria River. 

Assumptions: 7-ft headwater depth maximum (max depth in Canyon Ridge channel) 

Design Flow: 600 cfs (from unsteady conditions HEC-RAS model for Canyon Ridge, the model includes 

full flow from 1151
h Avenue and Beardsley Road and Sun City Drain flow, diversion of 600 

cfs maintains Sun City Drain at 800 cfs south of Bell Road) 

Slope: 0.00175 ft/ft (based on alignment in Figure 19, Outlet Invert= 1154 ft NGVD 29, 1156 ft NAVD 88, 

Inlet Invert= 1157.5 ft NAVD 88) 

Length: ~2000 ft (from alignment in Figure 19) 

Culvert size: three cells 8'(S)x 6'(H) box, or three 90" circular concrete pipes 

Cons: 1) Will require basin to hold increased flows to this location in Agua Fria River 

2) If culverts are used, a drop inlet will be needed to lower the invert of the culvert. Based on 

existing topography, there is not enough depth to provide the necessary cover for a 6' high box 

culvert (see Figure 20) 
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Figure 20. Profile of existing topography along the alignment of Figure 19. 
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APPENDIX E - REGIONAL DRAINAGE CHANNEL SOUTH OF BELL ROAD 
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Sun City Drain South of Bell Road 

Figure 21. Location of existing Sun City Drain south of Bell Road. Areas of definite overtopping are circled in green. 
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Figure 22. Cross-section 0.568 of the existing conditions HEC-RAS model of the Sun City Drain. The water surface elevation is 

f rom the existing conditions NOAA 14 100-year 24 hour HEC-1 model. 

Problem: In the existing conditions, the channel does not have adequate capacity to pass the 100-year 

storm. From a review of the existing conditions, the 100-year NOAA 14 flows overtop the 

west bank and flow through the mobile home park. The area where this overtopping occurs is 

circled in green in Figure 21. Figure 22 is a plot of the cross-section where the worst 

overtopping occurs. As a note, a flow of 800 cfs would be contained with then value of 0.025 

in the cross-section that is shown in Figure 22. 

Assumptions: The full flow that was determined from the unsteady HEC-RAS model of Canyon Ridge 

were used to design the channel. Because of local drainage in the southern subbasins, the 

peak flows increase as the channel approaches the Agua Fria River. 

Design Flow: 1400 cfs (from unsteady conditions HEC-RAS model for Canyon Ridge) 

Slope: 0.0055 ft/ft (from Goodwin & Marshall existing conditions HEC-RAS supercritical), 0.0007 

subcritical 
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Length: ~5700 ft (from alignment in Figure 21) 

Channel Shape: Trapezoidal (shown in Figure 23) 

Channel Lining: Concrete 

Channel Depth: ~5 ft (4.7 ft including freeboard) supercritical, ~6.0 ft (5.8 ft including freeboard) 

supercritica I 

Estimated Velocity: 14.65 ft/s supercritical, 3.22 ft/s subcritical 

Cons: 1) Based on the above slope, a concrete channel produces a supercritical flow. Reducing the slope 

to 0.004 ft/ft by including a long sloped drop structure still produces a supercritical channel. 

2) To reduce the flow velocity until the Froude number is less than 0.86, the slope would need to 

be reduced to 0.001 ft/ft. This would require multiple drop structures and earthwork. Figure 24 

shows the existing profile of the Sun City Drain channel. 

3) Existing 40ft drainage easement would have to be expanded. 

Pros: 1) Improving this channel would provide a designated outfall for the entire project. 

(a) 
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Figure 24. Profile of existing Sun City Drain south of Bell Road. The culvert in the figure is the Bell Road culvert. 
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Attenuating the Flows through Basin C 

Figure 25. Location of basin C. The top of the basin is outlined in red while the bottom is shown in orange. The sport 

elevations shown with yellow dots along Bell Road. 

Design Goal: To size the basin such that the outflow to the existing Sun City Drain channel south of Bell 

Road is less than 800 cfs 

Methodology: A simple HEC-1 model was developed using the inflow hydrographs from the unsteady 

HEC-RAS model for Canyon Ridge Channel for the inflow of the existing Sun City Drain to 

the east and the outflow from Canyon Ridge to the north. A rating curve for a potential 

outflow pipe from the basin was developed using the maximum flow of 800 cfs. The 

volume-elevation curve for the potential basin was also developed using the areas shown 

above and a depth of 6 feet . The depth was developed using 1164 ft minus 1158 ft, 

where 1164 ft is taken as 1 ft below the elevation of 115th Avenue (illustrated by the spot 

elevation at the lower left of Figure 25) . 1158 ft was taken as just above the invert 

{1157.18 ft) of the existing culverts under Bell Road. 
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APPENDIX G- COYOTE LAKES FLOODING 
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To help determine if the houses near the Beardsley Road channel (shown in Figure 26) 

and 115th Avenue are subject to flood ing, spot elevations were taken at key locations at this 

location. The spot elevations are shown in Figure 26. From this figure, it can be seen that the 

house nearest to 115th Avenue has an elevation that is lower than the top of curb at the golf 

course. If water were to pond to this level, it appears that this house may get wet. 

Using Goodwin & Marshall's existing conditions HEC-RAS for the Beardsley Road Channel, 

the sport elevations and a CulvertMaster model of the existing two 36" culverts, the maximum 

flow through the culverts at a headwater elevation equal to the top of existing channel is 55 cfs. 

At the peak flow of 324 cfs (from existing conditions HEC-1 model, EX100-24.dat), a value for the 

amount of overflow to this area of Coyote Lakes was estimated to be 269 cfs. A cross-section 

was determined along the red line in Figure 27. The slope between the two spot elevations 

(circled in green in Figure 28) near the centerline of 115th Avenue was determined to be 0.0048. 

Using a slightly more conservative slope of 0.004 ft/ft, the flow depth in the cross-section at 

259 cfs would be 1.36 ft, which would result in an elevation of 1191.73 ft (NAVD 88). This 

elevation is below the 1192.286 ft (NAVD 88) of the nearest house. Only when the slope is 

flattened to 0.0009 ft/ft ("'5 ft/mile) would the normal depth calculation result in an elevation 

equal to the nearest house. From this normal depth analysis, it appears that the house will not 

get inundated . 

Figure 27. Cross-section (in red) location to determine flooding potential at Coyote Lakes. The point elevations are in NAVD 

88, while the contours are in NGVD 29. The conversion is NAVD 88- NGVD 29 = 1.96 ft. 
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However, based on the potential for ponding mentioned above, it is recommended that 

an inlet (through the curb of the sidewa lk) t o the golf course be designed to reduce the ponding 

potential. This inlet appears feasible because other areas of the Coyote Lakes development 

were designed to take the fulllOO-year 24 hour onsite rainfall to the golf course (according to 

the design report for Coyote Lakes Unit 1 Rep/at) . 

Figure 28. Points used to determine slope. 
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APPENDIX I- LAND COST EXHIBITS 
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DATI; 

01117. 
08112 
09112 

PRELIMINARY 
NOT FOR 

CONSTRUCTION 
OR 

RECORDING 
1011h .... ANO UNION HIUS OR 

EASEMENTLOCIInONS 

ORAWINGNO. 
EXHIBIT 5 SIIEET OF 



0 
... ""'"'" ;,.., 
Lf&- '!"~·- J'O<.' !..,. Ct. . 

602· 263· 1100 
BLUE STAKE 

90 

PARCEL A 
12 AC • OBTAIN DRAINAGE AND MAINTENANCE EASEMENT 
OVER EXISTING DRAINAGE EASEMENT FROM 
MULTIPLE PROPERTY OWNERS 

PCN 450.07.31 

1:1/l 0 100 100 
t iU-LF 1 I 

ScM~ in Foot 

3 
l 
1 

NO Fli-VI&()N 

FLOOD CONTROL DISTRICT 
OF MARICOPA COUNTY 

ENGINEERING DIVISION 

I!Y 

107th ave AND UNION HILLS DR 
FCD PROJECT NO. -.-.

CONTRACT FCD 2011COXX 

DESIGNED J.IJ 
DRAWN FDK 
CHECKED JRR 

BY 

llATF 

DAY F. 
07112 
081!2 
O!l/12 

PRELIMINARY 
NOT FOR 

CONSTRUCTION 
OR 

ReCORDING 
107UIOote AND UNION HILLS DR 

EASCMENTLOCATIONS 

DRAINING NO. 
EXHIBIT 6 

SHEET OF 
I 

1 

1 



91 PCN 450.07.31 

'10 

p~~~~N~GE EASEMENT OVER 
GOLF COURSE (21.6 AC) 

\ 
SO D 50 100 
u;.J Q go;;;; ! 

Sc{.llc in rcct 

q;:.viStON HY 

"' FLOOD CONTROL DISTRICT ~ OF MARICOPA COUNTY 1 
FNGINEERING DMSION 

SDR 1 07th ave AND UNION HILL 
FCD PROJECT NO.-.-.

CONTRACT FCD 2011COXX 
BY 

DESIGNED IAJ 
DRAWN FDK 
CHECKED JRR 
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DATE 
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09112 

_j 
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CONSTRUCTION 
OR 

Ri;COHDING 
107UIIMHIND UW)g.lf110HI~~ DR 
EASEMENTL~ 

DRAWING NO. 
LXHIBn 7 

SHEET CF 
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