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83" Avenue/Pinnacle Peak Road Drainage Improvements Quantities and Cost Estimate

Foreword

These Final Quantities and Cost Estimate have been prepared for the 100% Plans
submittal. Bid items for allowances have been provided by the Flood Control District of
Maricopa County. Quantities have been computed from the 100% Plans or estimated as
needed. Unit prices have been developed by analyzing recent District bid tabulations, City
of Glendale bid tabulations, City of Phoenix bid tabulations and the 1999 Construction
Cost Manual prepared by the Arizona Department of Transportation. The Construction
Cost Total has been estimated to be $11,004,808. It should be noted this cost estimate
does not include engineering, administrative costs, land and easements, testing,
construction administration, construction inspection or other costs not typically included in
the contractor’s bid.
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Section 1
Cost Estimate
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dy: _F

Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No. 450.02.33
] ITEM
Item No. i Itern Description Unit TOTAL UNIT COST COST
105-1 Partnering Allowance LS 1 $35,000.00 $35,000.00
107-1 AZPDES/SWPPP Permits LS 1 7,500.00 7,500.00
107-2 Public Information and Notification Allowance LS 1 40,000.00 40,000.00
107-3 Project Signs Allowance LS 1 5,000.00 5,000.00
201-1 Clearing and Grubbing AC 20.9 7,500.00 156,750.00
202-1 Mobilization LS 1 175,000.00 175,000.00
215-1 Earthwork for Detention Basins cY 161,104 10.00 1,611,040.00
220-1 Dumped Riprap D50 = 12" CY 62 100.00 6,200.00
220-2 Dumped Riprap D50 = " CcY 1,148 80.00 91,840.00
220-3 Grouted Riprap cY 44 175.00 7,700.00
220-4 Remove, Clean and Reinstall Existing Riprap LS 1 10,000.00 10,000.00
310-1 2" DG over 4" ABC for O&M Roads and Ramps SY 7,370 8.00 58,960.005
321-1 4" AC over 10" ABC for Roads - SY 9,556 30.00 286,680.00
321-2 2 1/2" AC over 6" ABC for Roads SY 11,009 20.00 220,180.00
340-1 Curb and Gutter MAG 220 Type A LF 2,229 17.00 37,893.00
340-2 Concrete Sidewalk MAG 230 SF 280§ 5.50 1,540.00
340-3 Cut-Off Wall 3' Deep MAG 552 LF 1,459 33.00 48,147.00
3404 Ribbon Curb MAG 220 Type B LF 2,467 16.50 40,705.50
340-5 Valley Gutter 4' MAG 240 LF 97 22.00 2,134.00
340-6 Concrete Curb MAG 222 Type B LF 36 24.00 864.00
340-7 Driveway Entrance MAG 250 SF 4,160 3.50 14,560.00
340-8 Object Marker MCDOT M-2 EA 1 85.00 85.00
340-9 5" Concrete Driveway MAG 324 SF 3,608 5.00 18,040.00
3501 Miscellaneous Removals LS 1 50,000.00 50,000.00
350-2 Remove Curb and Gutter LF 56 5.50 308.00
350-3 Remove and Reinstall Mailbox EA 1 250.00 250.00
350-4 Remove Concrete Sidewalk SF 280 2.50 700.00
350-5 Remove Asphalt Pavement SY 13,720 5.50 75,460.00
350-6 Remove Mallbox EA 8 150.00 1,200.00
350-7 Remove Existing Wall LS 1 2,500.00 2,500.00
350-8 Removal and Disposal of Inert Material Allowance TON 1005 50.00 5,000.00
350-9 Removél and Disposal of Non-Inert Material Allowance TON 100 100.00 10,000.00
350-10 Removal and Disposal of Tires Allowance TON 50 300.00 15,000.00
350-11 Remove Sign EA 4 125.00 500.00
350-12 Remove Existing Sanitary Sewer Pipe LF 27 15.00 405.00
401-1 Trafflc Control 83rd Avenue LS 1 25,000.00 25,000.00
2/13/2007 10of4
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Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No. 450.02.33 __
ITEM
Itemn No. Item Description Unit TOTAL UNIT COST COST
401-2 Traffic Control Pinnacle Peak Road LS 1 125,000.00 125,000.00
401-3 Traffic Control Side Streets LS 1 75,000.00 75,000.00
401-4 Off-Duty Uniformed Officer MH 400} 40.00 16,000.00
405-1 Replace Survey Marker MAG 120-2 EA 1 650.00 650.00
430-1 Ocotillos (Bare Root) EA 28 75.00 2,100.00
430-2 Trees/Shrubs (15 Gallon) EA 256 125.00 32,000.00
430-3 Shrubs (5 Gallon) EA 311 30.00 9,330.00
430-4 Shrubs (1 Gallon) EA 77 15.00 1,155.00
430-5 Tree (24" Box) EA 69] 250.00 17,250.00
430-6 Native Seeding AC 10.6| 3,500.00 37,100.00h
430-7 2'x2'x2' Surface Select Boulder (0.5 Ton) EA 11 150.00 1,650.00'
430-8 3'x3'x3' Surface Select Boulder (1 Ton) EA 9 300.00 2,700.00
430-9 4'x4'x4' Surface Select Boulder (3 Ton) EA 8 600.00 4,800.00
430-10 Decomposed Granite 3" Thickness SF 229,560 0.75 172,170.00
440-1 Drip Irrigation System LS 1 495,495.00 495,495.00
440-2 Irrigation Control System (Calsense) EA 1 12,500.00 12,500.00
440-3 Irrigation Control System (LEIT Solar) EA 1 4,000.00 4,000.00
440-4 2" Water Service Tap & Meter EA 2 5,000.00 10,000.00§
440-5 2" Backflow Preventer Reduced Pressure EA 2 5,500.00 11,000.00'
465-1 Stop Sign w/Street Names EA 4 400.00 1,600.00
465-2 Speed Limit Sign EA 1 300.00 300.00
505-1 Headwall for 2-36" Dia Pipes ADOT B-11.11 EA 1 8,200.00 8,200.00
505-2 Headwall for 42" Dia Pipe MAG 501-3 EA 2 6,200.00 12,400.00
505-3 Headwall for 84" Pipe ADOT B-11.12 EA 1 13,800.00 13,800.00
5054 Concrete Vault Dtl 02 EA 1 6,725.00 6,725.00
505-5 Concrete Vault Dtl 03 EA 1 4,700.00 4,700.00
505-6 Concrete Vault Dtl 04 EA 1 4,175.00 4,175.00
505-7 Concrete Vault Dtl 06 EA 1 6,625.00 6,625.00
505-8 Concrete Vault Dtl 14 EA 1 8,375.00 8,375.00
505-9 Concrete Vault Dtl 15 EA 1 7,600.00 7,600.00
505-1D Concrete Vault Dtl 16 EA 1 9,450.00 9,450.00
505-11 Concrete Vault Dt1 17 EA 1 6,975.00 6,975.00
505-12 Drop Inlet for 30" Pipe MAG 501-5 EA 7 4,300.00 30,100.00
505-13 Drop Inlet for 36" Pipe MAG 501-5 EA 2 6,900.00 13,800.00
505-14 Drop Inlet Dtl 22 EA 1 3,350.00 3,350.00
505-15 Catch Basin MAG 537 Single Type G EA 1 5,000.00 5,000.00
2/13/2007 20f4
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Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No. 450.02.33
ITEM

Item No. Item Description Unit TOTAL UNIT COST COST
505-16 Catch Basin MAG 537 Double Type G EA 13 6,200.00 80,600.00
50517 Catch Basin MAG 538 Double Type H EA 4 6,200.00 24,800.00
505-18 Catch Basin MAG §33-1 L=10" EA 9 5,000.00 45,000.00
505-19 Catch Basin MAG 533-1 L=17" EA 7 6,200.00 43,400.00
505-20 Concrete Stilling Basin Dt 12 EA 1 75,000.00 75,000.00
505-21 Trench Drain Dtl 26 EA 2 6,200.00 12,400.00
505-22 Concrete V-Ditch 4' TW LF 205 33.00 6,765.00
505-23 Concrete V-Ditch 6' TW LF 498 41.00 20,418.00
505-24 Shotcrete SF 873 8.00 6,984.00
505-25 _ |Concrete Apron Dtl 08 SF 516 14.00 7,224.00}
505-26 Concrete Encasement MAG 402 LF 10 75.00 750.00
505-27 Inlet Structure Dtl 20 EA 1 4,500.00 4,500.00
505-28 Inlet Structure Dtl 21 EA 1 18,000.00 18,000.00
515-1 View Wall LF 1,335 250.00 333,750.00
515-2 View Fence LF 305 125.00 38,125.00
515-3 14’-0" Access Gate EA 1 6,000.00 6,000.00
520-1 42" Steel Handrail Dtl 01 LF 519 40.00 20,760.00
520-2 42" Steel Handrail Dtl 01A LF 70 55.00 3,850.00
610-1 Vertical Realignment for Water Main Dtl 25 EA 9 1,750.00 15,750.00
610-2 Vertical Realignment for Water Service Dtl 25 EA 18 1,000.00 18,000.00]
610-3 Water Main Relocation No. 1 LS 1 24,000.00 24,000.00]
610-4 Water Main Relocation No. 2 LS 1 6,200.00 6,200.00
610-5 Water Maln Relocation No. 3 LS 1 17,000.00 17,000.00
615-1 8" VCP Sanitary Sewer " LF 757 55.00 41,635.00
615-2 8" DIP Sanitary Sewer LF 29 75.00 2,175.00
618-1 18" RGRCP Class Il LF 23 130.00 2,990.00
618-2 24" RGRCP Class [lI LF 721 135.00 97,335.00
l618-3 24" RGRCP Class IV LF 1,197 140.00 167,580.00
618-4 30" RGRCP Class lil LF 466 160.00 74,560.00
618-5 36" RGRCP Class Il LF 1,188 180.00 213,840.00
618-6 42" RGRCP Class Il LF 1,555 200.00 311,000.00
618-7 48" RGRCP Class Il LF 2,980) 225.00 670,500.00
618-8 54" RGRCP Class il LF 540' 250.00 135,000.00
618-9 60" RGRCP Class lll LF 2,330 300.00 699,000.00
618-10 66" RGRCP Class Il LF 1,293 340.00 439,620.00
618-11 72" RGRCP Class Iii LF 2,678 375.00 1,004,250.00
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QUANTITY SUMMARY AND COST ESTIMATE

83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal

Project Control No. 450.02.33

'
Ckd: PJB

Item No. Item Description Unit TOTAL UNIT COST CII?SMI'

618-12 78" RGRCP Class Ili LF 3,100 475.00 1,472,500.00}
618-13 84" RGRCP Class Il LF 338 650.00 219,700.(‘!!:)I
€18-14  |Prefabricated Fitting 24" Bend 15 Degrees EA 1 480.00 480.00
618-15 Prefabricated Fitting 42" Bend 10 Degrees EA 1 800.00 800.00
|61B-16 Prefabricated Fitting 48"x48"x24" Tee EA 1 900.00 900.00
l61 8-17 Prefabricated Fitting 54"x54"x30" Tee EA 1 1,400.00 1,400.00
618-18 Prefabrictated Fitting 60"x60"x18" Tee EA 1 1,450.00 1,450.00
618-19 Prefabricated Fitting 60"x60"x24" Tee EA 4 1,550.00 6,200.00
618-20 Prefabricated Fitting 60"x60"x30" Tee EA 1 1,750.00 1,750.00
618-21 Prefabricated Fltting 66"x66"x24" Tee EA 12 1,950.00 23,400.00
618-22 Prefabricated Fitting 72"x72"x24" Tee EA 5 2,000.00 10,000.00
618-23 Prefabricated Fitting 78"x78"x24" Tee EA 4 3,400.00 13,600.00{
618-24 Prefabricated Fitting 78"x78"x36" Tee EA 1 3,400.00 3,400.00
618-25 Prefabricated Fitting 78"x78"x60" Tee EA 1 3,600.00 3,600.00
618-26 Prefabricated Fitting 60" Bend 45 Degrees EA 1 1,000.00 1,000.00
625-1 Manhole Base MAG 520 and Shaft MAG 522 EA 4 3,300.00 13,200.00
625-2 Manhole Base MAG 521 and Shaft MAG 522 EA 3 5,500.00 16,500.00
625-3 Manhole Base COP P1560 and Shaft MAG 522 EA 1 7,000.00 7,000.00
625-4 Manhole Base MAG 420-1 and Shaft MAG 420-1 EA 7 8,250.00 57,750.00
625-5 Manhole Base Dti 05 and Shaft MAG 420-1 EA 1 8,775.00 8,775.00
625-6 Manhole Base Dtl 07 and Shaft MAG 522 EA 1 6,625.00 6,625.00}
625-7 Manhole Base Dtl 09 and Shaft MAG 420-1 EA 1 10,225.00 10,225.00
625-8 Manhole Base Dtl 10 and Shaft MAG 420-1 EA 1 13,650.00 13,650.00
625-9 Manhole Base Dtl 11 and Shaft MAG 420-2 EA 1 19,375.00 19,375.00
625-10 Manhole Base Dtl 13 and Shaft MAG 420-1 EA 1 12,825.00 12,825.00
625-11 Manhole Base Dtl 18 and Shaft MAG 420-1 EA 1 8,000.00 8,000.00
625-12 Manhole Base Dtl 19 and Shaft MAG 522 EA 1 7,175.00 7,175.00
625-13 Manhole Base Dtl 23 and Shaft MAG 522 EA 1 5,050.00 5,050.00
625-14 Manhole Base Dtl 24 and Shaft MAG 420-2 EA 1 9,725.00 9,725.00
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA 9 8,250.00 74,250.00
1625-16 Manhole Base Dtl 30 and Shaft MAG 420-1 EA 3 8,250.00 24,750.00
625-17 Pressure Manhole Cover MAG 523 EA 1 175.00 175.00
625-18 Sewer Manhole 4' Diameter MAG 420 EA 4 5,500.00 22,000.00
7981 Mailbox MCDOT 2065 EA 16 225.00 3,600.00
Landscaping Costs per J2 (dated 5/12/06) CONSTRUCTION COST TOTAL $11,004,808

2/13/2007
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Section 2
Quantities
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QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: Drawing No. C01
Date: 629/v6
Checked By: -
Date: &, 06

Item No. Item Description Unit Calculation TOTAL |
220-3 Grouted Riprap CY (45'x24'x1") + (100" x 2' x 0.5") / 27 cficy = 44F
220-4 Remove, Clean and Reinstall Existing Riprap LS |count 1
3211 4" AC over 10" ABC SY  |144'x 11.83'/9sflsy = 1901
340-1 Curb and Gutter MAG 220 Type A LF measure 18f
340-2 Concrete Sidewalk MAG 230 SF 18'x5'= Ll g
340-6 Concrete Curb MAG 222 Type B LF measure 36}~
350-2 Remove Curb and Gutter LF measure 18
350-4 Remove Concrete Sidewalk SF 18'x5'= sof’
350-5 Remove Asphalt Pavement SY 144" x 11.83"/ Osflsy = 1901
505-1 Headwall for 2-36" Dia Pipes ADOT B-11.11 EA count 1f
505-4 Concrete Vault Dtl 02 EA count 1
520-1 42" Steel Handrail Dtl 01 LF 18'+21'= 391
|610-1 Vertical Realignment for Water Main Dtl 25 EA  [count i
E618-5 36" RGRCP Class il LF 124' + 180' = 304




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

4P

95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No.  C02

Date: _SL?}/O_G

Checked By: 52/ > s

Date: _ZMLG (9.014 ﬂ,ﬁ})#(l‘)‘{;( Wﬁ)f-uasif 7‘5’) b13/
Item No. Item Description Unit Calculation / - TOTAL | » >

3211 " |4" AC over 10" ABC sY |(97x11.83)+ (17}"){ 15,98) + (126-6-83) / 's v’

3505 v~ Remove Asphalt Pavement sY (}67' x11.83) + (Ia' X Lﬂé') + (1REx-6-839 / 9 & v

505-5 1, |Concrete Vault Dtl 03 EA  |count ba;{__t -

5056 Concrete Vault Dtl 04 EA  |count i Ll

618-5 36" RGRCP Class Il LF 200'+ 550'= 750|

618-7 w 48" RGRCP Class Il LF 125' " 125"’,




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

AP

95% Plans Submittal
Project Control No. 450.02.33

By: o Drawing No.  CO03
Date: S/ 7/06
Checked By: Qf 2
Date: 5‘4&06 ; > 3 450
n-Sl (233 X

Item No. Item Description Unit 133—# Calculation TOTAL |
3211 v 4" AC over 10" ABC SY (;5:«!‘ X 1987 + (98" x 6,89 / 9sflsy = v LY 'W 55§ v
3505 |Remove Asphalt Pavement SY 805 x 1046%) + @6 x6a8) r0stisy= L~ Y9 sa|—
610-1 Vertical Realignment for Water Main Dtl 25 EA count 1
618-7 .~ |48" RGRCP Class Ill LF 375'+125'= ¥ 500] ¥~
625-1 v Manhole Base MAG 520 and Shaft MAG 522 EA count 1] —




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

AP

Project Control No. 450.02.33

By: Drawing No. C04
Date: s//7/0¢
Checked By: 4‘6 7
Date: 5/18 [oe ’ acq S / "'39
_ {50 7 As LR

Item No. Item Description Unit i Calculation [ TOTAL |
32141 v~ |4" AC over 10" ABC SY  |(1963 x 455) + (6,95 x 48) / 9sfisy =\~ 680 gsa—
350-5 + |Remove Asphalt Pavement SY (:'1-868‘3' xfw!i') + M‘ X 46') / 9sffsy = v’ B&?& v’
610-1 N Vertical Realignment for Water Main Dtl 25 EA  Jcount - 1| v
6187 v~ 48" RGRCP Class Il LF 375'+ 125'= W s00{>"
625-4 Manhole Base MAG 420-1 and Shaft MAG 420-1 EA  |count U ol




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

Project Control No. 450.02.33
By: A & Drawing No.  CO05

Date: g/ Z/Qé

Check : E%P? '
Dateec: e s/igfoe (g&d‘“z'b\ /
(a3 525G

Item No. Item Description Unit_ |~ Calculation W
3214 v 4" AC over 10" ABC sY | xe8%)+ @356 x108%)= Vv~ RO\ 511 g v
350-5 7 Remove Asphalt Pavement sY (,14‘ X §483) + (‘38‘8" x104%) = G830 S5HE Ads| v

ls1s7 v~ 48" RGRCP Class Il LF v Sod 500375\
6254 " |Manhole Base MAG 420-1 and Shaft MAG 420-1 EA count 1| v~




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

100% Plans Submittal
Project Control No. 450.02.33

By: Co6
Date:

Checked By: % i

Date: zl15(>1

Item No. Item Description Unit Calculation TOTAL |

3211 4" AC over 10" ABC SY zed 2.4’ /‘1 272
350-5 Remove Asphalt Pavement sY - 272
|618-7 48" RGRCP Class llI LF__ |37 2eo0' 200|




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

AL

Project Control No. 450.02.33

By: Drawing No.  CO07
Date: 6/29/06
Checked By:
Date: é;:ﬂioé

Item No. Item Description Unit Calculation TOTAL
2044— Ol |Clearing and-Grubbing AC- |124-%-35.143660s8ac= ~6-H
350-5 Remove Asphait Pavement SY 140' x 8'/ 9sfisy = 125
618-3 24" RGRCP Class IV LF 60' + 64' = 124
618-14 Prefabricated Fitting 24" Bend 15 Degrees EA _ |count 1
6254 Manhole Base MAG 420-1 and Shaft MAG 420-1 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

Project Control No. 450.02.33

By: Drawing No.  C08
Date: éﬁlﬂ/@

Checked By: o 7~

Date: G 0z %as !

Item No. Item Description Unit [/ Calculation TOTAL |
201-1 Clearing and Grubbing AC  ]480'x 35' l 43560sflac = 0.4
321-1 4" AC over 10" ABC SY |18'x 512'5( { 9sfisy = 4 }6‘{
350-5 Remove Asphalt Pavement sy |(18' x 625N (8'x 5007 / 9sflisy = R
618-3 24" RGRCP Class IV LF 175+ 211 =\8.S d 386
618-6 42" RGRCP Class Il LF |69 +45' = 114
618-15 Prefabricated Fitting 42" Bend 10 Degrees EA _ Jcount 1
6254 Manhole Base MAG 420-1 and Shaft MAG 420-1 EA count 1
625-5 Manhole Base Dtl 05 and Shaft MAG 420-1 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

Project Control No. 450.02.33

By: _&_ Drawing No. €09
Date: 6 29106
Checked By: [
Date: &, 06 /

5 -

ltem No. Item Description Unit Calculation TOTAL

201-1 Clearing and Grubbing AC 500" x 28' / 43560sf/ac = 0.3
3211 4" AC over 10" ABC sY 10' x 6:26.’ Isflsy = /0 2t
350-5 Remove Asphalt Pavement SY (10 xrﬁég) + (8' x 500") [ 9sflsy = # _S’ {( 48]
610-3 Water Main Relocation No. 1 LS count 1
618-6 42" RGRCP Class lll LF 250"+ 250' = 500
625-1 Manhole Base MAG 520 and Shaft MAG 522 EA  |count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: }» Drawing No.  C10
Date: 6 [22/ ﬂf
Checked By: <47 7
Date: 2 /27 [06 @ )f( ‘8!59

Item No. Item Description Unit [ Calculation TOTAL
220-2 Dumped Riprap D50 = 6" cY I (25'x 9'x 1) + (15'x 9' x 1') / 27cticy = 14
3211 4" AC over 10" ABC SY ‘[ ML?E%‘H(M"X 5!67%(3' X 76") / 9sfisy = (// yei
350-5 Remove Asphalt Pavement SY { (}f‘ X M)ﬂjﬂ’ X W'ﬂS' X 76+(1450'x 8") [ 9 m
505-13 Drop Inlet for 36" Pipe MAG 501-5 EA Jcount (€ X?.S"}*J /1730 1
520-1 42" Steel Handrail Dtl 01 LF measure 20
618-5 36" RGRCP Class il LF 33 33
618-6 42" RGRCP Class Il LF 146" 146
625-12 Manhole Base Dtl 19 and Shaft MAG 522 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: )-B Drawing No. C11
Date: (/,g j;ﬁ 6
Checked By:
Date: éf %Z (X3
(0.3

Item No. Item Description Unit Calculation TOTAL
3211 4" AC over 10" ABC SY 440 x 7.46 1 9sfisy = T3 3%
350-5 Remove Asphalt Pavement SY 440 x fa2' 1 ostisy = SV a6
405-1 Replace Survey Marker MAG 120-2 EA  |count 1
505-7 Concrete Vault Dtl 06 EA count 1
618-8 54" RGRCP Class lll LF 440° 440
618-17 Prefabricated Fitting 54"x54"x30" Tee EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

! Project Control No. 450.02.33
By: M Drawing No.  C12
Date _6I29/0%
Checked By:
Date: 52:2 % /
ine’ H
Item No. Item Description Unit Vel Calculation TOTAL
321-1 4" AC over 10" ABC SY  |(100' x 7.45) + (400° x 4 / 9sfisy = 506 434
350-5 Remove Asphalt Pavement sY |00 xf42) + (400" xf) / ostrsy = 606 4
618-8 54" RGRCP Class Il LF 100 100
6189 60" RGRCP Class Ill LF 400 400
618-19 Prefabricated Fitting 60"x60"x24" Tee EA count 2
625-3 Manhole Base COP P1560 and Shaft MAG 522 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Jp Project Control No. 450.02.33
By: Drawing No. C13
Date: &/2%06
Checked By: / ?
Date: &/27 /06
1

Item No. Item Description Unit Lid Calculation TOTAL
321-1 4" AC over 10" ABC SY 500" x # 1 9sfisy = 8l 4f5
350-5 Remove Asphalt Pavement SY 500' xﬂ / Osflsy = 67 ! 445
610-1 Vertical Realignment for Water Main Dtl 25 EA _ |count 1
618-9 60" RGRCP Class Il LF 100" + 400' = 500
618-20 Prefabricated Fitting 60"x60"x30" Tee EA count 1
625-2 Manhole Base MAG 521 and Shaft MAG 522 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal
Project Control No. 450.02.33

By: M Drawing No. C14
Date: Z[Z z/ (12
Checked By: “7
. 7z
Date: %%ﬁé (qurx”p)i_(qxgé)

Item No. Item Description Unit Calculation TOTAL |
321-1 4" AC over 10" ABC SY  |(500' %89 + (12" x 3,87 / Osflsy = £7 4zt
350-5 Remove Asphalt Pavement sy |isp6x 8) + (124 3.92) / 9sfisy = 617 4%
505-15 Catch Basin MAG 537 Single Type G EA count 1
505-25 Concrete Apron Dtl 08 SF (2x2'x6)+(2x2'x2) = 32
618-1 18" RGRCP Class lll LF 23 23
618-9 60" RGRCP Class lll LF 100" + 400' = 500
618-18 Prefabricated Fitting 60"x60"x18" Tee EA count 1
625-2 Manhole Base MAG 521 and Shaft MAG 522 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
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95% Plans Submittal

Project Control No. 450.02.33

By: ] Drawing No. C15
Date: 6129106
Checked By: a
Date: ( /

N a0, 480 -

Item No. Item Description Unit A\ A Calculation | TOTAL

321-1 4" AC over 10" ABC SY (500" x {ﬂ + (1#)( 448/ 9sflsy = 3‘/;5‘1’
350-5 Remove Asphalt Pavement sY (500° ﬁ') + (ﬁ' X 1.5') / 9sfisy = QM
505-16 Catch Basin MAG 537 Double Type G EA count : 2
505-25 Concrete Apron Dtl 08 SF 2x((2x2'x2)+(2x8'x2)= 80
618-2 24" RGRCP Class lli LF 26'+26'= 52
618-9 60" RGRCP Class lil LF 50' + 350" + 100' = 500
618-19 Prefabricated Fitting 60"x60"x24" Tee EA  |count 2
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 2




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal
Project Control No. 450.02.33

By: A . Drawing No.  C16
Date: /29 /v6
Checked By: 7
Date: “\ ,as

Item No. Item Description Unit ) Calculation TOTAL
321-1 4" AC over 10" ABC SY  |(264' x §) + (236' x 9.17) + (72'x 2.5) / 9sfisy = |60 58]
350-5 Remove Asphalt Pavement SY (264 xﬁ‘) +(236' x 347') +(72'x 2.5') / 9sfisy = 670 ;ﬁs
6104 Water Main Relocation No. 2 LS count 1
618-9 60" RGRCP Class Il LF 264' 264
618-11 72" RGRCP Class il LF 236' 236
625-6 Manhole Base Dtl 07 and Shaft MAG 522 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: Aﬁt_ Drawing No.  C17
Date: m
Checked By: - Z£°P
Date: /29/06 /
RS’ 6465)

Item No. Item Description Unit " Calculation TOTAL
2011 Clearing and Grubbing AC  |67'x 27"/ 43560sf/ac = 0.1
321-1 4" AC over 10" ABC sy |(500'x g,ff‘) + (@'x 4 8 1 9silsy = 200518
350-5 Remove Asphalt Pavement SY  |(500'x 9./(7') +§£ %5') ! 9sfisy = 760 545
505-16 Catch Basin MAG 537 Double Type G EA count . 1
505-23 Concrete V-Ditch 6' TW LF (233+07) - (232+60) - 3' = 44
618-2 24" RGRCP Class Il LF 30 30
618-11 72" RGRCP Class Il LF 150' + 350' = 500
618-22 Prefabricated Fitting 72"x72"x24" Tee EA count 1
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: 49 Drawing No. C18
Date: ‘/2 /06
Checked By: lita
. /
Date: éﬁz :235. I?.S ‘ ,3/ é’! ‘:\(6;$§+[7X7'S_’)

Item No. Item Description Unit Calculation TOTAL
2011 Clearing and Grubbing AC (130" x 43') + (85' x 43") + (235' x 27") / 43560sf/ac 5 0.4
321-1 4" AC over 10" ABC SY (150' x 9,é")+(35{)' x 9.8)+(3¢ x4.5')+(11x S.f} /9 7}5-561
350-5 Remove Asphalt Pavement SY (150' Y,AZ')+(350' x/{;')+(!0' X 4.5')+(/0' X {7'} /9 735 ;(3
505-16 Catch Basin MAG 537 Double Type G EA count’ 3
505-21 Trench Drain Dtl 26 EA count 1
505-23 Concrete V-Ditch 6' TW LF 127'+ 37"+ 143' + 60" = 367
505-25 Concrete Apron Dtl 08 SF (2x205'x2)+(2'x8)= 98

l618-2 24" RGRCP Class lll LF 35'+35'+20' = 90
618-5 36" RGRCP Class lli LF 22' 22
618-11 72" RGRCP Class lli LF 150 150
618-12 78" RGRCP Class lli LF 350' 350
618-22 Prefabricated Fitting 72"x72"x24" Tee EA  |count 1
618-23 Prefabricated Fitting 78"x78"x24" Tee EA count 2
618-24 Prefabricated Fitting 78"x78"x36" Tee EA count 1

|625-16 Manhole Base Dtl 30 and Shaft MAG 420-1 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: ﬁ Drawing No. C19
Date: 6(29/46
Checked By: ‘_ ~7
Date: OVl ’ ‘
_ i3 (Gx6s) __
Item No. Item Description Unit Calculation TOTAL
201-1 Clearing and Grubbing AC__ |100' x 27'/ 43560sflac = 0.1
321-1 4" AC over 10" ABC SY (500' x 9AF) + (9 x4 / Osflsy = 7.27;46
350-5 Remove Asphalt Pavement SY (500" x ﬁS') + (9‘{:1.5') / 9sfisy = P> #46]
505-16 Catch Basin MAG 537 Double Type G EA count 1
|5056-23 Concrete V-Ditch 6' TW LF (239+90) - (239+00) - 3' = 87
618-2 24" RGRCP Class Il LF 20' 20
618-12 78" RGRCP Class lil LF 150"+ 350' = 500
618-23 Prefabricated Fitting 78"x78"x24" Tee EA count 1
625-16 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 1




QUANTITY TAKE-OFF CALCULATIONS

83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: 4& Drawing No. C20
Date: S/t 246 r}q
Checked By: % 7+ J
Date: Y Ve on‘[&‘l »
Item No. Item Description Unit j&’// m%
201-1 \/ Clearing and Grubbing AC 420 x34' :35605flac = GP
3211 4" AC over 10" ABC sY  |@o ;.9:;?) + (34 x 10,387 / 9sfisy = 110 VY
360-5 +/ _ |Remove Asphalt Pavement SY %9.75) + (#%10.33) / 9sflsy = 1o v
618-3 24" RGRCP Class IV LF 235'+ 100" = " -~ 335) “
618-12 \, 78" RGRCP Class Ill LF__ j40' CYo'x ]3')1—{355([35') 40}~
618-13 vV 84" RGRCP Class Ili LF 125' i 125| L7
6254 \ - Manhole Base MAG 420-1 and Shaft MAG 420-1 EA  fcount 1| v~
625-7 \/ Manhole Base Dtl 09 and Shaft MAG 420-1 EA count 1 ol
6258 Manhole Base Dtl 10 and Shaft MAG 420-1 EA count 1 1




QUANTITY TAKE-OFF CALCULATIONS
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95% Plans Submittal
Project Control No. 450.02.33

By: .Aﬂ_ Drawing No.  C21
Date: S/172/06 k
Checked By: Q‘p?— & ("r
Date: £[i8lo~ }‘&;}{

Item No. Itemn Description Unit "> Calculation TOTAL
2011 \/ Clearing and Grubbing AC 340' )gﬁ a :’435605flac = A
6183 V' |24" RGRCP Class IV LF 130' +L522' = ‘3’52

625-4 il Manhole Base MAG 420-1 and Shaft MAG 420-1 EA count

V"o“
A



QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: Drawing No.  C22
Date: 2 f{g"
Checked By: (i
Date: ’ j@ 7(327(75’)#(35%(9)

item No. Item Description Unit [ Calculation TOTAL
2011 ing and, Grubbing AC 365' x 20'/ 43560sf/ac = 0.2
3a4et 32-2 [#7AC over 167 ABC SY : )+ (370 x4 / Osfisy = 78
350-6 Remove Asphalt Pavement SY 7 (}B/G 83) + (af(x 4" / 9sfisy = / ﬁ 487
505-16 Catch Basin MAG 537 Double Type G EA  Jcount . 1
505-17 Catch Basin MAG 538 Double Type H EA count 1
505-25 Concrete Apron Dtl 08 SF (2x8x2)+(2x2'x2Y)= 40
610-1 Vertical Realignment for Water Main Dtl 25 EA count 1
618-2 24" RGRCP Class lll LF 31 31
618-7 48" RGRCP Class Il LF  [300'+100'= 400
618-16 Prefabricated Fitting 48"x48"x24" Tee EA  |count 1
625-1 Manhole Base MAG 520 and Shaft MAG 522 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
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95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No. C23

Date: ST/ 2706

Checked By: /P

Date: £ m 06 | /d

Item No. Item Description Unit £ &F’_Calculation TOTAL |
2011 \V/ ing and, Grubbing AC @30 xéa') + (270" x 50') / 43560sf/ac = 04
27,- e+ i ch over 1-(“' ABC SY |4'x 230\"! 9sffsy = 102] “

350-5 \/ |Remove Asphalt Pavement SY  l4'x 230/ 9sfisy = 102 L’
618-6 v aan RGRCP Class lll LF 150 150|
h618-7 v 48" RGRCP Class il LF 230"+ 120'= 350 =
6251\ |Manhole Base MAG 520 and Shaft MAG 522 EA_|count 1|
625-13 / |Manhole Base Dtl 23 and Shaft MAG 522 EA count 1 a




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: A Drawing No. C24
Date: S/12,
Checked By: CX°7 f*
Date: Sy /o6 %0 4 /5

Jtem No. ftem Description Unit V¥, Calcylay TOTAL ,5’
20141 v ‘leaging and,Gpubbing AC (288" {5.6):'(63' )(56)) 2\35605flac = ;i Lo/ﬁ’

7 o d 7

tt V C over ¥#§" ABC SY 4'x 63"/ 9sfisy = 28 "
350-5 V7 Remove Asphalt Pavement SY 4' x 63' / 9sflsy = 28 v
610-1 Vertical Realignment for Water Main Dtl 25 EA count 1
618-6 42" RGRCP Class lll LF 288 288 v
618-12 « 78" RGRCP Class lll LF 63' 63] L~
625-4 Manhole Base MAG 420-1 and Shaft MAG 420-1 EA count 1 1"
i625-9 Manhole Base Dtl 11 and Shaft MAG 420-2 EA count 1| ¢




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

s

95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No. C25
Date: >/ Z[Q-&
Checked By: _</PF
Date: = ﬂ 06
5.

Item No. Item Description Unit =2} 0" Calculation TOTAL

221-1 v _(Eg‘azr‘;gg and Ggubbing AC _ |500 xZ0)/ 43560sf/ac = £2
- [7-] N
i &~ AC over 18ABC SY 4' x 500'/ 9sflsy = 5'25

3505 Remove Asphalt Pavement SY 4' x 500"/ 9sfisy = 222
61812 v 78" RGRCP Class lil LF 400"+ 100' = 500§
62515 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 1

NS

T eSS
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95% Plans Submittal
Project Control No. 450.02.33

L& Drawing No. C26

By:
Date: S/ (7/06
Checked By: AP 7
Date: £/r3/06
S\ .

Item No. Item Description Unit < V¥lg~ Calculation TOTAL
2011\ / Clearjng and Grubbing AC _ |500 xédi 4;560$flac= f ,é
3214 25)-2 SR over 1 ABC sy |4 xs00/ 9sfisy = 47 M X100 X o' . QSEz-l//
350-5 o/ Remove Asphalt Pavement SY 4' x 500'/ 9sflsy = ” 2227 b
610-2 v Vertical Realignment for Water Service Dtl 25 EA count 1|
618-12 ./ 78" RGRCP Class Il LF 300'+ 200' = 500f &
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 1 v




QUANTITY TAKE-OFF CALCULATIONS
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95% Plans Submittal
Project Control No. 450.02.33

By: A }

Drawing No.  C27

Date: 3/

Checked By: ﬁ i

Date: ﬂ oo UJ;'J

ZM
Item No. Item Description Unit A Calculation TOTAL

\/|201-1 %ﬁa.:rMand,prbing AC 247 )( 2() / 43560sflac = 0.1~
V [83:132L-2 17 AC over 16 ABC sY | x2a7)+ (53 x 078 10stisy= 34 1 205 MO 7]
Vv |350-5 Remove Asphalt Pavement sY : ) / 9sifsy -‘-;OS# wfﬁﬂ L
\/ 618-12 78" RGRCP Class llI LF 247 + §3'= ji 300) L~
v |625-10 Manhole Base Dtl 13 and Shaft MAG 420-1 /E,v‘ count 1 e

2061 x 16.5'/4 s¥ sy
+ 3 xSty



QUANTITY TAKE-OFF CALCULATIONS
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95% Plans Submittal

Project Control No. 450.02.33

Cc28

By: Drawing No.
Date: ZE)EZJ b

Checked By: +

Date: &, (1 & 577, 3 ,')‘

Item No. Item Description Unit Calculation TOTAL
26t Olga¥ AG. | 316920 43660sfac = A
324=1~ 32[-2 P over %ABC SY  |(a50-eamgy (18t xm) / Osflsy = 506'x6' ﬂm
350-3 Remove and Reinstall Mailbox EA count %’ 2
360-6 an SY— TS TR (150 41 osIsy = 545-
618-11 72" RGRCP Class lil LF 93" "’7‘ 93
618-12 78" RGRCP Class Il LF 407 407
{618-25 Prefabricated Fitting 78"x78"x60" Tee EA count 1
EGZS-1E Manhole Base Dtl 30 and Shaft MAG 420-1 EA count 1

338



QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No.  C29
Date: &/29/06 i ! ')
2 (gooxfo') +(27x7) [
Checked By: _</,
z
pate. A A1)/
Item No. Item Description Unit | Calculation TOTAL
201-1 earing and bbing AC \ (2000' x 20") + (300' x 28") + (25' x 40") / 43560sf/ac 0.3
A
leatt 22(-2 [#7AC over 387ABC SY _ [2Fee588"7 9sfisy = IS LG 15
340-3 Cut-Off Wall 3" Deep MAG 552 LF 12'+8'= 20
340-8 Object Marker MCDOT M-2 EA count 1
350-5 Remove Asphalt Pavement SY  |aPx56] / 9sfisy = AL
350-6 Remove Existing Mailbox EA  |count l/%% 2
505-9 Concrete Vault Dtl 15 EA count \ 1
505-12 Drop Inlet for 30" Pipe MAG 501-5 EA count 1
505-17 Catch Basin MAG 538 Double Type H EA count 2
505-22 Concrete V-Ditch 4' TW LF 110'-4'103' - 4' = 205
505-24 Shotcrete SF (13'x24)-(3'x7) = 291
520-1 42" Steel Handrail Dtl 01 LF measure 17
618-4 30" RGRCP Class llI LF 45' 45
618-7 48" RGRCP Class lll LF 76 76
618-11 72" RGRCP Class il LF 462' 462
798-1 Mailbox MCDOT 2065 EA count 2
ggo o N Kemoue Curb ond éu‘ﬂe.ﬁ LF weasvre |
. '
-4 Lemove Concrete Filecmlic <sF 7«xs 35
240-1  Curbond Gotter VAGZUTYIE A LT vneasens 7
s t {
Concrdde Sldemalic. MaAG 2320 S Y=g 35
)

240-2
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95% Plans Submittal

Project Control No. 450.02.33

By: Drawing No. C30
Date: [lqg.éé
Checked By:
Date: & 4

Itern No. Item Description Unit Calculation TOTAL |
201-1 Glegring and Grubbing AC 26% x 28'/ 43560sf/ac = 0.2
3244 32! -2 [#”AC over 38-aBC sy % 14.67 1 9sfisy = 4 | ‘2Lo2 X &' 2251 2171
340-1 Curb and Gutter MAG 220 Type A LF measure 15
340-2 Concrete Sidewalk MAG 230 SF 5'x15'= 75
340-3 Cut-Off Wall 3' Deep MAG 5§52 LF measure 25
350-2 Remove Curb and Gutter LF measure 15
350-3 Remove and Reinstall Mailbox EA count 1
3504 Remove Concrete Sidewalk SF 15, 5'= 75
350-5 Remove Asphalt Pavement SY J&, X 14.67' / 9sflsy = [\ 1155‘
505-10 Concrete Vault Dtl 16 EA count ) 1
505-14 Drop Inlet Dti 22 EA count 1
505-24 Shotcrete SF (20'x 34") - (7' x14) = 582
520-1 42" Steel Handrail Dtl 01 LF measure 34
610-2 Vertical Realignment for Water Service Dtl 25 EA  |count 2
610-5 Water Main Relocation No. 3 LS count 1
618-7 48" RGRCP Class llI LF 524' + 130' = 654




QUANTITY TAKE-OFF CALCULATIONS
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95% Plans Submittal

Project Control No. 450.02.33

By: Jp Drawing No. C31
Date: 26/06
Checked By:
Date: Gl2g /o

Item No. Item Description Unit Q*f-‘ Calculation TOTAL
201-1 Clearing and Grubbing AC 384' x p& | 43560sf/ac = 04 ’, D\
220-2 Dumped Riprap D50 = 6" CcY 8'x 14'x1'/ 27cflcy = 4
505-11 Concrete Vault Dtl 17 EA count 1
505-12 Drop Inlet for 30" Pipe MAG 501-5 EA count 1
505-18 Catch Basin MAG 5§33-1 L=10' EA count 2
505-19 Catch Basin MAG 533-1 L=17" EA count 2
5201 42" Steel Handrail Dtl 01 LF measure 20
610-2 Vertical Realignment for Water Service Dtl 25 EA count 2
618-2 24" RGRCP Class lll LF 4x26'= 104
618-4 30" RGRCP Class Il LF 68" ssi
618-10 66" RGRCP Class lil LF 370' 370'
618-21 Prefabricated Fitting 66"x66"x24" Tee EA count 4




QUANTITY TAKE-OFF CALCULATIONS
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95% Plans Submittal

Project Control No. 450.02.33

By: Drawing No.  C32
Date: 6/)
Checked By: =
. &/29 /66 /
Date: Iay) Hl WAL
Y
Wi\ o

Item No. Item Description Unit | /6 ) Calculation TOTAL
201-1 Clearing and Grubbing AC ,EOO‘ x 50' 1 43560sf/ac = o8] . 'J\
505-18 Catch Basin MAG 533-1 L=10" EA  {count 3]
505-19 Catch Basin MAG 533-1 L=17" EA count 2
610-2 Vertical Realignment for Water Service Dtl 25 EA count 2
618-2 24" RGRCP Class lll LF 5x26' = 130}
618-10 66" RGRCP Class Il LF 100' + 400" = 500'
618-21 Prefabricated Fitting 66"x66"x24" Tee EA count 5
625-2 Manhole Base MAG 521 and Shaft MAG 522 EA  |count 1
625-17 Pressure Manhole Cover MAG 523 EA count 1
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95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No.  C33
Date: 62 %; 0 6

Checked By: (P r

Date: ;i et

K4
Item No. Item Description Unit f: 6 Calculation TOTAL

2011 Clearing and Grubbing AC 400" x 58" / 43560sf/ac = M:]
505-18 Catch Basin MAG 533-1 L=10" EA count 2
505-19 Catch Basin MAG 533-1 L=17" EA count 1
610-2 Vertical Realignment for Water Service Dtl 25 EA count 2
|618-2 24" RGRCP Class Il LF 3x26' = 78]
I618-10 66" RGRCP Class lll LF 50'+ 350' = 400
|618-21 Prefabricated Fitting 66"x66"x24" Tee EA count 3
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 1




QUANTITY TAKE-OFF CALCULATIONS
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95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No.  C34
Date: ng/M

Checked By: ﬁ?— i 7 /

o A /}Qq’,u 2 )4 1%7) +(31%128)

item No.  [olo" G Item Description Unit/ | Calculation TOTAL |

3244 32I-2  L¢“AC over 367ABC Y \ (328-8-589——(4sinr0-47) / Osflsy = 98 az7|
350-5 Remove Asphalt Pavement SY (I2B-2-F- 58 (4O Osfisy = 987.32‘f
505-8 Concrete Vauit Dti 14 EA count 1
505-16 Catch Basin MAG 537 Double Type G EA count 1
505-21 Trench Drain Dtl 26 EA count 1
505-25 Concrete Apron Dtl 08 SF (41'x 2 + (2 x 6" x 2') + (2x2'x10") = 106
6101 Vertical Realignment for Water Main Dtl 25 EA  |count 2
618-2 24" RGRCP Class lll LF 25' 25
6184 30" RGRCP Class llI LF 49' 49}
|618-10 66" RGRCP Class Iil LF 23 23
]61 8-11 72" RGRCP Class llI LF 317' +45' = 362
625-11 Manhole Base Dtl 18 and Shaft MAG 420-1 EA count 1
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95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No. C35
Date: 429106
Checked By: i/: %f 7
Date: () (2
_ aYid

Item No. Item Description Unit LN Calculation TOTAL
201-1 Clearing and Grubbing AC 500' xjffl 43560sf/ac = Pl
505-18 Catch Basin MAG 533-1 L=10" EA count 1
505-19 Catch Basin MAG 533-1 L=17' EA count 1
610-2 Vertical Realignment for Water Service Dtl 26 EA __ |count 4
618-2 24" RGRCP Class Il LF 10'+10'= 20
618-11 72" RGRCP Class lll LF 400' + 100' = 500
618-22 Prefabricated Fitting 72"x72"x24" Tee EA  jcount 2
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA count 1
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95% Plans Submittal

ﬁ Project Control No. 450.02.33
By: Drawing No.  C36
Date: 29, 06
Checked By: (27
Date: (ﬂ 6 (
_ el
Item No. Item Description Unit L Calculation TOTAL
2011 Clearing and Grubbing AC 1500 xﬁ(l 43560sf/ac = BT
505-19 Catch Basin MAG 533-1 L=17" EA count 1
610-2 Vertical Realignment for Water Service Dtl 25 EA count 3
{618-2 24" RGRCP Class lll LF 10' 10
I61 8-11 72" RGRCP Class lll LF 375' 375
l61 8-12 78" RGRCP Class lll LF 125' 125
618-22 Prefabricated Fitting 72"x72"x24" Tee EA count 1
625-16 Manhole Base Dtl 30 and Shaft MAG 420-1 EA count 1
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Project Control No. 450.02.33

By: Jé Drawing No.  C37
Date: G29/26
Checked By: i
Date: G/29 /o
= P Y ]

Item No. Item Description Unit i Calculation TOTAL
201-1 Clearing and Grubbing AC 265' x 66" / 43560sf/ac = Pl
3211 4" AC over 10" ABC SY 24' x 9.78 | 9sflsy = 26
350-5 Remove Asphalt Pavement SY 24' x A / 9sflsy = 26
505-18 Catch Basin MAG 533-1 L=10" EA  |count ’3 d 1
610-2 Vertical Realignment for Water Service Dtl 25 EA count 2
618-2 24" RGRCP Class [l LF 10 10
618-12 78" RGRCP Class Il LF 291 2N
618-23 Prefabricated Fitting 78"x78"x24" Tee EA count 1
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&

Project Control No. 450.02.33

By: Drawing No. C39
Date: ,222/&6
Checked By: 7
Date: ézﬁ’zw
b

item No. Item Description Unit ok Calculation ﬁﬂ
201-1 Clearing and Grubbing AC__ |465' x,275'/ 43560sf/ac = ,?9’
2151 Earthwork for Detention Basins CY InRoad; ’ Cut for Total Basin 95,80!;
220-2 Dumped Riprap D50 = 6" CY measure x 12" 488
310-1 2" DG over 4" ABC for O&M Roads and Ramps SY  fmeasure 1,670
515-1 View Wall LF Imeasure 464

(o=
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By: 49

Project Control No. 450.02.33

Drawing No. C40
Date: 2 / Z[’Q(S
Checked By: Dl
Date: /8 [o6 :
s VAL e
Item No. Item Description Unit g Calculation TOTAL
2014\ [Clearing and Grubbing AC  |@75 T8 + (280' x 33T)Y 43560sf/ac = 2.2
2202~  |Dumped Riprap D50 = 6" oY |measmexiz— 273
3101 - 1_/ 2" DG over 4" ABC for O&M Roads and Ramps SY measure 1,040
340-3 Cut-Off Wall 3' Deep MAG 552 LF measure 506
5151 Vv View Wall LF  [measure 311
5152 V View Fence LF  |measure 305

INAGRAY (\\F:\Q
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By: B Drawing No.  C41
Date: 612‘7; 2 6

Checked By:

Date: ¢3% 220@

Item No. Item Description Unit Calculation TOTAL |
2011 Clearing and Grubbing AC 1282 x 267'/ 43560sflac = 1.7
220-2 Dumped Riprap D50 = 6" CcY imeasure X128 217
31041 2" DG over 4" ABC for O&M Roads and Ramps SY Imeasure 1,176
350-7 Remove Existing Wall LS count 1
5151 View Wall LF measure 560
515-3 14'-0" Access Gate EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

Project Control No. 450.02.33
By: .Z ﬁ Drawing No. C43
Date: S// 2{0‘
Checked By: 7 p€ /Z,;\
Date: 55@205 .\-o (ti’
0L 0%

Item No. Item Description Unit |22 2 Calculation | TO 245,
201-1 v/ Clearing and Grubbing AC f?? x 332' / 43560sffac = W;-
21511V Earthwork for Detention Basins CcY Trﬁloads - Cut for Total Basin 65,296 =
310-1 v 2" DG over 4" ABC for O&M Roads and Ramps SY measure 1,308f
3403  “  |Cut-Off Wall ' Deep MAG 552 LF  |measure 13| .~




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

Project Control No. 450.02.33

By: é ﬁ Drawing No. C44
Date: 5 6
Checked By: il
Date: s/ig joe

Item No. Item Description Unit Calculation TOTAL |
201-1 Clearing and Grubbing AC 323' x 332' / 43560sf/ac = 2.5
220-2 Dumped Riprap D50 = 6" cY measure x 12" 104
310-1 2" DG over 4" ABC for O&M Roads and Ramps SY measure 794
340-3 Cut-Off Wall 3' Deep MAG 552 LF measure 147




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: & Drawing No. C45
Date: 22’{0 é 0@
Checked By: Qf 40 (" pe

: (8/06 3}6 o
Date: .?70

L o e m—
Item No. Item Description Unit / Calculation TOTAL
S~

201-1 Clearing and Grubbing AC 1 ZBQ )63!9 / 43560sflac = .1
3101 2" DG over 4" ABC for O&M Roads and Ramps SY measure 612
340-3 Cut-Off Wall 3' Deep MAG 552 LF measure 174

LRk



QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

} Project Control No. 450.02.33
By: J' Drawing No. C46
Date: yy/4 77 é
Checked By: a
Date: (fgfob 7 WW

Item No. Item Description Unit i Calculation TOTAL a,fg
201-1 Clearing and Grubbing AC ' x 320' / 43560sf/ac = @ %"
3101 2" DG over 4" ABC for O&M Roads and Ramps SY measure 770 o
340-3 Cut-Off Wall 3' Deep MAG 552 LF measure




QUANTITY TAKE-OFF CALCULATIONS

95% Plans Submittal
Project Control No. 450.02.33

83rd Avenue/Pinnacle Peak Road Drainage Improvements

By: RD01
Date: §/29/0¢

Checked By: _ /7

Date:

Item No. Item Description Unit | Calculation TOTAL
321-2 2 1/2" AC over 6" ABC sY Imeasure CADD 1,280
340-1 Curb and Gutter MAG 220 Type A LF 136'+ 73'+33'+75'+ 15'= 332
340-4 Ribbon Curb MAG 220 Type B LF measure 350
340-7 Driveway Entrance MAG 250 SF (4x5x26)+(5'x8)= 5soi
340-9 5" Concrete Driveway MAG 324 SF measure 270
350-5 Remove Asphalt Pavement SY 102" x 2'/ 9sflsy = 23
350-6 Remove Existing Mailbox EA  [count 2
350-8 Remove Sign EA  |count 1
465-1 Stop Sign w/Street Names EA count 1
465-2 Speed Limit Sign EA count 1
798-1 Mailbox MCDOT 2065 EA  |count 4




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

)/ p Project Control No. 450.02.33

By: Drawing No. RD02
Date: 6/29/0b6
Checked By: 74
Date: é o6

Item No. Item Description Unit Calculation TOTAL |
321-2 2 1/2" AC over 6" ABC SY measure CADD 1,540
34041 Curb and Gutter MAG 220 Type A LF 55'+ 84"+ 55'+85'+41'+66' = 386
3404 Ribbon Curb MAG 220 Type B LF measure 500
340-7 Driveway Entrance MAG 250 SF (7x26'x5)+ (5'x18) = 1,000
340-9 5" Concrete Driveway MAG 324 SF__ |measure 504
350-6 Remove Existing Mailbox EA count 2
798-1 Mailbox MCDOT 2065 EA  |count 6




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No. RDO03
Date: {)f)\f/ Qé
Checked By: ,_.! A
Date: v/21/06

Item No. Item Description Unit | Calculation ﬁm
321-2 21/2" AC over 6" ABC SY measure CADD 1,346'
340-1 Curb and Gutter MAG 220 Type A LF 167"+ 62'+ 33' +48'= 310l
3404 Ribbon Curb MAG 220 Type B LF measure 378
340-5 Valley Gutter 4' MAG 240 LF measure 50|
340-7 Driveway Entrance MAG 250 SF 4x26'x5' = 520'
340-9 §" Concrete Driveway MAG 324 SF measure 530
350-5 Remove Asphalt Pavement SY 2'x 92"/ 9sflsy = 20|
350-6 Remove Existing Mailbox EA count 2
350-8 Remove Sign EA count 1
465-1 Stop Sign w/Street Names EA __ Jcount 1
798-1 Mailbox MCDOT 2065 EA count 4




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No. RDO04
Date: (E Zaz 25?6
Checked By: Y7
Date: z A EJ e

Item No. Item Bescription Unit Calculation TOTAL |
321-2 2 1/2" AC over 6" ABC SY measure CADD 309
3401 Curb and Gutter MAG 220 Type A LF 45' 45
3404 Ribbon Curb MAG 220 Type B LF measure 45
350-5 Remove Asphalt Pavement sY 2'x 92" / 9sflsy = 20
350-8 Remove Sign EA count 1
465-1 Stop Sign wi/Street Names EA  {count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33
By: Drawing No. RDO05

Date: szi/Qb

Checked By: -4
Date: &ioé

Item No, Item E)escription Unit Calculation TOTAL |
321-2 21/2" AC over 6" ABC SY measure CADD 1,426
340-1 Curb and Gutter MAG 220 Type A LF 5'+ 183"+ 225' = 413
340-3 Cut-Off Wall 3' Deep MAG 5§52 LF 26'+47' +36'= 109
3404 Ribbon Curb MAG 220 Type B LF measure 460
340-7 Driveway Entrance MAG 250 SF (3x26'x5)+(15'x5) = 710
340-9 5" Concrete Driveway MAG 324 SF measure TBEI




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

Project Control No. 450.02.33
By: # Drawing No.
Date: 2 9 f 6

RD06

Checked By: z
Date: (2

Item No. Item Description Unit Calculation TOTAL |
321-2 2 1/2" AC over 6" ABC SY measure CADD 1,553|
3401 Curb and Gutter MAG 220 Type A LF 218' + 255'= 473
340-3 Cut-Off Wall 3' Deep MAG 552 LF 33'+28'= 61
340-4 Ribbon Curb MAG 220 Type B LF measure 500
340-7 Driveway Entrance MAG 250 SF (7x26'x5)+ (11'x58) + (11'x &) = 1,035
340-9 5" Concrete Driveway MAG 324 SF measure 1,143




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: ,&9 Drawing No.

RDO7
Date: 62)- 920 6
Checked By: )i
Date:

Item No. Item Description Unit Calculation TOTAL |
321-2 2 1/2" AC over 6" ABC SY measure CADD 895
340-1 Curb and Gutter MAG 220 Type A LF 186' + 28' = 214
340-3 Cut-Off Wall 3' Deep MAG 552 LF 19'+ 55'= 74
3404 Ribbon Curb MAG 220 Type B LF measure 234
340-5 Valley Gutter 4' MAG 240 LF measure 47
340-7 Driveway Entrance MAG 250 SF (2x26'x5)+ (15'x5) = 335
340-9 5" Concrete Driveway MAG 324 SF measure 378
350-5 Remove Asphalt Pavement SY  12'x92'/9sfisy = 20
350-8 Remove Sign EA count 1
465-1 Stop Sign wiStreet Names EA count 1




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

ﬁ' Project Control No. 450.02.33

By: Drawing No. CP01
Date: (2/6
Checked By:
Date: 5 frx]ob

Item No. Item Description Unit Calculation TOTAL |
2202 \V/ Dumped Riprap D50 = 6" cYy (20'x16'x 1") + (24' x 24' x 1) / Osflsy = 33 l/
505-12 o/ _ |Drop Inlet for 30" Pipe MAG 501-5 EA  |count -
520-1 v 42" Steel Handrail Dtl 01 LF measure 4Qi v




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

ﬁ_ Project Control No. 450.02.33

By: J Drawing No. CP02
Date: _ma_é

Checked By: %

Date: Y {8.9/1°)

Item No. Item Description ) Unit Calculation TOTAL
505-2 w7 Headwall for 42" Dia Pipe MAG 501-3 EA count 1
5201\ 42" Steel Handrail Dtl 01 LF  fmeasure 24
618-6 v’ 42" RGRCP Class lil LF 78' 78

\—Q(



QUANTITY TAKE-OFF CALCULATIONS

83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal

Project Control No. 450.02.33

By: %9 Drawing No. CP03
Date: 6/’2 06
Checked By: _< /&7
Date: A 6

Item No. Item Description Unit Calculation TOTAL
505-3 Headwall for 84" Dia Pipe ADOT B-11.12 EA  |count 1
5201 42" Steel Handrail Dtl 01 LF  Imeasure §1
618-13 84" RGRCP Class Il LF |64 64




QUANTITY TAKE-OFF CALCULATIONS

83rd Avenue/Pinnacle Peak Road Drainage Improvements

Y

95% Plans Submittal
Project Control No. 450.02.33

By: CP04
Date: 5
Checked By:
Date: </rg fo6

Item No. Item Description Unit Caiculation TOTAL
505-2 \, Headwall for 42" Dia Pipe MAG 501-3 EA  |count 1
5201 - 42" Steel Handrail Dtl 01 LF measure 24
6186 _~ |42" RGRCP Class il LF 19] 191




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: Drawing No. CP05
Date: élb’% 6
Checked By: %ﬂ?—
Date: &, (3

Item No. Item Description Unit Calculation TOTAL
2201 Dumped Riprap D50 = 12" CY 20'x21'x4'/27cflcy = 62
505-17 Catch Basin MAG 538 Double Type H EA count 1
505-25 Concrete Apron Dtl 08 SF (2x8x2)+(2x2'x2) = 40
520-1 42" Steel Handrail Dt 01 LF measure 40
520-2 42" Steel Handrail Dtl 01A LF measure 70
505-20 Concrete Stilling Basin Dtl 12 EA  |count 1
618-13 84" RGRCP Class Il LF 122'+ 27' = 149
625-14 Manhole Base Dtl 24 and Shaft MAG 420-2 EA  |count 1




QUANTITY TAKE-OFF CALCULATIONS

83rd Avenue/Pinnacle Peak Road Drainage Improvements

4P

95% Plans Submittal
Project Control No. 450.02.33

By: CP06
Date: _ﬂm
Checked By:
Date: 5-3/8 Ea&

ltem No. Item Description Unit Calculation TOTAL
618-6 4 42" RGRCP Class llI LF |88 88




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal
Project Control No. 450.02.33

By: zﬁ CPO7
Date: _iﬁZQ‘
Checked By: %ﬁ?
Date: S fc8 )06 /§6 ¢

item No. item Description Unit / Calculation TOTAL |
220-2 Dumped Riprap D50 = 6" CY ( 2x6'x8 x1'/27cflcy = 4
32141\ 4" AC over 10" ABC sY Y67 x 5.0 1 ostisy = YY 2
3505 V Remove Asphalt Pavement SY 7'x % / 9sflsy = ‘/ﬁ
505-12 \/’ Drop Inlet for 30" Pipe MAG 501-5 EA count 7’ 2
520-1  |42" Steel Handrail Dtl 01 LF__ |measure 40
618-4 v 30" RGRCP Class lll LF 70+ 70" = 140

|
|

T <
Y T\



QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

95% Plans Submittal
_,Z & Project Control No. 450.02.33

By: Drawing No. CP08
Date: 5/ / EJ
Checked By: %Z?‘
Date: <//8foe

Item No. Item Description Unit Calculation TOTAL
2202 V7 Dumped Riprap D50 = 6" CcY 8'x 8 x1'/27cflcy = 2
3211/ |4" AG over 10" ABC sY |53'x 5.0&' / 9sffsy = o/ 20
3505 ~ Remove Asphalt Pavement SY {53'x ,{08' / 9sf/sy = g a0
50512 Drop Inlet for 30" Pipe MAG 501-5 EA count 7 1
520-1 \/ 42" Steel Handrail Dtl 01 LF  lmeasure ' 20}
6184 V 30" RGRCP Class Il LF 88' 88

A Y



QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal

ﬁl Project Control No. 450.02.33
By: Drawing No. CP09
Date: bz)?;ﬂ&

Checked By: 7

Date: 29 (o

o
ltem No. [l *" o Item Description Unit | s ll'l Calculation TOTAL

3244 321-2  |#AC over 407 ABC sy |45« ! / Osflsy = B 143 o]
350-5 Remove Asphalt Pavement SY 3%" x@' / 9sflsy = ‘Z“' 7T 'ﬁ
618-9 60" RGRCP Class Il LF e 3’ 113 98
Lo-¢ Bemeve Concrete Sid el s 40
3‘50'2- IZGMJQ Cu pb q..é Gotfer LF g
we-1) Pr‘e&bf‘k&ﬂé Ft"u'afq &3“ [%e;\a 49 éﬁ(ees EA- |
346-2 Concreke Cidewalk. HAG 230 Se 4o
390~/ Cudsand Gutter MAGn20 Tereﬂ Le g
56527 [aled Sieuchvre ,0H 20 CA |
Szo-l 42" Steel tudil py o s £



QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
IZ}Z Project Control No. 450.02.33

By: Drawing No. CP10

Date: Z fz%

Checked By: ks
Date: 5 /(806

Item No. Item Description Unit Calculation TOTAL |
2202 VY Dumped Riprap D50 = 6" CY  |25'x10' x 1'/27cficy = )
3211 ol , _|4" AC over 10" ABC SY |62'x 5.0/ 9sflsy = S22 38
350-5 v Remove Asphalt Pavement SY |62'x ﬂ)?‘ ! 9sfisy = 52 o v
505-13 v |Drop Inlet for 36" Pipe MAG 501-5 EA  |count 7.5 1| v~
520-1 v 42" Steel Handrail Dtl 01 LF measure 20| &
i618-5 o 36" RGRCP Class Il LF 79' 79 ~




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements

LD

95% Plans Submittal

Project Control No. 450.02.33

By: Drawing No. CP11
Date: mg
Checked By: (7 & é
Date: ?(:i‘ ﬂ(b’,( 6,§5 {—(7 KB'S

Item No. Item Bescription Unit_, Calculation TOTAL
321-1 4" AC over 10" ABC sy Y| xs s s ostisy = I
350-5 Remove Asphalt Pavement SY ( 8'x 4.5") / 9sflsy = /( i
505-16 Catch Basin MAG 537 Double Type G EA count 2
505-25 Concrete Apron Dtl 08 SF_ |(2x2x8x2)+(2x2x2'x2)= 80
618-2 24" RGRCP Class llI LF 43'+ 43 = 86




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage Improvements
95% Plans Submittal
Project Control No. 450.02.33

By: / ? Drawing No. CP12
Date: /6/2/06

Checked By:

Date:

Item No. Item Description Unit Calculation TOTAL
321-1 4" AC over 10" ABC SY  |(19'x7") / 9sflsy = 15
321-2 2 1/2" AC over 6" ABC SY  |(20'x 6.5") / 9sflsy = 14
350-5 Remove Asphalt Pavement SY (20'x6.5) + (19'x 7') / Osfisy = 29
505-16 Catch Basin MAG 537 Double Type G EA  jcount 2
505-25 Concrete Apron Dtl 08 SF  |(2x2x8x2)+(2x2x2'x2)= 80
610-1 Vertical Realignment for Water Main Dtl 25 EA  Jcount 1
618-2 24" RGRCP Class lll LF 35' 35
618-4 30" RGRCP Class lll LF 76' 76




QUANTITY TAKE-OFF CALCULATIONS
83rd Avenue/Pinnacle Peak Road Drainage improvements
95% Plans Submittal

E E } Project Control No. 450.02.33
By: CP13
Date: (Eéﬂﬁé
Checked By: lda j
Date: & (2] W)
/"

Item No. Item Description Unjt Calculation TOTAL
3211 4" AC over 10" ABC st/ |Prerostey = 22 ¢.<' /G ey == _of s
350-5 Remove Asphalt Pavement SYI Fxfrgsfisy = - A
618-9 60" RGRCP Class llI LF  |»rs3' S35 ¥

I350-4{- Remove Coacrebe Sidecudlc St 40
250 L Remove Curbrond Cutler LFE g
240-L Concrete Qiéfua-\kl MAG 230 SF 40
340-1 Corb ond Culler NAG2Z Tyre A Le f
505-1% [alet Skodve  HL 2t ChA- i

00
S2-| 42* Steel Handwm:l e



83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Vault | 83rd Ave: Sta. 100+05 | Vault 83rd Ave: Sta. 100+05
SUMMARY: CONCRETE 12.8 CY

GEOMETRY Outside  Inside Top Wall REBAR 2606.4 Ibs

Width (ft.) 11.00 9.17 0.83 0.92 ft.

Length (ft.) 13.00} AT

Height (ft.) 5.00 3.33|Bottom  Ledge Width

Bottom Ledge (ft.%) 13.70 0.83 0.33 ft.

Volume (ft.%) 728.7037 341.2037

OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDES5 TOTAL

Diameter (ft.) 2.5 3.0 3.0 3.0 3.0

Skew (deg) 0.0 27.5 27.5 0.0} 0.0}

Bar Perimeter (ft.) 10.4 15.7 15.7 14.1 14.1 0.0 0.0

Area (ft.?) 4.9 11.9 11.9 10.6 10.6 0.0 0.0

Volume (ft.%) 4.1 10.9 10.9 9.7 9.7 0.0 0.0 45.3

SUNDRY B he

CONCRETE 12.8 CY

Project No.: W7X74300

REBAR
Bot Slab BB
Bot Slab B
BotSlab TT
BotSlab T
Wall Vert

Wall Vert

Wall Horiz
Wall Horiz
Top Slab BB
Top Slab B
Top Slab TT
TopSlab T
Additional #6's
Trimmer Bars

_Spacing

1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
0.67
0.67
1.00
1.00

PAW7X74300\600DISC\609STRI609ASPSHT\

83rd Ave Quantities ASJ - Final.xIs

Det 2

" Dim.

0.00
0.00
0.00
0.00
2.50
0.83
0.67
0.67
0.83
0.83
0.00
0.00
0.00

11.33
13.33
11.33
13.33

9.67

6.33
12.00
14.00
12.33
14.33
10.67
12.67

0.00
69.87

Page 2 of 23

0.668
1.043
0.668
1.043
1.043
0.668
0.668

1.043
1.043
1.043
1.043
1.502
1.502

177 |bs #4 0.668 0.67
13 116 Ibs #5 1.043 0.83
15 177 lbs #6 1.502 1.00
13 116 Ibs #7 2.044 1.1F
46 464 lbs #8 2.67 1.33
46 304 Ibs
20 160 lbs
20 187 Ibs Legend: TT
21] 2701bs ==_ 7
18] 269 Ibs =gl
14 156 Ibs BB
12 159 Ibs
0 Ibs
210 Ibs SUNDRY: 12 Ibs
OPENINGS:| -1711lbs

5/10/2006
4:12 PM



83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

[Vault | 83rd Ave: Sta. 102+00 | [Vauit 83rd Ave: Sta. 102+00
SUMMARY: CONCRETE 7.0 CY
GEOMETRY Outside  Inside Top Wall REBAR 1585.5 |bs
Width (ft.) 6.00 4.17 0.83 0.92 ft.
Length (ft.) 11.00 9.17
Height (ft.) 5.50] 3.83|Bottom  Ledge Width
Bottom Ledge (ft.%) 9.81 0.83 0.33 ft.
Volume (ft.%) 372.8148 146.412
OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6  TOTAL
Diameter (ft.) 2.5 3.0 3.0 3.0 3.0
Skew (deg) 0.0] 0.0 0.0/ 0.0 0.0
Bar Perimeter (ft.) 10.4 14.1 14.1 14.1 141 0.0 0.0
Area (ft.%) 4.9 10.6 10.6 10.6 10.6 0.0 0.0
Volume (ft.) 4.1 9.7 9.7 9.7 9.7 0.0 0.0 42.8
SUNDRY s
CONCRETE 7.0 CY
REBAR Size Spacing Dim. Hook Length eight/ft. Number  Weight size Ibs/ft Hook
Bot Slab BB : 1.00 6.33 0.00 6.33 1.043 13 86 Ibs #4 0.668 0.67
Bot Slab B 1.00 11.33 0.00 11.33 0.668 8 61 Ibs #5 1.043 0.83
Bot Slab TT 1.00 6.33 0.00 6.33 1.043 13| 861Ibs #6 1.502 1.00
BotSlab T 1.00 11.33 0.00 11.33 0.668 8 61 Ibs #7 2.044 1.17
Wall Vert 1.00 517 2.50 10.17 1.043 32| 3391bs #8 2.67 1.33
Wall Vert 1.00 517 0.83 6.83 1.043 32| 2281bs
Wall Horiz 1.00 5.67 0.67 7.00 0.668 20 94 Ibs
Wall Horiz 1.00 10.67 0.67 12.00 0.668 20| 160 Ibs Legend: TT
Top Slab BB 0.67 5.67 0.83 7.33 1.043 18] 138 1Ibs —t e T
Top Slab B 0.67 10.67 0.83 12.33 1.043 10| 129 Ibs DI —
Top Slab TT 1.00 5.67 0.00 5.67 1.043 12 71 Ibs ~~ BB
Top Slab T 1.00 10.67 0.00 10.67 1.043 7 78 Ibs
Additional #6's 0.00 0.00 1.502 0 0 Ibs
Trimmer Bars 66.67 1.502 2|  200Ibs SUNDRY: 17 Ibs
PENINGS:| -161 Ibs

PAW7X74300\600DISC\609STR\609ASPSHT\
83rd Ave Quantities ASJ - Final.xIs

Det 3

Page 3 of 23

iR R

5/10/2006
4:12 PM



83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vauits)

[Vault |  83rdAve.Sta. 104+75 | Vault 83rd Ave.: Sta, 104+75
SUMMARY: CONCRETE 7.8 CY
GEOMETRY Outside  Inside Top Wall REBAR 1632.2 lbs
Width (ft.) 6.00| 417 0.83 0.92 ft.
Length (ft.) 11.00] 9.17
Height (ft.) 6.17 4.42|Bottom  Ledge Width
Bottom Ledge (ft.%) 10.80 0.92 0.33 ft.
Volume (ft.%) 417.7963 168.6921
OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6  TOTAL
Diameter (ft.) 25 3.0 3.0 4.0}
Skew (deg) 0.0] 0 = ool 0.0}
Bar Perimeter (ft.) 10.4 14.1 14.1 17.7 0.0 0.0 0.0
Area (ft.%) 4.9 10.6 10.6 18.3 0.0 0.0 0.0
Volume (ft.%) 4.1 9.7 9.7 16.8 0.0 0.0 0.0 40.3
SUNDRY s
CONCRETE 7.8 CY .
REBAR Spacing  Dim. Length i : Weight
Bot Slab BB - 1.00 6.33 0.00 6.33 1.043 13 86 Ibs #4 0.668 0.67
Bot Slab B 1.00 11.33 0.00 11.33 0.668 8 61 Ibs #5 1.043 0.83
Bot Slab TT 1.00 6.33 0.00 6.33 1.043 13 86 Ibs #6 1.502 1.00
Bot Slab T 1.00 11.33 0.00 11.33 0.668 8 61 Ibs #7 2.044 1.17
Wall Vert 1.00 5.83 2.50 10.83 1.043 32| 3621bs #8 2.67 1.33
Wall Vert 1.00 5.83 0.83 7.50 1.043 32| 250 Ibs
Wall Horiz 1.00 5.67 0.67 7.00 0.668 24| 1121bs
Wall Horiz 1.00 10.67 0.67 12.00 0.668 24| 192 Ibs Legend: TT
Top Slab BB 0.67 6.33 0.83 8.00 1.043 18] 150 1Ibs —— T
Top Slab B 0.67 11.33 0.83 13.00 1.043 10| 136 1Ibs .ﬁt_ B
Top Slab TT 1.00 6.33 0.00 6.33 0.668 12| 51 Ibs BB
TopSlabT 1.00 11.33 0.00 11.33 0.668 7 53 Ibs
Additional #6's 0.00 0.00 1.502 0 0 Ibs
Trimmer Bars 56.27 1.502 2 169 lbs SUNDRY: 16 lbs

OPENINGS:

REBAR -152 Ibs

s G Sach i

e S

PAW7X74300\600DISC\609STRIG09ASPSHT
83rd Ave Quantities ASJ - Final.xls 5/10/2006
Det 4 Page 4 of 23 4:12 PM



83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | 83rd Ave.: Sta. 134+86 | Manhole 83rd Ave.: Sta. 134+86
SUMMARY: CONCRETE 14.8 CY

GEOMETRY Outside  Inside Top Wall REBAR 2738.7 Ibs

Width (ft.) 9.00] o 0.83 0.92 ft.

Length (ft.) ; 9.00| GilT

Height (ft.) 11.83] 10.17|Bottom  Ledge Width

Bottom Ledge (ft.%) 10.37 0.83 0.33 ft.

Volume (ft.%) 968.8704 522.1713

OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 5.0 2.0 3.5 a5

Skew (deg) 0.0 0.0 1815 10.5]

Bar Perimeter (ft.) 18.3 10.4 16.3 16.1 0.0 0.0 0.0

Area (ft.?) 19.6 4.9 14.6 14.4 0.0 0.0 0.0

Volume (ft.%) 16.4 45 13.4 13.2 0.0 0.0 0.0 475

SUNDRY s

CONCRETE 14.8 CY

Ibs/ft
Bot Slab BB #5 0.67 9.33 0.00 : 146 Ibs #4 0.668 0.67
Bot Slab B #4 1.00 9.33 0.00 9.33 0.668 11 69 Ibs #5 1.043 0.83
BotSlab TT #5 0.67 9.33 0.00 9.33 1.043 15 146 lbs #6 1.502 1.00
BotSlab T #4 1.00 9.33 0.00 9.33 0.668 11 69 Ibs #7 2.044 1.17
Wall Vert #5 0.67 11.50 2.50 16.50 1.043 41 706 lbs #8 2.67 1.33
Wall Vert #5 1.00 11.50 0.83 13:17 1.043 34 467 lbs
Wall Horiz e 1.00 8.67 0.67 10.00 0.668 481 3211bs
Wall Horiz #4 1.00 8.67 0.67 10.00 0.668 48] 321 Ibs Legend: — 1T
Top Slab BB #5 0.67 8.67 0.83 10.33 1.043 14 151 Ibs — T
Top Slab B #5 0.67 8.67 0.83 10.33 1.043 14 151 lbs ﬁ\*—— B
Top Slab TT #4 1.00 8.67 0.00 8.67 0.668 10 58 lbs BB
TopSlab T #4 1.00 8.67 0.00 8.67 0.668 10 58 lbs
Additional #6's #6 0.00 8.67 1.502 6 78 Ibs
Trimmer Bars #6 61.11 1.502 2 184 Ibs SUNDRY: 0 lbs
REBAR 2738.7 Ibs R S OPENINGS:

-184 Ibs

5
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83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Vault | Pinnacle Peak Rd: Sta. 199+60 | Vault Pinnacle Peak Rd: Sta. 199+60
SUMMARY: CONCRETE 9.4 CY

GEOMETRY Outside  Inside Top Wall REBAR 1753.0 lbs

Width (ft.) 8.00) 6.17 0.83 0.92 ft.

Length (ft.) 9.00 T

Height (ft.) 6.83] 5.00|Bottom  Ledge Width

Bottom Ledge (ft.) 11.78 1.00 0.33 ft.

Volume (ft.%) 503.7778 220.9722

OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6  TOTAL

Diameter (ft.) s 25 4.5 .

Skew (deg) 0.0 0.0 0.0 :

Bar Perimeter (ft.) 10.4 12.2 19.6 0.0 0.0 0.0 0.0

Area (ft.?) 49 7.5 23.0 0.0 0.0 0.0 0.0

Volume (ft.%) 4.1 6.8 21.1 0.0 0.0 0.0 0.0 32.1

SUNDRY e an

CONCRETE 9.4 CY

S

RS

REBAR Size Spacing  Dim. Hook Length Weight

Bot Slab BB 1.00 8.23 0.00 8.33 96 Ibs #4 0.668 0.67
Bot Slab B 1.00 9.33 0.00 9.33 62 Ibs #5 1.043 0.83
BotSlab TT 1.00 8.33 0.00 8.33 96 lbs #6 1.502 1.00
Bot Slab T 1.00 9.33 0.00 9.33 62 Ibs #7 2.044 1.17
Wall Vert 1.00 6.50 2.50 11.50 384 Ibs #8 2.67 1.33
Wall Vert 1.00 6.50 0.83 8.17 273 Ibs

Wall Horiz 1.00 7.67 0.67 9.00 144 |bs

Wall Horiz 1.00 8.67 0.67 10.00 160 Ibs Legend: —~ 1T
Top Slab BB 0.67 7.67 0.83 9.33 136 lbs T e T
Top Slab B 0.67 8.67 0.83 10.33 140 lbs ﬁ— B
Top Slab TT 1.00 7.67 0.00 7.67 51 Ibs BB
TopSlab T 1.00 8.67 0.00 8.67 52 Ibs

Additional #6's 0.00 8.67 78 Ibs

Trimmer Bars 42.20 127 Ibs SUNDRY: 13 lbs!

NGS:

-122 Ibs
]
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

{Manhole | Pinnacle Peak Rd: Sta. 226+64 | Manhole Pinnacle Peak Rd: Sta. 226+64
SUMMARY: CONCRETE 10.7 CY

GEOMETRY Outside  Inside Top Wall REBAR 2018.8 Ibs

Width (ft.) 8.00 .17 0.83 0.92 ft.

Length (ft.) 10.00] 8.17

Height (ft.) 8.92 6.92|Bottom  Ledge Width

Bottom Ledge (ft.%) 14,52 1.17 0.33 ft.

Volume (ft.%) 727.8519  348.331

OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 4.0| 5.0} 4.0| 6.0}

Skew (deg) oo TR 0.0 00 = .

Bar Perimeter (ft.) 151 21.4 177 251 0.0 0.0 0.0

Area (ft.%) - 128 28.3 18.3 40.3 0.0 0.0 0.0

Volume (ft.%) 10.5 25.9 16.8 37.0 0.0 0.0 0.0 90.2

SUNDRY o

CONCRETE 10.7 CY

REBAR Spacing Dim. Hook Length : Weight size Ibs/ft Hook

Bot Slab BB 5| 1.00 8.33 0.00 8.33 1.043 12| 104 Ibs #4 0.668 0.67
Bot Slab B 1.00 10.33 0.00 10.33 0.668 10 69 lbs #5 1.043 0.83
Bot Slab TT 1.00 8.33 0.00 8.33 1.043 12] 104 Ibs #6 1.502 1.00
Bot Slab T 1.00 10.33 0.00 10.33 0.668 10 69 Ibs #7 2.044 1.17
Wall Vert 1.00 8.58 2.50 13.58 1.043 34| 482 Ibs #3 2.67 1.33
Wall Vert 1.00 8.58 0.83 10.25 1.043 341 363 1Ibs

Wall Horiz 1.00 7.67 0.67 9.00 0.668 321 1921lbs

Wall Horiz 1.00 9.67 0.67 11.00 0.668 32| 235Ibs Legend: —~ 1T
Top Slab BB 0.67 7.67 0.83 9.33 1.043 16| 156 Ibs - e e=—T
Top Slab B 0.67 9.67 0.83 11.33 1.043 13 154 Ibs "=f\‘<"— B
Top Slab TT 1.00 8.33 0.00 8.33 1.043 11 96 |bs BB
Top Slab T 1.00 10.33 0.00 10.33 1.043 9 97 Ibs

Additional #6's 0.00 0.00 1.502 0 0 Ibs

Trimmer Bars 79.30 1.502 2 238 Ibs SUNDRY: 0 Ibs

REBAR ~ OPENINGS:[_-341 Ibs
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83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | Pinnacle Peak Rd: Sta. 244+40 | Manhole Pinnacle Peak Rd: Sta. 244+40
SUMMARY: CONCRETE 17.5 CY

GEOMETRY Outside  Inside Top Wall REBAR 3235.6 lbs

Width (ft.) 9.00 i 0.83 0.92 ft.

Length (ft.) 14.00 1257

Height (ft.) 10.17 8.17|Bottom  Ledge Width

Bottom Ledge (ft.%) 18.41 147 0.33 ft.

Volume (ft.%) 1299.407 712.088

OPENINGS TOP SIDE 1 SIDE 2 SIDE 3 SIDE 4 SIDE 5 SIDE 6 TOTAL

Diameter (ft.) 5.0 6.5 7.0

Skew (deg) 0.0 0.0 22.5

Bar Perimeter (ft.) 18.3 26.9 31.0 0.0 0.0 0.0 0.0

Area (ft.%) 19.6 47.2 59.0 0.0 0.0 0.0 0.0

Volume (ft.a) 16.4 43.2 54.1 0.0 0.0 0.0 0.0 113.8

SUNDRY s

CONCRETE 17.5 CY

REBAR Size Spacing Dim. Hook Length Weight/ft. Number Weight Ibs/ft

Bot Slab BB #5 0.67 9.33 0.00 9.33 1.043 23| 2241bs #4 0.668

Bot Slab B 4 1.00 14.33 0.00 14.33 0.668 1l 105 Ibs #5 1.043

BotSlab TT #5 0.67 9.33 0.00 9.33 1.043 23] 224 Ibs #6 1.502

Bot Slab T #4 1.00 14.33 0.00 14.33 0.668 11 105 Ibs #7 2.044

Wall Vert #5 0.67 9.83 2.50 14.83 1.043 56| 866 Ibs #8 2.67

Wall Vert #5 1.00 9.83 0.83 11.50 1.043 44| 528 1Ibs

Wall Horiz #4 1.00 8.67 0.67 10.00 0.668 40{ 267 lbs

Wall Horiz #4 1.00 13.67 0.67 15.00 0.668 40! 401 Ibs Legend: =TT
Top Slab BB #5 0.67 8.67 0.83 10.33 1.043 22| 237 Ibs O o T
Top Slab B #5 0.67 13.67 0.83 15.33 1.043 14| 224 lbs ﬁ\*—- B
TopSlabTT 4 1.00 8.67 0.00 8.67 0.668 15 87 lbs BB
TopSlab T #4 1.00 13.67 0.00 13.67 0.668 10 91 Ibs

Additional #6's #6 0.00 8.67 1.502 6 78 Ibs

Trimmer Bars #6 76.12 1.502 2] 2291lbs SUNDRY: 0 Ibs,
REBAR Ib PE ING -431 Ibs
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83rd Avenue / Pinnacle Peak Road . Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | Pinnacle Peak Rd: Sta. 245+65 | Manhole ~ Pinnacle Peak Rd: Sta, 245+65
SUMMARY: CONCRETE 241 CY

GEOMETRY Outside  Inside Top Wall REBAR 5291.6 lbs

Width (ft.) 12.50] 10.67 0.83 0.92 ft.

Length (ft.) 14.00 12.17

Height (ft.) 11.00] 9.00|Bottom  Ledge Width

Bottom Ledge (ft.%) 21.13 1AT 0.33 ft.

Volume (ft.%) 1946.13 1168

OPENINGS TOP SIDE1  SIDE2 SIDE3 SIDE4 SIDE5 SIDE6  TOTAL

Diameter (ft.) 5.0} 7.0 7.0 2.0]

Skew (deg) 0.0 22.5 19.5 0.0]

Bar Perimeter (ft.) 18.3 31.0 30.4 10.4 0.0 0.0 0.0

Area (ft.%) 19.6 59.0 57.9 49 0.0 0.0 0.0

Volume (ft.) 16.4 54.1 53.0 45 0.0 0.0 0.0 128.1

SUNDRY [

CONCRETE 241 CY

REBAR Size Spacing  Dim. Hook Length Weight/ft. Numbe ght Hook

Bot Slab BB #6| 0.67 12.83 0.00 12.83 1.602 23 443 Ibs 4 0.668 0.67
Bot Slab B #a 1.00 14.33 0.00 14.33 0.668 156 144 1bs #5 1.043 0.83
Bot Slab TT #6 0.67 12.83 0.00 12.83 1.502 23| 443 1bs #6 1.502 1.00
Bot Slab T #4 1.00 14.33 0.00 14.33 0.668 15 144 Ibs #7 2.044 1.17
Wall Vert #6 0.50 10.67 3.00 16.67 1.502 75| 1878 Ibs #8 2.67 1.33
Wall Vert #5 1.00 10.67 0.83 12.33 1.043 51| 656 1Ibs

Wall Horiz #a 1.00 1247 0.67 13.50 0.668 40| 3611bs

Wall Horiz #4 1.00 13.67 0.67 15.00 0.668 40| 401 Ibs Legend: — TT
Top Slab BB #5 0.67 1247 0.83 13.83 1.043 22| 317 Ibs e e T
Top Slab B #5 0.67 13.67 0.83 16,23 1.043 20| 3201Ibs '.-—.—:-_ B
Top Slab TT #4) 1.00 1217 0.00 12.17 0.668 15 122 Ibs BB
Top Slab T #4 1.00 13.67 0.00 13.67 0.668 14 128 Ibs

Additional #6's #6 0.00 16.58 1.502 6| 149 lbs

Trimmer Bars #6 90.01 1.502 2] 270Ibs SUNDRY: 0 Ibs

Ll . e LOPEHINGS |08 s
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83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | 87thAve:Sta 313+37 | Manhole —87th Ave.: Sta, 313+37
SUMMARY: CONCRETE 28.1 CY

GEOMETRY Outside  Inside Top Wall REBAR 5513.2 Ibs

Width (ft.) 12.00} 10.17 0.83 0.92 fi.

Length (ft.) 18.00] 16.17

Height (ft.) 1047 9.17|Bottom  Ledge Width

Bottom Ledge (ft.%) 23.85 1.17 0.33 ft.

Volume (ft.%) 2435.852 1506.644

OPENINGS TOP SIDE1__SIDE2 SIDE3  SIDE4 SIDE5  SIDE6  TOTAL

Diameter (ft.) 5.0 6.5] 6.5 ol

Skew (deg) 0.0 0.0 0.0 41.6]

Bar Perimeter (ft.) 18.3 26.9 26.9 37.9 0.0 0.0 0.0

Area (ft.%) 19.6 472 47.2 72.9 0.0 0.0 0.0

Volume (ft.%) 16.4 432 432 66.9 0.0 0.0 0.0 169.8

SUNDRY [ ool

CONCRETE 28.1 CY

REBAR Spacing  Dim. Hook Length Weight/ft. Numbe Weig;fﬁ - Ibs/ft Hook

Bot Slab BB #6| 1.00 12.33 0.00 12.33 1.502 20] 3701bs #4 0.668 0.67
Bot Slab B #4 1.00 18.33 0.00 18.33 0.668 14 171 lbs #5 1.043 0.83
Bot Slab TT #6| 1.00 12.33 0.00 12.33 1.502 20] 3701lbs #6 1.502 1.00
BotSlab T #4 1.00 18.33 0.00 18.33 0.668 14 171 Ibs #7 2.044 1.17
Wall Vert #6 1.00 10.83 3.00 16.83 1.502 58| 1466 Ibs #8 2.67 1.33
Wall Vert #5 1.00 10.83 0.83 12.50 1.043 58] 756 Ibs

Wall Horiz #4| 1.00 11.67 0.67 13.00 0.668 44| 382 lbs

Wall Horiz #4 1.00 17.67 0.67 19.00 0.668 44 558 Ibs Legend: —~ TT
Top Slab BB #6 0.67 11.67 1.00 13.67 1.502 28] 5751bs = e e=—1T
Top Slab B #6 0.67 17.67 1.00 19.67 1.502 19] 561 Ibs "=f\"5—- B
Top Slab TT #4 1.00 11.67 0.00 11.67 0.668 19| 1481Ibs BB
Top Slab T #4 1.00 17.67 0.00 17.67 0.668 13 153 Ibs

Additional #6's #6 0.00 7.67 1.502 12| 1381bs

Trimmer Bars #6 109.95 1.502 2| 3301Ibs SUNDRY: 0 ib-sl
REBAR 5513.2 OPENINGS:| -640 Ibs
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83rd Avenue / Pinnacle Peak Road

Drainage Improvements

Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)
[ 87th Ave.: Sta 61440

Stilling Baain

GEOMETRY
Width (ft.)
Length (ft)
Height (ft.)
Chamfer (ft.%)
Volume (ft.%)
OPENINGS

Bar Perimeter (ft.)
Area (fL.)
Volume (ft.)
SUNDRY

REBAR
Bot Slab B

Bot Slab BB
BotSlab T

Bot Slab TT

Wall 1 Vert

Wall 2 Face 1 Vert
Wall 2 Face 2 Vert
Wall 2 Column Vert
Wall 2 Column Ties
Column Vert
Column Ties

Beam Horiz

Beam Ties

Wall 3 Short Vert
Wall 3 Long Vert
Wall 4 Vert

Wall 5 Vert

Wall 6 Vert

Wall 1 Horiz

Wall 2 Horiz

Wall 3 Long Horiz
Wall 3 Short Horiz
Walls 4, 5 & 6 Horiz
Mid Siab BB

Mid Slab B

Mid Slab TT

Mid Slab T
TopSlab 1B

Top Slab 1 BB
TepSlab1T

Top Slab 1 TT
TopSlab2 B

Top Slab 2 BB
TopSlab2 T
TopSlab2 TT
Wwall Fig. Horiz Leng

Wwall Fig.Horiz Short B |

Wwall Ftg.Horiz Short T
Wwall Face 1 Vert
Wwall Face 2 Vert
Wwall Short Vert

Wwall Horiz

Whwall Horiz Varies
Trimmer Bars

REBAR SUBTRACTION
Wall 1 Vert & Horiz
Wall 2 Lower Vert

Walil 2 Shape Vert

Wall 2 Long Horiz

Wall 2 Short Horiz

Wall 5 Horiz

Wall 8 Horiz

REBAR

PAW7X74300\600DISC\609STR\G0SASPSHT
83rd Ave Quantities ASJ - Final.xis
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Bot Slab _ Mid Slab

Top Slab 1
22.33

Top Slab 2

87th Ave.: Sta.61+49

CONCRETE| 115.2/CY
REBAR| 14976.5]Ibs

Sect. C-C Sect. D-D Sect D-D Sect E-E Sect E-E Sect. F-F  Sect. A-A Sect. A-A Sect A-A
Column___ Beam Wall3

Wall 5(x2) Wall 6{x2) WwFig(x2) Wwall

o

0.67
0.67
0.67
0.67
0.67
0.67
0.67

1.00

1.00

1.00
067
067
0.67
0.67
067
0.67
0.67
0.67
067
0.67
0.87
0.87
0.67
0.67
0.67
0.67
0.67
0.67
0.67
0.67
0.67
0.67

1.00
1.00
1.50
1.00
1.50
1.50
1.50

Spacing

087
087
0.67
067
067
067
0.67

22.00
2817
22.00
28.17
16.33
12.00
13.33
2.50
467
13.17
3.67
22.00
5.67
TA7
16.17
16.33
13.83
13.83
2200
22.00
2567
5.33
2817
4.67
22.00
467
22.00
22.00
12.67
22.00
12.67
22,00
5.10
22.00
5.10
2467
5.50
5.50
7.67
8.75
2.00
2467
12.33

varies

467
2.50
18.50
3.33
250
4.50

0.83
0.00
0.83
0.83
0.83
0.83
067
0867
0.87
067
1.00
067
0,00
0.00
0.83
0.83
0.83
0.83
083
0.00
0.00
0.83
0.00
0.83
0.00
0.83
0.00
0.83
0.00
0.83
0.00
0.83
0.00
0.83
0.00
0.00
0.00
0.00
147
0.00
0.00
0.00

0.00
0.83
0.00
0.83
0.00
0.00
0.00

20.00 22.33 1.00] 1.00] 067
X ml 12:02 527 1.86] 26000 2600
'a; 0,83 0.83] 1283 2.50 16.50]
167.29 23884  08.00 1925 5000  286.00
Wall 1 Wall 2 Wall 502) Wall 6(x2) TOTAL
70]  Length[___ 1B.5]Shape(tt?) Length
0.0]  Height[ 3.3) i &7
245
385 617 180.0 833 27.00
449 102.8 120.0 9.7 315

R e S

1028 Ibs #5 1.043
987 Ibs #6 1.502
1028 Ibs #7 2.044
1277 Ibs #8] 267,

442 1bs  Legend: :
485 |bs

10 Ibs e

16 Ibs
39 Ibs
47 Ibs
216 Ibs
98 lbs
232 Ibs
169 Ibs
357 Ibs
145 Ibs
259 Ibs
1135 Ibs
889 Ibs
348 Ibs
145 Ibs
716 Ibs
151 Ibs
197 Ibs
151 Ibs
197 Ibs
459 |bs
508 Ibs
459 Ibs
479 Ibs
207 Ibs
211 1bs
207 Ibs
211 lbs
198 Ibs
149 Ibs
2151bs
921bs
527 Ibs
24 |bs
132 Ibs
115 Ibs
T4 Ibs

Weight  NOTE:
308 Ibs The simplified compensation for rebar at this opening
333 Ibs assumes #5 @ B" each way, each face

52 lbs
252 |bs
70 Ibs
10 Ibs
28 Ibs
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | 87th Ave.: Sta. 326+47 | Manhole 87th Ave.: Sta. 326+47
~ SUMMARY': CONCRETE 225 CY

GEOMETRY Outside  Inside Top Wall REBAR  5142.7 Ibs

Width (ft.) 11.00] 9.17 0.83 0.92 ft.

Length (ft.) 11.50 9.67

Height (ft.) 14.33 12.33|Bottom  Ledge Width

Bottom Ledge (ft.%) 18.02 1.17 0.33 ft.

Volume (ft.%) 1831.185 1092.87

OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5S TOTAL

Diameter (ft.) 5.0 6.5 6.5 5.0

Skew (deg) 0.0] 0.0 0.0 16.5 -

Bar Perimeter (ft.) 18.3 28.9 26.9 22.3 0.0 0.0 0.0

Area (ft.2) 19.6 47.2 47.2 29.5 0.0 0.0 0.0

Volume (ft.%) 16.4 432 432 27.0 0.0 0.0 0.0 129.9

SUNDRY G

CONCRETE 225 CY

REBAR
Bot Slab BB
Bot Slab B
BotSlab TT
BotSlab T
Wall Vert

Wall Vert
Wall Horiz
Wall Horiz
Top Slab BB
Top Slab B
Top Slab TT
Top Slab T
Additional #6's
Trimmer Bars
REBAR

Project No.: W7X74300

__Spacing

#6
#4
#5
#4
#6
#5
#4
#4
#6
#6
#5
#5
#6
#6
5142.7

0.50
1.00
1.00
1.00
0.50
1.00
1.00
1.00
0.67
0.67
1.00
1.00

Ib:

Dim.
10.67
11.47
10.67
11.17
14.00
14.00
10.67
11.17
10.67
11.17
10.67
11.17

PA\W7X74300\600DISC\609STR\GO9ASPSHT\
83rd Ave Quantities ASJ - Final.xIs

Det 13

0.00
0.00
0.00
0.00
3.00
0.83
0.67
0.67
1.00
1.00
0.00
0.00
0.00

, Lent fn

10.67
11.17
10.67
11.17
20.00
15.67
12.00
12.50
12.67
13.17
10.67
11.17

7.75
94.30

‘Weight/ft. Number _

1.502
0.668
1.043
0.668
1.502
1.043
0.668
0.668
1.502
1.502
1.043
1.043
1.502
1.502

Weight

26 417 |bs #4 0.668 0.67
12 97 Ibs #5 1.043 0.83
14| 156 Ibs #6 1.502 1.00
13 97 lbs #7 2.044 1.17
62| 1862 Ibs #3 2.67 1.33
43 703 Ibs i
56| 449 Ibs

56 468 Ibs Legend: —~ 1T

18] 342 Ibs T =T

i 336 Ibs :—_‘—;\*—- B

13| 1451bs BB

12 140 Ibs

12| 1401Ibs

2| 2831lbs SUNDRY: 0 Ibs!

OPENINGS:| -491 Ibs
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

[Vault | 80th Ave.: Sta. 416+55 | Vault 89th Ave.: Sta. 416+55
SUMMARY: CONCRETE 14.0 CY

GEOMETRY Outside  Inside Top Wall REBAR  2422.0 Ibs

Width (ft.) 10.00] 8.17 0.83 0.92 ft.

Length (ft.) 10.00| 8.17

Height (ft.) 9.08] 7.08|Bottom  Ledge Width

Bottom Ledge (ft.%) 16.07 1.17 0.33 ft.

Volume (ft.?) 924.4074 472.419

OPENINGS TOP SIDE1_SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 2.5 6.0 6.0

Skew (deg) 0.0 0.0 0.0

Bar Perimeter (ft.) 10.4 251 25.1 0.0 0.0 0.0 0.0

Area (ft.%) 4.9 40.3 40.3 0.0 0.0 0.0 0.0

Volume (ft.%) 4.1 37.0 37.0 0.0 0.0 0.0 0.0 78.1

SUNDRY Bl

c 14.0 CY

REBAR Size Spacing  Dim. Hook Length Weight/ft. Number Weight |[size Ibs/ft Hook

Bot Slab BB #5 1.00 10.33 0.00 10.33 1.043 12| 129 1bs #4 0.668 0.67
Bot Slab B #4 1.00 10.33 0.00 10.33 0.668 42 83 Ibs #5 1.043 0.83
Bot Slab TT #5 1.00 10.33 0.00 10.33 1.043 12| 129 Ibs #6 1.502 1.00
BotSlab T #4| 1.00 10.33 0.00 10.33 0.668| 12 83 Ibs #7 2.044 1.17
Wall Vert #5 1.00 8.75 2.50 13.76 1.043 38| 5451bs #8 2.67 1.33
Wall Vert #5 1.00 8.75 0.83 10.42 1.043 38| 4131bs

Wall Horiz #4 1.00 9.67 0.67 11.00 0.668 36/ 2651lbs

Wall Horiz #4 1.00 9.67 0.67 11.00 0.668 36 265 Ibs Legend: TT
Top Slab BB #5) 0.67 9.67 0.83 11.33 1.043 16{ 1891Ibs s e e=—T
Top Slab B #5 0.67 9.67 0.83 11.33 1.043 16/ 189 1Ibs ‘—_‘—f\*—- B
Top Slab TT #4 1.00 9.67 0.00 9.67 0.668 11 71 Ibs BB
Top Slab T #4 1.00 9.67 0.00 9.67 0.668 11 71 lbs

Additional #6's #6 0.00 9.67 1.502 6| 871Ibs

Trimmer Bars #6 60.53 1.502 2 182 lbs SUNDRY:

REBAR 24220 Ibs

P \W7X74300\600DISC\609STR\609ASPSHT\
83rd Ave Quantities ASJ - Final.xls
Det 14

5/10/2006
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

[Vault |  CalleLejos: Sta. 336+62 | [Vault Calle Lejos: Sta. 336+62
SUMMARY: CONCRETE 14.4 CY
GEOMETRY Outside  Inside Top Wall REBAR 2440.4 Ibs
Width (ft.) 7.50] 5.67 0.83 0.92 ft.
Length (ft.) 14.00| 12.17
Height (ft.) 8.67 6.67|Bottom  Ledge Width
Bottom Ledge (ft.%) 17.24 147 0.33 ft.
Volume (ft.%) 927.2407 459.6296
OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6  TOTAL
Diameter (ft.) 25 8.0 25 4.0 4.0
Skew (deg) 0.0 0.0 4.5 0.0 0.0
Bar Perimeter (ft.) 10.4 251 12.3 127 17.7 0.0 0.0
Area (ft.?) 49 40.3 7.5 18.3 18.3 0.0 0.0
Volume (ft.%) 41 37.0 6.9 16.8 16.8 0.0 0.0 81.6
SUNDRY e
14.4 CY

CONCRETE

REBAR Size Spacing  Dim. Hook Length

Bot Slab BB 1.00 7.83 0.00 7.83
Bot Slab B 1.00 14.33 0.00 14.33
BotSlab TT 1.00 7.83 0.00 7.83
Bot Slab T 1.00 14.33 0.00 14.33
Wall Vert 1.00 8.33 2.50 13.33
Wall Vert 1.00 8.33 0.83 10.00
Wall Horiz 1.00 7.17 0.67 8.50
Wall Horiz 1.00 13.67 0.67 15.00
Top Slab BB 0.67 7.17 0.83 8.83
Top Slab B 0.67 13.67 0.83 15.33
Top Slab TT 1.00 7.17 0.00 717
TopSlab T 1.00 13.67 0.00 13.67
Additional #6's 0.00 0.00 0.00
Trimmer Bars 83.19

REBAR

PAW7X74300\600DISC\609STR\BO9ASPSHT\
83rd Ave Quantities ASJ - Final.xls

Det 15 Page 14

itk m W SR
Weight/ft. Number  Weigh
1.043 16| 1311lbs . 0.67
0.668 9 86 Ibs #5 1.043 0.83
1.043 16/ 131 1Ibs #6 1.502 1.00
0.668 g 86 Ibs #7 2.044 1.17
1.043 41| 5701bs #8 2.67 1.33
1.043 41| 428 1bs
0.668 32| 1821lbs
0.668 32| 321Ibs Legend: —~ TT
1.043 221 203 1lbs O O =T
1.043 12| 192 lbs ":}"E-— B
0.668 15 72 Ibs BB
0.668 9 82 Ibs
1.502 0 0 lbs
1.502 2| 2501lbs SUNDRY: 14 lbs
_ OPENINGS:| -306 Ib
5/10/2006
of 23 4:12 PM



83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Vault | Calle Lejos: Sta. 339+62 | Vault Calle Lejos: Sta. 339+62
SUMMARY: CONCRETE 18.0 CY

GEOMETRY Outside  Inside Top Wall REBAR 41141 Ibs

Width (ft.) 14.00 Toukr 0.83 0.92 ft.

Length (ft.) 1400 f27

Height (ft.) 5.83 4.08|Bottom  Ledge Width

Bottom Ledge (ft%) |  17.52 0.92 0.33 ft.

Volume (ft.%) 1160.852 604.4468

OPENINGS TOP SIDE1 _SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 258 40 4.0} 4.0{ 4.0

Skew (deg) 0.0 0.0 0.0 6.0 8.0}

Bar Perimeter (ft.) 10.4 17.7 17.7 17.8 17.8 0.0 0.0

Area (ft.?) 49 18.3 18.3 18.4 18.4 0.0 0.0

Volume (ft.%) 4.1 16.8 16.8 16.9 16.9 0.0 0.0 71.6

SUNDRY N

CONCRETE 18.0 CY

REBAR Size Spacing  Dim. Hook Length ~ Weight/ft. Number Weight [size

Bot Slab BB #6) 1.00 14.33 0.00 14.33 1.502 18] 344 Ibs #4 0.668 0.67
Bot Slab B #4 1.00 14.33 0.00 14.33 0.668 16| 153 Ibs #5 1.043 0.83
Bot Slab TT #6)| 1.00 14.33 0.00 14.33 1.502 16| 344 Ibs #6 1.502 1.00
Bot Slab T #4 1.00 14.33 0.00 14.33 0.668 16] 153 Ibs #7 2.044 1.17
Wall Vert #6 1.00 5.50 3.00 11.50 1.502 54| 933 1Ibs #8 2.67 1.33
Wall Vert #5 1.00 5.50 0.83 7.17 1.043 54| 404 Ibs

Wall Horiz #4 1.00 13.67 0.67 15.00 0.668| 24| 240 Ibs

Wall Horiz #4 1.00 13.67 0.67 15.00 0.668 241 240 Ibs Legend: —~ TT
Top Slab BB #6 0.67 13.67 1.00 15.67 1.502 22| 5181bs 5 T
Top Slab B #4 1.00 13.67 0.67 15.00 0.668 15| 150 Ibs ﬁw\—- B
Top Slab TT #6 0.67 13.67 0.00 13.67 1.502 22|  4521bs BB
Top Slab T #4 1.00 13.67 0.00 13.67 0.668 15] 137 Ibs

Additional #6's #6 6.50 0.00 6.50 1.502 6 59 Ibs

Trimmer Bars #6 81.51 1.502 2| 2451bs SUNDRY:

OPENING

e e B R e

REBAR

PAW7X74300\600DISC\609STR\G09ASPSHT\
83rd Ave Quantities ASJ - Final.xls 5/10/2006
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83rd Avenue / Pinnacle Peak Road

Project No.: W7X74300
Drainage Improvements

Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Vault | Cielo Grande: Sta. 400+30 | Vault Cielo Grande: Sta. 400+30
SUMMARY: CONCRETE 121 CY

GEOMETRY Outside  Inside Top Wall REBAR  2087.4 Ibs

Width (ft.) 7.00] 5.17 0.83 0.92 ft.

Length (ft.) 12.00 10.17

Height (ft.) 8.08 6.08|Bottom  Ledge Width

Bottom Ledge (ft.?) 15.30 1.17 0.33 ft.

Volume (ft.%) 694.2963  319.544

OPENINGS TOP SIDE1  SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 2.5 25 25 5.5

Skew (deg) 0.0 42.8 0.0 0.0

Bar Perimeter (ft.) 10.4 16.1 12.2 23.2 0.0 0.0 0.0

Area (ft.2) 4.9 10.2 7.5 34.0 0.0 0.0 0.0

Volume (ft.%) 41 9.3 6.8 31.2 0.0 0.0 0.0 51.5

SUNDRY [

CONCRETE 121 CY

L

REBAR Size Spacing Dim. Hook Length Weight/ft. Number  Weight size Ibs/ft Hook

Bot Slab BB 3 1.00 7.33 0.00 7.33 1.043 14] 107 Ibs #4 0.668 0.67
Bot Slab B 1.00 12.33 0.00 12.33 0.668 9 74 Ibs #5 1.043 0.83
Bot Slab TT 1.00 7.33 0.00 7.33 1.043 14] 107 Ibs #6 1.502 1.00
Bot Slab T 1.00 1Z33 0.00 12.33 0.668 g 74 Ibs #7 2.044 1.17
Wall Vert 1.00 7.75 2.50 12.75 1.043 36| 4791bs #8 2.67 1.33
Wall Vert 1.00 7.75 0.83 9.42 1.043 36| 3541bs

Wall Horiz 1.00 6.67 0.67 8.00 0.668 32| 1711lbs

Wall Horiz 1.00 11.67 0.67 13.00 0.668 32 278 Ibs Legend: — 1T
Top Slab BB 0.67 6.67 0.83 8.33 1.043 19{ 1651bs e =T
Top Slab B 0.67 11.67 0.83 13.33 1.043 1 153 Ibs if\*-— B
TopSlab TT 1.00 6.67 0.00 6.67 0.668 13, 58 Ibs BB
Top Slab T 1.00 11.67 0.00 11.67 0.668 8 62 Ibs

Additional #6's 0.00 0.00 1.502 0 0 lbs

Trimmer Bars 61.99 1.502 2| 186 Ibs SUNDRY: 13 Ibs

REBAR -194 Ibs

At e

PAW7X74300\600DISC\609STR\609ASPSHT\
83rd Ave Quantities ASJ - Final.xls
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83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | 89th Ave.: Sta. 413+23 ] Manhole 89th Ave.: Sta. 413+23
SUMMARY: CONCRETE 12.7 CY

GEOMETRY Outside  Inside Top Wall REBAR  2630.9 Ibs

Width (ft.) - 10160 8.17 0.83 0.92 ft.

Length (ft.) 10.00 8.17|

Height (ft.) 9.08 7.08|Bottom Ledge Width

Bottom Ledge (ft.%) 16.07) 1.17 0.33 ft.

Volume (ft.%) 908.3333  472.419

OPENINGS TOP SIDE1_SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 5.0 6.0 55 2.5

Skew (deg) 0.0 0.0 0.0 2255

Bar Perimeter (ft.) 18.3 25.1 23.2 13.1 0.0 0.0 0.0

Area (ft.%) 19.6 40.3 34.0 8.1 0.0 0.0 0.0

Volume (ft.%) 16.4 37.0 31.2 7.4 0.0 0.0 0.0 92.0

SUNDRY EEoo)n:

CONCRETE 12.7 CY

' coa b SR G s ot

REBAR Spacing Length

Bot Slab BB 5 0.67 10.33 0.00 10.33 183 Ibs #4 0.67
Bot Slab B 1.00 10.33 0.00 10.33 83 Ibs #5 0.83
Bot Slab TT 0.67 10.33 0.00 10.33 183 Ibs #6 1.00
Bot Slab T 1.00 10.33 0.00 10.33 83 Ibs #7 1.17
Wall Vert 0.67 8.75 2.50 18.75 660 Ibs #8 1.33
Wall Vert 1.00 8.75 0.83 10.42 413 Ibs

Wall Horiz 1.00 9.67 0.67 11.00 265 Ibs

Wall Horiz 1.00 9.67 0.67 11.00 265 Ibs Legend: —~ TT
Top Slab BB 0.67 9.67 0.83 11.33 189 Ibs e =T
Top Slab B 0.67 9.67 0.83 11.33 189 Ibs "=f\"‘f—- B
Top SlabTT 1.00 9.67 0.00 9.67 71 |bs BB
Top Slab T 1.00 9.67 0.00 9.67 71 Ibs

Additional #6's 0.00 9.67 87 Ibs

Trimmer Bars 79.66 239 lbs SUNDRY: 0 Ibs

£

PAW7X74300\600DISC\609STR\B0SASPSHT
83rd Ave Quantities ASJ - Final.xIs 5/10/2006
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

[Manhole | 83rd Ave.: Sta. 142+46 | Manhole 83rd Ave.: Sta. 142+46

SUMMARY: CONCRETE 11.7 CY
GEOMETRY Outside  Inside Top Wall REBAR 23423 Ibs
Width (ft.) 6.33 4.50 0.83 0.92 ft.
Length (ft.) 13.83 12.00
Height (ft.) 7.50| 5.67|Bottom  Ledge Width
Bottom Ledge (ft.%) 13.89 1.00 0.33 ft.
Volume (ft.%) 670.9722 306
OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6  TOTAL
Diameter (ft.) 4.0 3.5 3.0 3.0}
Skew (deg) 0.0 0.0 26.0 45.0
Bar Perimeter (ft.) 15.1 15.9 15.5 19.3 0.0 0.0 0.0
Area (ft.%) 12.6 14.2 1.7 14.9 0.0 0.0 0.0
Volume (ft.%) 10.5 13.0 10.8 13.7 0.0 0.0 0.0 48.0
SUNDRY s
CONCRETE 11.7 CY .
REBAR Size Spacing Dim. Hook Length Weight/ft. Number  Weight size Ibs/ft Hook
Bot Slab BB #5 0.67 6.67 0.00 6.67 1.043 23] 160 Ibs #4 0.668 0.67
Bot Slab B #4 1.00 14.17 0.00 14.17 0.668 8 76 Ibs #5 1.043 0.83
Bot Slab TT #5 0.67 6.67 0.00 6.67 1.043 23| 1601Ibs #6 1.502 1.00
BotSlab T #4 1.00 14.17 0.00 14.17 0.668 8 76 Ibs #7 2.044 1.17
Wall Vert #5 0.67 747 2.50 12.17 1.043 50! 6341Ibs #8 2.67 1.33
Wall Vert #5 1.00 7T 0.83 8.83 1.043 38| 3501Ibs
Wall Horiz #4 1.00 6.00 0.67 7.33 0.668 28] 137 1Ibs
Wall Horiz #4 1.00 13.50 0.67 14.83 0.668 28| 277 Ibs Legend: ~ 1T
Top Slab BB _ #5) 0.67 6.00 0.83 7.67 1.043 22| 176 Ibs ey T
Top Slab B #5| 0.67 13.50 0.83 15.17 1.043 10| 158 Ibs 'ﬁ*i-— B
Top Slab TT #4 1.00 6.00 0.00 6.00 0.668 15 60 Ibs BB
TopSlab T #4 1.00 13.50 0.00 13.50 0.668 7 63 Ibs
Additional #6's #6 0.00 0.00 1.502 0 0 Ibs
Trimmer Bars #6 65.77 1.502 2 198 |bs SUNDRY: 0 lbs
REBAR Ibs INGS:

w

i
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

[Inlet Structure | Ventana Picacho RB Sta, 81+34 | Inlet Structure Ventana Picacho RB Sta. 81+34

. SUMMARY: CONCRETE 104 CY
GEOMETRY Outside  Inside Wall REBAR  1370.1 Ibs
Width (ft.) 483 3.00 0.92 ft.
Length (ft.) 11.83 10.00
Height (ft.) 8.60] 7.43|Bottom  Ledge Width
Bottom Ledge (ft.%) 13.48 1.17 0.33 ft.
Volume (ft.%) 505.1631 222.9
OPENINGS TOP SIDE1  SIDE2 SIDE3 SIDE4 SIDES TOTAL
Diameter (ft.) 5.0
Skew (deg) 0.0
Bar Perimeter (ft.) 0.0 214 0.0 0.0 0.0 0.0 0.0
Area (ft.2) 0.0 28.3 0.0 0.0 0.0 0.0 0.0
Volume (ft.%) 0.0 25.9 0.0 0.0 0.0 0.0 0.0 26.0
SUNDRY s
REBAR Size Spacing Dim. Hook Length Weight/ft. Number  Weight size Ibs/ft Hook
Bot Slab BB #5 1.00 5.17 0.00 517 1.043 14 75 Ibs #4 0.668 0.67
Bot Slab B #4 1.00 12.17 0.00 19:47 0.668 7 57 Ibs #5 1.043 0.83
Bot Slab TT #5 1.00 517 0.00 5.17 1.043 14 75 Ibs #6 1.502 1.00
BotSlab T #4 1.00 1247 0.00 1247 0.668 7 57 Ibs #7 2.044 1.17
Wall Vert #5 1.00 8.26 0.83 9.10 1.043 62| 588 Ibs #8 2.67 1.33
Wall Horiz #4 1.00 4.50 0.67 5.83 0.668 36/ 1401lbs
Wall Horiz #4 1.00 11.50 0.67 12.83 0.668 36| 309 Ibs Legend: TT
Top Slab BB #4 0.00 0.00 0.668 0 Ibs s e T
Top Slab B #4 0.00 0.00 0.668 0 Ibs ”;&-— B
Top Slab TT #4 0.00 0.00 0.668 0 Ibs BB
TopSlab T #4 0.00 0.00 0.668 0 Ibs
Additional #6's #6 0.00 0.00 1.502 0 0 Ibs
Trimmer Bars #6 21.40 1.502 2 64 Ibs SUNDRY: 101 lbs
REBAR 1370.1 Ibs OPENINGS:| -97 Ibs
P:AW7X74300\600DISC\609STR\B09ASPSHT\
83rd Ave Quantities ASJ - Final.xls 5/10/2006
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83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaulits)

{Inlet Structure | Ventana Picacho RB Sta. 85+70 | Inlet Structure Ventana Picacho RB Sta. 85+70
SUMMARY: CONCRETE 442 CY

GEOMETRY OQutside  Inside Wall REBAR 4868.0 lbs

Width (ft.) 6.83 5.00 0.92 ft

Length (ft.) 46.83 45.00

Height (ft.) 9.17| 8.00|Bottom  Ledge Width

Bottom Ledge (ft.%) 4226 1.17 0.33 ft.

Volume (ft.%) 2975.847 1800

OPENINGS TOP SIDE1 _SIDE2 SIDE3 SIDE4 SIDE5 SIDE6S TOTAL

Diameter (ft.) 5.0

Skew (deg) 0.0

Bar Perimeter (ft.) 0.0 214 0.0 0.0 0.0 0.0 0.0

Area (ft.%) 0.0 28.3 0.0 0.0 0.0 0.0 0.0

Volume (ft.%) 0.0 25.9 0.0 0.0 0.0 0.0 0.0 26.0

SUNDRY [

)

CONCRETE 44.2 CY

bR i v S e B

s

REBAR . Length Weight [size

Bot Slab BB #5) 1.00 717 0.00 17 49 366 |bs 4 0.668 0.67
Bot Slab B #4 1.00 47 17 0.00 4717 9 284 |bs #5 1.043 0.83
BotSlab TT #5 1.00 717 0.00 717 49 366 lbs #6 1.502 1.00
BotSlab T #4 1.00 47 17 0.00 4717 9 284 lbs #7 2.044 1.17
Wall Vert #5 1.00 8.83 0.83 9.67 105 1059 Ibs #8 2.67 1.33
Wall Vert #5 1.00 8.83 0.83 9.67 105] 1059 Ibs

Wall Horiz #4 1.00 6.50 0.67 7.83 36 188 lbs

Wall Horiz #4 1.00 46.50 0.67 47.83 36] 1150 Ibs Legend: o TT
Teop Slab BB #4 0.00 0.00 0 Olbs s . o T
Top Slab B #q 0.00 0.00 0 0 ibs “:f""— B
Top Slab TT #4 0.00 0.00 0 Olbs BB
Top Slab T #4 0.00 0.00 0. 0 lbs

Additional #6's #6 0.00 0.00 0| 0 Ibs

Trimmer Bars #6 21.40 2| 64 Ibs SUNDRY:

REBAR 4868.0 Ibs OPENINGS:

i R S o T
PAW7X74300\600DISC\609STR\G09ASPSHT

83rd Ave Quantities ASJ - Final.xIs 5/10/2006
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83rd Avenue / Pinnacle Peak Road Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Inlet Structure | Calle Lajos: Sta. 340+27 | Inlet Structure Calle Lajos: Sta. 340+27

SUMMARY: CONCRETE 6.4|CY
REBAR —?sﬁt Ibs

GEOMETRY Nom Slab Bot Ledge Bot Slab 1 Bot Slab 2 Bot Slab 3 Bot Slab 4 Wall 1 Wall 2 Wall 3 Wall 4

Width (ft.) 5.88 0.33 0.50 5.88 2.69 2.69 0.50 0.83 0.50 0.50

Length 1 (ft.) 18.25 44.71 18.25 12.00 3.21 321 18.25 11.83 573 573

Height (ft.) 1.00 1.00 1.00 1.00 1.00 1.00 1.96 533 3.65 3.65

Width 2 (ft.) 6.54

Length 2 (ft.) 18.92

Length 3 nom. (ft.) 12.00]

Length 4 (ft.) 12.50

Volume (ft.%) 14.90 9.13 70.50 8.62 8.62 17.89 52.56 10.44 10.44

OPENINGS Wall 1 Wall 1 TOTAL

Diameter (ft.) 4.0 40 :

Skew (deg) 0.0 0.0

Bar Perimeter (ft.) 177 17.7 0.0 0.0 0.0 0.0 0.0

Area (ft.?) 18.3 18.3 0.0 0.0 0.0 0.0 0.0

Volume (ft.%) 15.3 15.3 0.0 0.0 0.0 0.0 0.0 30.7

SUNDRY
oN

REBAR Size Spacing Dim. Hook Length Weight/ft. Number Weight size Ibs/ft Hook

Bot Slab Long BB #5 1.00 6.21 0.00 6.21 1.043 13 84 |bs L] 0.668 0.67
Bot Slab Varies BB #5 1.00 3.35 0.00 3.35 1.043 14 49 Ibs #5 1.043 0.83
Bot Slab Long B #4 1.00 18.58 0.00 18.58 0.668 ?" 25 Ibs #6 1.502 1.00
Bot Slab Varies B #4 1.00 15.38 0.00 15.38 0.668 6 62 Ibs #7 2.044 1.17
Bot Slab Long TT #5 1.00 6.21 0.00 6.21 1.043 43 84 |bs #8 2.67 1.33
Bot Slab Varies TT #5 1.00 3.35 0.00 3.35 1.043 14 49 |bs

Bot Slab Long T #4 1.00 18.58 0.00 18.58 0.668] 2| 251bs

Bot Slab Varies T #4 1.00 15.38 0.00 15.38 0.668 6 62 Ibs Legend: — TT
Wall 1 Vert #5 1.00 2.63 0.83 3.46 1.043 19 69 Ibs — T
Wall 2 Vert #5 1.00 6.00 0.83 6.83 1.043 13 93 Ibs ﬁ\""— B
Walls 3 & 4 Vert #5 1.00 4.31 0.83 5.15 1.043 14 75 Ibs BB
Wall 1 Horiz #4 1.00 17.92 0.67 19.25 0.668 3 39 Ibs

Wall 2 Horiz #4 1.00 11.50 0.67 12.83 0.668 14 120 Ibs

Walls 3&4 Long Horiz #a 1.00 5.40 0.67 6.73 0.668 B 27 |bs

Walls 3&4 Varies Horiz i 1.00 3.32 0.67 4.66 0.668 8 20 lbs

Additional #6's # T 0.00 0.00 1.502 0 Ibs

Trimmer Bars #6 35.46 1.502 2 107 Ibs SUNDRY:

REBAR 861.7 Ibs OPENINGS:| -126 Ibs

P:\W7X74300\600DISC\609STR\G09ASPSHT\
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

[Manhole [ 87thAve.:Sta 307+50 | Manhole 87th Ave.: Sta. 307+50
SUMMARY: CONCRETE 7.9 CY
GEOMETRY Outside  Inside Top Wall REBAR  1793.6 Ibs
Width (ft.) 8.00] 6.17 0.83 0.92 ft.
Length (ft.) 8.50] 6.67
Height (ft.) 6.75 4.92|Bottom Ledge Width
Bottom Ledge (ft.%) 11.44 1.00 0.33 ft.
Volume (ft.?) 470.4444 202.1296
OPENINGS TOP SIDE1 SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL
Diameter (ft.) 4.0 a8 35 4.0
Skew (deg) 0.0 0.0 22.0] 16.0]
Bar Perimeter (ft.) 15.1 15.9 17.0 18.4 0.0 0.0 0.0
Area (ft.%) 12.6 14.2 15.3 19.1 0.0 0.0 0.0
Volume (ft.%) 10.5 13.0 14.0 17.5 0.0 0.0 0.0 55.1
SUNDRY [ s
7.9 CY

CONCRETE

Bot Slab BB
Bot Slab B
BotSlab TT
BotSlab T
Wall Vert

Wall Vert

Wall Horiz
Wall Horiz
Top Slab BB
Top Slab B
Top Slab TT
Top Slab T
Additional #6's
Trimmer Bars
REBAR

Spacing

0.67
1.00
0.67
1.00
0.67
1.00
1.00
1.00
0.67
0.67
1.00
1.00

Dim.

PAW7X74300\600DISC\609STR\609ASPSHT\
83rd Ave Quantities ASJ - Final.xls

Det 23

8.33
8.83
8.33
8.83
6.42
6.42
7.67
8.17
7.67
8.17
7.67
8.17

Length

0.00 8.33
0.00 8.83
0.00 8.33
0.00 8.83
2.50 11.42
0.83 8.08
0.67 9.00
0.67 9.50
0.83 9.33
0.83 9.83
0.00 7.67
0.00 8.17
0.00 0.00

66.43

Weight/ft. Number
1.043 5
0.668 10
1.043 15
0.668 10
1.043 37
1.043 31
0.668 24
0.668 24
1.043 14
1.043 13
1.043 10
1.043 9
1.502| 0
1.502 2

Page 22 of 23

Weight
130 Ibs
59 Ibs
130 Ibs
59 Ibs
441 |bs
261 lbs
144 Ibs
152 Ibs
136 Ibs
133 Ibs
80 Ibs
77 Ibs
0 lbs
200 Ibs

S el

“Iu-'lho'ok
#4 0.668 0.67
#5 1.043 0.83
#6 1.502 1.00
#7 2.044 1.17
#8 2.67 1.33
Legend: —~ TT
e ® e T
[ ] [ ] [ S B
=\
BB
SUNDRY: 0 lbs
OPENINGS: —Zps_lb_s

5/10/2006
412 PM



83rd Avenue / Pinnacle Peak Road ‘ Project No.: W7X74300
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

[Manhole | 87th Ave.: Sta. 61+22 | Manhole 87th Ave.: Sta. 61+22
SUMMARY: CONCRETE 16.6 CY

GEOMETRY Outside  Inside Top Wall REBAR 2875.4 lbs

Width (ft.) 9.00 747 0.83 0.92 ft.

Length (ft.) 11.50] 9.67

Height (ft.) 12.33 10.33|Bottom  Ledge Width

Bottom Ledge (ft.%) 16.46 147 0.33 ft.

Volume (ft.%) 1292.963 715.8704

OPENINGS TOP SIDE1___SIDE2 SIDE3 SIDE4 SIDE5 SIDE6 TOTAL

Diameter (ft.) 5.0 7.0 35 Tl - ' -

Skew (deg) 0.0 0.0 0.0 0.0} :

Bar Perimeter (ft.) 18.3 28.7 15.9 28.7 0.0 0.0 0.0

Area (ft.2) 19.6 54.5 14.2 54.5 0.0 0.0 0.0

Volume (ft.%) 16.4 50.0 13.0 50.0 0.0 0.0 0.0 129.4

SUNDRY o)

CONCRETE 16.6 CY

E e e m s lsen e s i b e s e
Spacing Dlm Hook Length Weight/ft. Number Welght size Ibs/ft Hook
Bot Slab BB ' 1.00 9.33 0.00 9.33 1.043 13] 127 Ibs #4 0.668 0.67
Bot Slab B 1.00 1188 0.00 11.83 0.668| 15! 87 Ibs #5 1.043 0.83
Bot Slab TT 1.00 9.33 0.00 9.33 1.043 13] 127 lbs #6 1.502 1.00
BotSlab T 1.00 11.83 0.00 11.83 0.668 11 87 Ibs #7 2.044 147
Wall Vert 1.00 12.00 2.50 17.00 1.043 39 692 Ibs #8 2.67 1.33
Wall Vert 1.00 12.00 0.83 13.67 1.043 39| 556 lbs
Wall Horiz 1.00 8.67 0.67 10.00 0.668 48 321 Ibs
Wall Horiz 1.00 11.17 0.67 12.50 0.668 48| 401 Ibs Legend: -
Top Slab BB 0.67 8.67 0.83 10.33 1.043 19 205 Ibs
Top Slab B 0.67 11.17 0.83 12.83 1.043 15| 201 Ibs ;}*—-— B
Top Slab TT 1.00 8.67 0.00 8.67 0.668 13 75 Ibs BB
Top Slab T 1.00 11.17 0.00 11.17 0.668 10 75 Ibs
Additional #6's 0.00 7.67 1.502 12| 1381bs
Trimmer Bars 91.61 1.502 2 275 Ibs SUNDRY:

REBAR OPENINGS:

P:\W7X74300\600DISC\609STR\60OASPSHT\
83rd Ave Quantities ASJ - Final.xls 5/10/2006
Det 24 Page 23 of 23 4:12 PM



83" Avenue/Pinnacle Peak Road Drainage Improvements Quantities and Cost Estimate

Section 3
Unit Costs

W7X74300



By: JPF

Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No. 450.02.33
Bid Tab No. 1 Bid Tab No. 1 Bid Tab No. 2 Bid Tab No. 2 1999 ADOT 1999 ADOT Glendale * Glendale * Selected
Item No. Item Description Unit Low High Low High Low High Engr Est Low Bid Unit Cost
105-1 Partnering Allowance LS $25,000.00 $25,000.00 $25,000.00 $25,000.00 $36,000.00
107-1 AZPDES/SWPPP Permits LS 7,500.00 35,000.00 9,000.00 60,000.00 20,000.00 7,000.00 7,500.00
107-2 Public Information and Notification Allowance LS 50,000,00 50,000.00 50,000.00 50,000.00 40,000.00
107-3 Project Signs Allowance LS 5,000.00 5,000.00 2,000.00 2,000.00 5,000.00
2011 Clearing and Grubbing AC 7,500.00
2021 Mobilization LS 500,000.00 600,000.00 273,000.00 580,000.00 110,000.00 51,000.00 175,000.00
2151 Earthwork for Detention Basins cY 4.25 10.00 8.00 7.00 10.00
2201 Dumped Riprap D50 = 12" cY 65.00 90.00 30.00 65.00 100.00
220-2 Dumped Riprap D50 = 6" cY 80.00
220-3 Grouted Riprap cY 40.00 165.00 175.00
220-4 Clean and Repair Existing Riprap LS 10,000.00
3101 2" DG over 4" ABC for Basin Roads sY 3.92 6.10 7.84 7.54 8.00
3211 4" AC over 10" ABC for Roads SY 26.80 29.88 30.00
321-2 2 1/2" AC over 6" ABC for Roads sY 16.54, 18.44 20.00
3401 Curb and Gutter MAG 220 Type A LF 17.00 23.00 12.00 21.00 7.00 35.00 17.00 11.00 17.00
340-2 Concrete Sidewalk MAG 230 SF 5.00 7.00 2.00 10.00 4.50 4.00 5.50
340-3 Cut-Off Wail 3" Deep MAG 552 LF 33.00
340-4 Ribbon Curb MAG 220 Type B LF 16.50
340-5 Valley Gutter 4' MAG 240 LF 17.00 23.00 22.00
340-6 Concrete Curb MAG 222 Type B LF 24,00
340-7 Driveway Entrance MAG 250 SF 3.50
340-8 Object Marker ADOT M-23 Type 2 Vertical EA 40.00 80.00 85,00
340-9 5" Concrete Driveway MAG 324 SF 2.00/ 3.90 5.00
350-1 Miscellaneous Removals LS 50,000.00
350-2 Remove Curb and Gutter LF 5.00 11.00 ] 5.00 3.00 5.50
350-3 Remove and Reinstall Mailbox EA 250.00
350-4 Remove Concrete Sidewalk SF 1.00 1.50 2.50
350-5 Remove Asphalt Pavement sY 8.00 9.00 1.56 4.60 5.50
350-6 Remove Mallbox EA 350.00 100.00 150.00
350-7 Remove Existing Wall LS 2,600,00
350-8 Removal and Disposal of Inert Materlal Allowance TON 50.00
350-9 Removal and Disposal of Non-Inert Material Allowance TON 100.00
350-10 Removal and Disposal of Tires Allowance TON 300.00
350-11 Removal Sign EA 125.00
350-12 Remove Existing Sanitary Sewer Pipe LF 15.00
401-1 Traffic Control 83rd Avenue LS 25,000.00/
401-2 .| Traffic Control Pinnacle Peak Road LS 125,000.00
401-3 Traffic Control Side Streets LS 75,000.00
401-4 Off-Duty Uniformed Officer MH 40.00
405-1 Replace Survey Marker MAG 120-2 EA 115.00 500.00 200.00 200.00 650.00
430-1 Ocotillos (Bare Root) EA 40.00 53.60 75.00

2/13/2007
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By: JPF

Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No. 450.02.33
Bid Tab No. 1 Bid Tab No. 1 Bid Tab No. 2 Bid Tab No. 2 1999 ADOT 1999 ADOT Glendale * Glendale * Selected
item No. Item Description Unit Low High Low High Low High Engr Est Low Bid Unit Cost
430-2 Trees (15 Gallon) EA 71.00 100.00 125.00
430-3 Trees/Shrubs (5 Gallon) EA 15.00 16.00 13.00 30.00 30.00
430-4 Shrubs (1 Gallon) EA 7.00 8.00 4.00 16.00 15.00
430-5 Tres (24" Box) EA 180.00 275.00 230.00 300.00 250.00
430-6 Native Seeding AC 3,500.00
430-7 2'x2'x2' Surface Select Boulder (0.5 Ton) EA 150.00
430-8 3'x3'x3' Surface Select Boulder (1 Ton) EA 300.00
430-9 4'x4'x4’ Surface Select Boulder 3 Ton) EA 600.00
430-10 Decomposed Granite 3" Thickness SF 0.75 0.75 0.75
440-1 Drip Irrigation System SF 495,495.00
440-2 Irrigation Control System (Cal ) EA 12,500.00
440-3 Irrigation Control System (Leit Solar) EA 4,000.00
440-4 2" Water Service Tap and Meter EA 5,000.00
440-5 2" Backflow Preventer Reduced Pressure EA 5,500.00
465-1 Stop Sign wiStreet Names EA 400.00
465-2 Speed Limit Sign EA 300.00
505-1 Headwall for 2-36" Dia Plpes ADOT B-11.11 EA 8,200.00
505-2 Headwall for 42" Dia Plpe MAG 501-3 EA 6,200.00
505-3 Headwall for 84" Pipe ADOT B-11.12 EA 13,800,00
505-4 Concrete Vault Dt 02 EA 6,725.00
505-5 Concrete Vault Dtl 03 EA 4,700.00
505-6 Conecrete Vault Dtl 04 EA 4175.00
505-7 Concrete Vault Dtl 06 EA 6,625.00
505-8 Concrete Vault Dtl 14 EA 8,375.00
505-9 Concrete Vault Dtl 15 EA 7,600.00
505-10 Concrete Vault Dt 18 EA 9,450.00
505-11 Concrete Vault Dt| 17 EA 6,975.00
505-12 Drop Inlet for 30" Pipe MAG 501-5 EA 2,640.00 4,000.00 4,300.00
505-13 Drop Inlet for 36" Pipe MAG 501-5 EA 2,640.00 4,000.00 6,900.00
505-14 Drop Inlet DtI 22 EA 2,640.00 4,000.00 3,350.00
505-15 Catch Basin MAG 537 Single Type G EA 5,000.00
505-16 Catch Basin MAG 537 Double Type G EA 6,200.00
505-17 Catch Basin MAG 538 Double Type H EA 6,200.00
505-18 Catch Basin MAG §33-1 L=10" EA 2,265.00 4,802.00 5,000.00
505-19 Catch Basin MAG 533-1 L=17' EA 2,498.00 4,000.00 6,200,00
505-20 Concrete Stilling Basin Dtl 12 EA 75,000.00
505-21 Trench Drain Dtl 26 EA 6,200.00
505-22 Concrete V-Ditch 4' TW LF 33.00
505-23 Concrete V-Ditch 6' TW LF 41,00
505-24 Shotcrete SF 2.70 11.00 8.00
505-25 Concrete Apron Dl 08 SF 14.00
211312007 20f4




By: JPF

Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No. 450.02.33 _
Bid TabNo.1 | Bid TabNo.1 | Bid TabNo.2 | Bid Tab No. 2 1999 ADOT 1998 ADOT Glendale * Glendale * Selected
jtem No. Item Description Unit Low High Low High Low High Engr Est Low Bid Unit Cost
505-26 Concrete Encasement MAG 402 LF 75.00
505-27 Inlet Structure Dtl 20 EA 4,500.00
505-28 Inlet Structure Dtl 21 EA 18,000.00
515-1 View Wall LF 250,00
515-2 View Fence LF 125.00
515-3 14'-0" Access Gate EA 6,000.00
520-1 42" Steel Handrail Dt] 01 LF 16.00 55.00 40.00
520-2 42" Steel Handrall Dtl 01A LF 55.00
610-1 Vertical Realignment for Water Main Dtl 25 EA 1,750.00
610-2 Vertical Realignment for Water Service Dtl 25 EA 1,000.00
610-3 Water Main Relocation No. 1 LS 24,000.00
610-4 Water Maln Relocation No, 2 LS 6,200.00
610-5 Water Main Relocation No. 3 LS 17,000.00
615-1 8" VCP Sanitary Sewer LF 55.00
615-2 8" DIP Sanitary Sewer LF 75.00
618-1 18" RGRCP Ciass Il LF 150.00 205.00 125.00 260.00 100.00 170.00 130.00'
618-2 24" RGRCP Class Ill EF 140.00 215.00 40.00 135.00 140.00 165.00 135.00/
618-3 24" RGRCP Class IV LF 140.00 205.00] 54.00 72.00 140.00 165.00 140.00!
618-4 30" RGRCP Class lll LF 230.00 300.00 50.00 65.00 160.00
618-5 36" RGRCP Class il LF 210.00 300.00! 65.00 210,00 180.00!
618-6 42" RGRCP Class lll LF 102.00 120.00 200.00
618-7 48" RGRCP Class il LF 250.00 280.00 150.00 169.00 225.00
618-8 54" RGRCP Class Il LF 300.00 400.00 136.00 163.00 235.00 275.00 250.00
618-9 60" RGRCP Class Il LF 120.00 198.00 300.00
618-10 66" RGRCP Class Il LF 190.00 227.00 340.00
618-11 72" RGRCP Class lil LF 230.00 312.00 375.00
618-12 78" RGRCP Class Il LF 475.00
618-13 84" RGRCP Class Il LF 650.00
618-14 Prefabricated Fitting 24" Bend 15 Degrees 480.00
618-15 Prefabricated Fitting 42" Bend 10 Degrees EA 800.00
618-17 Prefabricated Fitting 48"x48"x24" Tee EA 900.00
618-18 Prefabricated Fitting 54"x54"x30" Tee EA 1,400.00
618-19 Prefabrictated Fitting 80"x60"x18" Tee EA 1,450.00
618-20 Prefabricated Fitting 60"x60"x24" Tee EA 1,550.00
618-21 Prefabricated Fitting 60"x80"x30" Tee EA 1,750.00
618-22 Prefabricated Fitting 86"x68"x24" Tee EA 1,950.00
618-23 Prefabricated Fitting 72"x72"x24" Tee EA 2,000.00
618-24 Prefabricated Fitting 78"x78"x24" Tee EA 3,400.00
618-25  |Prefabricated Fitting 78"x78"x36" Tee EA 3,400.00
618-26 Prefabricated Fitting 78"x78"x60" Tee EA 3,600.00
618-27 Prefabricated Fitting 60" Bend 45 Degrees EA 1,000.00
2/13/2007 3of4




By: JPF

Ckd: PJB
QUANTITY SUMMARY AND COST ESTIMATE
83rd Avenue/Pinnacle Peak Road Drainage Improvements
100% Plans Submittal
Project Control No, 450.02.33
Bid Tab No.1 | Bid Tab No. 1 Bid Tab No. 2 | Bid Tab No. 2 1999 ADOT 1999 ADOT Glendale * Glendale * Selected
Item No. Item Description Unit Low High Low High Low High Engr Est Low Bid Unit Cost
625-1 Manhole Base MAG 520 and Shaft MAG 522 EA 2,600.00 6,000.00 4,500.00 4,350.00 3,300.00
625-2 Manhole Base MAG 521 and Shaft MAG 522 EA 2,600.00 6,000.00 5,500.00
625-3 Manhole Base COP P1560 and Shaft MAG 5§22 EA 2,600.00 6,000.00| 10,000.00 12,500.00 7,000.00
625-4 Manhole Base MAG 420-1 and Shaft MAG 420-1 EA 2,600,00 6,000.00 8,250.00
625-5 Manhole Base Dtl 05 and Shaft MAG 420-1 EA 2,600.00| 6,000.00| 8,775.00
625-6 Manhole Base Dtl 07 and Shaft MAG 522 EA 2,600.00 6,000.00 6,625.00
625-7 Manhole Base Dtl 09 and Shaft MAG 420-1 EA 2,600.00 6,000.00 10,225.00
625-8 Manhole Base Dtl 10 and Shaft MAG 420-1 EA 2,600.00 6,000.00 13,650.00
625-9 Manhole Base Dtl 11 and Shaft MAG 420-2 EA 2,600.00 6,000.00 19,375.00
625-10 Manhole Base Dtl 13 and Shaft MAG 420-1 EA 2,600.00 8,000.00 12,825.00
625-11 Manhole Base Dtl 18 and Shaft MAG 420-1 EA 2,600.00 6,000.00 8,000.00
625-12 Manhole Base Dtl 18 and Shaft MAG 522 EA 2,600.00 6,000.00 7,175.00
625-13 Manhole Base Dtl 23 and Shaft MAG 522 EA 2,600.00 6,000.00 5,050.00
625-14 Manhole Base Dtl 24 and Shaft MAG 420-2 EA 2,600.00 6,000.00 9,725.00
625-15 Manhole Base Dtl 29 and Shaft MAG 420-1 EA 2,600.00 6,000.00 8,250.00
625-16 Manhole Base Dtl 30 and Shaft MAG 420-1 EA 2,600.00 6,000.00 8,250.00!
625-17 Pressure Manhole Cover MAG 523 EA 175.00
|825-18 Sewer Manhole 4' Diameter MAG 420 EA 5,500,00
7981 Mallbox MCDOT 2085 Ea 225.00
* City of Glendale Project No, 34020.01 Bethany Home Road from 83rd Avenue to 75th Avenue
2/13/2007 40f4




83" Avenue/Pinnacle Peak Road Drainage Improvements Quantities and Cost Estimate

Appendix A

Unit Price Calculations
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83rd Avenue / Pinnacle Peak Road
Drainage Improvements
Quantities for Non-standard Buried Structures (Manhole Bases and Vaults)

Project No.: W7X74300

Designed: MJR
Checked: ASJ

Concrete Standard Manhole Shaft

Detail No. |Type Location Quantity |Unit Cost| Subtotal |Quantity |Unit Cost|Subtotal | TOTAL
2 Vault 83rd Ave: Sta. 100+05 128CY|$ 525|% 6,725 - - - $ 6,725
3 Manhole 83rd Ave: Sta. 102+00 70CY|$ 525|% 3,689 1 $ 1,000]{9% 1,000|$ 4,689
4 Vault 83rd Ave.: Sta. 104+75 79CY|$ 525|% 4,166 - = - $ 4,166
5 Manhole 83rd Ave.: Sta. 134+86 148CY|$ 525|% 7,762 1 $ 1,000|% 1000|% 8,762
6 Vault Pinnacle Peak Rd: Sta. 199+60 94CY|$ 525|% 4925 - - - $ 4,925
7 Manhole Pinnacle Peak Rd: Sta. 226+64 10.7CY|$ 525|% 5624 1 $ 1,000|% 1,000|$ 6,624
9 Manhole Pinnacle Peak Rd: Sta. 244+40 17.5CY|$ 5251% 9,207 1 $ 1,000|% 1,000|$ 10,207
10 Manhole Pinnacle Peak Rd: Sta. 245+65 241CY|[$ 525|% 12640 1 $ 1,000 % 1,000 % 13,640
11 Manhole 87th Ave.: Sta. 313+37 35.0CY|$ 525|% 18,372 1 $ 1,000(% 1,000 % 19,372
12 Stilling Basin |87th Ave.: Sta.61+49 126.3CY|$ 525 % 66,299 - = - $ 66,299
13 Manhole 87th Ave.: Sta. 326+47 225CY|$ 5251% 11,818 1 $ 1,000|% 1,000|% 12818
14 Manhole 89th Ave.: Sta. 416+55 140CY|$ 525|% 7,357 1 $ 1,000(% 1,000|$ 8,357
15 Vault Calle Lejos: Sta. 336+62 144CY|$ 525|% 7,583 B - - $ 7,583
16 Vault Calle Lejos: Sta. 339+62 18.0CY|$ 525|% 9,449 - - - $ 9449
17 Vault Cielo Grande: Sta. 400+30 13.3CY|$ 525|% 6,965 - - - $ 6,965
18 Manhole 89th Ave.: Sta. 413+23 13.3CY|$ 525|% 6,999 1 $ 1,000|% 1,000|% 7,999
19 Manhole 83rd Ave.: Sta. 142+46 11.7CY|$ 525|% 6,163 1 $ 1000(% 10003 7,163
20 Inlet Structure [Ventana Picacho RB Sta. 81+34 104CY|$ 525|% 5446 - - - $ 5,446
21 Inlet Structure |Ventana Picacho RB Sta. 85+70 446CY|$ 525|% 23,400 - - - $ 23,400
22 Inlet Structure |Calle Lejos Sta. 340+27 6.4CY|$ 525|% 3,345 - - - $ 3,345
23 Manhole 87th Ave.: Sta. 307+50 77CY|$ 525|% 4,048 1 $ 1,000($ 1,000 3% 5,048
24 Manhole 87th Ave.: Sta. 61+22 166CY|$ 525|% 8,704 1 $ 1,000]9% 1000]|3% 9,704

PAW7X74300\600DISC\609STR\GOSASPSHT\

83rd Ave Quantities 100% MJR 9/15/2006
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83" Avenue/Pinnacle Peak Road Drainage Improvements Quantities and Cost Estimate

Appendix B

Previous Bid Tabulations

W7X74300



BID

TAB

Contract FCD 2003C029, Chandler Heights Detention Basin Phase 2 - Queen Creek Channel and Side Weir

Bid

Opening: 9/14/05

BID TAB INFORMATION FOR INTERNAL USE ONLY UNTIL
CONTRACT AWARDED

Coffman Specialties

Achen-Gardner

Haydon Building

L

Engineer's

4375 Jutland Dr, #260

550 S. 79th Street

4640 E. McDowell Rd

DESCRIPTION ary ricel D TC RICE 1D TOTAL NIT BRI
10541 Partnering Allowance LS 1 $25,000.00 | $ 25,000.001 $ 2500000} % 25000.00§% 2500000]|$ 25,000.00F $ 2500000 | $ 25,000.00
107 H1 AZPDES/SWPPP Permits LS 1 $ 87,00000]% 87,000.00 § $ 9,000.00 | & 900000 % 13900.00] % 13,900.00 | 60,000.00 | $ 60,000.00
107 42 Public Information and Notification Allowance LS 1 $50,000.00 | $ 50,000.001 % 50,000.00] $ 50,000.00§$ 50,000.00]| $ 50,000.00 | $ 50,000.00 | $ 50,000.00
10743 Project Signs Allowance LS 1 $2,000.00 | $ 2,000.00 | $ 2,000.00| 3 2,000.00} $ 2,000,001 $ 2,000.00 ) § 2,00000 | % 2,000.00
107 14 Water Management LS 1 $ 100,000.00| $ 100,000.00]$% 3000000 § 30000000% 6740000] % 67,400.00 | $ 20,000.00 | $ 20,000.00
20141 Clearing and Grubbing AC 88 $ 250.00 | $ 22,000.000 $ 550.00| § 48400000 % 920.00 | $ 80,960.00 | $ 1,500.00 | $ 132,000.00
20241 Mobilization LS 1 $ 9500000|% 95000000% 273,000.00| $ 273000.00§$ 302,000.00 % 302,00000)% 580,000.00] % 580,000.00
21141 Earth Berms CY | 408411 % 500]% 20420500)% 250| $ 10210250 $ 283]% 115580.030 % 200] % 81,682.00
21142 Fill Construction CY | 239,425] § 300]% 71827500 % 250 ]| § 598562500 % 1.59| $ 380,68575]% 3451 % 826,016.25
21541 Detention Basin Excavation CY | 92071} % 475|% 437337250 % 4251 % 391301751 % 875|% B05621.25]15% 10.00] § 920,710.00
21542 Queen Creek Channel & Sed Basin Excavation CY | 685438] $ 6.00 | % 4112628000 % 425 | $2913,111.50] § 630 | $ 4,318,259.401 % 6.50 | § 4,455347.00
21641 Geotextile Barrier LF 4962 | $ 30.00| % 148,860.000% 12.00| § 5954400] 5 1483 ] % 73,586.46 | $ 13251 % 65,746.50
22041 Plain Dumped Riprap (D50=12") cY 302 $ 60.00 % 18,120.00 4 $ 65.00|% 1963000} % 7500] % 22,650.00} $ 90.00 | $ 27,180.00
31041 ABC (4") (O&M Access Roads & Ramps) 5Y 36,034 $ 3.00|% 108,102.000 % 550| % 198,187.00] % 392| % 141,253.28]% 6.10] § 219,807.40
34041 Single Curb LF 982 $ 10.00 | $ 9,820.000 $ 1500| § 1473000 % 12001 % 11,784.00 | $ 21.00| 8 20,622.00
34541 Raise Water Valve Box EA 1 $ 150.00 | $ 150008 $ 500.00 | $ 500.00 1 $ 40000] % 400.00 § $ 275.00] 275.00
34552 Raise Manhole EA 1 $ 200.00 | $ 200.00§8 $ 500,00 | $ 500.001 $ 1,200.00 | $ 1,200.00 | $ 1,000.00 | § 1,000.00
34543 Lower Manhole EA 1 $ 3,000.00 | § 3,000.00 § $ 500.00 | $ 500.00 } $ 1,600.00 | $ 1,600.00 | $ 1,000.00 | § 1,000.00
35041 Removal of Fence LS 1 $ 1550000 § 15,500.00 8 $ 8,700.00 | § 8,700.00 & 12,250.00] § 12,250.00 § 25000.00 | $ 25,000.00
35042 Removal of Wire-Tied Riprap near Higley Road LS 1 $ 3700000|$ 37,000.00§% 3500000|$ 3500000§$ 37,80000|% 37,800.00f8% 75,000.00 | $ 75,000.00
35043 Miscellaneous Removals LS 1 $ 50,000.00] % 50,000.00 | $ 1.00] § 1000 $ 3620000]| % 36,200.00 § $ 40,000.00 | $ 40,000.00
35014 Removal & Disposal of Inert Material Allowance TN | 3,000 | % 45.00 | $ 135,000.00 | $ 3000 $ 90,000.00)5% 34.00| $ 102,000.00§ $ 26751 9% 80,250.00
35045 Removal & Disposal of Non-Inert Material Allowance TN 250 $ 200.00| $ 50,000.00§ $ 80.00| § 20,00000]% 19.00 ] § 4,750.00 § $ B5.00] % 21,250.00
35046 Removal & Disposal of Tires Allowance TN 100 $ 900.00 | $ 90,000.00 § $ 275.00] $ 27,500.00]% 66.00 | $ 6,600.000 $ 165.00 | $ 16,500.00
40141 Traffic Control LS 1 $ 46,00000 ]| $ 46,00000§$ 200,000.00 | § 200,000.00f$ 17500000| % 1750000088 12500000/ $ 125,000.00
42141 4-Strand Smooth Wire Fence and Gates LF 9,523 | $ 3501 8 33,330.50 ) $ 280] % 2666440015 394 | % 37,52062 | § 2451 % 23,331.35
43041 Native Seeding AC 120 $ 2,000.00 | $ 24000000} 5% 1,000.00| $ 120,000.00) $ 1,680.00| § 202,800.004 % 1,650.00 | % 198,000.00
43241 Raock Mulch Ground Cover SY | 124,537 $ 350]| 8% 435879500 % 450 | $ 560,416.50] $ 547 | % 68121739) % 580 8% 722,314.60
50541 Sideweir LS 1 $2,012,375.00 | $ 2,012,375.00 § $ 1,920,000.00 | $ 1,920,000.00 § $1,317,800.00 | 1,317,800.00 § $ 1,550,000.00 | $ 1,550,000.00
50542 Queen Creek Confluence Weir LS 1 $ 127540.00 | § 127,540.00§$ 250,000.00 | $ 250,000.00§$ 86,800.00| $ 86,800.00 § $ 95,000.00 | $ 95,000.00
507H1 Structure No. 3 at Exist Sed Basin Inlet LS 1 $ 34400000|$ 3440000005 300000.00| $ 3000000088 271,000.00| % 271,00000§3% 275000.00)| $ 275,000.00
50742 Structure No. 5 in Queen Creek LS 1 $ 276000.00 | $ 276000.00§$ 300000.00| $ 300,000.00§$ 251,200.00] % 251,2000003% 200,000.00| $ 200,000.00
507 H3 Structure No. 6 at New Sed Basin Qutlet LS 1 $ 506,000.00|$ 506000.00)$ 550000.00| % 550,000.00§$% 49290000| % 492900.00] $ 340,000.00 | $ 340,000.00
507 H4 Structure No. 7 at New Sed Basin Inlet LS 1 $ 24800000 | $ 248000.00)$ 275000.00 | $ 275000.00§% 230,600.00| $ 230600008% 140,000.00| $ 140,000.00
50745 Structure No. 8 in Queen Creek LS 1 $ 23800000|% 2380000003 25000000|$ 250000.00§% 210,900.00| $ 21080000 % 14500000 $ 145 000.00
50716 Drop Structure #1 (Sonogui Wash Channel) LS 1 $ 48155.00| % 48155.00) % 85000.00| $ 85000003% 110960.00| 3% 110,960.00{ % 45,000.00 | $ 45,000.00
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BID TAB

Contract FCD 2003C029, Chandler Heights Detention Basin Phase 2 - Queen Creek Channel and Side Weir

Bid Opening: 9/14/05

BID TAB INFORMATION FOR INTERNAL USE ONLY UNTIL
CONTRACT AWARDED

Coffman Specialties

Achen-Gardner

Haydon Building

Engineer's

4375 Jutland Dr, #260

550 S. 79th Street

4640 E. McDowell Rd.

ESTMATE______ | SanDiago, CA 921 T Chandier, AZ 85228 _ Phooni, AZ 85008 |
mewx [ oesememon Towi] @ RICE|__ GBIDTOTAL] UNTPRICE | | GIDTOTAL| UNTPRGE | BDIOTAL | UNTPRICE | BIDTOTAL
515(1 Depth Gauges EA 3 3 500.00 | § 1,500.00 | § 35000 % 1,050.00 § $ 39500 ( % 1,185.00 | § 1,200.00 | § 3,600.00
e —

TOTAL DOLLARS | $11,075,977.25 $ 9,755,401.15 $10,683,363.18 $ 11,608,632.10

DIFFERENCE IN DOLLARS FROM ENGINEER'S ESTIMATE

$(1,320,576.10)

$  (392,614.07)

$ 532,654.85

DIFFERENCE IN DOLLARS FROM LOW BID

$ 927,962.03

$ 1,853,230.95

Flood Control District of Maricopa County
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BID TAB

Contract FCD 2003C029, Chandler Heights Detention Basin Phase 2 - Queen C

Bid Opening: 9/14/05

BID TAB INFORMATION FOR INTERNAL USE ONLY UNTIL
CONTRACT AWARDED

C.S.&W. Contractor

] L] Engineer's 6135 N. 7th St., #105
Jhah b i o & " 2 RN g X ol L %I
10541 Partnering Allowance LS 1 $25,000.00 | §  25,000.00 | $ 25,000.00 | § 25,000.00
107 11 AZPDES/SWFPP Permits LS 1 $ 87,00000|% 8700000 % 3,26160| $ 3,261.60
10742 Public InforrrLa_t.ion and Notification Allowance LS 1 $50,000.00 | § 50,000.00 | $ 50,000.00 | $ 50,000.00
10743 Project Signs Allowance LS 1 $2,000.00] § 2,000.00 | $ 2,00000| $ 2,000.00
10714 Water Management LS 1 $ 100,000.00| $ 10000000 % 20112361 & 20,112.36
20141 Clearing and Grubbing AC 88 $ 250.00 | $ 22,000.00 | $ 94462 | $ 83,126.56
20241 Mobilization LS 1 $ 65000.00] $ 95000.00 | $ 338,256.70| $ 338,256.70
21141 Earth Berms CY | 408410 % 500§ 20420500 (% 196 ] $ 80,048.36
21142 Fill Construction CY | 239425) § 3.00|$ 71827500 % 116 | § 277,733.00
21541 Detention Basin Excavation CY | 920711 $ 475| 8% 437337.251% B820]| $§ 76326859
215H2 Queen Creek Channel & Sed Basin Excavation CY | 685,438) $ 6.00] $ 4,112,628.00 | $ 8.23| $§ 5,641,154.74
21641 Geotextile Barrier LF 4962 | % 30,001 $ 148860.00]% 989 | § 49 074.18
22041 Plain Dumped Riprap (D50=12") cY 302 3 6000 $ 18,120.00 | $ 46.89 | § 14,160.78
31041 ABC (4") (O&M Access Roads & Ramps) SY | 36,034 0 § 3.00|% 108,102001$% 5271 $ 189899.18
34041 Single Curb LF 982 3 10.00| $ 9,820.00 | § 1620 | $ 15,908.40
34541 Raise Water Valve Box EA 1 5 150.00 | $ 150.00 | § 21151 8 211.51
34542 Raise Manhole EA 1 $ 200.00 | $ 200.00 [ § 456.29 | $ 456.29
34543 Lower Manhole EA 1 $ 3,000.00 | $ 3,000.00 i $ 1,833.81 | % 1,833.81
35041 Removal of Fence LS 1 $ 1550000 % 15,500.00 | $ 23,37432 | % 23,374.32
35042 Removal of Wire-Tied Riprap near Higley Road LS 1 $ 37,00000] % 37,000.00 | § 168,80477 | $ 168,904.77
35043 Miscellaneous Removals LS 1 $ 50,000.00] % 50,000.00 | $ 29,258.39 | % 29,258.39
35044 Removal & Disposal of Inert Material Allowance TN | 3,000 | $ 45.00 | $ 135,000.00 | $ 24141 8 72,420.00
35045 Remaval & Disposal of Non-Inert Material Allowance TN 250 $ 20000} % 50,000.00 | § 6147 | $ 15,367.50
35046 Removal & Disposal of Tires Allowance TN 100 3 900.00 | § 90,000.00 | $ 196.12 | $ 19,612.00
401 H Traffic Control LS 1 $ 46,00000] % 46,000.00 | $ 26,092.81 | $ 26,092.81
42141 4-Strand Smooth Wire Fence and Gates LF 9523 | $ 3501 % 33,330.50 | $ 389] 3 37,044.47
43041 Native Seeding AC 120 $ 2,000.00 | $ 240,000.00 | § 221972 | §  266,366.40
43241 Rock Mulch Ground Cover SY | 1245371 % 350]% 43587950 (% 405]| § 504,374.85
50541 Sideweir LS 1 $2012,375.00 | § 2,012,375.00 | $ 1,474058.62 | § 1,474,058.62
50512 Queen Creek Confluence Weir LS 1 $ 127540.00| % 12754000 1% 119,371.21| $  119,371.21
50711 Structure No. 3 at Exist Sed Basin Inlet LS 1 $ 34400000 | $ 344000.00 {$ 563,489.20| $ 56348929
50742 Structure No. 5 in Queen Creek LS 1 $ 276000.00 | $ 276,000.00 | $ 425621.50| $ 425621.59
50743 Structure No. 6 at New Sed Basin Outlet LS 1 $ 506,000.00 | $ 506000.00 | $ 624637.02| $ 624637.02
507 +H4 Structure No. 7 at New Sed Basin Inlet LS 1 $ 248000.00 | $ 248000.00 1% 41041891 $ 410418.91
507H5 Structure No. 8 in Queen Creek LS 1 $ 238000.00| % 23800000 % 3504174B| $ 350,417.48
50716 Drop Structure #1 (Sonoqui Wash Channel) LS 1 $ 48,155.00] % 48,155.00 | $§ 283,13872| $§ 283,138.72
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BID TAB

Contract FCD 2003C029, Chandler Heights Detention Basin Phase 2 - Queen C

Bid Opening: 9/14/05

BID TAB INFORMATION FOR INTERNAL USE ONLY UNTIL
CONTRACT AWARDED

C.S.&W. Contractor

” ‘ | | | Engineer'sr

515
TOTAL DOLLARS | $11,075,977.25

$

6135 N. 7th St., #105

2,600.28 | § 7,827.84
$12,977,302.25

DIFFERENCE IN DOLLARS FROM ENGINEER'S ESTIMATE

$ 1,901,325.00

DIFFERENCE IN DOLLARS FROM LOW BID

$ 3,221,901.10

Flood Control District of Maricopa County
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BID TAB

Contract FCD 2004C055, Bethany Home Outfall Channel Reach C

Bid Opening: December 13, 2005

\ Ames Construction Sundt Construction FNF Construction
ENGNEER's 3410 E. University, #380 2620 S. 20th Place 115 S. 48th Street
sp—— TEPTGw 3 Y. - T Tompe, AZ B0
T A T ace]  soToral] unme: BID ToTAL e | mmrotaL | un ToTAL_|
10541 PARTNERING ALLOWANCE LS 1 $ 2500000 | % 2500000§$ 2500000|% 25000.00$ 25000005 250000088 2500000[3s 2500000
10711 AZPDES/SWPP PERMITS LS 1 $ 7,500,000 § 7,500.00§§ 2500000 % 25000.00§% 32,000.00| % 32,00000$ 35000003 3500000
10712 PUBLIC INFORMATION AND NOTIFICATION (ALLOWANCH LS 1 $ 50000.00|$ 5000000§$ 5000000 % 50000.00)$ 50,00000|§$ 50000.000% 5000000|$ 50,000.00
10743 PROJECT SIGNS ALLOWANCE LS 1 $ 500000 % 5,000.00§$  500000] 3 5000000% 500000/ $ 5000.00§% 500000/ % 5,000.00
107 h4 WATER MANAGEMENT LS 1 3 _4000000|% 40000.00§% 12500000)|$ 1250000008 21000008 21000.00|$ 2500000|% 2500000
202}1 MOBILIZATION LS 1 S 5252960318 525296.03]% 570,000.00)|$ 570,000.0008$ 500,000.00| $ 500,000.00 | $ 600,00000| % 600,000.00
21141 FILL CONSTRUCTION cY | 80,139 | 3 800|3% 6&41,112.00) % 5.00| $ 400,695.00 % 520| % 416722803 1.00 | $  80,139.00
PAVEMENT REPLACEMENT (75TH AVE. & CAMELBACK
33611 ROAD) sy | 85 |3 2400] 8 20616000 3% 100.00 | $  85,900.00 | $ 8500 %  73,015.00 8 50.00 | $  42,950.00
3362 PAVEMENT PLACEMENT (81ST AVE.DRIVEWAY) sY| 8 |s 20.00)$  17,92000) 3 4500 {$  40,320.00) 40.00|$ 35840008 30.00| §  26,880.00
336/3 PAVEMENT PLACEMENT (75TH_PARKING LOT) Sy | 2000 |§ 20.00 | §  40,000.00 | $ 3500 | $ 7000000 % 25.00|$ 5000000 8% 25.00 | $  50,000.00
33614 PAVEMENT REMOVAL & REPLACEMENT ALLOWANCE | wy | 1,000 | $ 27.00 | $  27,000.00 $55.00 | $  55,000.00 | 3 66.00| $  66,000.00f 3 45.00 | §  45000.00
34041 CONCRETE SIDEWALK SF| 1561 |3 275 % 420275) $ 7000 %  10927.00)3% 6.00| § 9,366.00 | $ 500/ § 7,805.00
CONCRETE CURB AND GUTTER (MAG DETAIL 220 TYPE
34042 A) LF | 1208 |8 1000 | $  12980.00] 5 27008 350460008 18.00 | §  232364.00] 3 2500 | $  32,450.00
34003 CONCRETE CURB AND GUTTER (MAG DETAIL 240) LF 350 |3 750]% 2,625.00 $ 17.00 | § 5,950.00 | $ 23.00| § 805000 8 2300 § 8,050.00
34004 CONCRETE PEDESTRIAN TRAIL (PRIMARY) SF | 70750 | § 5.00| $ 353,750.00f % 825|% 5836875005 580|% 410,350.00) % 6.00 | $ 42450000
34015 CONCRETE PEDESTRIAN TRAIL (SECINDARY) SF| 6109 |3 70003  42763.00) % 925|3% 565082503 750 | $ 4581750 | $ 6.00$  36654.00
34046 CONCRET DRIVEWAY WING TYPE SF| 200 |s 10.00 | $ 2,000.00 | $ 10.00] $ 2,000.00 | $ 22.00| 4,400.00 ] $ 12.00] % 2,400.00
340|7 CONCRETE DRIVEWAY RETURN TYPE SF 13 s 10.00] 3 1,130.00 f $ 12.00| $ 1,356.00 | $ 26.00| $ 2,938.00 | $ 13.00 | $ 1,469.00
35011 REMOVE ASPHALT CONCRETE PAVEMENT sY| 85 s 225|% 1,032750 % 9.00| % 7,731,000 $ 8.00|$% 6,872.00 | $ 8.00 | § 6,872.00
350(2 REMOVE CONCRETE CURB AND GUTTER LF | 545 1§ 400 $ 2,180.00§ $ 500 $ 2,725.00 ) § 500 $ 2725.00 § 11.00 | $ 5,995.00
35043 REMOVE CONCRETE SIDEWALK/PEDESTRIAN TRA SF| 61011 |8 120§ 7321320 % 150 | $§ 9151650 § 100§  61,011.000% 1.00| $  61,011.00
35014 REMOVE CONCRETE CHANNEL LINING SF| 1461 |8 500 $ 7,305.00 | $ 3.00] % 4383.00| $ 3.00]8 4,383.00] § 200§ 2,922.00
3505 REMOVE EXISTING WATER PIPE LF 387 |Is 10.00 | $ 3,870.00 | $ 20.00 | $ 7,740.00 | $ 20.00| § 7,740.00 | $ 50.00 | §  19,350.00
35046 DECOMMISSION DRYWELL EA 19 |s 80000} $ 15200.00§% 3,00000|$ 57000000% 250000|$ 47500000% 550000]$ 104,500.00
35047 MISC. REMOVAL OF EXISTING IMPROVEMENTS LS 1 $ 36400001% 3640000)$ 175000.00 % 175000.00$ 20,000.00|$ 20000003 543,00000|$ 543,000.00
40111 75TH AVENUE TRAFFIC CONTROL LS 1 $ 3500000]% 3500000§% 9500000|$ 95000.00$ 120,000.00|$ 120,00000$% 125000.00|$% 125,000.00
40142 CAMELBACK ROAD TRAFFIC CONTROL LS 1 $ 3500000/% 3500000§% 9500000)|$ 95000.00)$ 110,000.00($ 110,000.00 | $ 125000.00 | $ 125,000.00
40143 MISCELLANEOUS TRAFFIC CONTROL LS 1 $ 2000000|$ 2000000§$ 45000.00({$ 450000005 250000 2,500.00 | $  20,000.00 [ $  20,000.00
42041 6' CHAIN LINK FENCE MAG STD DTL 160 LF | 1063 |$ 7.00]% 7,441,000 $ 1000 $  10,630.00| $ 13.00 | §  13,810.00| 3 8.00]| % 8,504.00
42141 WELL SITE AND SUBSTATION CONSTRUCTION LS 1 $ 12000000|$ 120,00000)$ 150,000.00|$ 150,000.00|$ 200,000.00 [ $ 200,000.00§$ 130,000.00 | $ 130,000.00
43041 TREES (24" BOX) EA| 469 |3 225.00 | $  105525.00 | $ 27500 $  128975.00{$ 18000 | $ 84420008 200.00 | $  93,800.00
43042 TREES (15 GALLON) EA| 568 |3 75.00] 8 4260000]) % 100.00 | $  56,800.00 (| § 80.00 | $ 45440003 71.00 | 3 40,328.00
43043 SCHRUBS (1 GALLON) EA| 1,136 |3 6.00| § 6,816.00 | $ 8.00|$ 9,088.00 § § 8.00| 8% 9,088.00 | § 7.00] 3% 7,952.00
43004 SCHRUBS (5 GALLONS) EA| 1931 |3 16.00| §  30,896.00 | $ 16.00| §  30,806.00] % 1500 | $  28,965.00 | $ 16.00 | $§  30,896.00
43015 BOULDERS EA| 212 |53 150.00 | $  31,800.00 ] $ 140.00 | §  29,680.00 | $ 90.00 | $  19,080.00 | $ 142.00 | $§  30,104.00
430}6 TURF (HYDROSEED) SF | 506,800 | $ 012|3%  60826.80 ) % 0123 6082680 8% 0243 1216536008 005]|$  25344.50
43047 DECOMPOSED GRANITE SF | 477909 § 0.30 | § 143372700 % 0.40 | $ 191,163.60| 025]|3% 119477.25]§% 0.30]$ 143,372.70
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BID TAB
Contract FCD 2004C055, Bethany Home Outfall Channel Reach C
Bid Opening: December 13, 2005
J Ames Construction Sundt Construction FNF Construction
ENGNEER's 3410 E. University, #380 2620 S. 20th Place 115 S. 48th Street
=S TIM, 850 D
4308 CONCRETE HEADER LF | 6369 |3 800|8% 500520003 18.00 [ $ 114,642.000 % 13.00|$ 82797.000% 20.00 | $ 127,380.00
430}9 HARDSCAPE ELEMENTS LS 1 $ 156,800.00 | $ 156,800.00 | $ 350,000.00 | $ 350,000.00 | $ 160,000.00 | $ 160,000.00 § $ 200,000.00 | $§ 200,000.00
430410 | SITE AMENITIES LS 1 $ 21580000 | $ 215800.00§§ 245000.00 | $ 245000.00 § $ 210,000.00 | $§ 210,000.00 | $ 162,000.00 | $ 162,000.00
430(|11 | 4" STABILIZED DECOMPOSED GRANITE SG | 38738 | 8 1.50 | $  58,107.00 0 § 260| % 1007188003 280|$ 108466.40 | $ 200 % 77,476.00
430(|12 | 12" CONCRETE HEADER LF 344 |'s 12.00 | § 4,128.000 $ 21.00| 8 7,224.00 § 15.00 | $ 5,160.00 | $ 20.00 | $ 6,880.00
430(13 | POST AND RAIL FENSE LF 985 |3 11.00|$  10,835.00 ] § 24.00| 5  23640.00] % 17.00| 8 16,745.00] 15.00 | §  14,775.00
430414 | REACH B TURF (HYDROSEED) SF | 336,885 $ 0.18| $ 606393005 009|% 3031965)% 0241% 80,852.40 )% 005|% 16,844.25
4401 IRRIGATION DISTRIBUTION LS 1 $ 319500.00| $ 319,500.00§$ 400,000.00|% 400,000.00 § $ 436,000.00 | § 436,000.00 | $ 349,000.00 | $ 349,000.00
4791 LIGHTING LS 1 $ 19220000|$ 192,200.00§% 410,000.00 |3 410,000.00 § $ 350,000.00 | $§ 350,000.00 §$ 275,000.00| $ 275.000.00
505 (|1 RCBC 1,2-9X9 LF | 5936 §$ 130500 % 7.746.480.00$  1,185.00 | § 7,034,160.00 | §  1.100.00 | $ 6,529,600.00 f $  1,100.00 | $ 6,529,600.00
505|2 RCBC 2,2-8X7 LF 717 |$ 291000 $ 2086470.000$ 249000 | 8§ 1,785330.00 %  3500.00 | $ 2,509,500.00 f$  2,400.00 | $ 1,720,800.00
505|/3 75TH AVENUE RECTANGULAR CHANNEL LF 56 $ 220000[% 123,20000§% 2500.00|$ 140,000.00f§S 2800.00 | $ 156,800.00§%  3,000.00|$ 168,000.00
5054 CAMELBACK ROAD RECTANGULAR CHANNEL LF | 1062 §$  1300.00)|% 1380,600.00§% 1298005 1,378.476.00 | §  1,600.00 | $ 1,699,200.00 {5  2,412.00 | $ 2,561,544.00
505||5 73RD AVENUE 2-12X10 RBC TRANSITION LS 1 $ 245200.00 | $ 24520000 §$ 300,000.00 | $ 300,000.00 | $ 2300,000.00 | $ 300,000.00| $ 375,000.00 | $ 375,000.00
505||6 75TH AVENUE PEDESTRIAN TRAIL CROSSING LS 1 $ 8540000|% 8640000)$ 150,000.00 |3 150,000.00 | § 225000.00| $ 225000.000% 150,000.00| % 150,000.00
505|7 CONCRETE LOW-FLOW CHANNEL (DETAIL D2) LF 50 $ 60.00 | $ 3,000.00 | $ 75.00| § 3,750.00 | § 200.00 [ $  10,000.00 | $ 125.00 | 6,250.00
505|/8 CONCRETE CHANNEL LINING SF| 2257 I3 35.00|$  78,995.00] § 1200 $  27,08400] 8 16.00 [ $  36112.00| 14.00| $  31,598.00
505|/9 CONCRETE PAINTING LS 1 $ 2500000|% 25000.00§% 25000.00|$% 25000.00§$ 20,00000|% 20000.008$ 30,00000|3% 3000000
505|110 | CATCH BASINS (DETAIL D4) EA 20 $ 280000[$ 5600000)% 390000|S 78000.00§%  6,000.00|$% 120,000008%  2,900.00]|$  58,000.00
505|111 | CATCH BASINS, MAG DTL 532 EA 3 $ 360000($ 10800.00§% 580000|% 17,400.00§% 10,000.00 | $  30,000.00§$  3,400.00 | $  10,200.00
50512 | CATCH BASINS, MAG DTL 530 EA 1 $  420000[ % 4200000%  420000/|$ 42000003 480000 % 4800.00§$  3,90000] % 3,900.00
50513 | GLENDALE EAST JUNCTION STRUCTURE EA 1 $ 5642000|% 56420000% 40,000.00|$  40,000.00§$ 100,000.00 | $ 100,000.00 § $ 145,000.00] $ 145,000.00
505[|14 | GLENDALE WEST JUNCTION STRUCTURE EA 1 $ 56550.00$ 56550.00|$% 40000.00|$ 40000.00§% 100,000.00 [ $ 100,000.00 § $ 130,000.00 | $ 130,000.00
505|(15 | GLENDALE NORTH JUNCTION STRUCTURE EA 1 $ 61000.00|% 61,000.00]$ 85000.00)|% 85000.00 % 160,000.00 | $ 160,000.00 f $ 150,000.00 | $ 150,000.00
505|{16 | GLENDALE SOUTH JUNCTION STRUCTURE EA 1 $ 4353000|% 43530000% 7500000|3% 75000.00|% 160,000.00| % 180,000.00f5 9500000]% 9500000
505417 | RCRC 3, 3-10X8 LF 269 §$ 220000]|% 591800000$% 189500|% 509,755000$ 257000 % 691,330.0008%  4,300.00 | § 1,156,700.00
505418 | 83rd AVENUE RECTANGULAR CHANNEL LF 70 $ 219000|$ 153,300.00§%  2500.00|$ 175000.00§%  3,100.00| % 217000005  6,000.00| $ 420,000.00
6021 24" STEEL PIPE BORED AND JACKED LF.| 378 |3 76000 |$ 287280000%  1,00000|5 378,00000f$ 160000 | 3% 604800.000%  1,100.00| $ 415800.00
6091 WELL CLOSURE EA 1 S 1200000|$ 12000008$  1,200.00] § 1,200.004$ 500000/ $ 5000000% 600000/ 8% 6,000.00
610]1 3/4" WATER LINE SERVICE FOR PARK NODES EA 5 $  1,700.00] $ 8500.00§$  5000.00|$ 250000088 310000[$ 155000008  1,700.00| $ 8,500.00
610/ 2 NEW FIRE HYDRANT EA 1 $ 250000/ $ 25000003 460000/ 8 4600000 500000] 3 5000.00 0% 500000/ § 5,000.00
6103 GATE VALVE (12" EA 2 $  1,500.00] s 3,000000% 270000 § 5400000% 300000/ 8% 6,000.00§ $§  3,000.00] % 6,000.00
6104 DUCTILE IRON PIPE (12" LF 337 |s$ 75.00| § 25275000 % 125.00 | $  42.125.00] $ 14000 | 3  47,180.00] & 110.00 | $§  37,070.00
610//5 DUCTILE IRON PIPE (8" LF 50 $ 55.00] $ 2,750.00 | $ 100.00 | $ 5,000.00 f $ 105.00 | § 5,250.00 | § 135.00 | $ 6,750.00
610//6 REMOVE AND REPLACE EXISTING 12" DIP EA 1 $ 16,000.00/% 16,000.00§$ 11,500.00 | $ 11,500.00§$% 1500000(% 15000000$ 20,00000|$ 2000000
BYPASS PUMPING GLENDALE SANITARY SEWERS IN
615/1 | THE VINCINITY OF 75TH AVE.&CAMEL BACK LS 1 $ 452,000.00] § 452,000.00§f $ 480,000.00} $  480,000.000 $ 300,000.00 | $ 300,000.00 $ 425.000.00 | $ 425000.00
615|/2 CHEMICAL ADD FOR ODOR CONTROL-ALLOWANGE DAY| 60 $ 270.00| $  16,200.000$  1,800.00|$ 108,000.00 | $ 100.00 | § 6,000.00 | $ 300.00 | $  18,000.00
615//3 GLENDALE REMOVE EXISTING VCP (18") L.F. 57 $ 17.00 | § 969.00 | $ 3200 $ 1,824.00 | $ 60.00 | § 3,420.00 | $ 50.00 | $ 2,850.00
61514 GLENDALE LINED REINFORCED CONC. PIPE (48") L.F. 51 $ 31000| $ 15810005 800.00 | $  40,800.00 § $ 825.00 | §  42,07500] % 370.00 | $  18,870.00
615/|5 GLENDALE VITRIFIED CLAY PIPE (8") LF.| 857 |s 4000 | § 34280003 160.00 | $ 137,120.00 | $ 190.00 | $  162,830.00 | $ 7500 $  64,275.00

Flood Control District of Maricopa County
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BID TAB
Contract FCD 2004C055, Bethany Home Outfall Channel Reach C
Bid Opening: December 13, 2005
\ Ames Construction Sundt Construction FNF Construction
ENGNEER's 3410 E. University, #380 2620 S. 20th Place 115 S. 48th Street
Eﬂ_m# b ' DESCRIPTION ek
GLENDALE REMOVE EXISTING LINED RCP (42") AND
REPLACE WITH LINED RCP (48") WEST OF SRP CANAL--
6156 |ALLOWANCE L.F. 200 $ 320.001 $ 64,000.004 § 515.00] $ 103,000.008 $ 458.00 | $ 91,600.004 $ 30000 $ 60,000.00
GLENDALE REMOVE EXISTING SANIGTARY SEWER
6157 (48") AND BVACKFILL TRENCH L.F. 94 $ 20.00| $ 1,880.00 | $ 175.00 | $ 16,450.00 | $ 20000 | $ 18,800.00 | § 75.00| % 7,050,00
615|/8 FILL THREE ESISTING DUCTILE IRON PIPES (24") L.S. 1 $ 10,500.00] & 10,500.00 § $ 7,400.00 | $ 7400000 % 19,000.00 | § 19,000.00 § $ 8,500.00| § 8,500.00
615||9 ABANDON GLENDALE WEST JUCTION STRUCTURE L.S. 1 $ 3,000.00] § 3,000001% 5,200.00 | $ 5200008 % 700000 | % 7,000,00 § $ 6,000.00 | § §,000.00
615(/10 DEMOLISH GLENDALE EAST JUNCTION STRUCTURE L.S. 1 3 5,000.00 | $ 5,000.00 | $ 4,700.00 | $ 4700000 $ 10,000.00 | $ 10,000.00 | $ 6,000.00 | $ 6,000.00
615(]11 FILL GLENDALE EXISTING VCP SERWER (24") LS 1 3 4,100.00 | $ 4,100.00 § $ 3,000.00 | § 3,000.000 % 850000 % 8,500.00 | § 6,500.00 | $ §,500.00
REMOVE EXISTING 18" VCP SEWER AND REPLACE
615(/12 WITH LINED DUCTILE IRON PIPE SEWER (18" L.F. 52 3 135.00| 7,020.00 § $ 300.00 | $ 15,600.00 | $ 400.00 | $ 20,800.00 | $ 300.00 | § 15,600.00
REMOVE EXISTING 48" LINED RCP AND REPLACE WITH
615{[13 LINED RCP SEWER (48") L.S: 1275 | $ 320.00] § 40,800.001 $ 500.00 | § 63,750.00 § $ 750.001 % 95625.00 ) $ 350.00 | § 44,625.00
BYPASS PUMPING GLENDALE SANITARY SEWERS IN
615|[14 THE VINCINITY OF BHOC REACH STA 154 +00 LS. 1 $ 120,000.00{ $ 120,000.00§% 81,000.00]| $ 81,000.001 % 5000000] % 50,000.00 1 $ 150,000.00| $ 150,000.00
615(/15 | GLENDALE VITRIFIED CLAY PIPE SEWER (15") LF.| 150 |s 5500|%  8250000% 175.00 | § 262500008 200.00 [ $  30,000.00) $ 70.00|$  10,500.00
GLENDALE LINED DUCTILE IRON PIPE W/ RESTRAIN
615//16 JTS (8" L.F; 225 3 11000 | § 24, 750.00 | $ 120.00 | $ 27,000.00 1 § 161.00 | $ 36,225.00§ $ 115.00 | § 25,875.00
615(17 |GLENDALE LINED DUCTILE IRON PIPE AIR JUMPER 6 IN. L.F. 70 $ 85.00] § 5,950.0080 $ 50.000 $ 3,500.008 $ 100.00 | $ 7,000.008 $ 115.00 | $ 8,050.00)
618(1 12 -INCH RGRCP, CLASS lll LF 37 3 5500 % 2,035.00 | $ 100.00 | $ 3,700.001 $ 180.00 | $ 6,660.00 § $ 200.00| $ 7,400.00
618|/2 15-INCH RGRCP LF 8 $ 6000 $ 480.00 ) $ 335.00] $ 2680.001 % 270.00 ] & gL160,00 $ 750.00 | $ 6,000.00
618([3 18-INCH RGRCP LF 316 $ 65.00( $ 20,540.00 | $ 150.00 | $ 47,400.00 ] $ 170001 § 53,720.00 | $ 205.00) $ 64,780.00
618||4 24-INCH RGRCP LF 349 3 75.001 % 2617500 $ 140.00 | $ 48,860.00 | $ 21500 ] $ 75,035.00 | $ 165.00 | § 57,585.00
618|(5 30-INCH RGRCP LF 136 3 85.00 | $ 11,560.00} $ 250.00| $ 34,000.00 | $ 300.00| & 40,800.00 | $ 23000 ] $ 31,280.00
618(/6 36-INCH RGRCP LF 74 $ 100.00 | § 7400000 % 300.00| $ 22,200.00 ] § 210.00 | § 15,540,00 § $ 235001 % 17,380.00
618(|7 48-INCH RGRCP LF 252 3 120.00 | $ 30,240.00} $ 280.00| $ 70,560.00 | $ 260.00 | $ 65,520.00 | $ 25000 ] % 63,000.00
6188 54-INCH RGRCP LF 143 3 150.00 | $ 21,450.00} $ 375.00| $ 53,625.00 | $ 400.00 | $ 57,200.00 § $ 30000 % 42,900.00
618(/9 102-INCH RGRCP LF 10 $ 300.00 | $ 3,00000] % 70000 § 7,000.00 | $ 2,250.00 | $ 22,500.000 % 1,500.00 | $ 15,000.00
61810 | SRP IRRIGATION CONSTRUCTION LS 1 $ 6000000[% 6000000§% 3500000|$ 3500000)$ 30,00000[% 30,00000|$ 72,000.00|$ 72,000.00
625(1 |522. EA 2 $ 4,000.00] $ 8,000.00f $ 6,500.00] $ 13,000.008 $ 5100.00 | $ 10,200.004 $ 4,000.00 | § - 8,000.00
6252 "ITEM NOT USED" 3 - $ = $ - $ =
625(|3 STORM DRAIN MANHOLE (DETAIL S-8.02) EA 26 $ 3,600.00 | $ 91,000.00} $ 2,400.00 | $ 62,400.00 } $ 3,000.00| $ 78,000.00 § $ 1,600.00] % 41,600.00
6254 GLENDALE SANITARY SEWER MANHOLE (5'DIAMETER) | EA 11 $ 6,600.00 | $ 7260000 8% 13000.00]| $ 143,000.00]$% 11,000.00 | $ 121,000.00 § $ 6,500.00 | $ 71,500.00
625(|5 GLENDALE SANITARY SEWER MANHOLE (6'DIAMETER) | EA 2 $ 6,800.00 | $ 13,600.00§ $ 2000000 § 40,000.00 | $ 16,000.00 | $ 32,000.00 § § 9,000.00 | $ 18,000.00
GLENDALE SANITARY SEWER MANHOLE
6256 (7'OR8"DIAMETER) EA 1 $ 7,000.00 | $ 700000 % 2500000/ 5% 250000008 2250000 $ 22,500.00) $ 12,000.00 | $ 12,000.00
625(|7 GLENDALE EXISTING MANHOLE REHABILITATION EA 3 $ 400000 | $ 12,000.00 | $ 3,40000| § 10,200.00 | $ 470000| % 14,100.00 | $ 12,000.00 | $ 36,000.00
TOTAL DOLLARS | $18,035,163.53 $19,162,288.10 $19,582,439.95 $19,940,445.45
DIFFERENCE IN DOLLARS FROM ENGINEER'S ESTIMATE $ 1,127,124.57 $ 1,547,276.42 $ 1,905,281.92
DIFFERENCE IN DOLLARS FROM LOW BID $ 420,151.85 $ 778,157.35

Flood Control District of Maricopa County
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Bid-Tab Report

City of Glendale - Engineering Department
Bid Tab Report

Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

9/15/2006

Qty. Unit | Unit Cost Engineers Est. Achen-Gardner Engineering Haydon Building Corp.
Quantit Engineer's Est.
Num | Item Code Description y Unit Unit Cost Base Bid Unit Cost Constr. Cost Unit Cost Constr. Cost
1 M1051005 |Engineer's Field Office 11LS | $ 30,000.000 $ 30,000.00} $ 90,000.00 | $ 90,000.00 f §  30,000.00 | $ 30,000.00
2 M1058000 |Construction Surveying And Layout 1|LS $ 100,000.00) $ 100,000.00] $ 90,000.00 | $ 90,00000§ %  75,000.00 | 3 75,000.00
3 M1070010 |Public Information / Newsletter 1ILS $ 4,000.00] $ 4,000.00] $ 20,000.00 | $ 20,000.00§ $ 30,000.00| % 30,000.00
4 M1070110 |Arizona Pollutant Discharge Elimination LS | $ 20,000.00 $ 20,000.00) $ 7,000.00 | $ 7,000.00 | $ 1500000 % 15,000.00
System (AZPDES)
5 M1090150 [Allowance for Construction Contingencies 11LS | § 500,000.000 $ 500,000,001 $ 500,000.00 500,000.00 | $ 500,000.00 | $ 500,000.00
6 M1100100 [Mobilization / Demobilization LS | $ 110,000.00] $ 110,000.000 3 51,000.00 | $ 51,000.00 | $ 150,000.00 | $ 150,000.00
7 M2010010 |Clearing and Grubbing 1ILS $ 2500000 $ 25,000.00] $ 6,500.00 | $ 6,500.00 ) $ 150,000.00 | % 150,000.00
8 M2050000 |Roadway Excavation, Including Haul 11430|CY $ 8.00 % 91,440.00] $ 700|% 80,010.001 $ 6501 % 74,295.00
9 M2150030 |Gunite Lining Per Plans 4440|SF $ 25001 % 111,000.00) % 3001% 13,320.001 8 285|% 12,654.00
10 | M2150100 |Grader Ditch, Depth Per Plans 190|LF 3 4.00] % 760.00} $ 4.00% 760.00 § § 400 (% 760.00
11 | M3010001 |Subgrade Preparation 24363|8Y $ 2.00] § 48,726.00] $ 200 (% 48,726.00 | $ 210 (% 51,162.30
12 | M3100020 |Untreated Base, Aggregate Base Course | 16792|TN | $ 15.000 $ 251,880.00} % 1650 | $ 277,068.00 | $ 17.00 | $ 285,464.00
13 | M3211010 |Asphalt Concrete Surface Course, SHRP 1455|TN | $ 82.001 $ 119,310.00] $ 99.00 | % 144,045.00 | $ 96.00 | $ 139,680.00
3/8" (9.5mm)
14 | M3211021 |Asphalt Concrete Base Course, SHRP T094ITN | $ 87.00] & 617,178.00] $ 98.00 | $ 695,212.00 | $ 87.001|% 617,178.00
3/4" (19mm)
15 | M3240080 |Portland Cement Concrete Pavement, 679(SY | $ 80.00] $ 54,320.00] $ 52.00|% 35,308.00 | $ 60.00 | $ 40,740.00
Class A, 8" Thick
16 | M3400340 |Concrete Valley Gutter, Std. Detail G-340 186|LF | $ 25.00| % 4,650.00] $ 55.00 | $ 10,230.00 | $ 55.00 | $ 10,230.00
17 | M3400406 |Concrete Sidewalk, Std. Det. 230 13572|SF $ 4501 $ 61,074.00f $ 4008 54,288.00 | $ 4.00|$ 54,288.00
18 | M3400415 |Concrete Sidewalk (Multi-Use Path) 4378|SF $ 7.00] & 30,646.00{ $ 515|% 2254670 | $ 4751 % 20,795.50
19 | M3400416 |Sidewalk Ramp, Detail G 7IEA | $ 1,200.00] $ 8,400.00] % 1,500.00 | $ 10,500.00 | $ 2,300.00 | $ 16,100.00
20 | M3400551 |Concrete Driveway, Std. Det. G-456 961|SF $ 6.00[ $ 5,766.00] $ 7.401% 711140 3 8.70|% 8,360.70
21 | M3400555 |Concrete Driveway, Std. Det. G-458 2244|SF $ 6.00| $ 13,464.00| $ 740 % 16,605.60 | $ 850 % 19,074.00
22 | M3400557 |Concrete Driveway, Detail B 1776|SF $ 6.00] $ 10,656.00] $ 7.00(% 12,432.00 | $ 850 | % 15,096.00
23 | M3401256 |Concrete Bus Bay Pavement, Std. Detail 1671|SF $ 9.00] % 14,139.00| $ 850|% 13,353.50 | $ 875(% 13,746.25
P-1256-1 (8" Thick)
24 | M3401406 |Concrete Bus Bay Pavement, Std. Detail 1393|SF $ 9.00] $ 12,537.00] $ 750 % 10,447.50 | $ 875]% 12,188.75
G-406
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Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

Bid-Tab Report

City of Glendale - Engineering Department
Bid Tab Report

9/15/20086

Qty. Unit | Unit Cost Engineers Est. Achen-Gardner Engineering Haydon Building Corp.

25 | M3401408 |Concrete Bus Shelter/Accessory-Pad, 312|SF $ 7.000 $ 2,184.00] $ 650 | % 2,028.00 7901($% 2,464.80
Std. Detail G-406

26 | M3402201 [Combined Concrete Curb and Gutter, 4376{LF $ 17.00] $ 74,392.001 $ 1100 % 48,136.00 15.00 | $ 65,640.00
Std. Detail 220, Type "A"

27 | M3402208 [Combined Concrete Curb & Gutter, Detail| 1225|LF $ 17.001 $ 20,825.000 $ 13.00 | % 15,925.00 14.00| $ 17,150.00
D

28 | M3450020 [Adjust Existing Manhole Frame and 12|EA | 3 500.00] $ 6,000.00] $ 500.00 | $ 6,000.00 365.00 | $ 4,380.00
Cover, Std. Det. 422

29 | M3453001 |Adjust Existing Type "A" Water Valve 211EA | § 300.001 $ 6,300.00] $ 475.00 | $ 9,975.00 34500 | % 7,245.00
Box and Cover, Standa

30 | M3453017 |Adjust Existing SRP Manhole 4EA | $ 500.00] $ 2,000.00) $ 5,000.00 | $ 20,000.00 435.00 | % 1,740.00
(Contingency Item)

31 M3500010 |Remove Portland Cement Concrete 522|LF $ 5.00] $ 2,610.001 $ 300|% 1,566.00 5501% 2,871.00
Single Curb and Curb and Gut

32 M3500020 |Remove Portland Cement Concrete 6399|SF $ 2000 % 12,798.00] $ 125 % 7,898.75 200|% 12,798.00
Sidewalk, Driveway, Valley G

33 | M3500031 |Remove Existing Headwall 1EA | § 2,000.00] $ 2,000.00] $ 500.00 | $ 500.00 1,000.00 | $ 1,000.00

34 | M3500040 |Remove Pipe, Backfill & Compact 346|LF | $ 40.00f $ 13,840.00] $ 30.00|% 10,380.00 2500 (% 8,650.00

35 | M3500050 |Remove Portland Cement Concrete 4918Y | $ 30.00| $ 1,470.00} % 15001 % 735.00 38.00 | % 1,862.00
Pavement

36 | M3500055 |Remove/Salvage/Reinstall Existing 27|LF $ 30.00f $ 810.00} $ 2500($% 675.00 40.00 | $ 1,080.00
Barricade

37 | M3500060 |Remove Asphalt Concrete Pavement 18086|SY $ 3.00] $ 54,258.00f $ 4251% 76,865.50 2.00|% 36,172.00

38 | M3500080 |Remove & Replace Existing Sanitary 35|LF $ 100.00] $ 3,500.00f $ 140.00 | $ 4,900.00 250.00 | $ 8,750.00
Sewer

39 | M3500085 |Remove & Replace Existing 4" Waterline 35|LF $ 50.001 $ 1,750.001 $ 125.00 | $ 4,375.00 150.00 | $ 5,250.00

40 | M3500086 |[Remove & Replace Existing 6" Waterline 30ILF | 3 55.00| $ 1,650.00] $ 130,00 | $ 3,900.00 175.00 | $ 5,250.00

41 | M3500087 [Remove & Replace Existing 8" Waterline 47ILF | $ 60.00[ & 2,820.00] 3 175.00 | $ 8,225.00 180.00 | $ 8,460.00

42 | M3500088 |Remove & Replace Existing 12" 175|LF | § 80.00] $ 14,000.00] $ 200.00 | $ 35,000.00 185.00 | $ 32,375.00
Waterline

43 | M3500110 |Remove Existing Fence 240|LF $ 1.50] $ 360.00] $ 400 % 960.00 6.001($% 1,440.00

44 | M3500118 [Remove and Relocate Existing Brick / 40|LF $ 125.00f $ 5,000.001 $ 25.00| % 1,000.00 50.00 | § 2,000.00
Wrought Iron Fence
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Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

Bid-Tab Report

City of Glendale - Engineering Department
Bid Tab Report

9/15/2006

Qty. Unit | Unit Cost Engineers Est, Achen-Gardner Engineering Haydon Building Corp.

45 M3500150 |[Remove Tree, 12" Diam. and Larger 8|EA | § 500.00 $ 4,000.00} $ 750.00 | § 6,000.00 | $ 1,700.00 | $ 13,600.00

48 | M3500300 [Miscellaneous Removal and Other Work 11LS $ 180,000.000 $ 180,000.00§$ 10,000.00 | $ 10,000.00 | $ 190,000.00 | $ 190,000.00

47 | M3503002 |Remove Existing Pole Foundation, 4EA | $ 450.00| $ 1,800.00) % 500.00 | $ 2,000.00 | $ 900.00 | $ 3,600.00
Backfill & Compact

48 | M3503005 |Relocate Existing Mail Boxes 5(EA | § 350.00] % 1,750.00] $ 100.00 | § 500.00 | $ 600.00 | $ 3,000.00

49 | M3503008 [Remove & Salvage Existing Sign 10{EA | § 500.00] $ 5,000.00] $ 150.00 | $ 1,500.00 | $ 65.00 | $ 650.00

50 | M3503015 |Relocate Existing Street Light Pole 11EA | $ 800.00| $ 800.00} $ 1,750.00 | $ 1,750.00 | $ 1,900.00 | $ 1,900.00

51 | M3503045 |Remove & Salvage Existing Traffic Signal 4EA | $ 500.00| $ 2,000.00] $ 675.00 | $ 2,700.00 | $ 1,300.00 | $ 5,200.00
Pole

52 | M3503050 |Remove Existing Electrical Pull Boxes B6lEA | $ 200.00| $ 1,200.00] $ 250.00 | $ 1,500.00 | $ 625.00 | $ 3,750.00

53 | M3503053 |Remove PVC Conduit 420|LF $ 5.00 $ 2,100.00} $ 1.80 | § 756.00 | $ 2000 % 8,400.00

54 | M3503055 |Remove Existing Barricade 9ILF | § 150.00| $ 1,350.00} $ 65.00 | § 585.00 | $ 65.00 | $ 585.00

55 | M3503060 |Remove & Salvage Existing Street Light 3[EA | § 200.00] $ 600.00] $ 750.00 | $ 225000 $ 500.00 | $ 1,500.00
Pole

56 | M3503061 |Remove and Salvage Existing Street 1NLS | & 1,200.00] $ 1,200.00) $ 4,400.00 | $ 4,400.00 | $ 3,500.00 | $ 3,500.00
Light Equipment

57 | M3503062 |Remove and Salvage Existing Traffic LS | & 5,000.00| $ 5,000.00} $ 5,900.00 | $ 5,900.00 § $ 5,200.00 | $ 5,200.00
Signal Equipment

58 | M3504010 |Saw Cutting 2195|LF $ 2.00] $ 4,390.00] $ 1.00 | % 2,195.00 ] $ 150 % 3,292.50

59 | M3513120 |2" Schedule 40 PVC Conduit For Traffic 130|LF $ 83.00| % 10,790.00} $ 16.00 | $ 2,080.00( % 950 % 1,235.00
Signal and Street Lig

60 | M3513125 [2-1/2" Schedule 40 PVC Conduit For 7190|LF $ 8.00| $ 57,520.00{ $ 9.00|$ 64,710.00 | $ 9.00 | $ 64,710.00
Traffic Signal and Street

61 | M3513132 |3" Schedule 40 PYC Conduit 700|LF | $ 12.00] $ 8,400.00] $ 12.00 | $ 8,400.00 § $ 1075 [ $ 7,525.00

62 | M3513143 |8 x 1-1/4" PVC Multi-duct Conduit 2402|ILF | $ 27.00] $ 64,854.00] $ 15.00 | $ 36,030.00 | $ 1450 (% 34,829.00
Raceway for Fiberoptic

63 | M3513145 |Concrete Encasement for Street Light 5343ILF | $ 20.000 $ 106,860.00] $ 850 | $ 4541550 $ 825|% 44,079.75
and Traffic Signal Cond

64 | M3513148 (4 x 1-1/4" PVC Multi-duct Conduit 875|LF | $ 20.00f $ 17,500.00] $ 925|% 809375 % 8.50 | $ 7,437.50
Raceway for Fiberoptic

65 | M3513149 |12" PVC Conduit for Street Lignt 80O|LF | $ 100.00 $ 80,000.00} $ 50.00 | $ 40,000.00 | $ 4925 (% 39,400.00
(Concrete Encased)

66 | M3513250 |No. 5 Junction Box 4EA | $ 400.00 $ 1,600.00] $ 700.00 | $ 2,800.001 % 48500 | % 1,940.00

67 | M3513270 [No. 7 Junction Box 4EA | $ 700.00] $ 2,800.00] $ 850.00 [ $ 3,400.00 | $ 650.00 | § 2,600.00

68 M3513510 |Controller Foundation 1|EA $ 1,000.00] $ 1,000.00} $ 1,500.00 | $ 1,500.00 | $ 650.00 | $ 650.00
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Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

Bid-Tab Report

City of Glendale - Engineering Department
Bid Tab Report

9/15/2006

Qty. Unit | Unit Cost Engineers Est. Achen-Gardner Engineering Haydon Building Corp.

69 | M3513532 |Type Q116 Signal Pole Foundation 4EA | $ 1,300.00| $ 5,200.00) $ 2,400.00 | $ 9,600.00 | $ 2,150.00 | $ 8,600.00

70 | M3513565 |Type Q116 Pole C.0.G. Std. Det. T.4-2 4{EA | $ 6,500.00] $ 26,000.00] $ 9,000.00 | $ 36,000.00 | $ 8,500.00 | $ 34,000.00

71 | M3513568 |Furnish Type 4 Traffic Control Cabinet 1JEA | & 32,000.00f $ 32,000.00§ § 36,000.00 | $ 36,000.00§ $  35,000.00 | % 35,000.00
with 8 Phase Controll

72 | M3513595 |55' Signal Mast Arm 3JEA | § 4,800.00 $ 14,400.00] $ 5,400.00 | $ 16,200.00 | $ 5,000.00 | $ 15,000.00

73 | M3513598 [12' Luminaire Mast Arm 4EA | $ 500.00, $ 2,000.00] $ 900.00 | $ 3,600.00 | $ 675.00 | $ 2,700.00

74 | M3513600 |Type F Signal Face C.O.G. Std. Det. T.6- 10lEA | & 700.00f $ 7,000.00) $ 1,050.00 | $ 10,500.00 | $ 975.00 | $ 9,750.00
1

75 | M3513605 |Type Q Signal Face C.0.G. Std. Det. T.6- 2IEA | § 800.00| $ 1,600.00] $ 2,050.00 | $ 4,100.00 | $ 1,600.00 | $ 3,200.00
1

76 | M3513615 |Pedestrian Head C.O.G. Std. Det. T.9-3 4EA | $ 400.00| $ 1,600.00] $ 800.00 | $ 3,200.00 | $ 600.00 | $ 2,400,00

77 | M3513620 |Pedestrian Push Button C.O.G. Std. Det. 4EA | $ 200.00] $ 800.001 $ 450.00 | $ 1,800.00 | % 250,00 | $ 1,000.00
T.9-2, Type B

78 | M3513625 |Pedestrian Signs C.O.G. Std. Det. T.9-1 4EA | § 75.001 $ 300.00) $ 240.00 | $ 960.00 | $ 37001 % 148.00

79 | M3513630 |Signal Mount Type I, C.O.G. Std. Det. BlEA | $ 120.00| $ 720.00 $ 270.00 | $ 1,620.00 | $ 13500 | $ 810.00
T.7-1

80 | M3513635 |Signal Mount Type VII, C.O.G. Std. Det, 4EA | $ 400.00| $ 1,600.00] $ 750.00 | $ 3,000.00 | $ 535.00 | § 2,140,00
T.7-2

81 | M3513640 [Signal Mount Type V, C.0O.G. Std. Det. 3IEA | § 250.00| $ 750.00f $ 825.00 | § 2,475.00 | $ 550.00 | § 1,650.00
T.7-3

82 | M3513670 |Opticom Pre-Emption Unit 1lEA | $  6,500.00] $ 6,500.00f $ 12,000.00 | § 12,00000 | $  10,500.00 | $ 10,500.00

83 | M3515000 |Install New Traffic Sign, Complete 17/EA | $ 300.00| $ 5,100.00] $ 100.00 | $ 1,700.00 | $ 110.00 | $ 1,870.00

84 | M3515001 |Sign Post (Perforated) (2S) 17]EA | $ 190.00] $ 3,230.00] $ 90.001% 1530001 $ 12000 | $ 2,040.00

85 | M3515002 |Foundation for Sign Post (Concrete) 17/EA | $ 190.00| $ 3,230.00| $ 200.00 | $ 3,400.00 | $ 21500 | $ 3,655.00

86 | M3515003 [Miscellaneous Work (Signs) 1LS | $ 6,000.00] $ 6,000.00] $ 3,500.00 | $ 3,500.00 | $ 1,800.00 | $ 1,800.00

87 | M35170065 |Obliterate Existing Pavement Striping 5900|LF $ 1.00] $ 5,900.00] $ 060|% 3,54000 ] § 1.151% 6,785.00

88 | M3517008 |Obliterate Existing Pavement Markings 2EA | & 95.00[ § 190.00) $ 55.00( % 110.00 $ 120.00 | $ 240.00
(Arrows)

89 | M3517011 |Thermoplastic Pavement Marking (12" 1630|LF $ 1.40] $ 2,282.00] $ 075 % 1,22250 | $ 175 $% 2,852.50
Wide Solid White Stripe)

90 | M3517021 | Thermoplastic Pavement Marking (4" 2860|LF 3 040! $ 1,144.00] $ 0403 1,144.00 | $ 065($% 1,859.00
Wide White 10' Stripe)

91 | M3517031 |Thermoplastic Pavement Marking (4" 1685|LF $ 0.40] $ 674.00] $ 0401]% 674.00 | $ 065]% 1,095.25

Wide Yellow 10' Stripe)
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92 | M3517036 |Thermoplastic Pavement Marking (4" 1320|LF $ 0.40] $ 528.00f $ 04013 528000 % 065|% 858.00
Wide Yellow Stripe)
93 | M3517041 |Thermoplastic Pavement Marking (8" 3445|LF $ 0.80| $ 2,756.00} 3 0.80 (% 2,756.00 | $ 1.30( % 4,478.50
Wide White Stripe)
Thermoplastic Pavement Marking (4"
94|M3517044 |Wide White Stripe) 665 |LF |3 040 | % 266.00) $ 040 $ 266.00] % 065] % 432.25
Thermoplastic Pavement Marking
95[{M35170486 |(Single Arrow) 14 EA | 3 200.00| $ 2,80000|$% 165.00] $ 23100018 210001 $ 2,940.00
Raised Pavement Marker, Fire
96|M3518203 |Hydrant Type Double Blue 12 EA | $ 5.00 | $ 60.00] $ 5.00)| % 60.00 [ $ 7250 % 87.00
Raised Pavement Marker, ADOT
97{M3518204 | Type "D" Double Yellow 320 |[EA | $ 50018 1,600.00 | $ 5001 % 1,600.00 | § 515 % 1,648.00
Raised Pavement Marker, ADOT
98{M3518205 | Type "G" Single White 240 [EA | $ 500 |$% 1,200.00 | $ 500 % 1,200.00 | $ 515 $ 1,236.00
99|M3520150 [Conductors (Traffic Signal) 1 LS |$ 10,000.00|$  10,000.00 | $20,000.00 [ $ 20,000.00 | $18,000.00 [ $ 18,000.00
100|M3520160 |Pole, Arterial (P1) 21 EA|$ 150000|$% 31,500.00]$ 1,350.00|$ 28,350.00| $ 1,300.00 | $§ 27,300.00
101|M3520170 |Mast Arm, Arterial (AB) 21 EA | % 400.00| $ 8,40000)$ 450.001| $ 9,450.001 % 410.00| $ 8,610.00
Luminaire, 250W HPS With Photo
102{M3520244 |Cell and Lamp, Detail F4 27 EA | § 600.00({$§ 16,200.00]$ 600.00|$ 16,200.00]$ 58500|3% 15,795.00
Luminaire, 400W HPS With Photo
103)M3520249 |Cell and Lamp, Detail F4 4 EA | $ 600.00| $ 2,40000|$ 800.00|$ 3,200.00|$ 58500 % 2,340.00
Overhead Lighting System (Mulit-use
104|M3520255 |Trail Tunnel) 1 LS | $ 17,000.00|$ 17,000.00 | $12,500.00 | $ 12,500.00 | $11,750.00 | $  11,750.00
105(M4010001 |Traffic Control 1 LS | $415000.00|$ 415,000.00 | $75,000.00 | $ 75,000.00 | $80,000.00[ $ 80,000.00
106{M4013010 |Off-Duty Glendale Police Officer 500 |[HR | $ 5200 |$ 26,00000]$ 4500 % 22500.00| $ 4200 % 21,000.00
Survey Marker, MAG Standard Det.
107|M4051201 |120-1, Type "A" 2 EA | $ 200.00| $ 400.000$ 200.00| $ 40000 $ 400.00| $ 800.00
Survey Marker, MAG Standard Det.
108{M4051202 |120-1, Type "B" 2 EA | $ 300.00( $ 600.00|$ 175.00( $ 35000 $ 150.001( $ 300.00
6' x 30' Loop Detector per C.0.G.
109|M4060630 |Traffic Signal Std. Det 3 EA|$ 1,100.00|$% 3,300.001 % 1,700.00 | $ 5100001 % 1,450.00| $ 4,350.00
6' x 40' Loop Detector per C.0.G.
110|{M4060640 | Traffic Signal Std. Det 3 EA|S$ 1,100.00|% 3,30000) % 170000 $ 510000 | $ 1,450.00| $ 4,350.00
6-Foot Chain Link Fence (PVC
111|M4200026 |Coated) 68 LF | $ 12.00 | $ 816.00 | $ 16.00 | $ 1,088.00 | $ 95.00 | $ 6,460.00
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112|M4201000 [Relocate Chain Link Fence per Plans |116 |LF | $ 12.00 | $ 1,392.00| $ 200 % 232.00{ $ 2100 % 2,436.00
Plant Establishment Guarantee and

113]M4303005 [Maintenance 1 LS | $ 30,000.00($% 30,00000|$ 450000 $ 4,500.00 | $11,20000 | $ 11,200.00
Decomposed Granite, 3/4" Minus, 2"

114|M4304007 | Thickness 69268 |SF | $ 050 [$ 34634001} % 050 % 34634.00] % 050 % 34634.00

115{M4305001 |1 Gallon 353 |[EA | $ 20.00 | $ 7,060.00 | $ 6.00 % 2,118.00| $ 11.00 | $ 3,883.00

116{M4305005 |5 Gallon 464 |EA |3 30.00 |$ 1392000 $ 19.00 | $ 8,816.00] $ 24001 % 11,136.00

117{M4305015 |15 Gallon 6 EA|$ 80.00 | $ 4800001 $ 10000 % 600.00f$ 115001 % 690.00

118{M4305024 | 24" Box 59 EA | $ 180.00/$ 10620.00|$ 240.00|$ 14,16000|$ 285.00] $ 16,815.00

119[M4400075 [3/4", SDR 21 PVC Irrigation Pipe 4710 |LF | $ 200 |$ 9,420.00 | $ 1.20] $ 565200 $ 1.95| % 9,184.50

120|M4400410 |1" Schedule 40 PVC Irrigation Pipe [398 |LF | $ 3.00|$% 1,194.00 | $ 6.00| % 2,388.00| % 445 § 1,771.10

121{M4400440 |4" Schedule 40 PVC Irrigation Pipe 1241 |LF | $ 10.00 | $ 2,410.00] $ 1200 $ 2,892.00( % 1775 $ 4,277.75

122[M4400600 |Flush Cap 28 EA | $ 100.00| $ 2,800.00] % 3500 % 980.00 | $ 56.00 | $ 1,568.00
1" Reduced Pressure Backflow

123[M4403100 |Prevention Unit and Cage 2 EA|$ 1,250.00( % 2,500.001 $ 1,500.00| $ 3,000.00§ $ 2,400.00| % 4,800.00
1" Electric Remote Control Valve And

124{M4404100 |Assembly 6 EA | § 350.00| % 2,100.001 % 50000/ % 3,000,000 % 40000 % 2,400.00

125|M4404501 [Emitters And Risers Assembly 882 |[EA |$ 18.00 | $§ 15,876.00| % 1550 |8 13671.00| % 16.50 | % 14,553.00

126|M4404505 |Pressure Regulator 6 EA | § 400.00| 3 2,400.001 $ 60.00 | $ 360001% 235001 % 1,410.00
4 to 6 Station Sprinkler Controller

127|M4406006 |with Security Cabinet 2 EA|S$ 210000 $ 4200001 $ 1,80000( $ 3,600.001 3 4,000.00( $ 8,000.00

128|M4500101 |CMU Seating Wall 242 |LF | $ 18.00 | $ 4,356.00| $ 100.00|$ 24200.00] % 75.00| % 18,150.00
Reinforced Concrete Box Culvert,

129|M5050004 |12'x10' (ADOT B-02.10) 85 LF |$ 1,200.00|$ 102,000.00 §$ 1,700.00 | $ 144,500.00]$ 1,500.00 | $ 127,500.00

130|M5050020 |Concrete Retaining Wall Per Plans (4128 |SF | $ 25.00 | $ 103,200.00| % 63.00[$ 260,064.00( $ 86.00 | $ 355,008.00
Concrete Catch Basin, Type "M-1, L--

131]M5051535 [6-Ft" Phx. Supp. Detai 4 EA|$ 7,500.00|$ 30,00000|% 7,300.00|% 29,20000|$ 4,00000|$ 16,000.00
Concrete Catch Basin, Type"M-1, L--

132|M5051545 [17-Ft", Phx. Supp. Det 1 EA|$ 10,000.00|$ 10,000.00( $ 800000 $ 8,000.00 | $ 5,900.00( $ 5,900.00
Concrete Catch Basin, Type "M-2, L--

133[M5051560 |17-Ft", Phx. Supp. Det 2 EA[$ 15,000.00[$ 30,000.00| $13,000.00($ 26,000.00|$ 5,900.00|$ 11,800.00

134{M5051579 |Area Drain Collection Inlet 4 EA|$ 7500.00|$% 30,000.00]$ 550000]|% 22,000.00|$ 5090000 % 23,600.00
Concrete Catch Basin, Type "Q,

135|M5051586 | Triple", Phx. Sup. Detail P- 1 EA|$ 9,00000|3% 9,000.00| $§ 9,000.00( % 9,000.00| $ 590000 | $ 5,900.00

2
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Concrete Catch Basin, Per MAG Std.

136]M5051635 |Det. 535, Type "F" 1 EA|$ 6,00000]% 6,000.00| $ 4,00000| % 4,000.00| $ 4,300.00( $ 4,300.00
Concrete Junction Structure, per

137|M5051645 |Plans 1 EA | $§ 49,000.00|$ 49,000.00 | $35,000.00 | $ 35,000.00| $37,000.00| $ 37,000.00

138|M5052074 |Concrete Channel Lining 184 |SY | $ 70.00 [$ 12,880.00}% 125.00|$% 23,000.00| $ 78.001 % 14,352.00
Headwall For 18" Pipe, MAG

139|M5055010 |Standard Details 501-1 And 501-2 2 EA|$ 3,500.00/|% 7,000,001 $ 2,000.00] $ 4,000.00f{ $ 4,000.00]| § 8,000.00

140{M5200110 |Bridge Handrail, per Plans 297 |LF | $ 8000 |$ 23,760.00( % 80.00| % 23760.00| $ 90.00| $ 26,730.00
New 1" (25mm) Water Meter

141|M6101062 |Service, Including Pipe and Fitti 3 EA|$ 250000|% 7,500.001 $ 2,000.00 | $ 6,000.00 { $ 3,300.00| $ 9,900.00
Waterline Realignment, 10" and 12",

142|M6103711 |(Contingency Item) 1200 [LF | $ 100.00|$ 120,000.00f$ 13500|$ 162,000.00]|$ 85.75]| % 102,900.00
Fire Hydrant, Salvage & Deliver to

143{M6108007 |the City of Glendale 2 EA | S 400.00| $ 80000} % 900.00| % 1,800.00 | $ 1,000.00 | $ 2,000.00

144(M6108010 [Relocate Fire Hydrant 1 EA|$ 1,00000]|% 1,000.00 | $ 4,500.00| $ 4500.00] % 470000 % 4,700.00

145|M6155005 [Concrete Encasement 10 LF | § 170.00| $ 1,700.00 | § 85001 % 850.001{% 300.00( % 3,000.00

146|M6180018 |18" Storm Sewer Pipe 261 |LF | $ 100.00|$ 26,100.00|$ 17000 % 4437000|% 100.00[$ 26,100.00

147|M6180024 |24" Storm Sewer Pipe 683 |[LF | $ 140.00|$ 9562000 $ 16500 % 11269500]$% 103.00[$ 70,349.00

148|M6180054 [54" Storm Sewer Pipe 410 |LF | $§ 235.00|$ 96,350.00)$ 275.00|$% 112750.00|$ 24000[$ 98,400.00

149|M6180108 [108" Storm Sewer Pipe 1526 |LF |$ 1,000.00 $1,526,000.00 | $ 765.00 | $1,167,390.00] $ 712.00 | $ 1,086,512.00

150|M6180427 |Pipe Plug, Standard Detail 427 1 EA|$ 1,000.00($% 1,000.00 f $ 2,500.00| % 2,500.00) % 1,200.00( $ 1,200.00
Storm Sewer Manhole, MAG

151|M6250520 |Standard Detail 520 and 522 2 EA|$ 4,500.00(% 9,000.00| $ 4,350.00( % 8,700.00] $ 570000| % 11,400.00
Storm Sewer Manhole Base

152|M6250560 [Transition, Phoenix Supp. Detail P |4 EA |$ 10,000.00|$ 40,000.00| $12,500.00 | $§ 50,000.00 | $20,000.00 | $ 80,000.00
Construct New PRV Vault, Piping and

153|M6255010 |Conduits and Relocate Ex 1 EA |$ 80,000.00|$ 80,000.00 | $44,000.00 | $ 44,000.00| $81,000.00| $ 81,000.00
Install 12" Gate Valve, Box and .

154|M6303312 |Cover on Existing Waterline 4 EA|$ 200000|% 8,000.00f$ 5200.00|$% 20,800.00|$ 6,000.00|$ 24,000.00
Relocate Existing Air/\Vacuum

155[M6306021 |Release Valve 1 EA | $ 800.00| $ 800.00) $ 2,700.00| % 2,700.00 | $ 2,000.00 | % 2,000.00
Furnish and Install Concrete Switch

156|M8000005 |Cabinet Pad per SRP Stan 1 EA|$ 1,00000(3% 1,000.00 | § 2,000.00 | $ 2,000.00| $ 1,000.00| % 1,000.00
Furnish and Install Concrete Fuse

157|M8000010 |Cabinet Pad per SRP Standa 1 EA|$ 1,000.00| 3% 1,000.00) $§ 2,000.00 | $ 2,000.00] $ 1,000.00 1,000.00
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Furnish and Install Concrete
158{M8000015 | Transformer Pad per SRP Standar |1 EA|$ 1,00000]|% 1,000.00| $ 2,000.00| % 2,00000f % 1,00000]| % 1,000.00
159|M2060005 |Structure Excavation 158 |CY | $ 2000 | $ 3,160.00| $ 12.00 | $ 1,896.00 | $ 21.00| $ 3,318.00
160{M2060010 |Structure Backfill 447 |ICY | $ 2500 1% 11,175.00] % 13.00 | $ 5811.00( % 36.00( % 16,092.00
161|M2060136 |Drilled Shaft, 36" Diameter 540 |LF |$ 150.00|$ 81,00000|$ 160.00|$ 86,40000|$ 185.00|$ 99,900.00
Asphalt Concrete Surface Course,
162{M3211010 |SHRP 3/8" (9.5mm) 20 TN | $ 70.00 | § 1,400001 $ 150.00 | $ 3,00000|% 13000| $ 2,600.00
Asphalt Concrete Surface Course,
163|M3211020 [SHRP 3/4" (19mm) 40 TN | $ 65.00 | $ 2,600001% 135001 % 5400000 % 100.00| $ 4,000.00
164|M5051044 |Concrete Class "S", f'c= 4000 psi 185 |CY | § 300.00[$ 55500.00)% 525.00|$% 9712500]% 500.00[% 92,500.00
Precast, Prestressed B-1-48 Box
165|M5051410 |[Beams 1099 |LF | $ 150.00|$ 164,850.00 §$ 250.00($ 274,750.00]1$% 275.00|3$ 302,225.00
166 |M5055000 |Steel Reinforcement 15144 |LB | § 080 |$% 1211520} % 075(% 11,358.00| $ 080]|% 12115.20
167|[M5060510 |Bridge Approach Slab 2430 |SF | $ 12.00 [$ 2916000} $ 19.00| $ 46,170.00| $ 18.00 | § 43,740.00
168|{M5200110 |Bridge Handrail, per Plans 105 |[LF | $ 80.00 | $ 8,400.00 | $ 80.00| % 8,400.00| $ 90.001 % 9,450.00
Installation of Bridge Deck Joint
169|M7290112 |Assemblies 140 |LF | $ 100.00|$ 14,00000§% 27000($ 37,800.00]$% 16500|% 23,100.00
$ 6,666,805.20 $ 6,134,398.70 $6,377,303.10
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Num | Item Code Description y Unit Unit Cost Base Bid Unit Cost Constr. Cost Unit Cost
1 M1051005 [Engineer's Field Office 1LS | $ 30,000.00] $ 30,000.00} $ 35,000.00 | $ 35,000.00| $ 48,389.30
2 M1058000 |Construction Surveying And Layout 1|LS | $ 100,000.00f $ 100,000.00] $ 90,000.00 | $ 90,000.00 | $ 82,873.10
3 M1070010 |Public Information / Newsletter 1|LS $ 4,000.00] $ 4,000.001 $ 10,000.00 | $ 10,000.00f $ 27,730.70
4 M1070110 [Arizona Pollutant Discharge Elimination 1LS $ 20,000.00] $ 20,000.00) 3 11,000.00 | $ 11,000000 % 3,996.70
System (AZPDES)
5 M1090150 |Allowance for Construction Contingencies 1|LS $ 500,000.00f $ 500,000.0001 $ 500,000.00| % 500,000.00§ $  500,000.00
6 M1100100 |Mobilization / Demobilization LS | $ 110,000.00f $§ 110,000.000 $ 625000.00 | % 62500000 $  190,000.00
7 M2010010 |Clearing and Grubbing 1|LS $ 2500000 $ 25,000.00f $ 15,00000 | $ 15,000.00 | $ 2,885.40
8 M2050000 |Roadway Excavation, Including Haul 11430|CY | § 8.00[ $ 91,440.00) $ 550|% 62,865.00 | $ 8.10
9 M2150030 [Gunite Lining Per Plans 4440|SF | $ 25000 $ 111,000.00f $ 275 % 12,210.00 | $ 3.10
10 | M2150100 |Grader Ditch, Depth Per Plans 190|LF $ 4.00] $ 760.00] $ 350 % 665.00 | $ 8.10
11 | M3010001 [Subgrade Preparation 24363(SY | $ 2.00[ % 48,726.00] $ 175 % 4263525] $ 220
12 | M3100020 |Untreated Base, Aggregate Base Course | 16792|TN | $ 15.00f & 251,880.00f $ 16.00 | $ 268,672.00 | $ 17.70
13 | M3211010 [Asphalt Concrete Surface Course, SHRP 1455|TN | $ 82.00f $ 119,310.00f $ 105.00 | $ 152,775.00| $ 114.20
3/8" (9.5mm)
14 | M3211021 |Asphalt Concrete Base Course, SHRP T094|TN | $ 87.000 $ 617,178.00] $ 92.00 (% 652,648.00 | $ 88.00
3/4" (19mm)
15 M3240080 [Portland Cement Concrete Pavement, B679|1SY | $ 80.001 3 54,320.00] $ 75.00 | $ 50,925.00] $ 53.50
Class A, 8" Thick
16 | M3400340 |Concrete Valley Gutter, Std. Detail G-340 186|LF | & 2500 $ 4,650.00f $ 7200 (% 13,392.00 | $ 47.90
17 | M3400406 |Concrete Sidewalk, Std. Det. 230 13572|SF $ 450 §$ 61,074.00) $ 450 % 61,07400| $ 3.70
18 | M3400415 |Concrete Sidewalk (Multi-Use Path) 4378|SF $ 7.00] $ 30,646.00f $ 6.00 | $ 26,268.00 | $ 5.00
19 | M3400416 |Sidewalk Ramp, Detail G 7|EA | $ 1,200.00] $ 8,400.00] $ 2,600.00 | $ 18,200.00 | $ 1,218.60
20 | M3400551 |Concrete Driveway, Std. Det. G-456 961|SF $ 6.00[ $ 5,766.00] $ 9.00 | $ 8,649.00 | $ 8.40
21 | M3400555 |Concrete Driveway, Std. Det. G-458 2244|SF 3 6.00] $ 13,464.00] $ 9.00|% 20,196.00 | $ 8.20
22 | M3400557 |Concrete Driveway, Detail B 1776|SF $ 6.00] $ 10,656.00} $ 930 (% 16,516.80 | $ 7.70
23 | M3401256 |Concrete Bus Bay Pavement, Std. Detail 1571|SF $ 900 $ 14,139.00} $ 9.40|$% 14,767.40 | $ 9.0
P-1256-1 (8" Thick)
24 | M3401406 [Concrete Bus Bay Pavement, Std. Detail 1393|SF $ 9.001 $ 12,537.00f $ 940 % 13,094.20 | $ 9.70
G-406
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25 | M3401408 |Concrete Bus Shelter/Accessory-Pad, 312|SF $ 7.00 $ 2,184.00 670|% 2,090.40 13.00
Std. Detail G-406
26 | M3402201 [Combined Concrete Curb and Gutter, 4376|LF | $ 17.00] $ 74,392.00 1400 $ 61,264.00 14.30
Std. Detail 220, Type "A"
27 | M3402208 |Combined Concrete Curb & Gutter, Detail|] 1225|LF | $ 17.00 $ 20,825.00 16.00 | $ 19,600.00 14.30
D
28 | M3450020 |Adjust Existing Manhole Frame and 12|EA | $ 500.00| $ 6,000.00 530,00 | $ 6,360.00 399.70
Cover, Std. Det. 422
29 M3453001 [Adjust Existing Type "A" Water Valve 21|EA | $ 300.00| $ 6,300.00 250.00 | $ 5,250.00 366.40
Box and Cover, Standa
30 | M3453017 |Adjust Existing SRP Manhole 4EA | $ 500.00] $ 2,000.00 550.00 | $ 2,200.00 399.70
(Contingency ltem)
31 M3500010 |Remove Portland Cement Concrete 522|LF $ 5.000 $ 2,610.00 500|% 2,610.00 3.50
Single Curb and Curb and Gut
32 | M3500020 |Remove Portland Cement Concrete 6399|SF $ 2.00] § 12,798.00 400 (3% 25,596.00 1.50
Sidewalk, Driveway, Valley G
33 | M3500031 |Remove Existing Headwall 1EA | $ 2,000.00] $ 2,000.00 500.00 | $ 500.00 1,025.60
34 | M3500040 |Remove Pipe, Backfill & Compact 346|LF | $ 40.00| $ 13,840.00 16.00 | $ 5,536.00 6.30
35 | M3500050 [Remove Portland Cement Concrete 49I18Y | & 30.00[ $ 1,470.00 17.00  $ 833.00 20.20
Pavement
36 | M3500055 [Remove/Salvage/Reinstall Existing 27|LF | $ 30.00[ $ 810.00 30.00 | $ 810.00 24.30
Barricade
37 | M3500060 |Remove Asphalt Concrete Pavement 18086|SY 3 3.00 $ 54,258.00 2.001% 36,172.00 3.90
38 | M3500080 |Remove & Replace Existing Sanitary 35|LF 3 100.00[ $ 3,500.00 550.00 | $ 19,250.00 208.50
Sewer
39 | M3500085 |Remove & Replace Existing 4" Waterline 35|LF $ 50.00f $ 1,750.00 135.00 | § 4,725.00 144.80
40 | M3500086 |Remove & Replace Existing 6" Waterline 30|LF $ 55.00] $ 1,650.00 160.00 | § 4,800.00 156.50
41 | M3500087 |[Remove & Replace Existing 8" Waterline 47ILF | $ 60.00] $ 2,820.00 200.00 | $ 9,400.00 196.00
42 M3500088 |Remove & Replace Existing 12" 175|LF $ 80.001 $ 14,000.00 125.00 | § 21,875.00 187.60
Waterline
43 | M3500110 |Remove Existing Fence 240|LF $ 1.50] $ 360.00 850 | % 2,040.00 5.20
44 | M3500118 |Remove and Relocate Existing Brick / 40[LF | $ 125.00| $ 5,000.00 60.00 | $ 2,400.00 100.00
Wrought Iron Fence
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45 | M3500150 |Remove Tree, 12" Diam. and Larger 8lEA | § 500.00] $ 4,000.00] % 900.00 | $ 7,200.00{ $ 666.10

46 | M3500300 |Miscellaneous Removal and Other Work 1ILS | $ 180,000.00] $  180,000.00] $ 15,000.00 | $ 15,000.00 | $ 6,661.10

47 | M3503002 [Remove Existing Pole Foundation, 4EA | $ 450.00| $ 1,800.00] $ 1,200.00 | $ 4,800.00) $ 666.10
Backfill & Compact

48 | M3503005 |Relocate Existing Mail Boxes S|EA | § 350.00| % 1,750.00] $ 200.00 | $ 1,000.00 | $ 117.20

49 | M3503008 |Remove & Salvage Existing Sign 10lEA | $ 500.00| $ 5,000.00] $ 90.00 | & 900.00 | $ 48.50

50 | M3503015 [Relocate Existing Street Light Pole 1EA | $ 800.00|] $ 800.00} $ 1,200.00 | § 1,200.00 | $ 3,330.50

51 | M3503045 |Remove & Salvage Existing Traffic Signal 4EA | $ 500.00[ $ 2,000.00] $ 1,700.00 | $ 6,800.00 | $ 666.10
Pole

52 | M3503050 |Remove Existing Electrical Pull Boxes B6IEA | $ 200.00[ $ 1,200.00] $ 130.00 | § 780.00] $ 100.00

53 | M3503053 |Remove PVC Conduit 420[LF $ 500 $ 2,100.00] $ 260|% 1,092.00 | $ 8.00

54 | M3503055 |Remove Existing Barricade 9ILF | $ 150.00f $ 1,350.00] $ 10.00 | $ 90.00] $ 13.90

55 | M3503060 |Remove & Salvage Existing Street Light 3JEA | $ 200.00| $ 600.00) $ 500.00 | $ 1,500.00 | $ 554.40
Pole

56 | M3503061 |Remove and Salvage Existing Street LS | & 1,200.00] $ 1,200.00] $ 1,480.00 | $ 1,480.00] $ 4,157.50
Light Equipment

S57 | M3503062 |Remove and Salvage Existing Traffic 1ALS | $ 5,000.00| $ 5,000.00) $ 240.00 | $ 240,001 $ 5,959.10
Signal Equipment

58 | M3504010 |Saw Cutting 2195|LF $ 2.00] $ 4,390.00] $ 2001% 439000 $ 1.40

59 | M3513120 |2" Schedule 40 PVC Conduit For Traffic 130|LF | & 83.00] $ 10,750.00] $ 1200 | $ 1,560.00 | $ 11.10
Signal and Street Lig

60 | M3513125 |2-1/2" Schedule 40 PVC Conduit For 7190|LF $ 8.00f $ 57,520.00} $ 10.00 | $ 71,900.00 | $ 10.40
Traffic Signal and Street

61 | M3513132 |3" Schedule 40 PVC Conduit 700|LF | § 12.00[ $ 8,400.00} $ 1725 | % 12,075.00 | $ 12.50

62 | M3513143 |8 x 1-1/4" PVC Multi-duct Conduit 2402|ILF | $ 27.00[ $ 64,854.00] $ 65.00 | $ 156,130.00 | $ 16.60
Raceway for Fiberoptic

63 | M3513145 |Concrete Encasement for Street Light S5343|LF | $ 20.000 $ 106,860.00] $ 720 % 3846960 § 9.70
and Traffic Signal Cond

64 | M3513148 |4 x 1-1/4" PVC Multi-duct Conduit 875|LF | $ 20000 $ 17,500.00] $ 60.00 | $ 52,500.00 | $ 9.70
Raceway for Fiberoptic

65 | M3513149 12" PVC Conduit for Street Lignt 800|ILF | $ 100.00| $ 80,000.00{ $ 26.00 | $ 20,800.00 | $ 55.50
(Concrete Encased)

66 | M3513250 |No. 5 Junction Box 4EA | $ 400.00| $ 1,600.00) $ 400.00 | $ 1,60000 | $ 554.40

67 | M35613270 [No. 7 Junction Box 4EA | $ 700.00| $ 2,800.00] $ 650.00 | $ 2,600.00 | $ 762.20

68 | M3513510 |Controller Foundation 1NEA | § 1,000.00] $ 1,000.00] $ 2,000.00 | $ 2,00000) § 762.20
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Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

Bid-Tab Report
City of Glendale - Engineering Department
Bid Tab Report

9/15/2006

Qty. Unit | Unit Cost Engineers Est. Ames Construction Hunter Contr

69 | M3513532 | Type Q116 Signal Pole Foundation 4EA | $ 1,300.00] $ 5,200.00] $ 3,600.00 | $ 14,400.00 | $ 2,494.50

70 | M3513565 |Type Q116 Pole C.O.G. Std. Det. T.4-2 41EA | $ 6,500.00| $ 26,000.00] $ 5,800.00 | $ 23,200.00 | $ 9,645.50

71 | M3513568 |Furnish Type 4 Traffic Control Cabinet 11EA | $ 32,000.00[ $ 32,000.001 $ 37,000.00 | § 37,000.00 | $ 40,189.30
with 8 Phase Controll

72 | M3513595 |55' Signal Mast Arm 3IEA | $ 4,800.00] $ 14,400.00) $ 7,770.00 | $ 23,310.00| $ 5,832.90

73 | M3513598 |12' Luminaire Mast Arm 4EA | $ 500.00] $ 2,000.00] $ 675.00 | $ 2,700.00 | $ 789.90

74 | M3513600 |Type F Signal Face C.Q.G. Std. Det. T.6- 10(EA | $ 700.00| $ 7,000.00] $ 1,000.00 | $ 10,000.00 | $ 1,122.50
1

75 | M3513605 |Type Q Signal Face C.0.G. Std. Det. T.6- 2EA | $ 800.00| $ 1,600.00] $ 1,500.00 | $ 3,00000 | $ 1,884.70
1

76 | M3513615 |Pedestrian Head C.O.G. Std. Det. T.9-3 4EA | $ 400.00{ $ 1,600.00] $ 715.00 | $ 2,860.00 | $ 692.90

77 | M3513620 |Pedestrian Push Button C.O.G. Std. Det. 4EA | $ 200.00f % 800.00) $ 370.00 | $ 1,48000] $ 293.90
T.9-2, Type B

78 | M3513625 |Pedestrian Signs C.0.G. Std. Det. T.9-1 4EA | $ 75.00[ $ 300.00] $ 124.00 | $ 496.00 | $ 41.60

79 | M3513630 |Signal Mount Type |, C.O.G. Std. Det. BIEA | $ 120.00] $ 720.00] $ 160,00 | $ 960.00 | $ 155.20
T.7-1

80 | M3513635 |Signal Mount Type VII, C.O.G. Std. Det. 4EA | $ 400.00f % 1,600.00] $ 440.00 | $ 1,760.00 | $ 623.60
T.7-2

81 | M3513640 |Signal Mount Type V, C.0.G. Std. Det. 3JEA | § 250.00| $ 750.00} $ 370.00 | $ 1,11000| $ 637.40
T.7-3

82 [ M3513670 |Opticom Pre-Emption Unit 1EA | & 6,500.00] $ 6,500.00] $ 860.00 | $ 860.00 | $ 12,347.90

83 [ M3515000 |install New Traffic Sign, Complete 171/EA | $ 300.00] $ 5,100.00) $ 22500 | % 382500 $ 82.50

84 | M3515001 |Sign Post (Perforated) (2S) 17/EA | $ 190.00] $ 3,230.00] $ 150.00 | $ 2,55000) % 94.30

85 [ M3515002 |Foundation for Sign Post (Concrete) 17]EA | $ 190.00f $ 3,230.00] $ 200.00 | $ 3,400000 $ 178.80

86 | M3515003 [Miscellaneous Work (Signs) 1iLS | $ 6,000.00| $ 6,000.00} $ 1,500.00 | $ 1,50000 | $ 1,801.50

87 | M3517005 |Obliterate Existing Pavement Striping 5900|LF $ 1.00] $ 5,900.00] $ 120 % 7,080.00 ] $ 1.30

88 | M3517008 |Obliterate Existing Pavement Markings 2|EA | § 95.00f $ 190.00} $ 12400 | $ 24800 $ 138.60
(Arrows)

89 | M3517011 |Thermoplastic Pavement Marking (12" 1630|LF 3 140 $ 2,282.00f $ 1.80 [ 3 2,934.00) $ 210
Wide Solid White Stripe)

90 | M3517021 |Thermoplastic Pavement Marking (4" 2860|LF 3 0.40| % 1,144.00] $ 060|$% 1,716.00| $ 0.80
Wide White 10' Stripe)

91 | M3517031 |Thermoplastic Pavement Marking (4" 1685|LF $ 0.40| $ 674.00] $ 0.60 | $ 1,011.00 | $ 0.80
Wide Yellow 10' Stripe)
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Bid-Tab Report 9/15/2006

City of Glendale - Engineering Department
Bid Tab Report

Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

Qty. Unit | Unit Cost Engineers Est. Ames Construction Hunter Contr
92 | M3517036 |Thermoplastic Pavement Marking (4" 1320|LF $ 0.40[ $ 528.00] $ 060|$ 792.00| $ 0.80
Wide Yellow Stripe)
93 | M3517041 |Thermoplastic Pavement Marking (8" 3445|LF 3 0.80[ $ 2,756.00] $ 130 (% 447850 % 1.50
Wide White Stripe)
Thermoplastic Pavement Marking (4"
94|M3517044 |Wide White Stripe) 665 |[LF | $ 0.40 [ 266.00 | $ 060 3% 399.001 % 0.80
Thermoplastic Pavement Marking
95|M3517046 |(Single Arrow) 14 EA | $ 200.00| $ 2,800.001 % 200.00 | $ 2,800.001 % 242.50
Raised Pavement Marker, Fire
96|M3518203 [Hydrant Type Double Blue 12 EA [ $ 50019 60.00| $ 7.00| $ 84.00| % 8.30
Raised Pavement Marker, ADOT
97|M3518204 [Type "D" Double Yellow 320 [EA | $ 5.00 | $ 1,600.00 | $ 500| % 1,600.00| $ 5.90
Raised Pavement Marker, ADOT
98|M3518205 |Type "G" Single White 240 |EA|$ 5.00 | $ 1,200.00 | $ 500 (3% 1,200.00| $ 5.90
99|M3520150 |Conductors (Traffic Signal) 1 LS |$ 10,000.00{$ 10,000.00|$ 12,500.00 | $ 12,500.00 | $ 21,064.70
100|{M3520160 |[Pole, Arterial (P1) 21 EA|$ 1500.00|$ 31,500.00§$ 1,10000{$ 23100.00]% 1,514.70
101{M3520170 |Mast Arm, Arterial (AB) 21 EA | $ 400.00] $ 8,40000] % 500.00| % 10,500.00| $ 478.20
Luminaire, 250WW HPS With Photo
102}M3520244 |Cell and Lamp, Detail F4 2T EA | $ 600.00|$ 16,200.00| $ 370.00 | $ 9,990.00 | $ 665.30
Luminaire, 400W HPS With Photo
103|M3520249 |Cell and Lamp, Detail F4 4 EA | $ 600.00( $ 2,400.00 | $ 430001 % 1,720.00 | $ 665.20
Overhead Lighting System (Mulit-use
104|M3520255 [Trail Tunnel) 1 LS |$ 17,00000|$ 17,000.00)] $ 13,200.00 ([ $ 13,200.00 | $ 13,581.10
105|M4010001 [Traffic Control 1 LS [ $415000.00|$ 415000.00 ) $104,130.36 | $ 104,130.36 | $200,000.00
106|M4013010 |Off-Duty Glendale Police Officer 500 HR|$ 52.00 [ $ 26,00000] $ 4500 | $ 22500.00] $ 45.00
Survey Marker, MAG Standard Det.
107(M4051201 {120-1, Type "A" 2 EA | $ 200.00| $ 400.00] $ 750.00 | $ 1,500.00 | $ 399.70
Survey Marker, MAG Standard Det.
108|M4051202 [120-1, Type "B" 2 EA | $ 300.00( $ 600.00| $ 400.00 | $ 800.00 § & 233.20
6' x 30' Loop Detector per C.0.G.
109|M4060630 | Traffic Signal Std. Det 3 EA|$ 1,10000| % 3,300.00§ % 1,77965( $ 533895|% 1,663.10
6' x 40' Loop Detector per C.0O.G.
110|M4060640 |Traffic Signal Std. Det 3 EA|$ 1,100.00| % 3,30000) % 237286 % 7,118.58 | $ 1,663.10
6-Foot Chain Link Fence (PVC
111|M4200026 |Coated) 68 LF | $ 1200 | $ 816.00)1 $ 90.00 | $ 6,120.00 | $ 110.90
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Bid-Tab Report 9/15/2006
City of Glendale - Engineering Department
Bid Tab Report
Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues
Qty. Unit | Unit Cost Engineers Est. Ames Construction Hunter Conti
112|M4201000 [Relocate Chain Link Fence per Plans |[116 |[LF | $ 12.00 | $ 1,392.00| $ 20001 $ 2,320,001 % 25.00
Plant Establishment Guarantee and
113|{M4303005 |Maintenance 1 LS | $ 30,00000|$% 30,00000)]% 9,500.00]|8% 9,500.00 | $ 13,130.80
Decomposed Granite, 3/4" Minus, 2"
114{M4304007 | Thickness 69268 |SF | $ 050 |$ 3463400| % 0.70| $§ 48,48760] % 0.60
115|{M4305001 |1 Gallon 353 |EA | $ 20.00 | $ 7,060.00 | 1000 | $ 3,530.00| % 12.50
116{M4305005 |5 Gallon 464 |EA |3 30,00 |$ 13,92000] % 22001 % 10,208.00| $ 27.70
117{M4305015 |15 Gallon 6 EA | $ 80.00 | § 480.00] $ 110.00 | $ 660.00| $ 131.60
118[{M4305024 |24" Box 59 EA [ $ 180.00{ $ 10,620.00] $ 24500 % 14455.00] $ 332.70
119|M4400075 |3/4", SDR 21 PVC Irrigation Pipe 4710 [LF | § 200 | $ 9,42000| $ 180 % 8,478.00| $ 2.30
120|M4400410 |1" Schedule 40 PVC Irrigation Pipe 398 |LF | $ 3.00(% 1,194.00] $ 4201 % 167160 | $ 5.10
121[M4400440 |4" Schedule 40 PVC Irrigation Pipe  |241 [LF | $ 1000 | $ 2410001 $ 16.00 | $ 3,856,001 $ 20.20
122|M4400600 |Flush Cap 28 EA | $ 100.00| $ 2,80000] % 5100 $ 1,428.00| § 62.40
1" Reduced Pressure Backflow
123|M4403100 [Prevention Unit and Cage 2 EA|$ 1,250.00|% 2500001% 230000| % 4600001% 2771.70
1" Electric Remote Control Valve And
124|\M4404100 [Assembly 6 EA | § 350.00( $ 2,100.00] $ 400.00| $ 2400001 % 457.40
125|M4404501 |Emitters And Risers Assembly 882 |EA |$ 1800 | $ 15,876.00] % 16.00 1% 14,112.00] $ 19.40
126|{M4404505 |Pressure Regulator 6 EA | § 400.00( $ 2,40000] % 225001 3% 1,350.00 | $ 277.20
4 to 6 Station Sprinkler Controller
127|M4406006 |with Security Cabinet 2 EA|$ 2100.00]% 420000)1% 3,80000]|% 7,600.00| 8 4,573.30
128{M4500101 |CMU Seating Wall 242 |LF | $ 18.00 | $ 4,356.00] % 2300 % 5566.00| % 115.00
Reinforced Concrete Box Culvert,
129|M5050004 [12'x10' (ADOT B-02.10) 85 LF |$ 1,200.00|$% 102,000.00]$% 1,270.00|$ 107,950.00]$% 1,049.60
130|M5050020 |Concrete Retaining Wall Per Plans |[4128 [SF | § 2500 | $ 103,20000] % 68.00| % 280,704.00| % 62.00
Concrete Catch Basin, Type "M-1, L--
131|M5051535 |6-Ft" Phx. Supp. Detai 4 EA[$ 7,50000|% 30,000.00]$% 4,00000|$%$ 16,000.00]% 3,401.10
Concrete Catch Basin, Type"M-1, L--
132{M5051545 |17-Ft", Phx. Supp. Det 1 EA|$ 10,000.00f{$% 10,00000|$ 5,000.00]| $ 5000001 % 4,319.60
Concrete Catch Basin, Type "M-2, L--
133{M5051560 |17-Ft", Phx. Supp. Det 2 EA|$ 15,000.00|$% 30,000.00{$ 6,70000|% 1340000)|% 4,611.90
134|{M5051579 |Area Drain Collection Inlet 4 EA|$ 7,50000{% 30,000.00]% 4,00000|% 16,00000]$% 3,365.60
Concrete Catch Basin, Type "Q,
135|M5051586 | Triple", Phx. Sup. Detail P- 1 EA|$ 9,00000($% 9000001 $ 560000]| 8 5,600.00 | § 4,531.80
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Bid-Tab Report 9/15/2006
City of Glendale - Engineering Department
Bid Tab Report
Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues
Qty. Unit | Unit Cost Engineers Est. Ames Construction Hunter Conti
Concrete Catch Basin, Per MAG Std.
136|M5051635 [Det. 535, Type "F" 1 EA|[$ 6,000.00]$% 6,000.00§ $ 3,600.00| $ 3,600.00{ % 2,830.10
Concrete Junction Structure, per
137|M5051645 |Plans 1 EA |$ 49,000.00($ 49,000.00|$ 3891500|$% 38,915.00| $ 38,577.70
138|M5052074 |Concrete Channel Lining 184 |SY | $ 7000 |$ 12,880.00] $ 128.00 | $ 23,552.00] $ 61.40
Headwall For 18" Pipe, MAG
139|M5055010 |Standard Details 501-1 And 501-2 2 EA|$ 3,500.00|% 7,000.00| $ 2,200.00( $ 4,400.00] % 2.330.40
140|M5200110 |Bridge Handrail, per Plans 297 |ILF | $ 80.00 | $ 23,760.00] % 155.00 [ $ 46,035.00| $ 103.30
New 1" (25mm) Water Meter
141|M6101062 |Service, Including Pipe and Fitti 3 EA|$ 250000|% 7,500.00 ) $ 3,900.00|% 11,700.00]$ 2,224.50
Waterline Realignment, 10" and 12",
142|M6103711 |(Contingency Item) 1200 [LF | $ 100.00( $ 120,000.00| $ 90.00 | $§ 108,000.00] % 95.90
Fire Hydrant, Salvage & Deliver to
143]M6108007 |the City of Glendale 2 EA | $ 400.00| $ 800.00| % 930.00 | 1,860.00 | $ 502.00
144|M6108010 |Relocate Fire Hydrant 1 EA|$ 1,000.00(% 1,000,001 $ 7,000.00] $ 7,000.00f $ 3,933.40
145|M6155005 |Concrete Encasement 10 LF [ $ 170.00| $ 1,700.00 | $ 130.00 | $ 1,300.00 | $ 133.20
146|M6180018 | 18" Storm Sewer Pipe 261 |LF |8 100.001$ 26,10000| $ 150.00{ $§ 39,150.00| $ 117.70
147|M6180024 | 24" Storm Sewer Pipe 683 |LF |$ 140.00| $ 9562000 $ 125.00 | $§ 85,375.00| $ 102.90
148[M6180054 |54" Storm Sewer Pipe 410 |[LF | $ 23500($ 96,350.00 $ 325001 % 13325000 % 321.90
149/M6180108 {108" Storm Sewer Pipe 1526 |LF | $ 1,000.00]| $ 1,526,000.00 | $ 650.00 | $ 991,900.00| $ 966.00
1506180427 |Pipe Plug, Standard Detail 427 1 EA|$ 1,00000]| % 1,000.00{ $ 1,800.00| $ 1,800.00| $ 2,182.00
Storm Sewer Manhole, MAG
151|{M6250520 |Standard Detail 520 and 522 2 EA|$ 4,50000|% 9,000.00)$ 5500.00|% 11,000.00)| $ 4,443.10
Storm Sewer Manhole Base
152|M6250560 | Transition, Phoenix Supp. Detail P |4 EA|$ 10,000.00|% 40,000.00)$ 1500000($ 60,000.00)$ 18451.30
Construct New PRV Vault, Piping and
153[M6255010 |Conduits and Relocate Ex 1 EA [$ 80,000.00($ 80,000.00]|$ 45000.00| $ 4500000 $ 49,561.50
Install 12" Gate Valve, Box and
154|M6303312 |Cover on Existing Waterline 4 EA |$ 2,000.00($% 8,000.001$ 5,200.00|% 2080000]|% 4,007.70
Relocate Existing Air/Vacuum
155|M6306021 |Release Valve 1 EA | $ 800.00| $ 800.00| $ 4,200.00]| $ 4200.00]$ 1,948.70
Furnish and Install Concrete Switch
156|M8000005 [Cabinet Pad per SRP Stan 1 EA|$ 1,000.00(% 1,000,001 $ 240000 % 2,400.00] % 351.70
Furnish and Install Concrete Fuse
157|{M8000010 |Cabinet Pad per SRP Standa 1 EA|$ 1,000.00|% 1,00000| $ 240000 $ 2,400.00( % 351.70
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Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues
Qty. Unit | Unit Cost Engineers Est. Ames Construction Hunter Conti
Furnish and Install Concrete
158(M8000015 | Transformer Pad per SRP Standar |1 EA|$ 1,00000]|8% 1,00000| $ 2,20000] % 2,200.00 | $ 351.70
159(M2060005 |Structure Excavation 158 CY |$ 2000 | $ 3,160.00 | $ 18.00 ] $ 2,84400| $ 23.40
160|{M2060010 |Structure Backfill 447 CY |$ 2500 | % 11,175.00 | $ 32001| % 14,304.00 | $ 30.20
161|M2060136 |Drilled Shaft, 36" Diameter 540 |LF |$ 150.00|$ 81,000.00| $ 24000| % 12960000 $ 247.00
Asphalt Concrete Surface Course,
162({M3211010 [SHRP 3/8" (9.5mm) 20 TN | $ 7000 | $ 1,400.00 | $ 100.00 | $ 2,000.00] $ 166.70
Asphalt Concrete Surface Course,
163|M3211020 |SHRP 3/4" (19mm) 40 TN | § 65.00 | $ 2,600.00] % 100.00 | $ 4,000.00| % 234.70
164|M5051044 [Concrete Class "S", f'c= 4000 psi 185 |[CY | § 300.00| $ 55,500.00 | $ 375.00($ 69375.00| % 456.50
Precast, Prestressed B-1-48 Box
165|M5051410 [Beams 1099 |LF | $ 150.00( $ 164,85000] % 275.00 | $ 302,225.00| $ 295.70
166|M5055000 |Steel Reinforcement 15144 |LB | $ 080 |% 12115201 % 070 $ 1060080 $ 0.90
167|M5060510 |Bridge Approach Slab 2430 |SF | $ 12.00 | $ 29,160.00 | $ 15.00 ] § 36,450.00| $ 20.50
168|M5200110 |Bridge Handrail, per Plans 105 LF | § 80.00 | $ 8,400.00| $ 180.00| $ 18,900.00 | $ 103.30
Installation of Bridge Deck Joint
169|M7290112 |Assemblies 140 |LF | $ 100.00($ 14,000.00| $ 90.00($ 1260000 % 125.30
$ 6,666,805.20 $ 6,571,854.04
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Bid Tab Report

Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues

9/15/20086

Qty. Unit | Unit Cost Engineers Est. lacting Company C.S. & W. Contractors
Quantit Engineer's Est.
Num | Item Code Description y Unit Unit Cost Base Bid Constr. Cost Unit Cost Constr. Cost
1 M1051005 |Engineer's Field Office 1ILS | $ 30,000.00] $ 30,000.00f $ 48,389.30 | $ 37,367.36 | $ 37,367.36
2 M1058000 |Construction Surveying And Layout 1|LS $ 100,000.00] $ 100,000.00) $ 82,873.10| $ 9924740 | $ 99,247.40
3 M1070010 [Public Information / Newsletter 1ILS | & 4,000.00] $ 4,000.00] $ 27,730.70 | $ 10,38317 | $ 10,383.17
4 M1070110 [Arizona Pollutant Discharge Elimination 1ILS | $§ 20,000.00 $ 20,000.00( $ 399670} $ 4559814 | $ 45,598.14
System (AZPDES)
5 M10980150 |Allowance for Construction Contingencies 1|LS $ 500,000.00f $ 500,000.00] $ 500,000.00 | $ 500,000.00 | $ 500,000.00
6 M1100100 [Mobilization / Demobilization 1|LS $ 110,000.00f $  110,000.00) $ 190,000.00§ 3 121,41096 | $ 121,410.96
7 M2010010 |Clearing and Grubbing 1ILS $ 25,000.000 $ 25,000.00f $ 2,88540 | $ 5294821 | $ 52,948.21
8 M2050000 |Roadway Excavation, Including Haul 11430|CY 3 8.00] % 91,440.00f $ 92,583.00 | $ 4317 | % 493,433.10
9 M2150030 |Gunite Lining Per Plans 4440|SF | § 25000 $ 111,000.00{ $ 13,764.00 | $ 955|% 42,402.00
10 | M2150100 |Grader Ditch, Depth Per Plans 190|LF $ 400 $ 760.00] $ 1,539.00 | $ 317 1% 602.30
11 | M3010001 |Subgrade Preparation 24363|SY | $ 2.00{ $ 48,726.00] $ 53,598.60 | $ 577|% 140,574.51
12 | M3100020 |Untreated Base, Aggregate Base Course | 16792|TN | $ 15.000 $ 251,880.008 $ 29721840 $ 26031 % 437,095.76
13 | M3211010 |Asphalt Concrete Surface Course, SHRP 1455|TN | $ 82.00] $ 119,310.00) % 166,161.00] $ 11047 | $ 160,733.85
3/8" (9.5mm)
14 | M3211021 [Asphalt Concrete Base Course, SHRP 7094|TN | $ 87.000 $ 617,178.00f $ 624,272.00 | $ 106.98 | $ 758,916.12
3/4" (19mm)
16 | M3240080 |Portland Cement Concrete Pavement, 679|18Y | § 80.00| $ 54,320.00( $ 36,326.50 | $ 67.27 | % 45,676.33
Class A, 8" Thick
16 | M3400340 |Concrete Valley Gutter, Std. Detail G-340 186|LF | $ 25.000 $ 4,650.00] $ 8,909.40| $ 2741 | 3 5,098.26
17 | M3400406 |Concrete Sidewalk, Std. Det. 230 13572|SF $ 4.50[ $ 61,074.00) $ 50,216.40] $ 406 | $ 55,102.32
18 | M3400415 |Concrete Sidewalk (Multi-Use Path) 4378|SF $ 7.00 $ 30,646.00] $ 21,890.00 | $ 515 % 22,546.70
19 | M3400416 |Sidewalk Ramp, Detail G 7|EA | $ 1,200.00] $ 8,400.00] $ 8,530.20 | $ 116592 | $ 8,161.44
20 | M3400551 |Concrete Driveway, Std. Det. G-456 961|SF $ 6.00] $ 5,766.00] $ 8,072.40 | $ 8.26 | % 7,937.86
21 | M3400555 |Concrete Driveway, Std. Det. G-458 2244|SF 3 6.00 $ 13,464.00] $ 18,400.80 | $ 8.26|% 18,535.44
22 | M3400557 |Concrete Driveway, Detail B 1776|SF $ 6.00[ $ 10,656.00] $ 13675201 $ 785|% 13,941.60
23 | M3401256 |Concrete Bus Bay Pavement, Std. Detail 1671|SF $ 9.00] % 14,139.00] $ 15,562.90 | $ 9.38 | % 14,735.98
P-1256-1 (8" Thick)
24 | M3401406 |Concrete Bus Bay Pavement, Std. Detail 1393|SF $ 9.00] $ 12,537.00] $ 13512101 $ 1005 | $ 13,999.65
G-406
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Qty. Unit | Unit Cost Engineers Est. Lcting Company C.S. & W. Contractors

25 | M3401408 |Concrete Bus Shelter/Accessory-Pad, 312|SF $ 7.00 $ 2,184.00] % 4,056.00 | $ 6768 | $ 2,115.36
Std. Detail G-406

26 | M3402201 |Combined Concrete Curb and Gutter, 4376|LF | $ 17.00[ % 74,392.00( $ 62,576.80 | $ 1377 | % 60,257.52
Std. Detail 220, Type "A"

27 | M3402208 |Combined Concrete Curb & Gutter, Detail] 1225[LF | $ 17.00| $ 20,825.00) $ 1751750) $ 1377 | $ 16,868.25
D

28 | M3450020 |Adjust Existing Manhole Frame and 12(EA | $ 500.00f $ 6,000.00] $ 4,796.40 | $ 38668 | $ 4,640.16
Cover, Std. Det. 422

29 | M3453001 |Adjust Existing Type "A" Water Valve 211EA | § 300.00] $ 6,300.00] $ 7,694.40 | $ 35445 | % 7,443.45
Box and Cover, Standa

30 | M3453017 |Adjust Existing SRP Manhole 4EA | $ 500.00| $ 2,000.00] $ 1,598.80 | $ 1,592.11 [ $ 6,368.44
(Contingency Item)

31 M3500010 |[Remove Portland Cement Concrete 522|LF $ 500 $ 2,610.001 $ 1,827.00] $ 621]% 3,241.62
Single Curb and Curb and Gut

32 M3500020 |Remove Portland Cement Concrete B399|SF $ 200 % 12,798.00] $ 9,59850 ) $ 2971 % 19,005.03
Sidewalk, Driveway, Valley G

33 | M3500031 |[Remove Existing Headwall 11EA | & 2,000.00] $ 2,000.00) $ 1,02560 ) $ 503.79 | $ 503.79

34 | M3500040 [Remove Pipe, Backfill & Compact 346|LF | $ 40.00| $ 13,840.00{ $ 217980 $ 2752 | % 9,521.92

35 | M3500050 |Remove Portland Cement Concrete 49(SY | $ 30.00] $ 1,470.00 $ 989.80 | % 2764 (3 1,354.36
Pavement

36 | M3500055 |Remove/Salvage/Reinstall Existing 27ILF | $ 30.00{ % 810.00) $ 656,10 | $ 3445| 8 930.15
Barricade

37 | M3500060 |Remove Asphalt Concrete Pavement 18086|3SY | $ 3.00] $ 54,258.00) $ 70,535.40 | $ 126 (% 22,788.36

38 [ M3500080 |Remove & Replace Existing Sanitary 35|LF | $ 100.00| $ 3,500.00] $ 729750 $ 14322 | $ 5,012.70
Sewer

39 | M3500085 |Remove & Replace Existing 4" Waterline 35|LF | % 50.00] $ 1,750.00} $ 5,068.00 § $ 14040 | 8 4,914.00

40 | M3500086 |Remove & Replace Existing 6" Waterline 30|LF $ 55.001 $ 1,650.001 $ 469500 $ 13591 | § 4,077.30

41 | M3500087 |[Remove & Replace Existing 8" Waterline 47ILF | $ 60.00] $ 2,820.00] % g,212.00| $ 13191 | $ 6,199.77

42 | M3500088 |Remove & Replace Existing 12" 175|LF | $ 80.00] $ 14,000.00] $ 32,830.00| $ 11843 | $ 20,725.25
Waterline

43 | M3500110 |Remove Existing Fence 240|LF 3 1501 $ 360.00] $ 1,248.00 | $ 558 (% 1,339.20

44 | M3500118 |Remove and Relocate Existing Brick / 40|ILF | $ 125.00, $ 5,000.00] $ 4,000.,00| $ 9025 % 3,610.00
Wrought Iron Fence
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45 | M3500150 |Remove Tree, 12" Diam. and Larger B|EA | $ 500.00| $ 4,000.00] 3 532880 $ 69135 § 5,530.80

46 | M3500300 |Miscellaneous Removal and Other Work LS | $ 180,000.00f $  180,000.00 $ 6,661.10] $ 65,161.29 | § 65,161.29

47 | M3503002 |Remove Existing Pole Foundation, 4EA | § 450.00| $ 1,800.00] $ 2,664.40| $ 83250 | $ 3,330.00
Backfill & Compact

48 | M3503005 |Relocate Existing Mail Boxes 5|EA | $ 350.00[ $ 1,750.00] $ 586.00 | $ 252.47 1 % 1,262.35

49 | M3503008 |Remove & Salvage Existing Sign 10lEA | $ 500.00| $ 5,000.00] $ 485.00 | $ 19451 | $ 1,945.10

50 M3503015 |Relocate Existing Street Light Pole 1EA | $ 800.001 $ 800.00] $ 3,33050 ) % 343481 [ $ 3,434.81

51 | M3503045 |Remove & Salvage Existing Traffic Signal 4EA | $ 500.00[ $ 2,000.00] $ 2,664.40 | $ 2,083.18 | $ 8,332.72
Pole

52 | M3503050 |Remove Existing Electrical Pull Boxes BlEA | $ 200.00] $ 1,200.00{ $ 600.00 | $ 196.24 | $ 1,177.44

53 | M3503053 |Remove PVC Conduit 420|LF $ 5.00] § 2,100.00] $ 3,360.00 | $ 2191$% 919.80

54 | M3503055 |[Remove Existing Barricade 9|LF $ 150.001 $ 1,350.00] $ 125101 $ 8529 (% 767.61

55 | M3503060 |Remove & Salvage Existing Street Light 3lEA | $ 200.00| $ 600.00] $ 166320 $ 887.15| % 2,661.45
Pole

56 | M3503061 |Remove and Salvage Existing Street 1|LS 3 1,200.00] $ 1,200.00{ $ 415750 $ 266146 | $ 2,661.46
Light Equipment

97 | M3503062 |Remove and Salvage Existing Traffic LS | & 5,000.00| $ 5,000.00] $ 595910 ) $ 137248 | $ 1,372.48
Signal Equipment

58 | M3504010 |Saw Cutting 2195|LF $ 2.00] % 4,390.00] $ 3,073.00] $ 169(3% 3,709.55

59 | M3513120 |2" Schedule 40 PVC Conduit For Traffic 130|LF | & 83.00] $ 10,790.00] $ 1,44300 $ 2146 | % 2,789.80
Signal and Street Lig

60 | M3513125 |2-1/2" Schedule 40 PVC Conduit For 7190|LF $ 8.00f % 57,520.00} $ 74,776.00| $ 1047 | $ 75,279.30
Traffic Signal and Street

61 | M3513132 |3" Schedule 40 PVC Conduit 700|LF | & 12.00] $ 8,400.00] $ 8,750.00 | $ 19.64 | $ 13,748.00

62 | M3513143 |8 x 1-1/4" PVC Multi-duct Conduit 2402ILF | $ 27.00 $ 64,854.00} $ 39,873.20 | % 70.06 | $ 168,284.12
Raceway for Fiberoptic

63 | M3513145 |Concrete Encasement for Street Light 5343|LF $ 20.00] $ 106,860.00] $ 51,827.10§ $ 7941% 42,423.42
and Traffic Signal Cond

64 | M3513148 |4 x 1-1/4" PVC Multi-duct Conduit 875|LF | $ 20.00] $ 17,500.00] $ 8,48750 | $ 68.30 | $ 59,762.50
Raceway for Fiberoptic

65 | M3513149 |12" PVC Conduit for Street Lignt BOO|LF | & 100.00; $ 80,000.00( $ 44,400.00 | $ 31.04|$ 24,832.00
(Concrete Encased)

66 | M3513250 |No. 5 Junction Box 4EA | $ 400.00[ $ 1,600.00] $ 221760 $ 75559 | $ 3,022.36

67 | M3513270 [No. 7 Junction Box 4EA | $ 700.00[ $ 2,800.00] $ 304880 $ 961.82 | 3,847.28

68 M3513510 |Controller Foundation 1|EA % 1,000.001 $ 1,000.00] 3 762201 $ 3,22859 | $ 3,228.59
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68 | M3513532 |Type Q116 Signal Pole Foundation 4EA | $ 1,300.00| $ 5,200.00} $ 9,978.00| $ 4,106.80 | $ 16,427.20

70 | M3513565 [Type Q116 Pole C.0O.G. Std. Det. T.4-2 4EA | § 6,500.00] $ 26,000.00{ $ 38,582.00 $ 6,375.32 | $ 25,501.28

71 | M3513568 |Furnish Type 4 Traffic Control Cabinet 11EA | $ 32,000.00] $ 32,000.00] $ 40,18930 | $ 39,782.56 | $ 39,782.56
with 8 Phase Controll

72 | M3513595 |55' Signal Mast Arm 3[EA | § 4,800.00| $ 14,400.00] $ 17,498.70 | $ 8,491.82 (3% 25,475.46

73 | M3513588 |12' Luminaire Mast Arm 4EA | $ 500.00] $ 2,000.00) $ 315960 | $ 987.60 | § 3,950.40

74 | M3513600 |Type F Signal Face C.0.G. Std. Det. T.6- 10(EA | $ 700.00| % 7,000.00] $ 11,225.00 | $ 1,14261 | $ 11,426.10
1

75 | M3513605 |Type Q Signal Face C.0.G. Std. Det. T.6- 2lEA | $ 800.00| $ 1,600.00] $ 376940 3 2,16853 | $ 4,337.06
1

76 | M3513615 |Pedestrian Head C.O.G. Std. Det. T.9-3 4EA | $ 400.00[ $ 1,600.00] $ 277160 $ 1,026.26 | $ 4,105.04

77 | M3513620 |Pedestrian Push Button C.0.G. Std. Det. 4EA | $ 200.00| $ 800.00] $ 117560 | $ 66537 | $ 2,661.48
T.9-2, Type B

78 | M3513625 |Pedestrian Signs C.0.G. Std. Det. T.9-1 4EA | $ 75.00 % 300.00) $ 166.40 | $ 40758 | $ 1,630.32

79 | M3513630 |Signal Mount Type I, C.O.G. Std. Det. 6|EA | $ 120.00| § 720.00} $ 931.20] $ 35335 % 2,120.10
T.7-1

80 | M3513635 |Signal Mount Type VII, C.0.G. Std. Det. 4EA | 3 400.00[ $ 1,600.00} $ 249440 % 74270 | % 2,970.80
T.7-2

81 | M3513640 |Signal Mount Type V, C.O.G. Std. Det. 3IEA | & 250.00 $ 750.00] $ 1,91220] $ 758.26 | $ 2,274.78
T.7-3

82 | M3513670 [Opticom Pre-Emption Unit MHEA | § 6,500.00] $ 6,500.00] $ 1234790 | $ 2,017.00 | $ 2,017.00

83 | M3515000 |Install New Traffic Sign, Complete 17(/EA | $ 300.00| $ 5,100.00] $ 1,40250 | $ 34156 | § 5,806.52

84 | M3515001 [Sign Post (Perforated) (2S) 17/EA | $ 190.00] % 3,230.00] $ 1,603.10] $ 100.53 | $ 1,709.01

85 | M3515002 |Foundation for Sign Post (Concrete) 17/EA | § 190.00| $ 3,230.00) $ 3,039.60| $ 25134 (% 4,272.78

86 | M3515003 |Miscellaneous Work (Signs) 1ILS | $ 6,000.00[ $ 6,000.00] $ 180150 % 1,398.48 | $ 1,398.48

87 | M3517005 |Obliterate Existing Pavement Striping 5900|LF $ 1.00] $ 5,900.00} $ 7,670.00) $ 12218 7,198.00

88 | M3517008 |Obliterate Existing Pavement Markings 2IEA | $ 95.00f $ 190.001 $ 277201 $ 12890 | $ 257.80
(Arrows)

89 [ M3517011 |Thermoplastic Pavement Marking (12" 1630|LF 3 1.40] $ 2,282.00] $ 3,423.000 $ 193 (% 3,145.90
Wide Solid White Stripe)

90 [ M3517021 [Thermoplastic Pavement Marking (4" 2860|LF $ 0.40] & 1,144.00} $ 2,288.00] $ 071]% 2,030.60
Wide White 10' Stripe)

91 | M3517031 |Thermoplastic Pavement Marking (4" 1685|LF $ 0.401 $ 674.00] $ 1,348.00] § 0.71 (% 1,196.35
Wide Yellow 10' Stripe)
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92 | M3517036 |Thermoplastic Pavement Marking (4" 1320|LF $ 0.40| $ 528.00} $ 1,056.00 | $ 071]% 937.20
Wide Yellow Stripe)
93 | M3517041 |Thermoplastic Pavement Marking (8" 3445|LF $ 0.80| $ 2,756.00] $ 516750 $ 1421% 4,891.90
Wide White Stripe)
Thermoplastic Pavement Marking (4"
94|M3517044 [Wide White Stripe) 665 |LF | $ 040 | $ 266.00 | $ 532.00] $ 071 § 472.15
Thermoplastic Pavement Marking
95|M3517046 | (Single Arrow) 14 EA | $ 200.00| $ 2,800.00| $ 3,395.00| $ 22556 | $ 3,157.84
Raised Pavement Marker, Fire
96|M3518203 [Hydrant Type Double Blue 12 EA | $ 5.00 |3 60.00| $ 9960 | $ 77318 92.76
Raised Pavement Marker, ADOT
97|M3518204 | Type "D" Double Yellow 320 |[EA |3 500 (% 1,600.00 | $ 1,888.00 | $ 548 9% 1,753.60
Raised Pavement Marker, ADOT
98|M3518205 | Type "G" Single White 240 |EA | $ 500 |% 1,200.00 | $ 1,416.00 | $ 548 | $ 1,315.20
99|M3520150 |Conductors (Traffic Signal) 1 LS |$ 10,000.00|$ 10,00000|$ 21,0864.701$ 1424119 $ 14,241.19
100{M3520160 |Pole, Arterial (P1) 21 EA|$ 1,500.00/$ 31,500.00]$% 31,808.70|$ 1277.56|$ 26828.76
101|M3520170 |Mast Arm, Arterial (A6) 21 EA | $ 400.00| $ 8,400.00|%$ 10042201 % 568.65| % 11,941.65
Luminaire, 250W HPS With Photo
102|M3520244 |Cell and Lamp, Detail F4 27 EA | $ 600.00|$ 16,200.001$% 17,963.10] % 42797 | §  11,555.19
Luminaire, 400WW HPS With Photo
103|M3520249 |Cell and Lamp, Detail F4 4 EA|$ 600.00( % 2,400.00] $ 266080 % 729811 % 2,919.24
Overhead Lighting System (Mulit-use
104|M3520255 | Trail Tunnel) 1 LS |$ 17,000.00{$ 17,000.00)$ 13,581.10|$ 14,906.27 | $ 14,906.27
105)|M4010001 [Traffic Control 1 LS | $415,000.00| $ 415,000.00 | $ 200,000.00 | $214,052.64 | $ 214,052.64
106{M4013010 |Off-Duty Glendale Police Officer 500 |HR | $ 52.00 [$ 26,00000)$ 22,500.00] $ 35.00{% 17,500.00
Survey Marker, MAG Standard Det.
107|M4051201 {120-1, Type "A" 2 EA [ $ 200.00| $ 400.00 | $ 799.40| $ 367.34 | $ 734.68
Survey Marker, MAG Standard Det.
108/M4051202 [120-1, Type "B" 2 EA | $ 300.00] % 600.00| $ 466.40| $ 122.44 | $ 244.88
6' x 30' Loop Detector per C.0.G.
109|M4060630 |Traffic Signal Std. Det 3 EA|$ 1,100.00( $ 3,300.00] $ 498930 % 256276 $ 7,688.28
6' x 40' Loop Detector per C.0.G.
110{M4060640 | Traffic Signal Std. Det 3 EA|$ 1,100.00( 9% 3,300.00] $ 4989301 $ 282055| % 8,461.65
6-Foot Chain Link Fence (PVC
111|M4200026 |Coated) 68 LF | $ 12.00 | $ 816.00| $ 7,541.201 & 3867 | % 2,629.56
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112|M4201000 |Relocate Chain Link Fence per Plans |116  [LF | $ 12.00 | § 1,392.00] $ 2,900.00| $ 23201 $ 2,691.20
Plant Establishment Guarantee and
113|M4303005 [Maintenance 1 LS |$ 30,000.00|% 30,000.00]$ 13,130.80|$ 11,600.34 | $ 11,600.34
Decomposed Granite, 3/4" Minus, 2"
114|M4304007 | Thickness 69268 |SF | $ 050 [$ 34634.00]% 4156080 % 036 | % 24,936.48
115|M4305001 |1 Gallon 353 |EA | $ 20.00 | $ 7,060.00| $ 441250 $ 12.89 | $ 4,550.17
116|M4305005 |5 Gallon 464 |[EA | $ 3000 [$ 13920000 % 12,852.80] $ 21911 % 10,166.24
117|M4305015 |15 Gallon 6 EA [ $ 80.00 | $ 480.00| $ 789.60 | $ 10955 | $ 657.30
118|M4305024 (24" Box 59 EA [ $ 180.00($ 10,620.00|$ 19.629.30] $ 212671 $  12,547.53
119[M4400075 [3/4", SDR 21 PVC Irrigation Pipe 4710 |LF | $ 200 |$S 9,42000{$ 10,833.00]| $ 213($% 10,032.30
120{M4400410 |1" Schedule 40 PVC Irrigation Pipe |398 [LF [ $ 3.001% 1,194.00 | $ 2,02980] % 2191 % 871.62
121]M4400440 |4" Schedule 40 PVC Irrigation Pipe [241 |LF | $ 10.00 | § 241000 $ 4868.20| % 6.44 | $ 1,552.04
122|M4400600 |Flush Cap 28 EA | § 100.00| § 2,800.00] % 1,747.20| $ 3222 % 902.16
1" Reduced Pressure Backflow
123[M4403100 |Prevention Unit and Cage 2 EA |$ 1,250.00($% 2,500.00] % 5543401% 193339 $ 3,866.78
1" Electric Remote Control Valve And
124|M4404100 |Assembly 6 EA [ $ 350001 % 2,100.00] $ 2,744.40 | § 23201 | $ 1,392.06
125|M4404501 |[Emitters And Risers Assembly 882 |EA |$ 18.00 [$ 15876.001$ 17,110.80] $ 16111 $ 14,209.02
126|M4404505 |Pressure Regulator 6 EA [ $ 400.00| $ 2400.00] $ 1,663.20| $ 109.55 | $ 657.30
4 to 6 Station Sprinkler Controller
127|M4406006 |with Security Cabinet 2 EA|$ 2100.00]|% 4,20000] $ 9,14660 | $ 2,577.86 | % 5,155.72
128(M4500101 [CMU Seating Wall 242 [LF | $ 18.00 | $ 4,356.001 $ 27,830.00( % 132.87 | $ 32,154.54
Reinforced Concrete Box Culvert,
129|M5050004 |12'x10' (ADOT B-02.10) 85 LF |$ 120000|$ 102,00000|$ 89216.00|$ 2,362.82|$ 200,839.70
130|M5050020 |Concrete Retaining Wall Per Plans [4128 |SF | $ 25.00 | $ 103,200.00 f $ 255,936.00 | $ 77.10 | $ 318,268.80
Concrete Catch Basin, Type "M-1, L--
131{M5051535 |6-Ft" Phx. Supp. Detai 4 EA|$ 750000|$% 30,00000|$ 1360440|$ 3,19257|$ 12,770.28
Concrete Catch Basin, Type"M-1, L--
132|M5051545 |17-Ft", Phx. Supp. Det 1 EA |$ 10,00000]$ 10,000.00] $ 4319603 4639.15| % 4,639.15
Concrete Catch Basin, Type "M-2, L--
133|M5051560 |17-Ft", Phx. Supp. Det 2 EA|$ 15000.00|% 30,00000|$% 922380|% 6,90226|% 13,804.52
134[{M5051579 |Area Drain Collection Inlet 4 EA|$ 7,500.00]$ 30,00000)$ 1346240[% 4,13760|$ 16,550.40
Concrete Catch Basin, Type "Q,
135]M5051586 | Triple", Phx. Sup. Detail P- 1 EA|$ 9,00000($ 9,00000] $ 4531801 % 588788 % 5,887.88

Page 22 of 24



Bid-Tab Report 9/15/2006
City of Glendale - Engineering Department
Bid Tab Report
Project: 34020.01: Bethany Home Road from 83rd to 75th Avenues
Qty. Unit | Unit Cost Engineers Est. acting Company C.S. & W. Contractors
Concrete Catch Basin, Per MAG Std.
136|M5051635 |Det. 535, Type "F" 1 EA|$ 6,00000(% 6,000.00| $ 2,830101% 286329| % 2,863.29
Concrete Junction Structure, per
137|M5051645 |Plans 1 EA |$ 49,000.00|$ 49,00000}$ 38577.70| $ 35587.65| $ 35,587.65
138|M5052074 |Concrete Channel Lining 184 |SY | § 7000 |$ 12880000 % 11,29760( % 173.86 | $ 31,990.24
Headwall For 18" Pipe, MAG
139|M5055010 |Standard Details 501-1 And 501-2 2 EA [$ 3,500.00|% 7,000.00| $ 466080)1% 323899|% 6,477.98
140{M5200110 |Bridge Handrail, per Plans 297 |LF | $ 80.00 [$ 23,760.00|$ 30,680.10] $ 85.07|% 2526579
New 1" (25mm) Water Meter
141|M6101062 |Service, Including Pipe and Fitti 3 EA|$ 250000]|% 7500001 % 667350]% 355382|%$ 10,661.46
Waterline Realignment, 10" and 12",
142|M6103711 |(Contingency Item) 1200 [LF | $ 100.00| $ 120,000.00{$ 115,080.00]| $ 106.88 | $ 128,256.00
Fire Hydrant, Salvage & Deliver to
143[{M6108007 |the City of Glendale 2 EA | 400.00| $ 800.00{ $ 1,004.00| $ 946.92 | $ 1,893.84
144|M6108010 [Relocate Fire Hydrant 1 EA|$ 1,000.00(% 1,000.00| $ 3,933401% 366937 | % 3,669.37
145[M6155005 |Concrete Encasement 10 LF | $ 170.00| $ 1,700.00| $ 1,332.00| $ 14423 | $ 1,442.30
146/M6180018 |18" Storm Sewer Pipe 261 |LF | $ 100.00($ 26,100.00|$ 30,719.70[ % 8722 ($ 2276442
147[M6180024 |24" Storm Sewer Pipe 683 |LF | $ 140.00($ 95620.00|% 70,280.70| % 11059 $ 75,532.97
148|M6180054 | 54" Storm Sewer Pipe 410 |LF | % 235.00|3% 9635000 $ 131,979.00[ $ 306.55| % 125,685.50
149|M6180108 | 108" Storm Sewer Pipe 1526 |LF |$ 1,000.00| $1,526,000.00 | $1,474,116.00 | $ 1,016.79 | $ 1,551,621.54
150{M6180427 |Pipe Plug, Standard Detail 427 1 EA|$ 1,00000|$ 1,000.00 | $ 2,182.00|% 284007 % 2,840.07
Storm Sewer Manhole, MAG
151|M6250520 |Standard Detail 520 and 522 2 EA |$ 4,500.00]% 9,00000] % 8,886.201 $ 3,98966| % 7,979.32
Storm Sewer Manhole Base
152|M6250560 | Transition, Phoenix Supp. Detail P |4 EA |$ 10,000.00|$ 40,000.00]$ 73,805.20|% 16,253.43 | $ 65,013.72
Construct New PRV Vault, Piping and
153{M6255010 |Conduits and Relocate Ex 1 EA |$ 80,000.00|$% 80,000.00f$ 49561.50|% 41,467.21 |$  41,467.21
Install 12" Gate Valve, Box and
154|M6303312 [Cover on Existing Waterline 4 EA|$ 2000.00(% 8,000001$ 16,030.80)% 3,181.26| % 12,725.04
Relocate Existing Air/Vacuum
155|M6306021 |Release Valve 1 EA | $ 800.00( $ 800.00| $ 1,94870)1 % 260948 | $ 2,609.48
Furnish and Install Concrete Switch
156|{M8000005 |Cabinet Pad per SRP Stan 1 EA|[$ 1,00000|($ 1,000.00| $ 351701 & 1728771 % 1,728.77
Fumish and Install Concrete Fuse
157|M8000010 |Cabinet Pad per SRP Standa 1 EA|$ 1,000.00]|% 1,000.00 | $ 35170 | $ 172877 | % 1,728.77
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Furnish and Install Concrete
158{M8000015 | Transformer Pad per SRP Standar |1 EA|[$ 1,00000($% 1,000.00] $ 3517001 % 172877 | % 1,728.77
159|M2060005 |Structure Excavation 158 |CY | $ 20.00 | § 3,160.00] $ 369720 % 25459 1% 40,22522
160|M2060010 |Structure Backfill 447 |CY | § 2500 | $§ 11,175.00|$ 13,49940| $ 62.50 | § 27,937.50
161|M2060136 |Drilled Shaft, 36" Diameter 540 |LF |$ 150.00| $ 81,000.00| $ 133,380.00| $ 305.77 | $ 165,115.80
Asphalt Concrete Surface Course,
162|M3211010 |SHRP 3/8" (9.5mm) 20 TN | § 70.00 | $ 1,400.00 | $ 3,334.00] $ 187.43 | $ 3,748.60
Asphalt Concrete Surface Course,
163|M3211020 |SHRP 3/4" (19mm) 40 TN | $ 65.00 | $ 2,600.00] $ 9,388.00| $ 17841 [ § 7,136.40
164|M5051044 |Concrete Class "S", f'c= 4000 psi 185 |CY | $ 300.00(3 55500.00}|% 8445250 % 854.56 [ $ 158,093.60
Precast, Prestressed B-1-48 Box
165|M5051410 |[Beams 1099 |LF | $ 150.00| $ 164,850.00 | $ 32497430 $ 307.47 | $ 337,909.53
166|M5055000 |Steel Reinforcement 15144 |LB | $ 080 |% 12115201 $% 1362960 $ 149|8% 22564.56
167|M5060510 |Bridge Approach Slab 2430 [SF | $ 12.00 [$ 29,160.00| $ 4981500 $ 3250 % 78,975.00
168{M5200110 |Bridge Handrail, per Plans 105 |LF [ $ 80.00 | $ 8,400.001 % 10,846.50| $ 8507 | % 8,932.35
Installation of Bridge Deck Joint
169|M7290112 |Assemblies 140 |LF [ $ 100.00($ 14,00000|$ 17,542.00| $ 28242 % 3953880
$ 6,666,805.20 | $ 6,657,036.70 $ 8,087,283.37

Page 24 of 24




